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Output 1.1.1 #Analysis reports on Little analysis | 2 Analysis reports per | None
GCIP potential carried out province (1 on
methodologies entrepreneurs, entrepreneurs, 1 on
and guidelines for | mentors, trainers and mentors, trainers and
accelerator, judges judges)
advanced #Reports on No 1 Report on None
accelerator and . .
post acceleration _recomme_nded interventions _recomme_nded
interventions to proposed interventions to
adapted for SA .
address weaknesses address weaknesses in
each province
# methodology and Guidebook 2 GCIP South Africa Pre-Accelerator
guidelines from GCIP Accelerator Guidebook and
(Guidebooks) for supported Guidebooks (for previously released
GCIP South Africa under GEF5 accelerator, and draft Main Accelerator
competition advanced and post- guidebook from GEF 5
established (including accelerator) - including | project adopted.
training) training Awaiting further
guidebooks from
Global.
#internal training Training At least 2 internal None
within TIA and hub carried out training sessions on
partners under GCIP guidebooks to
previous all hub partners
GCIP
#staff trained in each n/a >10 staff trained in Two staff members
training session each training session trained on GCIP
(gender responsive) (>35% women, methodology (100%
gender-disaggregated) women)
# dedicated training on | None At least 2 internal None
gender awareness training sessions to all
hub partners
# of gender experts None
involved to promote
GEEW, e.g., gender-
responsive GCIP SA
guidebook
Output 1.1.2. 120 | #customised GCIP Existing GCIP | Localised training None
business South Africa expert material material for GCIP
innovation and training material South Africa — updated
entrepreneurship # training received by | Under GEF 5 | 1 training session None
experts (women : ;
and men trainers, TIA from NGIN funding delivered
mentors and # tailormade mentor None 1 tailor-made mentor | None

judges) trained
and certified to
support cleantech
innovation

course developed
incorporating the GCIP
specific material into
their existing mentor
course

course developed by
an accredited
organization
incorporating GCIP
specific material
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GCIP certification Certification GCIP certification None
integrated into South system not integrated into South
African system integrated into | African system
Recognition of the SASystem | sEpA endorses GCIP
GCIP trainer material GCIP training | Training material
within the small not nationally
business trainers’ recognized
ecosystem
# trained and certified | 49 experts 120 new trained and Mentors x22 trained.
national certified additional Female- 6
trainers/mentors/judges national 27% women.
(gender-disaggregated) trainers/mentors/judges
(35% women) Experts x12
Female-4
33% women
# of experts attending None 100%
the UN “I know
genderl-2-3” training
and Gender lens
investing training
# training sessions None under 10 training sessions (5 | 1 mentor, 1 judges, 1
GEF7 for trainers/mentors trainer training session
and 5 for judges) delivered
# national cleantech 0 1 1
online mentorship
platform
# users of mentorship 0 120 (>35% women) 45
platform (gender- 11 women (24%
disaggregated) women)
# of women that
received dedicated
mentoring
Output 1.1.3 # pre-accelerator None held 4 pre-accelerator 1 held
Ideation and courses held courses held
concept validation
support provided | # pre-accelerator None 15 pre-accelerator 11 participants
to at least 100 participants per course participants per course
entrepreneurs (gender-disaggregated) (at least 35% women
target)
# entrepreneurs None (not 100 (at least 35% 16 supported -

receiving ideation and
concept validation

registered)

women)

Hackathon was held
by iMvelisi Just

support (gender- Hackathon
disaggregated)
# of pre-accelerator None

courses held that
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address specific
women barriers
Output 1.1.4 # GCIP South Africa n/a 4 GCIP South Africa 4 national accelerators
Four cycles of the | multi-track multi-track
annual GCIP accelerators and accelerators, advanced
South Africa challenges held accelerators and
competition-based national challenges
multi-track held (one annually)
accelerators .
4 national accelerators
supported through
provincial hubs 4 advanced
(accelerators, accelerators in GP,
advanced WC, ECand 3 in MP
accelerators and and NC
national industrial . . .
innovation 3 national innovation
challenges) challenges
conducted, in # private and public 0 >4 None
alignment with sector partnerships
international providing support to
GCIP Accelerator | national challenges
cycle
At least one None
partnership with a 0
national institution,
agency and university
with a focus to
promote women’s
entrepreneurship
# targeted gender- limited to 1 >20 None
responsive outreach university
activities promoting roadshow and
GCIP SA 5 media
articles
# partners involved individuals >5 None
that promote gender not
equality and women institutions
and youth
empowerment
# special awards that 4 >6 1 women-led business
promote youth and/or 1 youth-led business
women
# competition entries n/a At least 10 entrants per | 112 total applications;

per year (gender-
disaggregated)

category competition
in Year 1 (at least 35%
women participants)

62 fully completed
applications submitted,;

4 Categories
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n/a At least 20 entrants per
category competition
in Year 2 onwards (at
least 35% women
participants)
n/a Total of 100 112
SMEs/startups invited
to participate in each
annual competition (at
least 35% women-led
SMEs/startups)
# semi-finalists and n/a 50 Semi-finalists (at 29 Semi-finalists
finalists per cycle least 35% women-led |7 women (24% women)
(gender- target)
disaggregated) n/a 12 Finalists (at least 12 finalists
35% women-led 3 women (25% women)
target)
# entrepreneurs 0 At least 50 29 Semi-finalists
identified, coached and entrepreneurs and 7 women (24% women)
promoted during GCIP SMEs identified,
(gender disaggregated) coached and promoted
per year (at least 35 %
women led)
# focused training, 0 » 1 peryear N/A
mentoring and support
for women
entrepreneurs
#national GCIP forum | Annually held | >4 national GCIP 1 winner, and 3 runner
(gender disaggregated | under GEF 5 | forum (at least target ups of GCIP to be sent
data on participants 35% women speakers | to Global forum. 1isa
and speakers and participants) woman.
# panels at fora that None At least 1 panel
focus on women focusing on women
entrepreneurship entrepreneurship per
forum
Output 1.2.1 # gender-responsive None >3 virtual training None

Targeted support
services delivered
(technology
verification,
product
development,
advanced business
support,
connecting to
markets etc.) to
more than/at least
80 selected

virtual training
modules/webinars for
alumni community

modules/webinars for
alumni community
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cleantech
enterprises
towards
commercialization
#enterprises None >15 enterprises None
participating in each participating in each
webinar (gender- webinar (at least 35%
disaggregated) led by women)
# entrepreneurs No training 80 entrepreneurs None
receiving needs-based receiving needs-based
support ( gender- support (at least 35%
disaggregated) led by women)
Output 1.2.2 # half-day investor None >8 half-day investor None
Investment connects events connects events
facilitation and
market expansion
support is
provided for 30
selected GCIP
alumni enterprises
(gender
responsive)
# participants in None 80 participants in None
investor connect events investor connect events
(gender disaggregated) (at least 35% women)
# cleantech GCIP 0 At least 30 GCIP |0
alumni connected with alumni (at least 35%
funding and led by  women)
partnership connected with
opportunities (gender- funding and
disaggregated) partnership
opportunities at least 1
Partnership with
impact investor that
uses gender lens
established.
# USD raised for 0 Approximately US$7 $5.3M

cleantech
entrepreneurs (gender-
disaggregated)

million additional
finance invested in
clean technology
innovations (at least
35% for women-led
SMES)
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# impact investors 0 3 new impact investors | 3 - Futuregrowth
investing in South investing in South Asset
Africa cleantech African cleantech Management, with
participation from
E4E Africa, Oak
Drive Ventures,
# awareness raising 0 >3 training session for | None
and training session for investors (one
investors provided by PFAN)
# investors trained 0 20 impact investors None
(gender responsive) trained (at least 25%
women of women
investors)
# training on gender- 0 20 impact investors None
lens investment or trained (at least 35%
gender sensitization for women)
investors
# GCIP SA alumni 0 8 GCIP SA alumni None
supported by PFAN supported by PFAN
(gender-disaggregated)
Output 1.2.3 # forums held No similar 6 forums held First Global Forum to
Mentorship and forums held be held at end 2023
partnership
support provided
to 40 GCIP
alumni with
innovations that
can grow into
other countries,
regions and
globally
# participants attending | 0 100 participants First Global Forum to
(gender disaggregated attending forums (at be held at end 2023
least 35% women)
# GCIP alumni 0 >40 GCIP alumni First Global Forum to
receiving mentoring receiving mentoring be held at end 2023
and partnership and partnership
support (networking, support (networking,
introductions etc.) introductions etc.)
(gender-disaggregated) (>35% of women)
#GCIP SA alumni 0 20 0

successfully accessing
TIA programmes (e.g.,
LIF, SWISS and GAP)
(gender-disaggregated)
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Membership of NGIN | None Membership of NGIN | None engaged
# GCIP SA alumni None >20 (at least 35% None
nominated for support women)
by the GCIP Global
Accelerator (gender-
disaggregated)
Output 1.2.4 # dedicated cleantech None 1 set up within IDC IDC has withdrawn.
Innovative early- early-stage financing New entity being
stage financing facilities established identified
mechanisms
established and
operationalised to
support the
deployment and
scale-up of
cleantech
solutions in 40
companies
# applications to None 200 (at least 35% IDC has withdrawn.
financing facility women-led) New entity being
(gender-disaggregated) identified
# enterprises going None 120 (at least 35% IDC has withdrawn.
through selection women-led) New entity being
process (gender- identified
disaggregated)
# enterprises receiving | None 40 enterprises (35% IDC has withdrawn.
financing (gender- women-led) New entity being
disaggregated) identified
# GEF funds disbursed | None UsD 1,000,000 IDC has withdrawn.
New entity being
identified
# co-finance None USD 6,000,000 IDC has withdrawn.
leveraged/disbursed New entity being
identified
# enterprises that took | None At least 50%
the gender-lens
investing training
course
Output 2.1.1 # hubs focusing on 1(TIA) 5 new provincial hubs | 5 Hubs contracted
National level support for cleantech providing support for

platform and
coordinating
mechanisms for
ecosystem

innovators (forming
the national platform)

cleantech innovators
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stakeholders

established
#Manuals on GCIP - 1 None
platform coordination
and communication
mechanisms
#Output 2.1.2 #Assessment of the draft 1 Assessment done
Capacity building | cleantech innovation partially at the
for national ecosystem using CIEE capacity building
cleantech framework workshop
innovation and
entrepreneurship
support
institutions (i.e.,
industry
associations and
business
platforms, etc.)
based on the
results of the
GCIP cleantech
innovation and
entrepreneurship
ecosystem (CIEE)
assessment
# GCIP capacity 0 1 1 workshop held, plan
building strategy and to be developed
action plan (gender-
responsive)
#training materials for | 0 2 (targeted at different | None
entrepreneurship audiences — one more
support institutions technical, one more
financial)
# (gender-responsive) | 0 5 None
training sessions for
institutions
# attendees at training | 0 15 per session (>35% | None
sessions (gender- women)
disaggregated)
# partners involved 0 3 None

that promote GEEW
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# targeted 0 5 None
interventions to
promote gender
equality and to
enhance participation
of women and youth in
the cleantech sector
designed and
implemented
# hub and spoke 0 20 staff from hub and | None
institutions’ staff spoke institutions
trained (gender- receive training to be
responsive) to be able able support cleantech
to support cleantech innovation
innovation entrepreneurs (with at
entrepreneurs least 35% women)
# training sessions 0 2 training sessions None
delivered delivered
# trainers trained 0 10 trainers trained (at | None
least 35% women)
#on-the-job training >1-month on-the-job Experienced PMU
for PMU training for PMU members
#global GCIP 4 global workshops 1 workshop attended
workshops attended by attended by PMU by PMU
PMU
# government staff 0 10 (from experiential No action plan
with enhanced skills in learning on developed yet
policy implementation development of action
plan, and MEL
framework on circular
economy)
# short cleantech 0 1 None
innovation awareness
course developed and
endorsed for
government staff
# government staff 0 >40 (at least 35% None
attending the short women)
course
(gender-disaggregated)
% of involved At least 50% None

government staff that
attended basic gender
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training or took the I-
know gender course,
and gender-lens
investing training
course

Output 2.1.3
Policy support
provided to
strengthen
cleantech
innovation
entrepreneurship
ecosystem and
promote a circular
economy

# cleantech policy
implementation
framework developed

None

# cleantech innovation
policy workshop

None

# attendees at policy
workshop (gender-
disaggregated)

30 (target >35%
women)

None

# youth and gender
mainstreaming strategy

None

Support provided to
the implementation
plan for the DSI’s
Science, technology
and innovation (STI)
framework for the
transition to a circular
economy (10-year

plan)
#action plans
#MEL framework

1 action plan
1 MEL framework

None

# documents mappings
regulatory sectors to
support SMMES to
navigate the
regulations

At least two sectors
mapped (eg. Energy
storage, e-vehicles,

waste to energy)

None

# evidence of
awareness raising of
green (and gender-
responsive)

None
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procurement (e.g.,
Press releases, policy
briefings)
#IP policy 0 1 None
development
recommendations
# regulations proposed | 0 >1 None
for inclusion in
Preferential
Procurement Policy
Framework Act
(PPPFA)
Output 2.1.4 # knowledge products | None on » 3 policy briefs None
Networking, and promotional GCIP SA I » >4 impact reports
knowledge materials (eg. policy » >b brochures
generation, briefs, impact reports, » >5 webinars
exchange and brochures, webinars) » At least 5 stories
dissemination at disseminated through or videos on GCIP
national and events and social women
global levels to media channels entrepreneurs,
promote linkages, mentors and
collaboration and judges published
synergies across » 1 webinar with a
cleantech focus on women
ecosystems of entrepreneurs in
GCIP countries cleantech
1 policy brief on the
relevance of gender
equality in cleantech
#GCIP SA alumni 0 8 None, forum set for
T o L Tz |00
- of women
disaggregated)
# international events 0 5 None
attended by PMU
# GCIP SA alumni 0 10 2 attended COP 27

attending international
cleantech events
(gender-disaggregated)

Target 35% of women

% of knowledge
products and
promotional materials
that is gender-
responsive i.e.,
includes gender-
disaggregated data in

100%

None
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the reports/policy
briefs/etc.
Output 3.1.1: #Global GCIP First phase of | Operational GCIP Operational GCIP
GCIP guidelines methodologies, tools GCIP methodologies, tools methodologies, tools
adapted and and standards adapted | methodologies | and standards adapted | and standards received

implemented for
programmatic
coherence with all

and followed

in place

and followed for South
Africa.

GCIP child
projects
#PMU training 3 PMU training 1 session attended
sessions attended sessions attended
(gender-disaggregated)
#GCIP South Africa 0 #GCIP South Africa None awaiting
sustainability and exit sustainability and exit | global lead
strategy strategy
Formal and informal 0 At least quarterly None
links to Global GCIP formal and informal
established links to Global GCIP
established
Output 3.1.2 #Knowledge No strategy A (gender-responsive) | None
Programme level management, knowledge
knowledge communication and management,
management, advocacy strategy and communication and
communication action plan for GCIP advocacy strategy and
and advocacy South Africa action plan for GCIP
strategy adapted South Africa
and implemented
for GCIP South
Africa
(gender-responsive) Shortage of Public awareness None
Awareness raising and | effective and | raising, marketing and
marketing material good quality training material
available for public developed and adapted
entrepreneurs and awareness for South Africa and
officials raising and made available in
marketing printed and electronic
material on format
cleantech
Awareness raising and None
marketing material
available for the
public:
# briefing sessions >5 briefing sessions None
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# press releases, Shortage of >10 press releases None
effective and
good quality
_ _ __ public awareness _ _
# social media activity raising and Mo_nt_hly social media | None
marketing activity
material on
cleantech
Output 3.1.3 GCIP South Africa No clear GCIP South Africa Website developed
GCIP South website developed as GCIP SA website developed as
Africa web part of global GCIP website part of global GCIP
platform operated | web platform web platform
to maintain GCIP
community and
network,
coordinate and
consolidate
project operations
under the GCIP
global platform
# frequent platform 0 100 frequent platform | None
users (if possible, users
gender-disaggregated)
Establishment of the No formal Alumni network None
alumni network network established
established
# active alumni in 0 150 alumni active in None
network (gender- the network (at least
disaggregated) 35% women)
# entrepreneurs 0 >9 entrepreneurs

attending regional and
global events (gender-
disaggregated)

attending regional and
global events (at least
X% women)

# sharing of best
practice/experience
between GCIP
countries and South
Africa

>10 examples of
sharing of best practice
between GCIP
Countries and South
Africa (at least 35% of
examples should
showcase women
entrepreneurs)

Collaboration with
Brasil (IJEXSs,
Embassy’s include of
Brasil.

Switzerland, Finland
and Ireland in process.
Portugal on renewable
energy.

Namibia and Lesotho
and Nigeria

Establishment of the
alumni sub-chapter for
women in the network

None
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Output 3.2.1 GCIP Impact None GCIP Impact None
Environmental monitoring established monitoring established
impact of GCIP in South Africa .
South Africa Clear _methodologles
: established for South
estimated, tracked Afri
. rica
and reported in
line with
established GCIP
methodologies
# impact monitoring 0 At least one training 1 training attended
training sessions to all session per cycle to all
GCIP South Africa GCIP South Africa
accelerator semi- accelerator semi-
finalists finalists
# annual GCIP South 0 5 annual GCIP South None
Africa impact reports Africa impact reports
Output 3.2.2 M&E plan for GCIP None M&E plan for South 1 delivered
Project effectively | South Africa Africa
monitored -
Regular
monitoring
exercises
conducted, PIRs
prepared; tracking
tools prepared
according to
UNIDO and GEF
requirements
# Progress reports 9 Progress reports 1 delivered
(including monitoring (including monitoring
of ESMP, GAP, risks of ESMP, GAP, risks
& SEP) & SEP)
Output 3.2.3 Independent mid term | None Mid term review N/A
Mid-term review review
and independent
final evaluation
conducted
Independent terminal None Terminal evaluation N/A

evaluation report

report




