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No. 
Outputs by Project Component 

Fiscal Year 2018 
Q1 Q2 Q3 Q4 

Component 1: Human and institutional capacity building 

1 Output 1.2: Capacity building of at least policy 
makers, project developers and financial 

institutions     
  

Conduct capacity need 
assessment for each 
identified group Training of each identified group  

Component 2: Upgrading the capacity for local fabrication of SHP turbines and control systems in Nigeria 

 
2 

Output 2.1:Enhanced local fabrication capacity for 
micro hydro  turbines and control equipment up to 

300 kW       
Organize the technology transfer training 

 

 3 
Output 2.2:National standards   developed for SHP 

electromechanical equipment in Nigeria 
      

Raise awareness for 
SHP standards among 
stakeholders and SON 

Draft SHP standard  
for Nigeria based 
on international 
best practices 

Conduct validation 
workshop to validate 
the draft SHP 
standard 

 
Component 3: Promoting investments in SHP sector 

 
4 

 Output 3.1:Incentive systems designed for SHP 
projects     
  

Organize an investment forum to attract 
investors to develop the potential sites 

  5 
Output 3.2:Detailed feasibility studies prepared 

for the replication SHP plants  
Prepare terms of reference for detailed 
engineering design of the three sites in Kogi 
state   

  
7 Output 3.3:SHP of 3.1 MW cumulative capacity 

established     

  
Continuous follow up and monitoring of the SHP sites undergoing construction 

 


