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UP-POPs  UP-POPs Unintentionally Produced POPs  
 

Executive Summary 
A. Introduction. 

The full size projects1 “Capacity Strengthening and Technical Assistance for the Implementation 

of the Stockholm Convention (SC) National Implementation Plans (NIPs) in African Least 

Developed Countries (LDCs) of the SADC and COMESA Sub-regions” funded by the Global 

Environment Facility were implemented from July 2011 to December 2018 by the United 

Nations Industrial Development Organization (UNIDO). The projects were nationally executed 

by the Ministries of Environment of the participating countries. In both projects, the regional 

component was executed by a regional coordinator with support from both the COMESA and 

SADC Regional Secretariats and the Africa Institute.  

The common overall objective of the two projects was to strengthen and/or build capacity 

required in LDCs of the COMESA and SADC sub-regions to implement their NIPs in a 

sustainable, effective and comprehensive manner while building upon and contributing to 

strengthening the member country’s capacities for environmentally sound management of POPs 

chemicals. The evaluation covered the whole duration of the projects. 

B. Evaluation findings and conclusions 

The in-depth evaluation included a review of project documents and country visits to Ethiopia 

and Tanzania to interview project personnel, intended beneficiaries, project partners, and other 

stakeholders involved in the projects by using a participatory approach. Field visits to the pilot 

project sites were also undertaken during the country visits. Based on the information available 

and the findings of the discussions held, the evaluation made the following conclusions: 

Relevance: The projects are relevant to national priorities of the participating countries, and 

were designed to assist countries in implementing some elements of their National 

Implementation Plan (NIP) on Persistent Organic Pollutants (POPs). Both projects are also 

relevant to GEF strategic priorities in the POPs focal area. 

Efficiency: The projects duration were originally designed for 5 years, but due to challenges 

encountered the actual duration was 7 ½ years. By taking corrective actions, project 

management, adequately supported by the COMESA Secretariat and the Africa Institute, was 

able to overcome the challenges and get the project on the right track. The involvement of the 

SADC Secretariat was low, but this did not affect the implementation process thanks to the 

dedicated regional project coordinator. In the end, despite significant delays, mainly due to time 

required to validate feasibility studies at pilot sites, procurement of equipment for pilot projects 

and instrument defect during analysis of project samples, the projects performed well in 

delivering quality outputs within the planned budgets. 

                                                           
1 Two separate but identical projects were implemented in the COMESA and SADC sub-regions. These two projects 

were co-implemented with the same management and implementation structure. For these reasons, only one 

evaluation exercise, which covered both projects, was undertaken. This terminal evaluation report presents the 

findings and recommendations for these two projects. 
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Effectiveness: Most of the stated project objectives have been achieved. The projects have 

successfully built capacities in the participating countries on BAT/BEP in textile and leather 

sectors. The countries received adequate training through regional and national workshops.  

Best available techniques (BAT) were successfully transferred to the pilot sites, and best 

environmental practices (BEP) were adopted for the sound management of wastes. These 

interventions have already produced tangible results (increased productivity and significant cost 

savings) and visible positive impacts are already seen (less POPs released to the environment). 

The projects helped to raise the awareness of workers in the waste sector in adopting BEP to 

reduce release of dioxins and furans and to minimize risk exposure to these toxic chemicals.  

The projects have also produced an updated healthcare waste management manual and 

developed a health care waste management strategy for SADC and COMESA countries. On the 

other hand while the preliminary results for the pilot project on phytoremediation of 

contaminated site look promising, the study is not completed yet during the evaluation. 

Sustainability: Some financial risks have been identified for sustainability of project results. The 

countries have indicated that they would require financial assistance as well as technical 

support to sustain and replicate the project results. 

UNIDO Backstopping: The role of UNIDO was crucial for the projects to meet their objectives. It 

has taken timely and critical actions, and provided technical back-stopping by hiring quality and 

competitive international and national experts, and introducing BAT/BEP to pilot demonstration 

sites and other project activities at national level. Procurement of goods and services for the 

project were also done in a timely matter. 

Cross cutting issues:  

Although gender aspect was not a requirement for this project (GEF-4), involvement and 

participation of women in the projects was satisfactory. 

Regarding M&E, the logical framework proposed in the project document is adequate to allow 

for proper monitoring and tracking of project results. SMART indicators in logical framework 

were used by project management to monitor project progress. All PSC meetings were held and 

relevant reports were submitted timely. 

                                  

Rating for the COMESA Project 

 Evaluation criteria Rating 

A Impact (progress toward impact) MS 

B Project design MS 

1  Overall design S 

2  Logframe MS 

C Project performance S 

1  Relevance HS 

2  Effectiveness MS 

3  Efficiency S 

4  Sustainability of benefits  ML 

D Cross-cutting  performance criteria  

1  Gender mainstreaming S 

2  M&E:  
 M&E design  

MS 
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 M&E implementation  

3  Results-based Management (RBM) MS 

E Performance of partners  

1  UNIDO HS 

2  National counterparts and 
Executing partners 

S 

3  Donor S 

F Overall assessment MS 

  

Rating for the SADC Project 

 Evaluation criteria Rating 

A Impact (progress toward impact) MS 

B Project design MS 

1  Overall design S 

2  Logframe MS 

C Project performance S 

1  Relevance HS 

2  Effectiveness MS 

3  Efficiency S 

4  Sustainability of benefits  ML 

D Cross-cutting  performance criteria  

1  Gender mainstreaming S 

2  M&E:  
 M&E design  
 M&E implementation  

MS 

3  Results-based Management (RBM) MS 

E Performance of partners  

1  UNIDO HS 

2  National counterparts and 
Executing partners 

MS 

3  Donor S 

F Overall assessment MS 

 

 

C. Recommendations 

 

To UNIDO: 

1 The projects have been quite successful in producing tangible results, and impacts 

are visible at the project sites. The countries indicated that for sustenance or 

replication of projects results, they would require financial as well as technical 

support. UNIDO should consider assisting the countries in securing such support 

through follow up initiatives or through other mechanisms. 

2 The COMESA Secretariat has expressed interest in the replication and expansion of 

project results of the pilot project in the leather sector, within the framework of a 

collaboration with its Leather and Leather Products Institute2 (COMESA/LLPI) based 

in Addis Ababa, Ethiopia. UNIDO should consider creating synergies or develop 

                                                           
2 http://www.comesa-llpi.int/   
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collaboration with COMESA/LLPI to promote and encourage this interest. 

3 The pilot projects on textile, leather, bio-pesticides and phytoremediation of 

contaminated sites have produced valuable and tangible results. UNIDO should 

consider gathering, summarizing and disseminating information on these pilot 

projects to other participating countries 

To UNIDO and COMESA Secretariat: 

4 A regional strategy on production and application of neem based bio-pesticide in the 

COMESA and SADC sub-regions was prepared by RENPAP, India, in collaboration 

with the COMESA Secretariat. To ensure impact of the pilot project on bio-pesticide 

in all the participating countries, UNIDO and the COMESA Secretariat should 

consider developing follow up initiatives to implement the strategy in the two sub-

regions. 

To national governments: 

5 There is no evidence yet that elements developed in the context of the projects are 
incorporated in national strategy / plans or programmes. For example, 
recommendations for improving the waste management system have been made or 
proposal for updating healthcare waste management manual as well as a health care 
waste management strategy has been developed. The countries are invited to 
consider adopting some of the project results in their national strategies, plans or 
policies. 

 

D. Lessons learned 

Two key lessons emerged from this project: 

1. Significant delays were encountered during procurement of equipment for the pilot 
projects. Proper planning taking into consideration the time for procurement and 
delivery of equipment, including time for transportation and for customs clearance, 
would avoid delays in project implementation. 

2. Despite having the project endorsed and provided commitment co-financing letters, 

three countries did not participate in the projects. The language barrier was seemingly 

the main reason for this non-participation. For regional projects involving many 

countries speaking different languages, ensuring that all the countries are comfortable 

with the agreed working language would avoid such issues.  
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1. Introduction 

1.1 Evaluation objectives and scope 
 

1. The two projects under evaluation were the “Capacity Strengthening and Technical 

Assistance for the Implementation of the Stockholm Convention (SC) National Implementation 

Plans (NIPs) in African Least Developed Countries (LDCs) of the Common Market For Eastern 

& Southern Africa (COMESA) Sub-region” and the “Capacity Strengthening and Technical 

Assistance for the Implementation of the Stockholm Convention (SC) National Implementation 

Plans (NIPs) in African Least Developed Countries (LDCs) of the Southern African Development 

Community (SADC) Sub-region” These two projects3 shared common regional activities and 

had the same activities to be carried out at national level. All the regional activities of the two 

projects such as awareness raising and training workshops, regional Project Steering 

Committee (PSC) meetings were done in common. For this reason, only one terminal evaluation 

report was produced. However, the projects were rated individually.  

 

2. The terminal evaluation has two main objectives. The first was to assess projects’ 

performance based on the criteria of relevance, effectiveness, efficiency, sustainability and 

impact. On the other hand, the second was to develop a series of findings, lessons and 

recommendations for enhancing the design of new and implementation of ongoing projects by 

UNIDO. The assessment included an analysis of the completion of project activities, delivery of 

outputs, occurrence of outcomes, and of risk management. The key question was whether the 

projects have achieved or are likely to achieve the main objective “to reduce POPs emissions by 

strengthening and / or building capacity required in participating countries of the two projects to 

implement their NIPs in a sustainable, effective and comprehensive manner while building upon 

and contributing to strengthening the country’s capacities for sound management of POPs 

chemicals”. This question was addressed by assessing the extent to which the project 

contributed to the conditions necessary to build the capacities of the participating countries for 

the sound management of POPs chemicals. 

 

3. The purpose of this evaluation exercise was also to draw lessons and recommendations 

for UNIDO and the GEF that could help in improving the identification, design and 

implementation of future similar projects. This terminal evaluation report also includes examples 

of good practices for other projects. The evaluation covered the whole duration of the two 

projects, from June 2011 to December 2018.  

1.2 Overview of the Project Context 

 

4. The Common Market for Eastern and Southern Africa (COMESA) is a free trade area 

with 19 member states in Eastern and Southern Africa4, formed in December 1994. It is one of 

the pillars of the African Economic Community (AEC). The Southern African Development 

Community (SADC) is an inter-governmental organization headquartered in Botswana. Its goal 

                                                           
3 Henceforth, the two projects will be reference as the COMESA and the SADC projects 
4 Burundi, Comoros, DR Congo, Djibouti, Egypt, Eritrea, Ethiopia, Kenya, Libya, Madagascar, Malawi, 
Mauritius, Rwanda, Seychelles, Sudan, Swaziland, Uganda, Zambia, Zimbabwe. 
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is to further socio-economic cooperation and integration as well as political and security 

cooperation among 15 southern African states5.  

 

5. According to the project documents, the member countries participating in the project 

were Burundi, Djibouti, D.R. Congo, Ethiopia, Rwanda, Sudan and Uganda for COMESA, and 

Angola, Lesotho, Mozambique, Swaziland and Tanzania for SADC.  

 

6. The LDCs of the COMESA and SADC sub-regions have been active participants in the 

negotiations of the Stockholm Convention since 1998. These countries have participated in 

each of the Conference of Parties (COPs) meetings of the Convention and in other related 

Convention meetings, such as the meetings of the Expert Group on Best Available Techniques 

and Best Environmental Practices (BAT/BEP) and in the meetings of the POPs Review 

Committee. 

 

7. Most LDCs in the COMESA and SADC sub-region have conducted preliminary 

inventories to better understand the status of POPs production, distribution, use, import, export, 

emissions, obsolete stockpiles, contaminated sites and POPs wastes. Industrial sectors with 

significant potential for PCDD/PCDF releases have also been identified, and a dioxins release 

inventory have been conducted based on the UNEP Toolkit6. The National Implementation 

Plans (NIPs) of these countries have assessed the current institutional settings, policies and 

regulations and technologies for POPs treatment, disposal as well as substitutions and have 

also reviewed objectives, strategies and action plans to control, reduce and eliminate POPs. 

 

8. During the preparation of the NIPs, analysis on gaps between the Convention 

requirements and the present situation was carried out. According to interview data, countries 

expressed to UNIDO, in order to meet Stockholm Convention (SC) requirements, they would 

need for strengthened capacity in a range of areas, namely: building capacity through providing 

technical support; institutional; legislation, regulation, implementation and enforcement 

capacities; research, development and dissemination of technical capability for alternative 

technologies; capacities in POPs stockpiles and wastes identification, management and 

disposal; capacities in identifying and remediating contaminated sites; capacities in information 

exchange, public information, awareness raising and education. 

 

9. The two projects were implemented by UNIDO and the governments as part of their 

efforts to fulfil the requirements of the SC. These projects are two of three similar projects in 

three African sub-regions making up the capacity strengthening and technical assistance for the 

implementation of the SC NIPs in African LDCs and Small Island Developing States (SIDS) 

program. Besides the COMESA and SADC sub-regions, the third sub-region is the Economic 

Community of West African States (ECOWAS). The Full Size Projects (FSP) (UN Environment 

and UNIDO components together) were endorsed by the GEF CEO in March 2011. The projects 

duration were 5 years. The UN Environment implemented similar projects in the three sub-

regions and were related to institutional; legislation, regulation, implementation and enforcement 

                                                           
5 Angola, Botswana, D. R. Congo, Lesotho, Madagascar, Malawi, Mauritius, Mozambique, Namibia, 
Seychelles, South Africa, Swaziland, Tanzania, Zambia, Zimbabwe. 
6 Standardized Toolkit for Identification and Quantification of Dioxin and Furan Releases, UNEP, Edition 
2.1, December 2005 
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capacities. The part implemented by UNIDO encompasses the projects under evaluation and 

are described in the next section. 

 

1.3 Overview of the Projects 
 

10. According to the project documents, the common overall objective of the projects was to 

strengthen and/or build capacity required in LDCs of the COMESA and SADC sub-regions to 

implement their NIPs in a sustainable, effective and comprehensive manner while building upon 

and contributing to strengthening the country’s capacities for environmentally sound 

management of POPs chemicals. 

 

11. The immediate objective was to create an enabling environment to implement the NIPs 

in the LDCs of the SADC sub-region by 

 establishing/amending laws, regulations, policies, standards; 

 strengthening institutions for remediation of contaminated sites; 

 introducing BAT/BEP to industrial processes; 

 managing municipal wastes including e-wastes and health-care wastes; 

 supporting the phasing out of agricultural use of POP pesticides through the 

promotion of production and use of bio-botanical pesticides; 

 promoting technology transfer; 

 facilitating data and information collection and dissemination; and 

 ensuring continuous improvement and awareness raising of stakeholders on POPs 

issues. 

 

12. The expected outcomes were 

 

1. BAT/BEP in industrial production processes – Introduction of BAT/BEP in industrial 

production processes mentioned in Annex C of Article 5 of the Stockholm 

Convention 

2. Reduction on exposure to POPs – Reduction to POPs exposure at workplace and 

close proximity to POPs wastes and UP-POPs emitting sources 

3. Contaminated sites – Identification and assessment of contaminated sites 

4. Project management including monitoring and evaluation (M&E) 

 

13. However as per the project documents, project activities did not include POPs disposal, 

but address the issue of environmentally sound management and disposal of PCBs in African 

LDCs. 

Project Factsheets  

Project Title: Capacity Strengthening and 

Technical Assistance for the 

Implementation of Stockholm 

Convention (SC) National 

Implementation Plans (NIPs) in 

African LCDs of the COMESA and 

SADC Sub-regions 
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Project Factsheets  

UNIDO project No. and/or ID: COMESA 

                                                SADC 

GFRAF11012 / 104065 

GFRAF11008 

GEF project ID: COMESA 

                          SADC 

3968 

3942 

Region Africa 

Country(ies):     COMESA 

 

 

                          SADC 

Burundi, Djibouti, D.R. Congo, 

Ethiopia, Rwanda, Sudan and 

Uganda 

Angola, Lesotho, Mozambique, 

Swaziland, Tanzania 

GEF focal area(s) and operational programme: POPs: POPs-1 

GEF implementing agency(ies):  UNIDO 

GEF executing partner(s): Ministries of Environment in 

participating countries 

Project CEO endorsement / : Approval date:   COMESA 

                                                                         SADC 

13 April 2011 

16 March 2011 

Project implementation start date:                   COMESA 

(First PAD issuance date) :                              SADC 

2 June 2011 

10 May 2011 

Original expected implementation end date:    COMESA 

                                                                         SADC 

31 March 2016 

30 April 2016 

Revised expected implementation end date:   COMESA 

                                                                         SADC 

30 June 2017 

30 July 2017 

Actual implementation end date:                     COMESA 

                                                                         SADC 

31 December 2018 

31 December 2018 

GEF project (FSP) grant (excluding PPG, in USD): COMESA 

                                                                                  SADC 

2,500,000 

1,500,000  

GEF PPG (if applicable, in USD) :  

UNIDO co-financing (in USD) :                         COMESA 

                                                                          SADC 

1,000,000 (in-kind) 

700,000 (in-kind) 

Co-financing - Countries + SAICM + AUC + SSC (in USD):   

                                                                         COMESA 

                                                                         SADC 

 

1,698,796 (cash + in-kind) 

1,830,864 (cash + in-kind) 

Total co-financing at CEO endorsement (in USD) : COMESA 

                                                                                 SADC 

2,698,796 (cash + in-kind) 

2,530,864 (cash + in-kind) 

Materialized co-financing at project end (in USD) : COMESA 

                                                                                SADC 

2,398,454 (cash + in-kind) 

2,282,845 (cash + in-kind) 

Total project cost (excluding PPG and agency support cost, in 

USD; at CEO endorsement) :                         COMESA 

                                                                        SADC 

 

5,198,796 

4,030,864 

Mid-term review date: May-August 2016 
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Project Factsheets  

Terminal evaluation date: November 2018  –  February 2019 

 

1.4 Project Implementation Arrangements 
14. As mentioned in the project documents, the implementation arrangement was the 

following:  

 

15. UNIDO was implementing the issues of BAT and BEP, technology transfer and private 

sector investments and public-private partnerships (PPP) at national and sub-regional level; 

project implementation commenced in June 2011. It was the Implementing Agency (IA) for the 

two projects under evaluation.  

 

16. UNEP was implementing the following components: policies, legislative and regulatory 

framework enforcement and global data collection, management and processing to enhance 

global monitoring of POPs releases, which are described in the UNEP project document.  

 

17. Programme Coordination Body (PCB): comprising representatives from UNEP, 

UNIDO, executing agencies, Regional Economic Commissions (REC), and the Basel 

Convention Regional Coordinating Centre (BCRCC-Africa Institute), to oversee program 

implementation.  

 

18. Sub-regional Steering Committees (SRSC): comprising representatives from UNEP, 

UNIDO, executing agency staff, POPs/NFPs, BCRCC-Africa Institute and other relevant 

organizations, to approve annual work plans, and oversee project activities.  

 

19. Regional Coordinator (RC): A regional coordinator is mentioned in Annex C (for each 

project) of the revised document submitted to the GEF for CEO endorsement, Consultants to be 

hired for the project using GEF resources. The RC was foreseen to coordinate all activities of 

the project linking both vertically and horizontally given in the project organizational chart. 

He/she was to oversee the work of the NPC and make sure that all activities are performed in a 

timely manner in accordance with the workplan and support M&E activities of the project. 

Moreover, RC was to provide overall technical assistance on workshops, trainings, develop a 

workplan for management and reduction/elimination of POPs; provide assistance in drafting 

technical specifications of equipment procurement; provide technical advice on establishment of 

MIS for the project and provide corrective measures for accidental issues that may arise. Two 

(2) RCs were recruited for the COMESA and SADC projects since July 2011 and continuously 

serving the project on a part-time basis. The COMESA RC however left the project in 2017 and 

was not replaced. The RC for the SADC provided then assistance for the COMESA project. A 

national consultant was recruited in Ethiopia to oversee the pilot project in textile sector also 

provided assistance for the COMESA region. 

 

20. National Project Coordinator (NPC): A NPC is mentioned in the Annex C ‘Consultants 

to be hired for the project using GEF resources’ of the revised document submitted to the GEF 

for CEO endorsement. NPC was tasked to prepare project’s Annual Workplan and its indicators; 

monitor day-to-day project implementation progress; coordinate project implementation activities 

in participating countries including preparation of TORs for technical consultants/experts, 
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subcontracts, support organization of workshops and preparation of project quarterly and annual 

progress reports. As evidenced by the midterm evaluator and confirmed by the terminal 

evaluation team during interviews by the interview data, no NPC was recruited.  The above-

mentioned tasks were carried out by the two RCs.  

National Project Teams (NPT): coordinated by the POPs NFPs, responsible for project 

execution at the national level. NPT was to include members of the NIP National Coordinating 

Committee and other relevant stakeholders. NPTs were scheduled to meet once every three 

months to plan upcoming project activities and evaluate completed activities.  

 

21. Other experts on contaminated sites, BAT/BEP, pesticides and wastes management 

have been recruited, as necessary, during the project.  The following diagram is included in the 

project document, and illustrates the above-described implementation structure. 

 

      

1.5 Theory of Change 
22. Although no explicit theory of change (ToC) was proposed for these two projects, the 

project documents (including the logical framework) contain enough information to enable the 
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reconstruction of the TOC describing how the project was expected to contribute to bring about 

conditions to achieve impact. 

 

23. The TOC (Annex 4) developed by the evaluation team proposes that in order to bring 

about behavioral changes for effective impact in the LDCs of the COMESA and SADC sub-

regions, it is critical that a set of necessary preconditions are achieved. Indeed, for protecting 

the health of the population and the environment of the LDCs against the hazardous effects of 

POPs, it is critical to achieve technological transformations and to build capacities for sound 

management of wastes and contaminated sites. Capacities to bring about change would be 

accomplished by adapting and demonstrating technologies (BAT) and approaches (BEP) to 

reduce the emissions of PCDD/Fs at industrial sites. Incentives for change would be also 

achieved by developing awareness on the risk of exposure to POPs and ways to manage these 

risks, and also to build capacity on the identification and remediation of contaminated sites.  

 

24. The projects have greatly assisted the LDCs to put in place these preconditions. 

However, for effective impact, these preconditions are not sufficient and it is necessary that a 

number of intermediate states, identified by the evaluation, need to occur. These are: sharing of 

information, incentive and support; and replication in other regions and countries. One of the 

key components of the projects was technology transfer in the textile and tanning sectors and 

alternative approaches to the use of pesticides in agriculture in order to reduce PCDD/F 

releases and risk of exposure to POPs pesticides. As this was done through a pilot approach, it 

is vital that the outcomes and lessons of these pilot demonstration projects are summarized and 

shared to other regions and countries for adoption, replication and / or upscaling. To create an 

atmosphere conducive for this, it is important that appropriate mechanisms / systems for 

incentives and support are in place in the LDCs, which would contribute to convince private 

sectors, and other key stakeholders to embark in these replication and / or upscaling efforts. 

 

25. Several important assumptions were made during project development. One of the main 

ones was high ownership and countries commitment to fulfill their obligations towards the SC. 

This assumption proved to be correct as high ownership was seen in the participating countries, 

and the projects got strong support from the national governments.  The other key assumption 

was local companies willing to invest to implement BAP/BEP. This also proved to be correct as 

the companies selected for the pilot demonstration projects invested considerably to adopt and 

implement BAT/BEP.  For example, the Kombolcha Textile Share Company (KTSC) in Ethiopia 

invested significantly to replace an old industrial boiler running on heavy fuel oil with an 

electrical one. It is worth noting that in Ethiopia about 94% of electricity is from renewable 

sources (hydro-electric, wind and solar)7. 

 

1.6 Evaluation methodology 
 

26. The terminal evaluation was conducted in accordance with the UNIDO Evaluation 

Policy8, the UNIDO Guidelines for the Technical Cooperation Programme and Project Cycle9, 

                                                           
7 https://www.usaid.gov/sites/default/files/documents/1860/EthiopiaCountryFactSheet__2016.09%20FINAL_0.pdf 
8 UNIDO. (2015). Director General’s Bulletin: Evaluation Policy (UNIDO/DGB/(M).98/Rev.1)   

https://www.usaid.gov/sites/default/files/documents/1860/EthiopiaCountryFactSheet__2016.09%20FINAL_0.pdf
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the GEF Guidelines for GEF Agencies in Conducting Terminal Evaluations10, the GEF 

Monitoring and Evaluation Policy11 and the GEF Minimum Fiduciary Standards for GEF 

Implementing and Executing Agencies12.  

  

27. A participatory approach that sought to inform and consult with all key stakeholders of 

the project was used. The evaluation team consisted of Nee Sun Choong Kwet Yive, 

international consultant, and Francesco Cuda, evaluation analyst of the UNIDO evaluation 

office.  
 

28. The evaluation was carried out from November 2018 to February 2019. The theory of 

change approach was used to identify causal and transformational pathways from the project 

outputs to outcomes and longer-term impacts, and drivers as well as barriers to achieve them. 

In particular the extent to which the project contributed to conditions necessary to achieve the 

overall objective of the project was assessed using this approach.  

 

29. A combination of methods was used to deliver evidence-based qualitative and 

quantitative information from various sources: desk studies, individual interviews, focus group 

meetings and direct observation.  In preparing for interviews and visits in Ethiopia, Tanzania, 

and Vienna, Austria (see paragraph 7) the evaluation team reviewed the documentation of the 

project provided by the UNIDO Project Manager and the SADC regional project coordinator 

(RC). This included the project documents, the independent midterm evaluation report, minutes 

of regional Project Steering Committee (PSC) and the Project Coordination Body (PCB) 

meetings, annual and progress reports, Project Implementation Review (PIR) reports, pilot 

project and training reports as well as technical reports of international and national experts. 

The full list of documents consulted and persons interviewed during the evaluation are given in 

the annexes13. The planning of the country visits and the persons to be selected for interview 

were done in close consultation with the UNIDO Project Manager (PM), the SADC RC, and the 

national project coordinator of Ethiopia. Due to budget constraints, the field visits were limited to 

two countries – one for the COMESA project (Ethiopia) and one for the SADC project 

(Tanzania). It was however agreed that the evaluation team would attend the final joint Regional 

PSC meeting for the two projects scheduled 12 – 13 November 2018 in Vienna, Austria in order 

to interview the representatives (mostly National POPs Focal Points) of the other participating 

countries attending the meeting as well as the UNIDO PM.  

 

30. The field visit in Ethiopia took place on 5 – 7 November 2018, and from 7 – 10 

November 2018 in Tanzania. During these visits, the evaluation team interviewed the key 

partners / stakeholders of the project such as the national project coordinators (NPCs), the 

national POPs Focal Points, ministries, academia or national laboratories, and representatives 

of the institution / company hosting for the pilot projects. For instance, in Ethiopia, the evaluation 

                                                                                                                                                                                           
9 UNIDO. (2006). Director-General’s Administrative Instruction No. 17/Rev.1: Guidelines for the Technical 

Cooperation Programme and Project Cycle (DGAI.17/Rev.1, 24 August 2006)   
10 GEF. (2017). Guidelines for GEF Agencies in Conducting Terminal Evaluations for Full-sized projects 

(Evaluation Office, Evaluation Document, 11 April 2017)   
11 GEF. (2010) The GEF Monitoring and Evaluation Policy (Evaluation Office, November 2010)   
12 GEF. (2011). GEF Minimum Fiduciary Standards: Separation of Implementation and Execution Functions in GEF 

Partner Agencies (GEF/C.41/06/Rev.01, 3 November 2011, prepared by the Trustee)   
13 See Annexes 2 and 3. 
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team accompanied by the former Regional Project Coordinator (RPC) paid a visit to the 

Kombolcha (city located about 250 km North of Addis Ababa) where the pilot project on dyeing 

and finishing in textile industry was undertaken. In Tanzania, the team made the field trip to 

Tengeru, one the two pilot project sites on remediation of contaminated soil. Tengeru is a town 

just 13 km east of the city of Arusha, located in the northern region of Tanzania.  

 

31. The use of the theory of change approach, face to face interviews and desk review of 

the project documentation allowed the evaluators to assess causality, explain why objectives 

were achieved or not, and to triangulate information. 

 

1.7 Limitations of the Evaluation 
32. While no major limitations in terms of access to information was encountered, it was not 

possible to interview the representatives of Burundi and Sudan who did not attend the final joint 

PSC in Vienna (12 – 13 November 2018) due to visa issues. Other major limitation of the 

evaluation exercise was that, due to budget constraint, the evaluation team could not undertake 

field missions to the countries where pilot projects on bio-pesticides (Rwanda and Uganda) and 

dyeing and finishing in leather sector (Sudan) were undertaken. Otherwise the field missions to 

Ethiopia and Tanzania and interviews of the other country representatives took place as 

scheduled (see Annex 3). During the Vienna mission, the evaluation team could also interview 

the UNIDO PM, representatives of the COMESA Secretariat, Africa Institute and expert on bio-

pesticides from RENPAP14, India. Although invited, the representative of the SADC Secretariat 

did not attend to the final joint RPSC meeting. On November 13, 2018, the evaluation team 

presented the preliminary findings and conclusions to the stakeholders participating in the final 

RPSC. The Chief of PTC/ENV/SCD also attended this presentation. During this presentation, 

the stakeholders made some comments and gave their feedback, which have been considered 

in this report. 

1.8 Non-participation of some countries 
33. The number of participating countries from the COMESA sub-region, as per project 

document, were 7 namely Burundi, Djibouti, D.R. Congo, Ethiopia, Rwanda, Sudan, and 

Uganda. However, the PSC meeting reports, as well as other training workshops’ reports, and 

interviews evidenced that Djibouti did not participate in the project while and D.R. Congo 

participated only in some initial meetings although they had signed the letter of commitment, 

and committed co-financing for the project. The reasons for their non-participation are not 

known, and no communication has been received by the UNIDO PM from these countries on 

this issue15. For the SADC sub-region, 5 countries namely Angola, Lesotho, Mozambique, 

Swaziland, and Tanzania participated in the project. According to project reports (PSC meetings 

or training workshops’) Angola did not participate in any of the project activities. Despite efforts 

made, the PM could not get into communication with Angola. As a result the number of 

participating countries was reduced to 9 for the two projects. Language barrier may be the 

reason of the non-participation of Angola (Portuguese speaking country), D.R. Congo and 

Djibouti (both French speaking countries)16. D.R Congo did participate to the inception work but 

                                                           
14 Regional Network on Pesticides for Asia and the Pacific 
15 As per information provided by the UNIDO PM, due to lingual issues, DR Congo decided to join the ECOWAS 

project.  In the case of Djibouti, no communication has been received by the PM since the beginning of the project.   
16 Feedback from UNIDO PM and from PSC meeting report 
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did not continue and asked to participate in the ECOWAS project, where most of the countries 

are French speaking. However, according to information available, D.R. Congo did not join the 

project ECOWAS project and its non-participation was unclear. 

2. Project’s contribution to Development Results - Effectiveness and 

Impact 

2.1 Project’s achieved results and overall effectiveness  
34. Overall effectiveness is rated as Moderately Satisfactory.  This rating is based on: i) 

the extent to which the outputs have been delivered and the outcomes accomplished, and ii) the 

extent to which outcomes have contributed to the conditions likely to lead to the desired long-

term changes. 

 

35. The two projects were identical and each included 48 activities that were designed to 

deliver 10 outputs and to contribute to 4 outcomes. 10 of the 48 activities were designed to be 

undertaken at national level in all the participating countries. They were related to awareness 

raising, training activities and conducting surveys for the informal, recycling and waste sectors. 

In general, all the participating countries were able to successfully complete these activities. The 

others were activities related to regional workshops on BAT/BEP or related to the pilot projects 

were run in selected countries only. A few of these activities were not undertaken as discussed 

later in this section and in Annex 5. The latter provides a tabulated summary of assessment and 

ratings for the activities and outputs of the project (excluding activities and outputs for 

Component/Outcome 4, which is project management). 36 of the 48 activities corresponding to 

8 outputs referred to 3 components that contributed to substantive project outcomes: (i) 3 

outputs pertained to introduction of BAT/BEP in industrial production processes mentioned in 

Annex C of Article 5 of the Stockholm Convention (ii) 3 outputs were for reduction of exposure 

to POPs at workplace and close proximity of POPs wastes and UP-POPs emitting sources and 

(iii) 2 outputs were designed for the identification and assessment of contaminated sites  The 

remaining 2 outputs were related to project management and monitoring and evaluation 

activities. The summary of ratings for the project is reported in Table 1.  Note that the ratings of 

the activities mentioned in Table 1 for each output are those given in Annex 5. Furthermore, as 

explained in Annex 5, the rating for an output is based on the average rating of all the activities 

for that output. 

 

      Table 1: Rating of outputs17 for the projects 

 Output No of activities Rating* of activities Rating* of Output 

Outcome 1 Output 1.1 4 4 S S 

Output 1.2 4 3 S; 1 N/A** S 

Output 1.3 3 2 S; 1 N/A** S 

Outcome 2 Output 2.1 5 2 S; 3 MS MS 

Output 2.2 4 3 S; 1 MS S 

Output2.3 7 7 S S 

Outcome 3 Output 3.1 4 3 S; 1 MS S 

Output 3.2 5 1 HS; 3 S; 1 MU  S 

Total 8 36 1HS+27S+5MS+1MU+2N/A = 36 6 S and 1 MS 
      *HS: highly satisfactory; S: satisfactory; MS: moderately satisfactory; U: unsatisfactory; HU: highly unsatisfactory 

                                                           
17 See annex 4 for detailed rating of activities and outputs 
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     ** Activity was not undertaken as sector not identified in sub-regions, so a rating of Not Applicable (N/A) was 

given 

 

36. Cooperation with Tshwane University of Technology (TUT), Pretoria, South Africa – 

Following a visit made by a UNIDO team in September 2011 to the laboratories at TUT in 

Pretoria, engaged on research and publishing on POPs in the environment, representatives of 

the LDCs of the COMESA and SADC sub-regions agreed during a meeting held in January 

2012 in Ethiopia, that TUT would be the training institution on management of POPs for them. 

The countries also agreed that the project would upgrade the TUT laboratory to enable it to 

provide training to the technicians, researchers and experts of the LDCs at different 

opportunities during the projects’ duration. In the context of this cooperation agreement, the 

project provided TUT with a liquid chromatography – Mass Spectrometry (LC-MS) equipment 

that was used for training purposes as well as analysis of project samples. TUT was mainly 

involved in the pilot projects (Outcome 1 and Outcome 3) where it successfully trained the 

personnel of the pilot companies, and academics, laboratory technicians and other personnel of 

the participating countries on sampling as well as analytical procedures. It also undertook the 

analysis of samples coming from the three pilot projects.  

 

37. The Africa Institute was subcontracted to measure impact indicators on annual basis. It 

developed impact assessment tables were supposed to be completed by participating countries. 

There is no evidence that the countries provided these information.  The assessment of 

achievement of activities and delivery of outputs is mainly based on Project Implementation 

Review reports, workshop reports and other relevant reports. 

 

38. Outcome 1: Introduction of BAT/BEP in industrial production processes 

mentioned in Annex C of Article 5 of the Convention. For this outcome, Activity 1.2.3 - 

Carry out training workshops in BAT/ BEP in waste oil refinery and Activity 1.3.3 - Carry out 

pilot demonstration of BAT/ BEP in waste oil refinery - were not carried out as this sector was 

not identified in the two sub-regions (See Annex 5)18. Otherwise all the outputs have been 

satisfactorily delivered as shown in Table 1. The Declaration for establishment of the COMESA / 

SADC sub-regional BAT/BEP Forum was prepared and adopted during a workshop held on 23 

January 2012 in Addis Ababa, Ethiopia. This workshop was attended by 14 countries of the two 

sub-regions including the 9 participating countries of the two projects. Regional training 

workshops on BAT/BEP for the textile (7 – 11 May 2012, Kampala, Uganda) and leather (13 – 

16 May 2013, Gaborone, Botswana) sectors have also been undertaken. International experts, 

from France for the leather sector and from Germany for the textile sector, were recruited as 

resource persons for these workshops, and 29 and 26 experts from the 9 participating countries 

were successfully trained in these two sectors respectively. However, the biggest achievement 

for this outcome remains the successful technology transfer at the two pilot sites for the textile 

and leather sectors.  

 

39. The selection of the countries and companies for the pilot project was done through a 

transparent and fair process. The countries were asked to fill a questionnaire19 drafted during 

the regional workshops on textile (Kampala, Uganda 7 – 11 May 2012) and leather (Gaborone, 

Botswana 13 – 16 May 2013). For the pilot project on textile dyeing and finishing, the 

                                                           
18 Feedback from RC for the SADC project and from UNIDO PM 
19 See Annex 6 for the questionnaires 
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Kombolcha Textile Share Company (KTSC) of Ethiopia was selected. This company, 

established in 1986, owned by local stakeholders and employing about 1500 employees, has an 

annual turnover of about 13M USD (60% export, 40% Ethiopian market). The staff of KTSC 

were adequately trained on BAT/BEP, and the project provided KTSC with a number of 

equipment that included a laboratory minipadder, an automated data color system that provides 

windows-based software solutions, and a spectrophotometer (Picture 1). These equipment 

allowed to boost efficiency and to make significant cost savings while decreasing waste 

production. For instance, the laboratory minipadder is being used to prepare a laboratory scale 

dyeing for the cold pad batch dyeing system and is compatible with the production padder. The 

old minipadder was outdated and was also not compatible with the one in the production section 

that resulted in big losses of dyestuffs, labor and time. Besides all these losses, the laboratory 

scale work could not be transferred to mass production since the two padders (old laboratory 

mini one and the production one) were not compatible. The automated data color system 

provided by the project also increased efficiency and allowed KTSC to make significant cost 

saving. While with the old manual system it took more than 20 or more trials to find the desired 

shade (color) for a given order, with this automated system it takes only one trial (at most 2) to 

obtain the desired shade. According to comparison trials, to matching a client’s order, 68.6 g 

chemicals and dyestuffs were required in the old manual method while in automated system 

only 8.6 g were required. With the automated system, not only savings are being made on the 

cost of dyes and chemicals, but also much less of these are being discharged in the 

environment. According to an estimation made, the automated system allowed to save on the 

amount of dyes and other chemicals used annually by at least 3.600 kg representing a cost 

saving of about $90,000.  

 

40. Furthermore, dyes may be major sources of dioxins and furans - polychlorinated 

dibenzo-p-dioxins and polychlorinated dibenzo-furans (PCDD/Fs). According to a survey made 

by the project, it was found that 9 of the 60 dyes found at KTSC are known to be common 

sources of PCDD/Fs. Of these 9, only two were being used in significant quantities (60 and 600 

kg annually), the others were being used in very small quantities. Results of dye samples 

analyzed by TUT revealed that four dyes contained PCDD/Fs at a level higher than the 

permissible level of 5 pgTEQ/g for agricultural soils. The levels obtained in the dyes ranged from 

8.71 to 103.69 pgTEQ/g. Upon recommendation made the project, KTSC is now using only 

certified dyes that do not contain dioxins and furans. 

 

                     
                                       Picture 1: Equipment purchase by project for KTSC 
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41. For the pilot project on leather dyeing and finishing, the Al-Amatong Tanning and 

Leather Industry Company Ltd (ATLIC), located in the capital city of Sudan (Khartoum) was 

selected. Results of a feasibility study undertaken by the project have identified liquid dye, 

black, brown/aniline and Havana/aniline dyestuff to be potential sources of dioxin and furan. 

Samples have been collected for analysis by TUT. However, these results were still not 

available during the terminal evaluation exercise. The use of alternate certified dyes that are 

PCPs free has nevertheless been recommended by the study. Costs of chemical substitutes for 

processing one ton of leather are estimated to be about 56% higher using the existing 

equipment. The feasibility study also recommended to replace the very old (more than 50 years 

old) and rather obsolete equipment in use in the dyeing and finishing section (resulting in high 

losses of materials and low quality of products) by new BAT equipment that would enhance 

efficiency and the quality of products while at the same time decrease the volume of wastes 

produced. The project procured the equipment, costing about $350,000, which comprised of 

polypropylene drums, stainless steel testing drums, digital industrial weighing balances of 5kg & 

10kg load, computerized color mixing machine, hand color spectrometer and roller coating 

machine with tunnel dryer/drying chamber amongst others. Note that the equipment was 

commissioned in November 2018, no information is available yet as to whether ATLIC has 

implemented the recommendation on certified alternative chemicals. It is therefore 

recommended to follow up on this issue (shift to certified safer alternative chemicals) to ensure 

that PCDD/Fs are no longer released from ATLIC. 

 

42. Outcome 2: Reduction of exposure to POPs at workplace and close proximity of 

POPs wastes and UP-POPs emitting sources. For this outcome20, while Outputs 2.2 and 2.3 

have been satisfactorily delivered, delivery for Output 2.1 has been moderately satisfactory (see 

Table 1). For this Output 2.1, regional and national workshops have been successfully 

undertaken for personnel of the solid and healthcare waste sectors. A regional workshop on 

solid waste management was held on 4 – 6 September in Durban, South Africa. 28 waste 

management personnel of the 9 participating countries of the two projects attended this 

workshop. During this workshop, the participants were presented with different management 

and recycling options/systems/projects such waste collection system and vehicles selection, 

Landfill Gas to Electricity Projects or the Kerbside Collection and Buy-Back Centres. The solid 

waste management system of the Ethekwini Metropolitan Municipality of Durban was used as 

demonstration show case during the workshop, and the participants were able to make a site 

visit to the sanitary landfill of this municipality. On the other hand, although a proposal for 

updating the Medical Waste Management Manual as well as a Health Care Waste Management 

Strategy for the COMESA and SADC Countries have been developed, there is no indication 

however that a sound health-care waste management system at pilot scale has been 

implemented in the participating countries – corresponding to Activity 2.1.5.  

 

43. The highlight of outcome 2 is the pilot project on bio-pesticides that was undertaken  in 

Rwanda and Uganda. Prior to the establishment of the pilot facilities in the two countries, a 

regional training workshop on production and application of bio-botanical pesticides was 

undertaken on 31 August – 2 September 2015 in Manzini, Swaziland, and was attended by 28 

participants of the 9 participating countries. The resource person for this workshop was an 

                                                           
20 See Annex 4 for detailed rating of outputs and activities 
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expert on bio-pesticides from the Regional Network on Pesticides for Asia and the Pacific 

(RENPAP, India). This expert has more than 30 years’ experience in the field and has 

successfully implemented numerous projects on bio-pesticides in the Asian and Pacific regions. 

The bio-pesticide selected for the project is a neem based pesticide produced from neem 

seeds. Based on missions made in several countries, the expert selected Rwanda and Uganda 

as pilot countries as neem trees were present in large numbers in these two countries. While 

the project procured the required equipment (costing about $12,000) from India, the countries 

provided the necessary resources such a building, electricity and water to establish the pilot 

facilities. In Uganda, the facility is located in the Namutumba town (found in the Eastern region 

of Uganda) and is under the responsibility of the Ministry of Agriculture, Animal Industry and 

Fisheries. In Rwanda, it is located in the University of Rwanda at the Huye Campus in Butare 

City, Huye district, Southern Province, and is managed by the University of Rwanda.The expert 

ran extensive “hands on” programmes / workshops on how to produce and use the neem based 

bio-pesticide to train extension officers, agriculture officers, NGOs, scientists, researchers and 

the farming communities in the two countries. According to feedback gathered, the two facilities 

are fully operational, and more than 1,000 small scale farmers are already using the neem 

based bio-pesticide for agricultural production. 

 

44. Outcome 3: Identification and assessment of contaminated sites. For this outcome, 

the activities and outputs were designed to build capacity for the identification, assessment and 

remediation of contaminated sites.  As can be seen in Table 1, delivery of the two outputs has 

been satisfactory. In general, the activities have been successfully completed. For example, 
manuals and procedures for the identification of POPs contaminated sites and for conducting 

risk assessment as well as methodology for selection of economically feasible and 

environmentally sound POPs contaminated site remediation technologies have been 

satisfactorily developed by the Sokoine University of Agriculture, Morogoro, Tanzania. Similarly, 

two regional (26.-30. March 2012, Maputo, Mozambique and August 6-10, 2012; Addis Ababa, 

Ethiopia) as well as national training workshops on investigation and management of 

contaminated sites using the UNIDO Toolkit were very successfully organized. The number of 

trained expert per country during these workshops (at least 20 per country) exceeded by far the 

number mentioned as indicator (5 experts per country) in the logical framework of the project 

document. The project has also been able to gather information on contaminated sites in the 9 

participating countries. The information have been shared on a website21 developed by the 

Sokoine University of Agriculture, Morogoro Tanzania. At 15 January 2019, 3096 persons 

visited the website. 

 

45. For this outcome, the Sokoine University of Agriculture was contracted to undertake a 

pilot study on remediation of contaminated sites.  Two sites located at Morogoro and Tengeru 

were selected for this pilot study.  Results obtained for soil samples analysed by the Tropical 

Pesticides Research Institute (TPRI) of Tanzania showed that while the Tenguru site was 

mainly contaminated by DDT and its metabolites (ranging from 0.1 to 1.5 mg/kg for total DDT 

and metabolites), the Morogoro site was contaminated with DDT and its metabolites (range: 4.5 

– 5200 mg/kg), aldrin (0.1 – 17 mg/kg) and dieldrin (1.4 – 17 mg/kg). It should be noted that all 

these pesticides are listed as POP chemicals in the SC. After a review of different available 

technologies (e.g. incineration, thermal desorption or supercritical extraction) for remediation of 

                                                           
21 http://www.coa.suanet.ac.tz/soilscience/unido 

http://www.coa.suanet.ac.tz/soilscience/unido
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contaminated sites, the phytoremediation technique was selected as it was considered to be the 

most cost-effective one – rather low cost involved for its implementation. Note that 

phytoremediation is a technology that uses specific plants enzymes from vegetation to 

accelerate the rate of isolation, destruction, transportation and removal of organic pollutants 

including POPs from contaminated soils and water. Amongst the different possibilities that exist 

for this technology, the phytoaccumulation option (also known as phytoextraction) was chosen, 

and it refers to the uptake of contaminants by plant roots and the translocation / accumulation of 

contaminants from the soil into plant shoots and leaves. Results of first trials undertaken at the 

two pilot sites gave positive results. At the Tengeru site, wheat, oat, collard, simsim, hot pepper 

and castol oil plant were selected for phytoremediation, and all showed potential for uptake of 

DDT and metabolites. These plants were grown in DDT contaminated soils. At maturity, the 

plants were harvested and sent for analysis. The shoot of the simsim plant gave the best 

remediation result, an uptake of total DDT of 716ng/g.  At the Morogoro site, calabash, carrots, 

sweet potatoes, Irish potato, alfalfa, tembele and pumpkins showed good potentials to absorb 

and bioaccumulate DDT (and its metabolites), uptake of up to 893 ng/g was seen for the 

tembele shoot.  Alternatively, microorganisms can be used to metabolize (destroy) DDT and its 

metabolite. The Sokoine University has succeeded in isolating and identifying five 

microorganisms exhibiting persistence and unaffected growth in DDT contaminated soils. All of 

them were from the Streptomyces species. The role of Streptomyces in metabolizing DDT and 

other persistent organic pesticides has been previously reported in literature (Javaid, et al., 

2016)22. According to the Sokoine University, these strains could be multiplied in the laboratory 

and re-introduced back to the site in huge numbers to stimulate the destruction of DDT.  

 

46. These preliminary results, using plants for soil remediation and the possibility of using 

the Streptomyces microorganisms to metabolize DDT, look promising. However, the evaluation 

team considers that the pilot study is far from being completed, and more work is required. At 

this stage, it is not known how many of growing - harvesting cycles of plants are required to 

remediate completely a contaminated soil. Similarly, trials to confirm that the five isolated 

Streptomyces strains are effective to metabolize (destroy) DDT in soil have not yet been done. 

And if they are indeed effective, there is need also to determine the amount of microorganisms 

required to totally remediate a contaminated site. Finally, all the trials undertaken referred to the 

remediation of soil contaminated by DDT mainly, not much has been done for the other POPs 

chemicals / pesticides. Would these remediation techniques developed by the Sokoine 

University apply also for the other POPs pesticides such as aldrin, endrin or dieldrin? And what 

about soils contaminated with polychlorinated biphenyls (PCBs), an industrial chemical that has 

been used in large quantities in the past in electrical equipment such as transformers? 

 

47. Cooperation with Tshwane University of Technology (TUT), Pretoria, South Africa – 

Following a visit made by a UNIDO team in September 2011 to the laboratories in TUT in 

Pretoria, engaged on research and publishing on the topic of POPs in the environment, 

representatives of the LDCs of the COMESA and SADC sub-regions agreed during a meeting 

held in January 2012 in Ethiopia that TUT would be the training institution on management of 

POPs for them. The countries also agreed that the project would upgrade the TUT laboratory to 

enable it to provide training to the technicians, researchers and experts of the LDCs at different 

                                                           
22 Javaid, M.K., Ashiq, M. and Tahir, M. (2016). Potential of Biological Agents in Decontamination of Agricultural 

Soil. Scientifica. http://dx.doi.org/10.1155/2016/1598325 
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opportunities during the projects’ duration. TUT was involved mainly in the pilot projects 

(Outcome 1 and Outcome 3) where it successfully trained the personnel  

2.2.    Progress towards impact 
48. Assessment of impact can be referred to the extent to which the project brought about 

changes in the human condition or in the environment. Changes, whether intended or 

unintended, can be positive or negative.  For these two projects, the evaluation did not find any 

evidence of negative impacts on human health or on the environment. For impact, there is need 

for behavioral changes of the project beneficiaries in the participating countries. Behavioral may 

happen at three levels (i) Economically competitive - Advancing economic competitiveness (ii) 

Environmentally sound – Safeguarding environment and (iii) Socially inclusive – Creating 

shared prosperity, which are discussed in the following paragraphs. 

2.2.1. Behavioral change 
49. Economically competitive – This aspect of change would necessarily involve the 

private sector. For these two projects, they were directly involved in activities of Outcome 1 on 

technology transfer and best practices in industry. BAT/BEP were introduced at two selected 

companies engaged in the textile and leather sectors through pilot projects (see Section 2.1). 

The project had a very positive impact at these two companies. As discussed previously 

(section 2.1), the project provided them with BAT equipment, which greatly contributed to 

increased efficiency and productivity. For example, at KTSC - the pilot site on textile in Ethiopia, 

- the automated laboratory system equipment procured by the project allowed to reduce the 

amount of dyes and other chemicals used annually by at least 3.600 kg, representing an annual 

cost saving of about $90,000. The automated system also contributed to better productivity by 

considerably reducing the time to obtain the desired shade (color) of a client. Indeed, while it 

took between 20 and 30 trials, requiring several days, to get the desired shade with the old 

equipment, the same result is now obtained in just one trial within one day.  At ATLIC - the pilot 

site on leather - the impact of the project was also immense. It is estimated that the equipment 

provided by the project contributed to reduce production costs by 56% and allowed to 

significantly improve on the quality of the finished leather goods. 

 

50. Environmentally sound – For Outcome 1, major behavioral changes are seen for the 

pilot projects.  Before the project, the two companies KTSC and ATLIC were using dyes and 

chemicals that contained chloronil (a precursor of dioxins and furans), which was confirmed by 

laboratory testing at TUT, South Africa. According to estimation made using the UNEP toolkit23, 

KTSC and ATLIC were potentially releasing 37.5 mgTEQ24 and 182.5 mg TEQ to the 

environment per year respectively. As recommended by the project, the two companies have 

however shifted to safer alternatives, and they are currently using only certified dyes and 

chemicals that do not contain dioxins and furans. Moreover, at KTSC, being aware that the 

sludge generated by the factory is hazardous, they are trying to manage it soundly instead of 

dumping the sludge in the open land. They have made trials to use the sludge (replacing 

cement by sludge up to 30%) for production of non-load bearing construction materials (bricks). 

Using these bricks instead of buying normal bricks for decorating the company’s green areas 

would constitute a good opportunity to minimize costs, and it would be a cheaper and 

                                                           
23 Standardized toolkit for the identification and quantification of dioxins and furan releases. Edition 2.1, December 

2005, UNEP Chemicals 
24 TEQ: Toxic Equivalent is a unit to express the level of PCCD/F in the environment. 
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environmentally friendly way of managing the hazardous sludge as compared to landfilling and 

incineration. Although not intended, the project created an opportunity for the company to 

replace its old boiler that was running on heavy fuel oil (HFO) with a new electrical one. As in 

Ethiopia 94% of electricity is produced from renewable sources (86% hydroelectric and 8% wind 

and solar)25, about 0.2 mgTEQ, previously generated from the combustion of HFO by the old 

boiler, it is no longer being emitted to the environment. This value has been calculated using the 

UNEP toolkit and based on the annual HFO consumption (about 2 M liters) at KTSC. 

   

51. For Outcome 2, although many training and awareness raising workshops for workers 

of the solid and health care waste sectors have been undertaken and recommendations made, 

based on the reports submitted by countries there is no evidence or indication yet of behavioral 

changes in the participating countries. On the other hand for the pilot project on bio-pesticides in 

Rwanda and Uganda, the project has had great impact at the pilot sites. Before the project, 

most of the farmers living near the pilot sites were using chemical pesticides, some of which 

were bought from the informal market and could potentially be POPs pesticides. After the 

implementation of the pilot project, a large number of these farmers (more than 1,000) have 

totally adopted the neem-based bio-pesticide, considered safe and eco-friendly, to produce their 

crops. Although, the evaluation team did not have the opportunity to undertake field missions at 

these pilot sites due to budget constraint (see Section 1.6), nevertheless one can easily 

understand the impact of this shift to the neem-based bio-pesticide. For instance, the farmers 

are no longer exposed to the chemical pesticides, and it is well known that exposure to these 

chemicals including POPs pesticides through diet or occupational exposure has been 

associated with a wide range of adverse health effects. Moreover, the environment is no longer 

being polluted with these synthetic pesticides. It is well accepted that widespread application of 

chemical pesticides has been blamed as being the main source of bringing POPs pesticides into 

the atmosphere and subsequently into oceanic and freshwater ecosystems.  

 

52. Under the outcome, initiatives encouraging and promoting recycling and reuse of wastes 

such paper, plastics or e-waste have been undertaken in all the participating countries. Many 

countries have developed concepts / proposals to support for creation of micro and small 

enterprises by putting in place a financial assistance mechanism.  Other initiatives and 

strategies have been developed, and it is too early to see any sign of behavioural changes as it 

is not known whether these have been implemented. However, the pilot project on e-waste 

recycling undertaken by Africa Institute in partnership with a private company in Lesotho has 

produced tangible results. The company, which is still operational and in business, is soundly 

managing e-wastes that they recover through a proper collecting system they have put in place.  

These results tend to indicate a gradual behavioural change occurring in Lesotho, as this type of 

waste was generally disposed along with general solid waste.  

 

53. For Outcome 3 that relates to identification and assessment of contaminated sites, 

practically no behavioral change has been observed given that the pilot study on remediation of 

contaminated site is not yet completed. The only notable change observed is at the pilot sites in 

Tengeru and Morogoro, where the contaminated sites are properly safeguarded. 

 

                                                           
25 See footnote 6 
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54. Socially inclusive – As discussed in the previous paragraphs, the adoption of the neem 

based bio-pesticide has positively impacted the lives of the farmers, who are generally from the 

vulnerable and poor communities. They are no longer exposed to the hazardous effects of 

synthetic pesticides, and they do not need to buy pesticides to protect their crops. They get the 

neem-based bio-pesticide free of charge. The neem-based bio-pesticide is produced from the 

neem seeds that farmers bring to the pilot facility using the equipment purchased through the 

project. It is unfortunate that the evaluation team could not undertake the field mission to the 

pilot sites in order to witness the operation. However, according to feedback26, the farmers are 

very satisfied with this neem-based bio-pesticide, which has greatly improved their livelihood.   

 

55. In all the countries, recycling of paper and plastic waste exist in the informal sector. All 

those involved generally come from the most vulnerable and poorest communities where they 

reuse these wastes to make products such as bags and baskets that they sell to sustain their 

livelihood. In some countries, initiatives have been proposed to assist those recyclers and to 

formalize this sector, however there is no indication whether those initiatives have been 

implemented yet. The evaluation recommends that the project and national authorities take 

actions to implement those initiatives in order to help those poor communities that would 

contribute to reduce poverty. 

2.2.2. Broader adoption 
56. This section addresses the catalytic effect of the project that includes the extent to which 

the projects’ interventions have been adopted within a country or regionally, or beyond the 

domains and scales originally targeted.  Given the numerous challenges and their nature related 

to BAT/BEP transfer in industry, identification and remediation of contaminated sites, and 

reduction of exposure at workplace, the achievement of the project objective to reduce POPs 

emissions through capacity building and strengthening in the participating countries is not likely 

to take place during the time span of the project. It requires that mechanisms to be put in place 

for continued process adoption to bring about behavioural change at broader scales after the 

projects end. The three mechanisms frequently used to promote the broader adoption of project 

interventions and innovations are: mainstreaming, replication and scaling-up. 

 

57.  Mainstreaming occurs when information, lessons or specific results generated by the 

project are incorporated into broader institutional mandates and operations such as laws, 

policies, regulations and programs. The evaluation found some evidence that mainstreaming is 

taking place in the participating countries. In Uganda for example, some of the 

recommendations made by the project for the sound management of chemicals (pesticides and 

industrial chemicals) have been considered and included in the national environmental bill. 

These recommendations have also been the starting point of a project funded by the UN 

Environment Special Programme on sound management of chemicals in Uganda ($250,000), 

which started in May 2018. In Rwanda, some of the recommendations made during regional 

workshop on solid waste management (4 – 6 September 2013, Durban, South Africa) have 

been considered and implemented during the construction of the new landfill in Kigali, the 

capital city.  POPs have also been included in the national legislation in Rwanda. Besides these 

few initiatives, the evaluation has not evidenced any national plans or strategies for 

implementation of project results in future. This would be crucial for mainstreaming of project 

                                                           
26 Feedback from the bio-pesticide expert involved in the pilot project 
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results at a national level after the project ends. The evaluation therefore recommends that such 

efforts should be encouraged in order to sustain the projects results and lessons. 

 

58. Replication occurs when the initiatives, technologies or innovations supported by the 

project are reproduced or adopted on a comparable scale. All the regional training workshops 

on capacity building for BAT/BEP, on waste management and on bio-pesticides have been 

replicated at national levels. For the pilot project on bio-pesticide that has been successfully 

implemented in Rwanda and Uganda, the representatives of the other participating countries 

have expressed their wish of having this demonstration project replicated in their respective 

country. A regional strategy on production and application of neem-based bio-pesticide in the 

COMESA and SADC sub-regions was prepared by the RENPAP, India, and presented in April 

2016, in Lusaka, Zambia. Approval of this strategy by the COMESA and SADC Secretariats 

would result in its adoption and implementation in its member countries.  Besides Rwanda and 

Uganda where the pilot project on bio-pesticide was run, national training workshops were also 

organized in Swaziland and Tanzania. There are indications that farmers in these two latter 

countries have also started to produce neem-based pesticides for crop protection against a 

variety of pests.  

 

59. For the pilot projects on the textile and leather sectors, tangible positive results have 

been obtained and have had very positive impact on the pilot companies (see Section 2.2.1). 

According to the Textiles Industrial Development Institute (TIDI) that was responsible to 

implement the pilot project at KTSC, there is great scope of replication in other selected 

companies. According to TIDI, these companies would however require technical as well as 

financial assistance. Regarding the pilot project on leather, the COMESA Secretariat has 

expressed its interest in the replication and expansion of project results, within the framework of 

a collaboration with its Leather and Leather Products Institute27 (COMESA/LLPI) based in Addis 

Ababa, Ethiopia. This collaboration would support a replication and expansion of project results, 

BAT/BEP in industrial production processes (Outcome 1), specifically in the leather sector, 

within the 19 COMESA countries.  

 

60. These pilot projects (textile, leather, bio-pesticides and remediation of contaminated 

sites) have been implemented in selected countries in order to demonstrate that reducing the 

use or release of POPs chemicals is possible through BAT/BEP or use of alternative chemicals. 

To promote replication and sustainability, the evaluation recommends that the experience 

gained and lessons learned from these pilot projects should be gathered, summarized and 

shared with the other participating countries. Moreover as gathered through the interviews, the 

countries reported that they do not have the financial resources for replication of these 

interventions. The project (UNIDO and other partners such the COMESA and SADC 

Secretariats) could consider putting in place the appropriate mechanisms (e.g. follow up 

projects) so that the other countries benefit also from the results of the pilot projects. 

 

61. Scaling-up takes place when the project supported interventions are implemented at a 

larger scale. These can be administrative, geopolitical, ecological or business scales.  Initiatives 

that are scaled up are often expanded or adapted to accommodate new aspects or concerns 

                                                           
27 http://www.comesa-llpi.int/   
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relative to the new scales. For these projects, the evaluation could not find any intervention 

supported by the project that was scaled up.  

 

62. The project has produced tangible results, especially at the pilot sites where behavioral 

changes are already seen and impact very positive. However, given that some activities have 

not been completed (pilot project on phytoremediation) or have not been undertaken 

(implementation of sound health-care waste management system at pilot scale), and efforts to 

mainstream or replicate projects’ results are not evidenced, overall rating on effectiveness is 

Moderately Satisfactory. 

3. Project's quality and performance 

3.1.    Design 
63. A participatory approach was applied during the project identification process applied 

and this was instrumental in selecting problem areas and national counterparts. The 

participating countries stressed a need for strengthened capacity, to implement the obligations 

under the Stockholm Convention, in a range of areas from building capacity through providing 

technical support; institutional, legislation, regulation, implementation and enforcement 

capacities; research, development and dissemination of technical capability for alternative 

technologies; capacities in POPs stockpiles and wastes identification, management and 

disposal; capacities in identifying and remediating contaminated sites; capacities in information 

exchange, public information, through to awareness raising and education. The projects include 

thematic areas requested by the countries, as well as those mentioned in their NIPs. 

 

64. The projects have clear thematically focused development objectives, namely, to reduce 

POPs emissions through strengthening and /or building capacity required in LDCs of the 

COMESA and SADC Sub-regions to implement their NIPs in a sustainable, effective and 

comprehensive manner while building upon and contributing to strengthening the country’s 

capacities for sound management of POPs chemicals, and verifiable indicators to determine its 

achievement. The projects are formulated based on the logical framework approach. However, 

the design appears to be activity based as the verifiable SMART28 indicators mentioned in the 

logical framework are for activities and outputs only and not for outcomes. The lack of indicators 

for outcomes is considered a weakness as these would have allowed for better tracking of 

results. The assumptions provided for outputs in the logical framework are realistic.   

 

65. The project was designed to address the identified problems, and besides the project 

management and M&E component, it included 3 outcomes on capacity building and 

demonstration projects covering different thematic areas – BAT/BEP, waste management, bio-

botanical pesticides, and contaminated sites. As discussed in Section 2.1, the pilot 

demonstration of BAT/ BEP in waste oil refinery was not carried out as this sector was not 

identified in the two sub-regions. This clearly indicates that the problems were not properly 

identified during the preparatory phase. Project Design is rated Moderately Satisfactory.  

3.2.    Relevance 
66. The projects are highly relevant as they assisted the participating countries, which are all 

parties to the Stockholm Convention, to fulfill their obligations towards the Convention. In 

                                                           
28 SMART indicators: specific, measurable, achievable, relevant and time-bound indicators 
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particular, the projects were designed to build and / or strengthen the capacity to address the 

problems identified during the preparatory phase. The thematic areas covered under the 

projects were based on the countries’ national priorities and are mentioned in their NIPs. The 

national stakeholders interviewed confirmed the high relevance of the project. They greatly 

appreciated the training workshops that covered various sectors such BAT/BEP, waste 

management and alternatives to chemical pesticides. The direct beneficiaries of the pilot 

projects also highly praised the project. The KTSC, for example, were very thankful to the 

project. They stated that the project interventions had a very positive impact: employees are 

more confident to operate equipment, increased efficiency and productivity and less waste 

generated, customers more satisfied, and their products more competitive and well accepted in 

European markets given that they now use certified green chemicals in the production. 

   

67. The project outcomes are consistent with the operational program strategies of the 

GEF29. They are in particular much in line with GEF’s goal in the POPs focal area, which is to 

protect human health and the environment by assisting countries to reduce and eliminate 

production, use and releases of POPs, and consequently contribute generally to capacity 

development for the sound management of chemicals. Under GEF-4, this goal was to be 

achieved by amongst others: strengthening capacities for NIP implementation, including 

assisting those countries that lag farthest behind to establish basic, foundational capacities for 

sound management of chemicals.  

 

68. The lack of capacity and awareness of POPs issues in developing countries, and 

particularly in LDCs can lead to contamination of the environment by POPs, resulting in damage 

to health of human beings and risk to the poor is particularly high30. The projects aim at 

strengthening capacities to enable the countries to comply with their obligations set out in the 

SC, lay a sound foundation in the sub-regions to fulfill their commitments; and supports their 

chemical management regimes, which in turn would contribute to protect human health and 

environment from the threat of POPs. Finally, the projects are in line with the objectives of the 

Stockholm Convention on POPs and priorities at national level. 

 

69. The projects are also in line with UNIDO priorities and the renewed mandate on 

Inclusive and Sustainable Industrial Development (ISID). UNIDO’s Mission Statement 

(IDB.39/13/Rev.1) includes safeguarding the environment – “UNIDO aspires to reduce poverty 

through sustainable industrial development. We want every country to have the opportunity to 

grow a flourishing productive sector, to increase their participation in international trade and to 

safeguard their environment”, and reiterates the flexible UNIDO approach for ISID – 

“Differentiate and adapt our approaches and methodologies according to the needs of countries 

at different stages of development”.  

 

                                                           
29 Focal Area Strategies and Strategic Programming for GEF-4, October 4, 2007. GEF Policy Paper, October 2007.   
30 Ibid. “Although most intentionally-produced POPs have been banned and are being phased out in OECD 

countries, the situation in developing countries, and particularly in Least Developed Countries, is one characterized 

in many instances by inadequate legislative and regulatory frameworks, coupled with the near absence of capacity 

for enforcement and lack of awareness of the hazards associated with POPs exposure. As a result, the limited local 

capacity can lead to regional and ultimately global contamination of the environment by POPs, with damage to the 

health and well-being of human populations, particularly the poor that are at greatest risk.”   
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70. One of the pillars of the ISID is “Safeguarding the Environment - environmentally 

sustainable growth, via cleaner industrial technologies and production methods, including in the 

fields of waste management and recycling; the promotion, adaptation and transfer of 

environmentally sound technologies, under which UNIDO aims to assist countries in reaching 

compliance with the Stockholm Convention and aims at developing capacities in developing 

countries to protect their populations and their environmental resources from POPs-related 

pollution”. 

 

71. Given that the projects are responding to the needs of the countries and they are in line 

with GEF Chemicals Focal area and UNIDO mandates, rating on relevance is Highly 

Satisfactory. 

3.3.    Efficiency 
72. The CEO endorsement dates were 16 March 2011 (SADC) and 13 April 2011 

(COMESA)  and project implementation started officially at UNIDO on 10 May 2011 and 02 

June 2011 respectively. The projects were planned for a duration of 5 years and ending in June 

2016. However due to significant delays, discussed in the coming paragraphs, the projects have 

been granted four (4) extensions to officially close in December 2018, representing an extension 

of 2 ½ years overall. A full agency mode of execution was applied with UNIDO managing the 

GEF funds. The procurement of equipment and goods as well as the recruitment of consultants 

and the organization of regional meetings and workshops were done by UNIDO. However, for 8 

activities mentioned in Section 2.1, $30,000 was transferred to each of the executing agencies 

(Ministries of Environment) of the participating countries to conduct these activities at national 

level. 

 

73. According to feedback gathered during the field missions, part of the delays was due to 

the countries that were slow to conduct the 8 national activities. To run those activities, a 

contract was signed between the countries and UNIDO. Because of the delays encountered the 

duration of the contract had to be extended for up to two years in some cases. Among the 

reasons put forward was lack of personnel and experts at country level, funds not sufficient, or 

movement of personnel. For instance, some counterparts stated that they were involved in 

many projects on top of their daily work in office, and it was hard for them to deliver in time. In 

some countries, it was not easy to find the appropriate local experts to undertake the activities. 

Other countries mentioned that the National Project Coordinator changed and it was challenging 

for the successor to take over.  

 

74. Delays were also encountered at the pilot project sites. For the pilot project on dyeing 

and finishing in textile sector at KTSC in Ethiopia, delays were encountered for the validation of 

the feasibility study that was undertaken by local experts. It took more than one year after the 

submission of the report for international experts recruited by UNIDO to go to KTSC to validate 

the report. The procurement of equipment also took time. At ATLIC, the pilot site for dyeing and 

finishing in the leather sector, the final validation report of the feasibility study was submitted in 

December 2016, and it took almost 2 years for the project to procure the set of equipment (see 

Section 2.1) recommended by the feasibility study. The equipment were commissioned in 

November 2018 at ATLIC. This delay was due to the long UNIDO administrative and 

procurement procedures (draft of specifications, bidding exercise, selection of service providers, 

many layers of approvals, purchase, shipping, etc.) and also the time required (6 months) for 
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the service provider to manufacture the set of equipment. For the phytoremediation of 

contaminated site pilot study in Tanzania, significant delays were also encountered due to a 

number of challenges. However, the main reason was the considerable time required by the 

TPRI to analyze the plant samples submitted by the project31. Despite several requests by the 

project, TPRI was not sending the results. It was found out after more than 1 year that due to a 

broken instrument TPRI could not do the analyses. The plant samples were then taken from 

TPRI and sent to TUT in South Africa for analysis, delaying the process by another year.   

 

75. The delays did not affect the cost effectiveness of the projects. The funds budgeted for 

the pilot project on used oil, which was not run (See section 2.1), were re-allocated to the other 

pilot projects32. All the outputs were satisfactorily delivered and the project management costs 

($49,001 for COMESA and $46,528 for SADC)33 were kept well within 10% for both project - 2% 

for COMESA and 3.1% for SADC. Tables 2 and 3 report the expenditures of GEF funds for the 

two projects. While the figures appear adequate in terms of expenditure per item (budget line), it 

is very difficult to reconcile these figures with those of the project documents.  as the allocation 

of funds in the project documents per components (or outputs/activities) while the figures in the 

two tables are according to budget lines (items). 

Table 2: Total expenditures for the COMESA project – GEF funds only 

 

Table 3: Total expenditures for the SADC project – GEF funds only 

Expenditure USD 2012 2013 2014 2015 2016 2017 2018 Total % 

Contractual Services 0 34,991 89,138 157,920 -13,537 38,149 15,427 322,088 21,5% 

Equipment 1,671 - 198 80,133 3,076 69,441 - 467 1,162 154,819 10,3% 

International Meetings 129,976 98,331 19,392 30,340 854 3,256 11,273 293,423 19,6% 

Local travel 35,281 36,277 39,122 31,541 24,131 6,896 37,702 210,951 14,1% 

Nat. Consult./Staff 0 10,372 4,899 1,712 33,631 13,579 3,681 67,873 3,4% 

Other Direct Costs 1,447 3,523 42,248 2,791 877 1,155 33 52,074 3,4% 

International Consultants 18,419 51,263 55,487 64,623 60,894 27,520 36,202 314,408 21% 

Train/Fellowship/Study 41,473 4,323 17,720 4,101 8,024 - 3,004 4,772 77,409 5,1% 

Total 228,267 238,882 348,139 298,604 181,815 87,084 110,522 1,493,045 100% 

 

76. According to feedback from interviews, the countries were satisfied with the guidance 

and technical assistance provided by UNIDO, the RCs as well as the international experts. No 

                                                           
31 In order to determine whether a plant is effective for phytoremediation, it is vital to analyze the plant grown on a 

contaminated soil, and determine whether there has been significant uptake of contaminant by the plant.  
32 Feedback from UNIDO PM 
33 Figures provided by UNIDO PM 

Expenditure USD 2012 2013 2014 2015 2016 2017 2018 Total % 

Contractual Services 32,012 37,425 112,036 189,433 84,108 -10,727 67,730 512,017 20,4% 

Equipment 1,995 890 174,675 6,678 167,029 390,354 29,603 771,224 30,8% 

International Meetings 164,852 113,409 42,691 75,009 20,553 11,734 17,523 445,771 17,8% 

Local travel 58,506 50,812 38,769 36,752 30,534 15,382 7,122 237,877 9,5% 

Nat. Consult./Staff 15,077 11,572 19 0 19,229 288 14,851 61,036 2,4% 

Other Direct Costs 5,275 2,450 5,712 3,373 761 1,076 1,687 20,334 0,8% 

International Consultants 48,616 56,142 59,265 57,274 65,926 22,045 30,068 339,336 13,5% 

Train/Fellowship/Study 65,717 974 0 3,585 31,508 6,052 2,535 110,371 4,4% 

Total 392,050 273,674 433,167 372,104 419,648 436,204 173,137 2,497,966 100% 
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issues were reported regarding communication with UNIDO PM or the RCs. In case of queries, 

both the UNIDO PM and the RCs could be contacted easily via e-mail, Skype or telephone and 

they were quick in answering the queries. 

 

77. The materialization of co-financing was significant. As reported in Table 4, a total of 

$4,719,770 materialized representing about 89% of the total planned co-financing at design for 

both projects. The active involvement of national counterparts allowed the satisfactory 

implementation of the 8 national activities. Although not significant in terms of co-financing, the 

active involvement of Africa Institute also (see Table 4) as one of the co-executing agency was 

an important factor that contributed to the satisfactory implementation of the projects.  

 

78. Given that cost effectiveness of the projects were not affected by the delays, the good 

technical guidance provided to the countries and the significant materialization of co-financing, 

the rating on efficiency is Satisfactory.  

        Table 4: Co-financing for the two projects 

Countries /Agency Co-financing at design Co-financing materialized  

Cash + In kind ($) Cash + In kind ($) 

Burundi* 350,000 86,040 

Ethiopia* 200,000 248,280 

Rwanda* 175,000 214,200 

Sudan* 350,000 147,050 

Uganda* 200,000 88,029 

UNIDO 1,000,000 1,000,000 

AUC 110,000 110,000 

SAICM + SSC 504,855 504,855 

Sub-Total 2,889,855 2,398,454 

Eswatini** 150,000 165,795 

Lesotho** 350,000 258.035 

Mozambique** 350,000 394,701 

Tanzania** 350,000 233,250 

UNIDO 700,000 700,000 

AUC 110,000 110,000 

SAICM + SSC 420,864 420,864 

Sub-Total 2,430,864 2,282,845 

Africa Institute  38,671 

Grand Total 5,320,719 4,719,770 
          *COMESA countries; **SADC countries: ***co-financing from 2012 to 2016 

3.4.    Sustainability 
79. Sustainability is understood as the likelihood of continued benefits after the project ends. 

Sustainability is assessed in terms of the risks confronting the project, the higher the risks the 

lower the likelihood of sustenance of project benefits. The four dimensions or aspects of risks to 

sustainability as mentioned in the TOR namely sociopolitical, financial, environmental, and 

institutional frameworks and governance risks are discussed below. 

 

80. Sociopolitical risks – All the participating countries of the two projects have signed and 

ratified the Stockholm Convention, and they have also transmitted their NIPs on POPs to the 

Stockholm Convention Secretariat (SCS). Furthermore, many of the participating countries are 

implementing (or have implemented) other projects related to the sound management of POPs. 
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For example, the following SADC countries Eswatini, Lesotho, Mozambique and Tanzania are 

participating in the 5-year GEF funded and UNIDO-implemented project “Promotion of BAT and 

BEP to reduce uPOPs releases from waste open burning in the participating African countries of 

SADC subregion”34, which started in April 2016. Finally, ownership of the projects by countries 

are considered high as evidenced during interviews. For these reasons, sociopolitical risks are 

considered low. 

 

81. Financial risks – As already mentioned in the project document, according to the 

information obtained from the NIPs documents of the COMESA and SADC Member countries, 

the financial resources to implement elements of their NIPs is huge compared to what can be 

made available by the respective countries. During the interviews, the countries again 

reaffirmed that they would require financial resources to sustain and replicate the projects 

results and benefits. For example, they recognized that the pilot projects, more specifically 

those in textile, leather and bio-pesticides were successful and had very positive impacts. They 

indicated that while sustainability at the pilot sites might not be a challenge, replicating these 

efforts within the pilot countries and within sub-regions would however require both financial and 

technical assistance. For these reasons, financial risks are thus considered high. 

 

82. Institutional framework and governance risks –The current governments have 

demonstrated high ownership of the projects. While it is not possible to foresee the priorities of 

future governments, the participating countries will remain bound to their obligations to conform 

to the Stockholm Convention. There is no particular reason to expect that future governments 

will not fulfill these obligations. Furthermore, as mentioned earlier (section 1.2), UN Environment 

is implementing the institutional and regulatory framework component. In particular the 

strengthening of the national regulatory framework of the countries would ensure compliance 

with the requirements of the Stockholm Convention.  For these reasons, risks concerning 

institutional framework and governance are considered low. 

 

83. Environmental risks – The projects are considered ecologically sustainable as they 

were designed to build the capacities of the participating countries for the sound management of 

chemicals and wastes.  This would enable the countries to implement their NIPs, which would 

contribute to reduce emissions of POPs to the environment. Furthermore, as no environmental 

risk that can influence or jeopardize the projects outcomes and future flow of projects benefits 

has been identified, environmental risk is considered low. 

 

84. Although the risks for the other aspects of sustainability are low, given that the financial 

risks are high, sustainability of the projects is rated Moderately Likely. 

3.5.    Gender mainstreaming 
 

85. Gender data have been compiled for the project activities as at the time of project 

formulation, inclusion of gender consideration was not a requirement under the GEF-4. 

However, although the projects did not focus on gender in any of their activities, they did not 

exclude members of any gender in their activities or in the project management teams. Through 

recommendation of the midterm evaluation, the projects kept record on gender issue. For the 
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SADC project, according to figures available for regional and national workshops, a total of one 

thousand and two hundred seventy seven (1,277) people attended the workshops, of which 824 

were males and 453 females while in COMESA, one thousand one hundred forty three (1,143) 

people where 728 were males and 415 were females. They came from different governmental 

agencies, public and private sectors, academia, etc. in the 4 participating SADC countries.  

They were trained on BAT/BEP measures on textile, leather, informal sector, e-wastes, 

contaminated sites, municipal solid waste management, production and application of bio-

pesticides as well as sampling and analysis of POPs. Example of women participation in the 

project is shown in Picture 2 taken at KTSC, the pilot site for textile. 

 

 .   

 

 

 

 

 

 

 

 

 

 

    Picture 2: Picture taken at Pilot Project site: KTSC, Ethiopia 

 

86. The projects have been beneficial to the population living near the pilot sites irrespective 

of their race, age or gender. By reducing the emission of POPs though the numerous initiatives 

such as the pilot projects (see Section 2.2.1), the projects have reduced risks that specifically 

affect women, young children and personnel at work place. POPs are highly toxic chemicals 

that pose risks to all human populations causing severe health problems such reproductive and 

developmental problems, interfere with hormones and can cause cancer. For example, research 

has shown that POPs can cause birth defects, and premature birth or to low-weight babies35. 

Men can also be specifically affected such as reduced sperm count36. 

 

                                                           
35 Toichuev, et al.. 2017b. “Organochlorine Pesticides in Placenta in Kyrgyzstan and the Effect on Pregnancy, 

Childbirth, and Newborn Health.” Environ Sci Pollut Res. https://doi.org/10.1007/s11356-017-0962-6. 
36Galimova EF, Amirova ZK, Galimov SN (2015) "Dioxins in the semen of men with infertility". Environ Sci Pollut 

Res Int. 22(19):14566-14569. 
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4.       Performance of Partners 

4.1.    UNIDO 
87. Implementation is rated as Highly Satisfactory. The UNIDO PM carried out field visits 

to the countries and monitored budget execution and achievement of outputs and results.  

UNIDO also assisted pilot projects in the identification of international experts and in the transfer 

of state-of-the-art technologies and best practices. UNIDO also facilitated the organization of the 

regional workshops by identifying and recruiting the appropriate resource persons and experts. 

The UNIDO Regional Office in Pretoria, South Africa, was also actively involved in the projects, 

mainly through facilitating communication and contact, advisory services and selection of pilot 

sites. The UNIDO regional office in Ethiopia and the country office in Sudan facilitated the entry 

of equipment purchased by the project for the pilot projects at KTSC and ATLIC respectively. To 

allow for completion of activities, UNIDO showed flexibility and foresight by requesting four 

project extensions at no additional costs. The continuous support provided by UNIDO and the 

dedication in project management were key factors in the good performance of the projects. 

Feedback gathered during interviews confirmed the quality support and guidance provided by 

UNIDO.  

4.2.    National counterparts and Regional Institutions 
88. National execution is rated as Satisfactory. In all the participating countries, the project 

was under the responsibility of the Ministry of Environment. As planned, a National Project 

Management Unit (NPMU) was established and was coordinated by a National Project 

Coordinator (NPC), who was the POPs National Focal Point37.  In most countries, the NPC 

benefitted from the support of an internal staff. The countries were responsible to execute 10 of 

the 48 activities of the project (See Section 2.1). In general, the countries performed well and 

they all succeeded to complete the activities and to deliver the outputs satisfactorily. However, 

many were slow to start due to various reasons. The high work load of the NPCs was the main 

reason raised by all the countries. During the interviews, all the participating countries indicated 

that in addition to their daily work (some of them were already involved in the execution of other 

                                                           
37 Generally the Director of Environment  
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projects), tasked with the responsibility to execute the project activities increased the workload 

of the NPCs considerably. All the NPCs were nevertheless committed, and with the support of 

UNIDO and the RCs, the countries succeeded in achieving the project results. The 

materialization of national counterpart co-financing (Table 4) also contributed to this 

achievement. The active involvement in regional activities such workshops and PSC meetings, 

and the meaningful contribution of the COMESA Secretariat was also key for the projects to 

achieve success. On the other hand, the SADC Secretariat was not very active.  

4.3.    Donor 
89. GEF was the main donor for these two projects. The funds were available and transfers 

were timely and adequate. Rating is Satisfactory. 

5. Factors facilitating or limiting the achievement of results 

5.1.    Monitoring & evaluation 
90. M&E Design.  The project documents included a detail description of the project’s M&E 

activities.  These included annual reports, tripartite annual review reports that were done 

through the Project Coordinating Body (PCB) meetings, Project Implementation Review (PIR) 

reports for the GEF, an independent midterm evaluation, a terminal report and an independent 

terminal evaluation.  M&E activities included a regional inception workshop with representatives 

of all participating countries, annual tripartite meetings (between the national counterparts, 

project management, UNIDO and UNEP), annual regional Project Steering Committee (PSC) 

meetings (between national counterparts, UNIDO, project management, Africa Institute, 

COMESA and SADC Secretariats) and annual visits to selected project sites.  The system was 

designed to provide information for monitoring progress, and to learn and to make adjustments 

for successful completion of activities. This  M&E plan is adequate to track progress at activities 

and outputs level, but not at results level given that indicators for outcomes are lacking in the 

logical framework. 

 

91. M&E Implementation. The approach adopted for implementation was that all regional 

PSC meetings as well as all regional activities such as training workshops or pilot projects were 

done in common for both COMESA and SADC projects. However, each RC of the two sub-

regions had to report (PIR reports, annual reports, etc.) separately. Based on information 

available, it is clear that the project results framework was used a basis for project 

implementation, and the SMART verifiable indicators therein were used to track progress at 

output level rather than at results level. The projects produced the annual as well as the PIR 

reports, which were used to keep track of project outputs and targets.  Similarly, tripartite and 

regional PSC meetings were used to assess progress and adapt the projects to changing 

conditions or unforeseen circumstances.  The midterm evaluation, which was carried out in 

March 2016, was very detailed and comprehensive. It made nine recommendations, six to 

UNIDO and three to the countries. All were addressed adequately by the project. The project 

encountered several unforeseen situations that required adaptive management. Project 

management dealt with these situations accordingly. For example, the implementation of 

activities 3.1.1 and 3.1.2 on contaminated sites were delayed due to the analysis of POPs in 

samples collected at the pilot sites. SUA and TPRI have collaborated for the analysis of the 

samples, however, due to defect equipment at TPRI, the analysis could not be completed, 

which resulted in a delay of 8 months. Only on the intervention of the UNIDO PM in consultation 
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with the Vice President Office of Tanzania (within which is found the Department of 

Environment), that in April 2018 samples were retrieved from TPRI and sent to TUT, Pretoria for 

further analysis. Upon the intervention of UNIDO, TUT agreed to undertake the analyses at a 

significantly reduced costs, which kept the budget for these activities within the planned budget.  

All the annual regional PSC meetings, ten (10) in total, as well as six (6) PCB meetings were 

undertaken. For cost effectiveness, the PCB meetings were planned back-to-back with the 

regional PSC meetings at the same venue. As mentioned previously Africa Institute was tasked 

to measure impact indicators on annual basis. However, although it developed impact 

assessment tables, there is no evidence that the participating countries provided information to 

fill those tables. Africa Institute reported satisfactorily during the PSC meetings. Similarly, while 

the countries reported on progress made for the national activities, the RCs reported on the 

regional activities such as the regional workshops, they also reported on progress made in the 

pilot projects. Progresses were adequately assessed, corrective measures proposed and 

recommendations made during these meetings. For example, at the 7th PSC meeting held in 

Maputo, Mozambique, March 2016, due to delays encountered it was recommended that 

activities 1.1.3 and 1.1.4 to be implemented as part of the BAT/BEP Forum Action Plan and 

activities 2.3.6 and 2.3.7 to be implemented in collaboration with Africa Institute.  

 

92. .Budgeting and Funding for M&E actives.  A total amount of USD 140,000 and USD 

100,000 were budgeted for M&E activities for the COMESA and SADC projects respectively. In 

general, the funds allocated for the different M&E activities were adequate except for the 

independent midterm and terminal evaluations. For both exercise, due to budget constraints, it 

was not possible to undertake field visits to all the pilot project sites.  Nevertheless those two 

activities were successfully completed. 

 

93. Rating on M&E is Satisfactory. 

5.2.    Results-Based Management 
94. The United Nations Development Group defines results-based management (RBM) as 

“a management strategy by which all actors, contributing directly or indirectly to achieving a set 

of results, ensure that their processes, products and services contribute to the achievement of 

desired results (outputs, outcomes and higher level goals or impact). The actors in turn use the 

information and evidence on actual results to inform decision-making on the design, resourcing 

and delivery of programmes and activities as well as for accountability and reporting.”38 The key 

elements of RMB are (i) Focusing the dialogue on results at all phases of the development 

process; (ii) Aligning programming, monitoring and evaluation with results; (iii) Keeping 

measurement and reporting simple; (iv) Managing for, not by results; and (v) Using results 

information for learning and decision making. 

 

95. As mentioned previously, one major weakness of the project design was the lack of 

indicators for outcomes. The M&E plan was thus designed for monitoring progress at outputs 

level rather than at results level. The approach adopted for the implementation of the two 

projects therefore is not exactly a RBM approach. Nevertheless, as discussed in the previous 

sections (4.1, 4.2 and 5.1) monitoring and tracking progress at outputs levels were satisfactorily 

done through a participatory approach involving all key stakeholders during the annual PSC 

                                                           
38 United Nations Development Group, results-based management Handbook: Harmonizing RBM concept and 

approaches for improved development results at country level” edited draft October 2011, p 2 
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meetings. Reporting by countries and RCs were adequate and kept simple. Africa Institute was 

contracted to measure impact indicators. Following information provided by the executing 

partners and the results obtained, adaptive measures were taken and recommendations made 

by management for successful implementation and achievement of objectives. Rating on 

Results-Based Management is Moderately Satisfactory.  

5.3.    Other factors 
96. Factors that had a positive effect on project results – The projects were adequately 

designed proposing relevant, precise, and concise information to allow for the achievement of 

project objectives.  In particular, the project documents provide a project coordination and 

management structure at regional as well as at national level, and also describes the role and 

responsibilities of key stakeholders and executing partners (see Section 1.4).  

 

97. Committed and pro-active project team in particular the UNIDO PM and the RCs 

facilitated an effective implementation of the project. They were successful in coordinating 

activities and getting key stakeholders involved in the project through good and frequent 

communication. Recruitment of high quality experts was also a key factor for success. In 

particular, the guidance and expertise they provided greatly contributed to successful best 

available technology transfer and adoption of best environmental practices at the pilot sites.  

 

98. The support provided by the COMESA secretariat and Africa Institute in project 

execution as well as their active participation in the PSC meetings were also key factors for 

successful completion of activities. For example, the Africa Institute secured the cooperation of 

the Ethekwini Metropolitan Municipality of Durban to organize a training workshop for waste 

management personnel from the participating SADC and COMESA countries. The COMESA 

secretariat was very much involved in the development of the regional strategy on production 

and application of neem based bio-pesticide in collaboration with RENRAP, India (See section 

2.2.2). It has also expressed interests to replication the pilot project on textile in the sub-region 

(Section 2.2.2).   

 

99. Factors that hampered project results or sustainability – The major factors that 

hampered the implementation process were the delays encountered by the projects. In order to 

allow for completion of project activities, four no cost extensions were granted, the projects 

ended in December 2018 – 2 ½ years longer than anticipated.  It should be pointed however 

that similar projects (same size and duration) generally require between 2 to 3 years extension 

for completion. As discussed in depth earlier (Section 3.3), time required to validate feasibility 

studies at pilot sites, procurement of equipment for pilot projects and instrument defect during 

analysis of SUA samples were among the major reasons for delays. 

 

100. The involvement of the SADC secretariat in the execution of project activities was low at 

the beginning and non-existent towards the end39, but this did not actually impact on the 

implementation process for the SADC project as UNIDO and the RC were committed to 

completion of project activities. Moreover, given that the COMESA and SADC projects were 

jointly implemented, the SADC project benefitted from the input and support of the COMESA 

                                                           
39 Notes taken from PIR FYI 2018: “SADC Secretariat continued to become a non-participant in the execution of 

project activities. UNIDO in its part continued, however, to remind the Secretariats about their vital role in 

executing project activities.” 
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secretariat. For example, the regional strategy developed to replicate the bio-pesticide pilot 

project would also be applicable for the SADC sub-region. However a more active role of the 

SADC Secretariat would be required during the replication stage of project results. It is therefore 

vital to secure the SADC Secretariat for this purpose.  

 

101. Rating on other factors is Satisfactory. 

5.4.    Overarching assessment and rating table 
102. Tables 5a and 5 b below summarize the assessment of the COMESA and SADC 

projects  

 

Table 5a: Summary of Assessment and Ratings for COMESA project 

 Evaluation criteria Evaluator’s summary comments Rating 

A Impact (progress toward impact) Already some visible signs of impact at the 
leather, textile and bio-pesticide pilot sites. 
However the pilot project on phytoremediation 
of contaminated site not completed  

MS 

B Project design  MS 

1  Overall design Participatory approach adopted to develop 
project. The components and interventions 
included in the project adequate and relevant 
to the achievement of project objectives. 

S 

2  Logframe The logical framework approach was adopted. 
Although it contains baseline and target 
values as well as well-defined SMART 
indicators for outputs and activities, the logical 
framework lacked indicators for outcomes that 
would have allowed better tracking of results 

MS 

C Project performance All stated objectives achieved S 

1  Relevance The project is relevant to national priorities, 
and was designed to assist the participating 
countries to implement some elements of their 
NIP 

HS 

2  Effectiveness Most stated objectives achieved but pilot 
project on phytoremediation of contaminated 
soil not completed. Pilot project on medical 
waste management also not undertaken 

MS 

3  Efficiency Despite delays, most activities completed 
within budget and project management costs 
kept within allocated budget 

S 

4  Sustainability of benefits  While socio-political and institutional 
framework & governance risks are low, there 
are some financial risks, therefore the 
sustainability of project outcomes is 
moderately likely. 

ML 

D Cross-cutting  performance criteria   

1  Gender mainstreaming Although gender aspect was not a 
requirement for this project (GEF-4), 
involvement and participation of women in the 
project was satisfactory 

S 

2  M&E:  
 M&E design  

The logical framework proposed is adequate 
to allow for proper monitoring and tracking of 

MS 
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 M&E implementation  project results. 
SMART indicators in logical framework used 
to monitor project progress. All PSC meetings 
held and relevant reports (e.g. PIRs) 
submitted timely.  

3  Results-based Management (RBM) The lack of indicators for outcomes, which 
would have allowed for better tracking of 
results, is a weakness of the design. 

MS 

E Performance of partners   

1  UNIDO The role of UNIDO was crucial for the project 
to meet its objectives. It has taken timely and 
critical actions, and provided technical back-
stopping by hiring quality international and 
national experts and introducing BAT/BEP to 
national counterparts. Procurement of goods 
and services for the project were also timely 
done. 

HS 

2  National counterparts and 
Executing partners 

Involvement of national stakeholders was 
adequate and allowed for successful 
completion of national activities. COMESA 
secretariat and Africa Institute contributed 
meaningfully in project execution 

S 

3  Donor GEF funds available and mobilization of co-
funding contributed to successful delivery of 
outputs 

S 

F Overall assessment  MS 

 
RATING OF PROJECT OBJECTIVES AND RESULTS 
 Highly satisfactory (HS):  The project had no shortcomings in the achievement of its objectives, in terms of 

relevance, effectiveness or efficiency.   

 Satisfactory (S): The project had minor shortcomings in the achievement of its objectives, in terms of relevance, 
effectiveness or efficiency.  

 Moderately satisfactory (MS): The project had moderate shortcomings in the achievement of its objectives, in 
terms of relevance, effectiveness or efficiency.   

 Moderately unsatisfactory (MU): The project had significant shortcomings in the achievement of its objectives, in 
terms of relevance, effectiveness or efficiency.   

 Unsatisfactory (U) The project had major shortcomings in the achievement of its objectives, in terms of 
relevance, effectiveness or efficiency.   

 Highly unsatisfactory (HU): The project had severe shortcomings in the achievement of its objectives, in terms of 
relevance, effectiveness or efficiency.   

 Likely (L): There are no risks affecting this dimension of sustainability. 

 Moderately likely (ML). There are moderate risks that affect this dimension of sustainability. 

 Moderately unlikely (MU): There are significant risks that affect this dimension of sustainability. 

 Unlikely (U): There are severe risks that affect this dimension of sustainability. 

 
Table 5b: Summary of Assessment and Ratings for SADC project 

 Evaluation criteria Evaluator’s summary comments Rating 

A Impact (progress toward impact) Already some visible signs of impact at the 
leather, textile and bio-pesticide pilot sites. 
However the pilot project on phytoremediation 
of contaminated site not completed  

MS 

B Project design  MS 

1  Overall design Participatory approach adopted to develop 
project. The components and interventions 
included in the project adequate and relevant 
to the achievement of project objectives. 

S 



 

40 
 

2  Logframe The logical framework approach was adopted. 
Although it contains baseline and target 
values as well as well-defined SMART 
indicators for outputs and activities, the logical 
framework lacked indicators for outcomes that 
would have allowed better tracking of results. 

MS 

C Project performance All stated objectives achieved S 

1  Relevance The project is relevant to national priorities, 
and was designed to assist the participating 
countries to implement some elements of their 
NIP 

HS 

2  Effectiveness Most stated objectives achieved but pilot 
project on phytoremediation of contaminated 
soil not completed. Pilot project on medical 
waste management also not undertaken 

MS 

3  Efficiency Despite delays, most activities completed 
within budget and project management costs 
kept within allocated budget 

S 

4  Sustainability of benefits  While socio-political and institutional 
framework & governance risks are low, there 
are some financial risks, therefore the 
sustainability of project outcomes is 
moderately likely. 

ML 

D Cross-cutting  performance criteria   

1  Gender mainstreaming Although gender aspect was not a 
requirement for this project (GEF-4), 
involvement and participation of women in the 
project was satisfactory 

S 

2  M&E:  
 M&E design  
 M&E implementation  

The logical framework proposed is adequate 
to allow for proper monitoring and tracking of 
project results. 
SMART indicators in logical framework used 
to monitor project progress. All PSC meetings 
held and relevant reports (e.g. PIRs) 
submitted timely.  

MS 

3  Results-based Management (RBM) The lack of indicators for outcomes, which 
would have allowed for better tracking of 
results, is a weakness of the design. 

MS 

E Performance of partners   

1  UNIDO The role of UNIDO was crucial for the project 
to meet its objectives. It has taken timely and 
critical actions, and provided technical back-
stopping by hiring quality international and 
national experts and introducing BAT/BEP to 
national counterparts. Procurement of goods 
and services for the project were also timely 
done. 

HS 

2  National counterparts and 
Executing partners 

Involvement of national stakeholders was 
adequate and allowed for successful 
completion of national activities. Africa 
Institute contributed meaningfully in project 
execution. Very low contribution of SADC 
Secretariat 

MS 

3  Donor GEF funds available and mobilization of co-
funding contributed to successful delivery of 

S 
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outputs 

F Overall assessment  MS 

 

6. Conclusions, recommendations and lessons learned 

6.1.    Conclusions 
 

103. The two projects have been successful in achieving most of the stated objectives. In 

particular, they have helped build capacity in the participating countries to reduce POPs 

emissions and to soundly manage POPs chemicals and contaminated sites. The theory of 

change proposed by the evaluation mentions that 5 necessary preconditions should be in place 

for behavioral change and impact in the participating countries (Section 1.4 and Annex 5). The 

project greatly contributed to the development of these five necessary preconditions. 

 

 The projects have successfully provided adequate training to 55 experts of the nine 

(9) participating countries on BAT/BEP in textile and leather sectors through 

regional workshops.  

 Thanks to the projects, BATs have been successfully transferred to the pilot sites at 

Kombolcha Textile Share Company in Ethiopia and at Al-Amatong Tanning and 

Leather Industry Company, in Sudan. The projects have also facilitated the adoption 

of BEP at these sites for the sound management of their wastes. The projects 

interventions have already produced tangible results (increased productivity and 

significant cost savings) and visible positive impacts are already seen (less POPs 

released to the environment) 

 The projects helped to raise the awareness of workers in the waste sector in 

adopting BEP to reduce release of dioxins and furans and to minimize risk exposure 

to these toxic chemicals.  The projects have also produced an updated Medical 

Waste Management Manual as well as Health Care Waste Management Strategy 

for SADC and COMESA Countries. 

 Thanks to two regional as well as national workshops undertaken by the projects, 

the capacities of at least twenty (20) experts in each of the nine (9) participating 

countries have been built to identify and manage contaminated sites. In particular, 

the trainings were to enable the experts collect scientific data from contaminated 

sites and assess potential risks to humans, wildlife and the environment. 

 The project assisted in the implementation of the pilot project on remediation of 

identified contaminated sites in Tanzania (PPO Tengeru and NHC-Morogoro). The 

UNIDO toolkit was very useful in identifying the phytoremediation technique to 

remediate the contaminated sites. The preliminary results are promising but the pilot 

study is not yet complete during the terminal evaluation exercise. 

 

104. The project was slow to start and faced many challenges resulting in significant delays 

during implementation. By taking corrective actions and making necessary adjustments 

following recommendations made by the midterm evaluation, project management, adequately 

supported the COMESA Secretariat and Africa Institute, was able to get the project on the right 

track. In the end, despite delays of about 30 months, the projects have been quite successful in 

the delivery of outputs and achieving results.  
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105. Given that some financial risks have been identified, chances of continuous sustained 

impact of the projects are moderately likely.  

6.2 Recommendations 
106. For continued relevance, sustainability of the project results and impact, the following 

recommendations are addressed various key stakeholders of the project. 

 

To UNIDO: 

1 The projects have been quite successful in producing tangible results, and impacts 
are visible at the project sites. The countries indicated that for sustenance or 
replication of projects results, they would require financial as well as technical 
support. UNIDO should consider assisting the countries in securing such support 
through follow up initiatives or through other mechanisms. 

2 The COMESA Secretariat has expressed interest in the replication and expansion of 
project results of the pilot project in the leather sector, within the framework of 
collaboration with its Leather and Leather Products Institute40 (COMESA/LLPI) based 

in Addis Ababa, Ethiopia. UNIDO should consider creating synergies or develop 
collaboration with COMESA/LLPI to promote and encourage this interest. 

3 The pilot projects on textile, leather, bio-pesticides and phytoremediation of 
contaminated sites have produced valuable and tangible results. UNIDO should 
consider gathering, summarizing and disseminating information on these pilot 
projects to other participating countries 

To UNIDO and COMESA Secretariat: 

4 A regional strategy on production and application of neem based bio-pesticide in the 

COMESA and SADC sub-regions was prepared by RENPAP, India, in collaboration 

with the COMESA Secretariat. To ensure impact of the pilot project on bio-pesticide 

in all the participating countries, UNIDO and the COMESA Secretariat should 

consider developing follow up initiatives to implement the strategy in the two sub-

regions. 

To national governments: 

5 There is no evidence yet that elements developed in the context of the projects are 
incorporated in national strategy / plans or programmes. For example, 
recommendations for improving the waste management system have been made or 
proposal for updating healthcare waste management manual as well as a health care 
waste management strategy has been developed. The countries are invited to 
consider adopting some of the project results in their national strategies, plans or 
policies. 

 

6.3 Lessons learned 
1. The project has been successfully completed and the following lessons stemmed out 

Two key lessons emerged from this project: 

                                                           
40 http://www.comesa-llpi.int/   
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1. Significant delays were encountered during procurement of equipment for the pilot 
projects. Proper planning taking into consideration the time for procurement and 
delivery of equipment, including time for transportation and for customs clearance, 
would avoid delays in project implementation 

2. Despite having endorsed the project and provided commitment co-financing letters, 

three countries did not participate in the projects. The language barrier was seemingly 

the main reason for this non-participation. For regional projects involving many 

countries speaking different languages, ensuring that all the countries are comfortable 

with the agreed working language would avoid such issues.  

 

Annexes 
Annex 1: TOR of the evaluation 

Annex 2: List of documents consulted 

Annex 3: List of persons interviewed 

Annex 4: Evaluation Theory of Change 

Annex 5: Rating of activities and outputs 

Annex 6: Copies of questionnaires for pilot site selection in textile and leather sectors 

 

 

I. PROJECT BACKGROUND AND CONTEXT 

1. Project factsheet41 
 

Project title Capacity Strengthening and Technical Assistance for the 
Implementation of the Stockholm Convention (SC) National 
Implementation Plans (NIPs) in African Least Developed Countries 
(LDCs) of the SADC Sub-region 

UNIDO ID 104063 

GEF Project ID 3942 

Region Regional Africa – SADC Sub-region 

Country(ies) Angola, Lesotho, Mozambique, Swaziland and Tanzania 

Project donor(s) GEF 

Project implementation 
start date 

6/23/2011 

Expected duration at project 
commencement 

60 months 

Expected implementation 
end date 

31 May, 2018 

GEF Focal Areas and FH 40 - Environment 

                                                           
41 Data to be validated by the Consultant 
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Operational Project 

Executing agency(ies) UNIDO 

Co-ordinating agency  Institutions responsible for the environment 

Counterpart Institution responsible for Environment 

UNIDO RBM code HC33 - Implementation of MEA 
DE14 – Stockholm Convention  

GEF project grant (excluding 
PPG, in USD) 

1,500,000  

Project GEF CEO 
endorsement / approval 
date 

4/11/2011 

UNIDO input (in kind, USD) 700,000 (in kind) 

Co-financing at CEO 
Endorsement, as applicable 

LDCs in SADC region: 600,000 US$ (cash/in-kind) 
Others (Stockholm Convention Secretariat, SAICM, AUC): 530,864 
US$ (cash/in-kind) 

Total project cost (USD) 3,330864 

Mid-term review date 8/1/2016 

Planned terminal evaluation 
date 

Tentatively September-November 2018 

(Source: Project document) 

 

 

2. Project context 
 

Most of the Least Developed Countries (LDCs) in the SADC Sub-region ratified the Stockholm Convention 

on Persistent Organic Pollutants (POPs) and have also prepared their National Implementation Plans 

(NIPs) to implement the Convention. The NIPs of these countries have established preliminary 

inventories of POPs chemicals, identified technical, regulatory and institutional barriers to Stockholm 

Convention implementation. Prior to submission to the Convention Secretariat, NIPs were endorsed by 

the respective participating Governments of the SADC Sub–region. 

The preparations of the NIPs are essential and indispensable prerequisites for the smooth 

implementation of the SC in the LDCs of the SADC Sub-region. In order to efficiently and effectively 

implement the NIP, the creation of an overall enabling environment by addressing cross-cutting and 

overarching regulatory and institutional issues in a systematic manner was considered a requirement. 

The Project was prepared with the active participation of the LDCs/SADC Member states. The project 

design was meant to be consistent with the priority activities set in the NIPs and with the poverty 

reduction strategies and Millennium Development Goals (MDG) of the LDCs/SADC member states. The 

project, being a capacity building, was meant to create a regulatory and institutional enabling 

environment that will greatly facilitate the cost-effective implementation of the Stockholm Convention. 
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3. Project objective 
The overall objective of the proposed project is to reduce POPs emissions through strengthening and/or 

building capacity required in LDCs of the SADC Sub-region to implement their NIPs in a sustainable, 

effective and comprehensive manner while building upon and contributing to strengthening country’s 

capacities for sound management of POPs chemicals. 

The immediate objective is to create an enabling environment to implement the NIPs in the LDCs of the 

SADC Sub-region by establishing/amending laws, regulations, policies, standards; strengthening 

institutions for remediation of contaminated sites; introducing BAT/BEP to industrial processes; 

managing municipal wastes including e-wastes, health-care wastes; supporting the phasing out of 

agricultural use of POP pesticides through the promotion of production and use of bio- botanical 

pesticides; promoting technology transfer; facilitating data and information collection and 

dissemination; and ensuring continuous improvement and awareness raising of stakeholders on POPs 

issues. 

Four substantive outcomes have been anticipated to achieve the objectives of the project: 

 Outcome 1: BAT/BEP in industrial production processes.  

Outcome 1 should result in enhanced efficiency and in reducing, avoiding and eliminating UP-

POPs releases and reducing releases of other pollutants by coordinating the implementation of 

the Stockholm Convention action plans with cleaner production activities in the industry and 

review and possibly improve national policies and regulations. The programme aims to 

implement the principles of both environmentally and economically sustainable development 

and critically review trends and lessons learnt to integrate them in coordinated actions.  

 Outcome 2: Reduction of exposure to POPs at workplace and close proximity of POPs wastes 
and UP-POPs emitting sources.  

African LDCs have identified in their NIPs that workers in the formal or informal sectors as well 

as the population in general are exposed to PCBs (Annex A), pesticides (Annex A and Annex B) 

and UP-POPs (Annex C) from various sources. The NIPs have also indicated that the severity of 

the exposure to POPs remain unknown due to weak monitoring capacities and absence of 

emission standards. Establishing micro-enterprises (plastics, paper, and e-waste) would 

maximize the reuse of the materials and prevent open burning. Enterprises will create linkages 

with suppliers of these goods to maximize recycling to the industry (such as paper and plastics 

industries that can completely absorb its used products as recyclables). In the case of e-waste, 

the strategy was to prolong the use of these articles through refurbishment and maintenance 

skills readily available and avoid the present practices of open burning for recovery of useful 

materials.  

 Outcome 3: Identification and assessment of contaminated land/sites 

Section 1(e) of Article 6 of the Stockholm Convention states that Parties would "endeavour to 

develop appropriate strategies for identifying sites contaminated by chemicals listed in Annex A, 

B and C; if remediation of those sites is required it should be performed in an environmentally 

sound manner”. This implies that countries which ratified the Convention need to rehabilitate 

sites contaminated with POPs chemicals. The LDCs in the SADC Subregion which are parties to 
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this Convention are therefore required to develop appropriate legislative framework and 

strategy to identify sites contaminated by POPs chemicals. Many countries in Africa including 

the member states of SADC Sub-region have recognized the problem of sustainability that POPs 

projects would face when they deal only with the disposal of stockpiles ignoring the related 

problem of subsequent clean-up and remediation of sites contaminated with POPs stockpiles 

and chemicals.  

 Outcome 4: Project management 

The Project Management Office (PMO) should ensure stockholder’s partnership and 

coordination at regional and national levels. Similarly, the Office facilitates the recruitment of 

technical experts and support staff that will constitute the Project Team. The project office is 

responsible for the design and implement of monitoring and evaluation (M&E) framework in 

accordance with the GEF procedures in order to measure impact indicators on an annual basis. 

The PMO is entrusted to hold annual tripartite review meetings and prepare mid-term progress 

reports and project terminal reports. The PMO established the project management information 

system (MIS), including the project website to disseminate information to stakeholders, put in 

place a communication strategy and performs regular updates with UNIDO website. 

The Project is further structured into a total of 11 substantive outputs. The full logical framework is 

included as annex 1. 

 

4. Project implementation arrangements 
The project is one of the three projects in three African sub-regions making up the capacity 

strengthening and technical assistance for the implementation of the Stockholm Convention NIPs in 

African LDCs and SIDs program. The programme is organized following the structure of the regional 

economic commissions. This approach will make use of existing networks and also consider South-South 

cooperation. 

The project, focusing on LDCs in the SADC sub-region is being jointly implemented by UNEP and UNIDO. 

UNIDO is implementing the three components discussed in this project document, and UNEP is 

implementing the other three components described in the UNEP project document. The following 

paragraphs describe the institutional framework for the overall program. 

The Programme Coordination Body (PCB) was established at the highest level. The programmatic 

structure includes a PCB, comprising of representatives from UNEP, UNIDO, executing agencies, 

Regional Economic Commissions (RECs), the Stockholm Convention Centres (SCC) and the Basel 

Convention Regional Centre (BCRC). The PCB should meet twice per year for the first two years, and has 

the role of overseeing programme implementation. The PCB may invite any number of specialist and 

experts to contribute to its tasks or attend meetings, as agreed by members. 

The Sub-regional Steering Committee (SRSC) is responsible for project execution. The SRSC includes 

representatives from UNEP, UNIDO, executing agency staff, POPs/ NFPs, the SCC BCRC and relevant 

organizations relating to project execution. The SRSC approves annual work plans, agrees terms of 

reference for external consultants and oversees project activities. The steering committee provides 

guidance to the executing agency and is supposed to meet once every six months for the first 18 
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months, and annually thereafter. Key responsibilities of the steering committee include: ensuring the 

project's outputs meet the programme objectives; monitoring and review of the project; ensuring that 

scope aligns with the agreed portfolio requirements; foster positive communication outside of the focal 

points regarding the project's progress and outcomes; advocate for programme objectives and 

approaches; advocate for exchanges of good practices between countries; and report on project 

progress. An inception meeting will be convened for each sub-regional steering committee at the 

beginning of the project. At this meeting the project log frames and work plans will be reviewed and 

finalized. 

National project teams, coordinated by the POPs NFPs are responsible for executing activities at the 

national level. National project teams could include members of the NIP National coordinating 

committee and other relevant stakeholders. National project teams are supposed to meet once every 

three months to plan upcoming project activities and evaluate recently completed of ongoing activities. 

A project focal point will be established within UNIDO to assist in the project execution. This focal point 

will be comprised of a part-time professional and support staff that will be engaged in the management 

and coordination of UNIDO’s programme of support to the Stockholm Convention. UNIDO will make 

these services available as part of its in-kind contribution to the project.  

The project structure is shown in Figure 1. 

 

Figure 1. Project programmatic Structure 

 

 

5. Budget information 
Table 1. Financing plan summary42 

                                                           
42 Source: Project document 
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$ 
Project 

Preparation 
Project Total ($) 

Financing (GEF / others)   1,500,000 1,500,000 

Co-financing (Cash and In-kind)    1,830,864 1,830,864 

Total ($) 0 3,330,864 3,330,864 

 

Table 2. Financing plan summary - Outcome breakdown43 

Project Outcomes 
Co-financing  

($) 
Donor 

(GEF/other) ($) 
Total ($) 

Outcome 1: Introduction of BAT/BEP 
in industrial production processes 
listed in Annex C of Article 5 
of the Convention 

367,000 711,600 1,078,600 

Outcome 2: Reduction of exposure to 
POPs at workplace and at close 
proximity to POPs wastes and UP-
POPs emitting sources 

320,000 289,300 609,300 

Outcome 3: Identification and 
assessment of contaminated 
land/sites 

841,864 349,100 1,190,964 

Outcome 4: Establishment of project 
management and project M&E  
mechanisms 

302,000 150,000 452,000 

TOTAL 1,830,864 1,500,000 3,330,864 

 

Table 3. Co-Financing source breakdown44 

Name of Co-financier (source) Classification Type 
Total Amount 

($)  

SADC/LDCs 

Southern 

African 

Development 

Community 

Cash 200,000 

AUC 
African Union 

Commission 
Cash 20,000 

                                                           
43 Source: Project document 
44 Source: Project document 



 

49 
 

SADC/LDCs 

Southern 

African 

Development 

Community  

In kind 400,000 

SCS/SAICM 

Stockholm 

Convention 

Secretariat 

In kind 510,864 

UNIDO 
Implementing 

Agency 
In kind 700,000 

Total Co-financing ($) 1,830,864 

 

Table 4. UNIDO budget execution, USD (Grant 200000296) as of 15 May 2018  

Expenditure USD 2012 2013 2014 2015 2016 2017 2018 
Total 

Expend. 

Contractual 
Services  

34,991 89,138 157,920 - 13,537 38,149 14,320 320,981 

Equipment 1,671 - 198 80,133 3,076 69,441 - 467 - 153,656 

International 
Meetings 

129,976 98,331 19,392 30,340 854 3,256 - 781 281,368 

Local travel 35,281 36,277 39,122 31,541 24,131 6,896 10,863 184,111 

Nat. Consult./Staff 
 

10,372 4,899 1,712 33,631 13,579 2,657 66,850 

Other Direct Costs 1,447 3,523 42,248 2,791 877 1,155 -93 51,948 

Staff & Intern 
Consultants 

18,419 51,263 55,487 64,623 60,894 27,520 25,720 303,926 

Support  Cost IDC 
   

2,500 - 2,500 
  

- 

Train/Fellowship/Study 41,473 4,323 17,720 4,101 8,024 - 3,004 
 

72,637 

Grand Total 228,267 238,882 348,139 298,604 181,815 87,084 52,686 1,435,477 

 

Table 5. UNIDO budget execution, EUR (Grants 500121 & 500270) 

Expenditure EUR 2012 2013 2014 2015 2016 Total 
Expend. 

Other Direct Costs 389 - 246 - 28 
 

170 

Staff Travel 6,553 9,719 11,249 4,578 - 33 32,066 

Grand Total 6,941 9,474 11,249 4,605 - 33 32,236 

Source: UNIDO. ERP database as of 20 March 2018 

 

II. Scope and purpose of the evaluation 

 

The purpose of the evaluation is to independently assess the project to help UNIDO improve 

performance and results of ongoing and future programmes and projects. The terminal evaluation (TE) 
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will cover the whole duration of the project from its starting date in       to the estimated completion 

date in 6/30/2018Error! Reference source not found..  

The TE should provide an analysis of the attainment of the project objective and the corresponding 

outputs and outcomes. Through its assessments, the Evaluation Team (ET) should enable the 

Government, counterparts, UNIDO and other stakeholders and donors to verify prospects for 

development impact and sustainability, providing an analysis of the attainment of global environmental 

objectives, project objectives, delivery and completion of project outputs/activities, and 

outcomes/impacts based on indicators. The assessment shall include reexamination of the relevance of 

the objectives and other elements of project design according to the project evaluation parameters 

defined in chapter III below. 

The overall purpose of the TE is to assess whether the project has achieved or is likely to achieve its 

main objective, i.e. to reduce POPs emissions through strengthening and/or building capacity required in 

LDCs of the SADC Sub-region to implement their NIPs in a sustainable, effective and comprehensive 

manner while building upon and contributing to strengthening country’s capacities for sound 

management of POPs chemicals, and to what extent the project has also considered sustainability and 

scaling-up factors for increasing contribution to sustainable results and further impact. 

 

The evaluation has three specific objectives:  

(i) Assess the project performance in terms of relevance, effectiveness, efficiency, sustainability 

and progress to impact; 

(ii) Identify key learning to feed into the design and implementation of the forthcoming projects; 

and  

(iii) Develop a series of findings, lessons and recommendations for enhancing the design of new and 

implementation of ongoing projects by UNIDO. 

 

III. Evaluation approach and methodology 
The TE will be conducted in accordance with the UNIDO Evaluation Policy45 and the UNIDO Guidelines 

for the Technical Cooperation Project and Project Cycle46. In addition, the GEF Guidelines for GEF 

Agencies in Conducting Terminal Evaluations, the GEF Monitoring and Evaluation Policy and the GEF 

Minimum Fiduciary Standards for GEF Implementing and Executing Agencies must be considered.  

The evaluation will be carried out as an independent in-depth evaluation using a participatory approach 

whereby all key parties associated with the project will be informed and consulted throughout the 

evaluation. The evaluation team leader will liaise with the UNIDO Independent Evaluation Division 

(ODG/EIO/EID) on the conduct of the evaluation and methodological issues.  

The evaluation will use a theory of change approach and mixed methods to collect data and information 

from a range of sources and informants. It will pay attention to triangulating the data and information 

                                                           
45 UNIDO. (2015). Director General’s Bulletin: Evaluation Policy (UNIDO/DGB/(M).98/Rev.1) 
46 UNIDO. (2006). Director-General’s Administrative Instruction No. 17/Rev.1: Guidelines for the Technical Cooperation 

Programme and Project Cycle (DGAI.17/Rev.1, 24 August 2006) 
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collected before forming its assessment. This is essential to ensure an evidence-based and credible 

evaluation, with robust analytical underpinning. 

The theory of change will identify causal and transformational pathways from the project outputs to 

outcomes and longer-term impacts, and drivers as well as barriers to achieve them. The learning from 

this analysis will be useful to feed into the design of the future projects so that the management team 

can effectively manage them based on results.  

1. Data collection methods 
The ET will be required to use different methods to ensure that data gathering and analysis deliver 

evidence-based qualitative and quantitative information, based on diverse sources, as necessary: desk 

studies and literature review, statistical analysis, individual interviews, focus group 

meetings/discussions, surveys and direct observation. This approach will not only enable the evaluation 

to assess causality through quantitative means but also to provide reasons for why certain results were 

achieved or not and to triangulate information for higher reliability of findings. The specific mixed 

methodological approach will be described in the inception report. 

Following are the main instruments for data collection:  

(a) Desk and literature review of documents related to the project, including but not limited to: 

 The original project document, monitoring reports (such as progress and financial reports, 
mid-term review report, output reports, back-to-office mission report(s), end-of-contract 
report(s) and relevant correspondence. 

 Notes from the meetings of committees involved in the project.  
(b) Stakeholder consultations will be conducted through structured and semi-structured interviews 

and focus group discussion. Key stakeholders to be interviewed include:  

 UNIDO Management and staff involved in the project; and  

 Representatives of donors, GEF focal point and counterparts.  
(c) Field visit to project sites in countries in the Region:  

 On-site observation of results achieved by the project, including interviews of actual and 
potential beneficiaries of improved technologies 

 Interviews with the relevant UNIDO Country Office(s) representative to the extent that 
he/she was involved in the project, and the project’s management members and the various 
national [and sub-regional] authorities dealing with project activities as necessary 

(d) Other interviews, surveys or document reviews as deemed necessary by the evaluation team 
and/or by the Independent Evaluation Division for triangulation purposes. 

 

2. Evaluation key questions and criteria 
The key evaluation questions are the following:   

(a) What are the key drivers and barriers to achieve the long term objectives? To what extent has 
the project helped put in place the conditions likely to address the drivers, overcome barriers 
and contribute to the long term objectives? 

(b) How well has the project performed? Has the project done the right things? Has the project 
done things right, with good value for money?   
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(c) What have been the project’s key results (outputs, outcome and impact)? To what extent have 
the expected results been achieved or are likely to be achieved? To what extent the achieved 
results will sustain after the completion of the project?  

(d) What lessons can be drawn from the successful and unsuccessful practices in designing, 
implementing and managing the project?   

The evaluation will assess the likelihood of sustainability of the project results after the project 

completion. The assessment will identify key risks (e.g. in terms of financial, socio-political, institutional 

and environmental risks) and explain how these risks may affect the continuation of results after the 

project ends. Table 6 below provides the key evaluation criteria to be assessed by the evaluation. The 

details questions to assess each evaluation criterion are in annex 2.   

 

Table 6. Project evaluation criteria 

# Evaluation criteria Mandatory rating 

A Impact Yes 

B Project design Yes 

1  Overall design Yes 

2  Logframe Yes 

C Project performance Yes 

1  Relevance Yes 

2  Effectiveness Yes 

3  Efficiency Yes 

4  Sustainability of benefits  Yes 

D Cross-cutting  performance criteria  

1  Gender mainstreaming Yes 

2  Environment and socio-economic 
aspects47 

 

3  M&E:  
 M&E design  
 M&E implementation  

Yes 

4  Results-based Management (RBM) Yes 

E Performance of partners  

1  UNIDO Yes 

2  National counterparts Yes 

3  Donor Yes 

F Overall assessment Yes 

 

IV. Evaluation process 
The evaluation will be implemented in phases which are not strictly sequential, but in many cases 

iterative, conducted in parallel and partly overlapping:  

                                                           
47 All GEF-4 and GEF-5 projects have incorporated relevant environmental and social considerations into the project 

design / GEF-6 projects have followed the provisions specified in UNIDO/DGAI.23: UNIDO Environmental and 

Social Safeguards Policies and Procedures (ESSPP) 
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 UNIDO Independent Evaluation Division (IED) identifies and selects the Evaluation Team 
members, in consultation with project manager 

 Inception phase 
 Desk review and data analysis: The evaluation team will review project-related 

documentation and literature and carry out a data analysis (including familiarization 
with GEF programmes and strategies, and with relevant GEF policies such as those on 
project cycle, M&E, co-financing, fiduciary standards, gender, and environmental and 
social safeguards) 

 Briefing of consultant(s) at UNIDO Headquarters (HQ) 
 Preparation of inception report: The evaluation team will prepare the inception report 

providing details on the methodology for the evaluation and include an evaluation 
matrix with specific issues for the evaluation; the specific site visits will be determined 
during the inception phase, taking into consideration the findings and 
recommendations of project progress reports or mid-term reviews 

 Interviews, survey  
 Field phase 

 Country field visit(s) 
 ET Debriefing in the field to project stakeholders 

 Reporting phase 
 After field mission, HQ debriefing with preliminary findings, conclusions and 

recommendations by the ET leader 
 Data analysis and draft report writing 
 Draft report submission 
 Sharing and factual validation of draft report with stakeholders 
 Final evaluation report Submission and QA/clearance by IED, and 
 Two pages summary take-away message  

 IED Final report issuance and distribution with the respective management response sheet 
and further follow-up, and publication of evaluation report in UNIDO intra/internet sites. 

 

6. Evaluation team composition 
A staff from the UNIDO Independent Evaluation Division will be assigned as Evaluation Manager and will 

coordinate and provide evaluation backstopping to the evaluation team and ensure the quality of the 

evaluation. The UNIDO Project Manager and national project teams will act as resourced persons and 

provide support to the evaluation team and the IED evaluation manager. 

The evaluation team will be composed of one international evaluation consultant acting as the team 

leader and one evaluation analyst. The evaluation team members will possess relevant strong 

experience and skills on evaluation management and conduct (including social safeguards and gender) 

together with expertise and experience in POPs chemicals and technical and regulatory issues related to 

Stockholm Convention implementation. Both consultants will be contracted by UNIDO.  

The tasks of each team member are specified in the job descriptions in annex 3 to these terms of 

reference. The ET is required to provide information relevant for follow-up studies, including terminal 

evaluation verification on request to the GEF partnership up to three years after completion of the 

terminal evaluation. 
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According to UNIDO Evaluation Policy, members of the evaluation team must not have been directly 

involved in the design and/or implementation of the project under evaluation. 

The UNIDO Project Manager and the field project team will support the evaluation team. The UNIDO 

GEF Coordinator and GEF OFP(s) will be briefed on the evaluation and provide support to its conduct. 

GEF OFP(s) will, where applicable and feasible, also be briefed and debriefed at the start and end of the 

evaluation mission. 

 

7. Time schedule  
The evaluation is scheduled to take place from September-November 2018.  

The evaluation field mission is tentatively planned for end of September.  

The Draft Evaluation report will be submitted 2 to 4 weeks after the end of the mission. 

The Final Evaluation report will be submitted 2 weeks after comments received. At the end of the field 

mission, there will be a presentation of the preliminary findings for all stakeholders involved in this 

project.  

 

8. Evaluation deliverables 
Inception report  

This Terms of Reference (ToR) provides some information on the evaluation methodology, but this 

should not be regarded as exhaustive. After reviewing the project documentation and initial interviews 

with the project manager, the International Evaluation Consultant will prepare, in collaboration with the 

national consultant, a short inception report that will operationalize the ToR relating to the evaluation 

questions and provide information on what type of and how the evidence will be collected 

(methodology). It will be discussed with and approved by the responsible UNIDO Evaluation Manager.  

The Inception Report will focus on the following elements: preliminary project theory model(s); 

elaboration of evaluation methodology including quantitative and qualitative approaches through an 

evaluation framework (“evaluation matrix”); division of work between the International Evaluation 

Consultant and the national consultant; mission plan, including places to be visited, people to be 

interviewed and possible surveys to be conducted and a debriefing and reporting timetable48. 

 

Evaluation report format and review procedures 

The draft report will be delivered to UNIDO Independent Evaluation Division (the suggested report 

outline is in Annex 4) and circulated to UNIDO staff and national stakeholders associated with the 

project for factual validation and comments. Any comments or responses, or feedback on any errors of 

fact to the draft report provided by the stakeholders will be sent to UNIDO Independent Evaluation 

                                                           
48 The evaluator will be provided with a Guide on how to prepare an evaluation inception report prepared by the 

UNIDO Office for Independent Evaluation. 
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Division for collation and onward transmission to the project evaluation team who will be advised of any 

necessary revisions. On the basis of this feedback, and taking into consideration the comments received, 

the evaluation team will prepare the final version of the terminal evaluation report. 

The ET will present its preliminary findings to the local stakeholders at the end of the field visit and take 

into account their feed-back in preparing the evaluation report. A presentation of preliminary findings 

will take place at UNIDO HQ after the field mission.  

The TE report should be brief, to the point and easy to understand. It must explain the purpose of the 

evaluation, exactly what was evaluated, and the methods used. The report must highlight any 

methodological limitations, identify key concerns and present evidence-based findings, consequent 

conclusions, recommendations and lessons. The report should provide information on when the 

evaluation took place, the places visited, who was involved and be presented in a way that makes the 

information accessible and comprehensible. The report should include an executive summary that 

encapsulates the essence of the information contained in the report to facilitate dissemination and 

distillation of lessons.  

Findings, conclusions and recommendations should be presented in a complete, logical and balanced 

manner. The evaluation report shall be written in English and follow the outline given in Annex 4- 

Outline of an in-depth project evaluation report. 

 

V. Quality assurance 
All UNIDO evaluations are subject to quality assessments by UNIDO Independent Evaluation Division. 

Quality assurance and control is exercised in different ways throughout the evaluation process (briefing of 

consultants on methodology and process of UNIDO Independent Evaluation Division, providing inputs 

regarding findings, lessons learned and recommendations from other UNIDO evaluations, review of 

inception report and evaluation report).  

The quality of the evaluation report will be assessed and rated against the criteria set forth in the 

Checklist on evaluation report quality, attached as Annex 5. The applied evaluation quality assessment 

criteria are used as a tool to provide structured feedback. UNIDO’s Independent Evaluation Division 

should ensure that the evaluation report is useful for UNIDO in terms of organizational learning 

(recommendations and lessons learned) and is compliant with UNIDO’s evaluation policy and these 

terms of reference. The draft and final evaluation report are reviewed by UNIDO Independent 

Evaluation Division, which will submit the final report to the GEF Evaluation Office and circulate it within 

UNIDO together with a management response sheet. 
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Annex 1: Project Logical Framework 
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Annex 2: Detailed questions to assess evaluation criteria 

The evaluation team will assess the project performance guided by the questions below.  

No. Evaluation criteria 

A Progress to impact 

1  Likelihood to contribute to the expected impact 
 Positive and negative, primary and secondary long-term effects produced by a development intervention, directly or indirectly, 

intended or unintended, including redirecting trajectories of transformational process and the extent to which conditions for 
trajectory change are being put into place.   

 Replication: To what extent the project’s specific results (e.g. methodology, technology, lessons, etc.) are reproduced or adopted 
 Mainstreaming: To what extent information, lessons or specific results of the project are incorporated into broader stakeholder 

mandates and initiatives such as laws, policies, regulations and project?   
 Scaling-up: To what extent the project’s initiatives and results are implemented at larger geographical scale?  
 What difference has the project made to the beneficiaries? 
 What is the change attributable to the project? To what extent? 
 What are the social, economic, environmental and other effects, either short-, medium- or long-term, on a micro- or macro-level? 
 What effects are intended or unintended, positive or negative? 
[The three UNIDO impact dimensions are:  

 Safeguarding environment: To what extent the project contributes to changes in the status of environment. 
 Economic performance: To what extent the project contributes to changes in the economic performance (e.g. finances, income, costs 

saving, expenditure) of individuals, groups and entities? 
 Social inclusiveness: To what extent the project contributes to changes in capacity and capability of individuals, groups and entities in 

society, such as employment, education, and training?] 

B Project design 

1  Overall design49 
 The project design was adequate to address the problems at hand? 
 Is the project consistent with the Country's priorities, in the work plan of the lead national counterpart? Does it meet the needs of 

                                                           

49 All GEF-4 and GEF-5 projects have incorporated relevant environmental and social considerations into the project design / GEF-6 projects have followed the provisions specified in 

UNIDO/DGAI.23: UNIDO Environmental and Social Safeguards Policies and Procedures (ESSPP); is it in line with GEF Minimum Fiduciary Standards: Separation of Implementation 

and Execution Functions in GEF Partner Agencies? (GEF/C.41/06/Rev.01)). 
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No. Evaluation criteria 

the target group? Is it consistent with UNIDO’s Inclusive and Sustainable Industrial Development? Does it adequately reflect lessons 
learnt from past projects? Is it in line with the donor’s priorities and policies? 

 Is the applied project approach sound and appropriate? Is the design technically feasible and beased on best practices? Does UNIDO 
have in-house technical expertise and experience for this type of intervention? 

 To what extent the project design (in terms of funding, institutional arrangement, implementation arrangements…) as foreseen in 
the project document still valid and relevant? 

 Does the project document include a M&E plan? Does the M&E plan specify what, who and how frequent monitoring, review, 
evaluations and data collection will take place? Does it allocate budget for each exercise? Is the M&E budget adequately allocated 
and consistent with the logframe (especially indicators and sources of verification)? 

 Were there any changes in project design and/or expected results after start of implementation.  
 Did the project establish a baseline (initial conditions)? Was the evaluation able to estimate the baseline conditions so that results 

can be determined? 
 Risk management: Are critical risks related to financial, social-political, institutional, environmental and implementation aspects 

identified with specific risk ratings? Are their mitigation measures identified? Where possible, are the mitigation measures included 
in project activities/outputs and monitored under the M&E plan? 

2  Logframe 
 Expected results: Is the expected result-chain (impact, outcomes and outputs) clear and logical? Does impact describe a desired long-

term benefit to a society or community (not as a mean or process), do outcomes describe change in target group's 
behaviour/performance or system/institutional performance, do outputs describe deliverables that project will produce to achieve 
outcomes? Are the expected results realistic, measurable and not a reformulation or summary of lower level results? Do outputs plus 
assumptions lead to outcomes, do outcomes plus assumptions lead to impact? Can all outputs  be delivered by the project, are 
outcomes outside UNIDO's control but within its influence? 

 Indicators: Do indicators describe and specify expected results (impact, outcomes and outputs) in terms of quantity, quality and 
time? Do indicators change at each level of results and independent from indicators at higher and lower levels? Do indicators not 
restate expected results and not cause them? Are indicators necessary and sufficient and do they provide enough triangulation 
(cross-checking)? Are they indicators sex-diaggregated, if applicable? 

 Sources of verification: Are the sources of verification/data able to verify status of indicators, are they cost-effective and reliable? Are 
the sources of verification/data able to verify status of output and outcome indicators before project completion? 

C Project performance 

1  Relevance 
 How does the project fulfil the urgent target group needs? 
 To what extent is the project aligned with the development priorities of the country (national poverty reduction strategy, sector 

development strategy)? 
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No. Evaluation criteria 

 How does project reflect donor policies and priorities? 
 Is the project a technically adequate solution to the development problem? Does it eliminate the cause of the problem? 
 To what extent does the project correspond to UNIDO’s comparative advantages? 
 Are the original project objectives (expected results) still valid and pertinent to the target groups? If not, have they been revised? Are 

the revised objectives still valid in today’s context? 

2  Effectiveness 
 What are the main results (mainly outputs and outcomes) of the project? What have been the quantifiable results of the project? 
 To what extent did the project achieve their objectives (outputs and outcomes), against the original/revised target(s)? 
 What are the reasons for the achievement/non-achievement of the project objectives?  
 What is the quality of the results? How do the stakeholders perceive them? What is the feedback of the beneficiaries and the 

stakeholders on the project effectiveness? 
 To what extent is the identified progress result of the project rather than external factors?  
 What can be done to make the project more effective? 
 Were the right target groups reached? 

3  Efficiency 
 How economically are the project resources/inputs (concerning funding, expertise, time…) being used to produce results? 
 To what extent were expected results achieved within the original budget? If no, please explain why. 
 Are the results being achieved at an acceptable cost? Would alternative approaches accomplish the same results at less cost?  
 What measures have been taken during planning and implementation to ensure that resources are efficiently used? Were the project 

expenditures in line with budgets? 
 To what extent did the expected co-financing materialize, in cash or in-kind, grants or loan? Was co-financing administered by the 

project management or by some other organization? Did short fall in co-financing or materialization of greater than expected co-
financing affected project results? 

 Could more have been achieved with the same input?  
 Could the same have been achieved with less input? 
 How timely was the project in producing outputs and outcomes? Comment on the delay or acceleration of the project’s 

implementation period. 
 To what extent were the project's activities in line with the schedule of activities as defined by the Project Team and annual Work 

Plans?  
 Have the inputs from the donor, UNIDO and Government/counterpart been provided as planned, and were they adequate to meet 

the requirements? 

4  Sustainability of benefits  
 Will the project results and benefits be sustained after the end of donor funding? 
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No. Evaluation criteria 

 Does the project have an exit strategy?  
Financial risks:  

 What is the likelihood of financial and economic resources not being available once the project ends? 
Socio-political risks:  

 Are there any social or political risks that may jeopardize the sustainability of project outcomes? 
 What is the risk that the level of stakeholder ownership (including ownership by governments and other key stakeholders) will be 

insufficient to allow for the project outcomes/benefits to be sustained?  
 Do the various key stakeholders see that it is in their interest that project benefits continue to flow?  
 Is there sufficient public/stakeholder awareness in support of the project’s long-term objectives? 
Institutional framework and governance risks: 

 Do the legal frameworks, policies, and governance structures and processes within which the project operates pose risks that may 
jeopardize the sustainability of project benefits? 

 Are requisite systems for accountability and transparency and required technical know-how in place?  
Environmental risks:  

 Are there any environmental risks that may jeopardize the sustainability of project outcomes? 
 Are there any project outputs or higher level results that are likely to have adverse environmental impacts, which, in turn, might 

affect the sustainability of project benefits? 

5  Monitoring of long-term changes 
The M&E of long-term changes is often incorporated in GEF-supported projects as a separate component and may include 

determination of environmental baselines; specification of indicators; and provisioning of equipment and capacity building for data 

gathering, analysis, and use. This section of the evaluation report will describe project actions and accomplishments towards 

establishing a long-term monitoring system. The evaluation will address the following questions: 

 Did the project contribute to the establishment of a long-term monitoring system? If it did not, should the project have included 
such a component? 

 What were the accomplishments and shortcomings in establishment of this system? 
 Is the system sustainable — that is, is it embedded in a proper institutional structure and does it have financing?  How likely is it that 

this system continues operating upon project completion? 
 Is the information generated by this system being used as originally intended? 

 

D Cross-cutting performance criteria 

1  Gender mainstreaming 
 Did the project design adequately consider the gender dimensions in its interventions? Was the gender marker assigned correctly at 
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No. Evaluation criteria 

entry? 
 Was a gender analysis included in a baseline study or needs assessment (if any)? Were there gender-related project indicators? 
 Are women/gender-focused groups, associations or gender units in partner organizations consulted/ included in the project? 
 How gender-balanced was the composition of the project management team, the Steering Committee, experts and consultants and 

the beneficiaries? 
 Do the results affect women and men differently? If so, why and how? How are the results likely to affect gender relations (e.g., 

division of labour, decision-making authority)? 
 To what extent were socioeconomic benefits delivered by the project at the national and local levels, including consideration of 

gender dimensions? 

2  Environment and socio-economic aspects50 

3  M&E: (focus on Monitoring) 
 M&E design 
o Was the Monitoring plan at the point of project approval practical and sufficient?  
o Did it include baseline data and specify clear targets and appropriate indicators to track environmental, gender, and socio economic 

results?  
o Did it include a proper M&E methodological approach; specify practical organization and logistics of the M&E activities including 

schedule and responsibilities for data collection;  
o Did it include budget adequate funds for M&E activities? 
 M&E implementation  
o How was the information from M&E system used during the project implementation? Was an M&E system in place and did it 

facilitate timely tracking of progress toward project results by collecting information on selected indicators continually throughout 
the project implementation period? Did project team and manager make decisions and corrective actions based on analysis from 
M&E system and based on results achieved? 

o Are annual/progress project reports complete and accurate?  
o Was the information provided by the M&E system used to improve performance and adapt to changing needs? Was information on 

project performance and results achievement being presented to the Project Steering Committee to make decisions and corrective 
actions? Do the Project team and managers and PSC regularly ask for performance and results information?  

o Are monitoring and self-evaluation carried out effectively, based on indicators for outputs, outcomes and impact in the logframe? 
Do performance monitoring and reviews take place regularly? 

o Were resources for M&E sufficient?  

                                                           
50 All GEF-4 and GEF-5 projects have incorporated relevant environmental and social considerations into the project design / GEF-6 projects have followed the 

provisions specified in UNIDO/DGAI.23: UNIDO Environmental and Social Safeguards Policies and Procedures (ESSPP) 



 

68 
 

No. Evaluation criteria 

o How has the logframe been used for Monitoring and Evaluation purposes (developing M&E plan, setting M&E system, determining 
baseline and targets, annual implementation review by the Project Steering Committee…) to monitor progress towards expected 
outputs and outcomes?  

o How well have risks outlined the project document and in the logframe been monitored and managed? How often have risks been 
reviewed and updated? Has a risk management mechanism been put in place? 

4  Project management  
 Review overall effectiveness of project management as outlined in the Project Document. Have changes been made and are they 

effective? Are responsibilities and reporting lines clear? Is decision-making transparent and undertaken in a timely manner? 
Recommend areas for improvement. 

 Review whether the national management and overall coordination mechanisms have been efficient and effective? Did each partner 
have assigned roles and responsibilities from the beginning? Did each partner fulfil its role and responsibilities (e.g. providing 
strategic support, monitoring and reviewing performance, allocating funds, providing technical support, following up 
agreed/corrective actions)?   

 The UNIDO HQ-based management, coordination, monitoring, quality control and technical inputs have been efficient, timely and 
effective (e.g. problems identified timely and accurately; quality support provided timely and effectively; right staffing levels, 
continuity, skill mix and frequency of field visits)? 

 The project implemented outreach and public awareness campaigns. Outreach and public awareness materials produced are in line 
with the relevant UNIDO and donor advocacy guidelines?”  

E Performance of partners 

1  UNIDO 
 Design 
o Mobilization of adequate technical expertise for project design 
o Inclusiveness of project design (with national counterparts)  
o Previous evaluative evidence shaping project design  
o Planning for M&E and ensuring sufficient M&E budget 

 

 Implementation  
o Timely recruitment of project staff  
o Appropriate use of funds, procurement and contracting of goods and services  
o Project modifications following changes in context or after the Mid-Term Review 
o Follow-up to address implementation bottlenecks 
o Role of UNIDO country presence (if applicable) supporting the project  
o Engagement in policy dialogue to ensure up-scaling of innovations 
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No. Evaluation criteria 

o Coordination function  
o Exit strategy, planned together with the government  

 

2  National counterparts 
 Design 
o Responsiveness to UNIDO’s invitation for engagement in designing the project  
 Implementation  
o Ownership of the project 
o Support to the project, based on actions and policies  
o Counterpart funding  
o Internal government coordination  
o Exit strategy, planned together with UNIDO, or arrangements for continued funding of certain activities  
o Facilitation of the participation of Non-Governmental Organizations(NGOs), civil society and the private sector where appropriate  
o Suitable procurement procedures for timely project implementation  
o Engagement with UNIDO in policy dialogue to promote the up-scaling or replication of innovations  

 

3  Donor 
 Timely disbursement of project funds 
 Feedback to progress reports, including Mid-Term Evaluation 
 Support by the donor’s country presence (if applicable) supporting the project for example through engagement in policy dialogue  

 

F Overall project achievement 

 Overarching assessment of the project, drawing upon the analysis made under Project performance and Progress to Impact criteria 
above but not an average of ratings. 
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Annex 3: Job descriptions 

 

UNITED NATIONS INDUSTRIAL DEVELOPMENT ORGANIZATION 

 

TERMS OF REFERENCE FOR PERSONNEL UNDER INDIVIDUAL SERVICE AGREEMENT (ISA) 

Title: International evaluation consultant, team leader 

Main Duty Station and Location: Home-based  

Missions: Missions to Vienna, Austria and countries in the 

Region 

Start of Contract (EOD): September 2018 

End of Contract (COB): November 2018 

Number of Working Days: 24 working days spread over the above 

mentioned period 

 

1. ORGANIZATIONAL CONTEXT 

The UNIDO Independent Evaluation Division (ODG/EIO/IED) is responsible for the independent 

evaluation function of UNIDO. It supports learning, continuous improvement and accountability, and 

provides factual information about result and practices that feed into the programmatic and strategic 

decision-making processes. Independent evaluations provide evidence-based information that is 

credible, reliable and useful, enabling the timely incorporation of findings, recommendations and 

lessons learned into the decision-making processes at organization-wide, programme and project level. 

ODG/EIO/IED is guided by the UNIDO Evaluation Policy, which is aligned to the norms and standards for 

evaluation in the UN system.  

 

2. PROJECT CONTEXT  

Detailed background information of the project can be found in the terms of reference (TOR) for the 

terminal evaluation. 
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MAIN DUTIES 
Concrete/ Measurable 

Outputs to be achieved 

Working 

Days 
Location 

1. Review project documentation and 

relevant country background 

information (national policies and 

strategies, UN strategies and general 

economic data); determine key data to 

collect in the field and adjust the key 

data collection instrument if needed. 

 Adjusted table of evaluation 
questions, depending on 
country specific context; 

 Draft list of stakeholders to 
interview during the field 
missions. 

4 days Home-

based 

2. Prepare an inception report which 

streamlines the specific questions to 

address the key issues in the TOR, 

specific methods that will be used and 

data to collect in the field visits, 

detailed evaluation methodology 

confirmed, draft theory of change, and 

tentative agenda for field work.  

 Draft theory of change 
and Evaluation framework 
to submit to the 
Evaluation Manager for 
clearance. 

2 days  Home 

based 

3. Briefing with the UNIDO 

Independent Evaluation Division, 

project managers and other key 

stakeholders at UNIDO HQ. 

 

 

 

 

Conduct skype interviews with key 

selected stakeholders participating in 

the project. 

 Detailed evaluation 
schedule with tentative 
mission agenda (incl. list of 
stakeholders to interview 
and site visits); mission 
planning; 

 Division of evaluation tasks 
with the National 
Consultant. 

 Key feedback from 
beneficiaries and 
stakeholders  

1 day 

 

 

 

 

 

2 days 

Through 

skype 

4. Conduct field mission to countries in 

the Region in 201851. 

 Conduct meetings with 
relevant project 
stakeholders, beneficiaries, 
the GEF Operational Focal 
Point (OFP), etc. for the 
collection of data and 
clarifications; 

7 days Countries 

in the 

Region 

(specific 

project 

sites to be 

identified 

                                                           
51  The exact mission dates will be decided in agreement with the Consultant, UNIDO HQ, and the country counterparts. 
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MAIN DUTIES 
Concrete/ Measurable 

Outputs to be achieved 

Working 

Days 
Location 

 Agreement with the 
National Consultant on the 
structure and content of the 
evaluation report and the 
distribution of writing tasks; 

 Evaluation presentation of 
the evaluation’s preliminary 
findings, conclusions and 
recommendations to 
stakeholders in the country, 
including the GEF OFP, at 
the end of the mission.  

at 

inception 

phase)  

5. Present overall findings and 

recommendations to the stakeholders 

at UNIDO HQ 

 After field mission(s): 
Presentation slides, 
feedback from stakeholders 
obtained and discussed. 

1 day Vienna, 

Austria 

6. Prepare the evaluation report, with 

inputs from the National Consultant, 

according to the TOR;  

Coordinate the inputs from the 

National Consultant and combine with 

her/his own inputs into the draft 

evaluation report.   

Share the evaluation report with 

UNIDO HQ and national stakeholders 

for feedback and comments. 

 Draft evaluation report. 
 

6 day 

 

Home-

based 

7. Revise the draft project evaluation 

report based on comments from 

UNIDO Independent Evaluation 

Division and stakeholders and edit the 

language and form of the final version 

according to UNIDO standards. 

 Final evaluation report. 

 

1 day 

 

Home-

based 

 TOTAL 24 days  

 

REQUIRED COMPETENCIES 

Core values: 
1. Integrity 
2. Professionalism 

Managerial competencies (as applicable): 
1. Strategy and direction 
2. Managing people and performance 
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3. Respect for diversity 
 
Core competencies: 
1. Results orientation and accountability 
2. Planning and organizing 
3. Communication and trust 
4. Team orientation 
5. Client orientation 
6. Organizational development and innovation 
 

3. Judgement and decision making 
4. Conflict resolution 
 

MINIMUM ORGANIZATIONAL REQUIREMENTS  

Education:  

Advanced degree in environment, energy, engineering, development studies or related areas. 

 

Technical and functional experience:  

 Minimum of 15 years’ experience in environmental/energy project management and/or evaluation (of 
development projects) 

 Knowledge about GEF operational programs and strategies and about relevant GEF policies such as those 
on project life cycle, M&E, incremental costs, and fiduciary standards 

 Experience in the evaluation of GEF projects and knowledge of UNIDO activities an asset 

 Knowledge about multilateral technical cooperation and the UN, international development priorities and 
frameworks 

 Working experience in developing countries 
 

Languages:  

Fluency in written and spoken English is required.  

All reports and related documents must be in English and presented in electronic format. 

 

Absence of conflict of interest: 

According to UNIDO rules, the consultant must not have been involved in the design and/or implementation, 

supervision and coordination of and/or have benefited from the programme/project (or theme) under 

evaluation. The consultant will be requested to sign a declaration that none of the above situations exists and 

that the consultants will not seek assignments with the manager/s in charge of the project before the 

completion of her/his contract with the UNIDO Independent Evaluation Division.  
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Annex 4- Outline of an in-depth project evaluation report 

Acknowledgement (incl. list of evaluation team members) 

Abbreviations and acronyms 

Glossary of evaluation-related terms 

 

Executive summary 

 Must provide a synopsis of the storyline which includes the main evaluation findings and 
recommendations 

 Must present strengths and weaknesses of the project 
 Must be self-explanatory and should be maximum 3-4 pages in length  

 

I. Evaluation objectives, methodology and process  
 Information on the evaluation: why, when, by whom, etc. 
 Scope and objectives of the evaluation, main questions to be addressed 
 Information sources and availability of information 
 Methodological remarks, limitations encountered and validity of the findings 

 

II. Country and project background 
 Brief country context: an overview of the economy, the environment, institutional development, 

demographic  and other data of relevance to the project  
 Sector-specific issues of concern to the project52 and important developments during the project 

implementation period  
 Project summary:  

o Fact sheet of the project: including project objectives and structure, donors and 
counterparts, project timing and duration, project costs and co-financing  

o Brief description including history and previous cooperation 
o Project implementation arrangements and implementation modalities, institutions 

involved, major changes to project implementation  
o Positioning of the UNIDO project (other initiatives of government, other donors, private 

sector, etc.) 
o Counterpart organization(s) 

 

III. Project assessment 
This is the key chapter of the report and should address all evaluation criteria and questions 

outlined in the TOR (see section VI Project Evaluation Parameters). Assessment must be based on 

factual evidence collected and analyzed from different sources. The evaluators’ assessment can be 

broken into the following sections:  

A. Project design   
B. Implementation performance 
o Ownership and relevance (Report on the relevance of project towards countries and 

beneficiaries, country ownership, stakeholder involvement)  

                                                           
52 Explicit and implicit assumptions in the logical framework of the project can provide insights into key-issues of 

concern (e.g. relevant legislation, enforcement capacities, government initiatives, etc.) 
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o Effectiveness (The extent to which the development intervention’s objectives, outcomes 
and deliverables were achieved, or are expected to be achieved, taking into account their 
relative importance) 

o Efficiency (Report on the overall cost-benefit of the project and partner countries’ 
contribution to the achievement of project objectives) 

o Likelihood of sustainability of project outcomes (Report on the risks and vulnerability of the 
project, considering the likely effects of sociopolitical and institutional changes in partner 
countries, and its impact on continuation of benefits after the project ends, specifically the 
financial, sociopolitical, institutional framework and governance, and environmental risks) 

o Project coordination and management (Report project management conditions and 
achievements, and partner countries commitment)  

o Assessment of monitoring and evaluation systems (Report on M&E design, M&E plan 
implementation, and budgeting and funding for M&E activities) 

o Monitoring of long-term changes 
o Assessment of processes affecting achievement of project results (Report on preparation 

and readiness / quality at entry, financial planning, UNIDO support, co-financing, delays of 
project outcomes/outputs, and implementation approach) 

C. Gender mainstreaming 
 

At the end of this chapter, an overall project achievement rating should be developed as required in 

annex 8.  The overall rating table should be presented here.  

 

IV. Conclusions, recommendations and lessons learned  
This chapter can be divided into three sections:  

 

A. Conclusions 
This section should include a storyline of the main evaluation conclusions related to the project’s 

achievements and shortfalls. It is important to avoid providing a summary based on each and every 

evaluation criterion. The main conclusions should be cross-referenced to relevant sections of the 

evaluation report.  

 

B. Recommendations  
This section should be succinct and contain few key recommendations. They should:  

 be based on evaluation findings 
 be realistic and feasible within a project context 
 indicate institution(s) responsible for implementation (addressed to a specific officer, group or 

entity who can act on it) and have a proposed timeline for implementation if possible  
 be commensurate with the available capacities of project team and partners 
 take resource requirements into account.  

 

Recommendations should be structured by addressees: 

o UNIDO 
o Government and/or Counterpart Organizations 
o Donor 

 

C. Lessons learned 
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 Lessons learned must be of wider applicability beyond the evaluated project but must be based 
on findings and conclusions of the evaluation  

 For each lesson, the context from which they are derived should be briefly stated 
 

For further guidance on the formulation and expected quality of lessons learned, please consult the 

guidance document on lessons learned prepared by the UNIDO Independent Evaluation Division 

(annex 6).  The document also includes a checklist on the quality of lessons learned. 

 

 

Annexes should include the evaluation TOR, list of interviewees, documents reviewed, a summary of 

project identification and financial data, including an updated table of expenditures to date, and other 

detailed quantitative information. Dissident views or management responses to the evaluation findings 

may later be appended in an annex. 
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Annex 5: Checklist on evaluation report quality 

Project Title:  
UNIDO ID: 

Evaluation team: 

Quality review done by:       Date: 

Report quality criteria UNIDO Independent 

Evaluation Division 

assessment notes 

Rating 

a. Was the report well-structured and properly written? 

(Clear language, correct grammar, clear and logical structure) 

  

b. Was the evaluation objective clearly stated and the 
methodology appropriately defined? 

  

c. Did the report present an assessment of relevant outcomes 
and achievement of project objectives?  

  

d. Was the report consistent with the ToR and was the evidence 
complete and convincing?  

  

e. Did the report present a sound assessment of sustainability of 
outcomes or did it explain why this is not (yet) possible?  

(Including assessment of assumptions, risks and impact 
drivers) 

  

f. Did the evidence presented support the lessons and 
recommendations? Are these directly based on findings? 

  

g. Did the report include the actual project costs (total, per 
activity, per source)?  

  

h. Did the report include an assessment of the quality of both the 
M&E plan at entry and the system used during the 
implementation? Was the M&E sufficiently budgeted for 
during preparation and properly funded during 
implementation? 

  

i. Quality of the lessons: were lessons readily applicable in other 
contexts? Did they suggest prescriptive action? 

  

j. Quality of the recommendations: did recommendations 
specify the actions necessary to correct existing conditions or 
improve operations (‘who?’ ‘what?’ ‘where?’ ‘when?’). Can 
these be immediately implemented with current resources? 

  

k. Are the main cross-cutting issues, such as gender, human 
rights and environment, appropriately covered?  

  

l. Was the report delivered in a timely manner? 

(Observance of deadlines)  

  

Rating system for quality of evaluation reports 
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A rating scale of 1-6 is used for each criterion:  Highly satisfactory = 6, Satisfactory = 5, Moderately 

satisfactory = 4, Moderately unsatisfactory = 3, Unsatisfactory = 2, Highly unsatisfactory = 1, and unable 

to assess = 0.  

Annex 6. GEF Minimum requirements for M&E53 

 

Minimum requirement 1: Project design of M&E 

 

All projects will include a concrete and fully budgeted M&E plan by the time of work program entry for 

full-sized projects (FSP) and CEO approval for medium-sized projects (MSP). This M&E plan will contain 

as a minimum: 

 

 SMART indicators for project implementation, or, if no indicators are identified, an alternative plan 
for monitoring that will deliver reliable and valid information to management; 
 

 SMART indicators for results (outcomes and, if applicable, impacts), and, where appropriate, 
indicators identified at the corporate level; 

 

 Baseline for the project, with a description of the problem to be addressed, with indicator data, or, if 
major baseline indicators are not identified, an alternative plan for addressing this within one year 
of implementation; 

 

 Identification of reviews and evaluations that will be undertaken, such as mid-term reviews or 
evaluations of activities; and  

 

 Organizational set-up and budgets for monitoring and evaluation.  
 

 

Minimum requirement 2: Application of project M&E 

 

Project monitoring and supervision will include implementation of the M&E plan, comprising:  

 

 SMART indicators for implementation are actively used, or if not, a reasonable explanation is 
provided; 
 

 SMART indicators for results are actively used, or if not, a reasonable explanation is provided; 
 

 The baseline for the project is fully established and data compiled to review progress reviews, 
and evaluations are undertaken as planned; and  

 

 The organizational set-up for M&E is operational and budgets are spent as planned. 
 

  

                                                           
53 http://www.thegef.org/gef/sites/thegef.org/files/documents/ME_Policy_2010.pdf  
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Annex 7. Rating tables 

 

The following table should be used for rating the different key evaluation criteria: 

Evaluation Rating Table 

# Evaluation criteria Definition 

M
an

d
at

o
ry

 

ra
ti

n
g 

 

A Progress to impact Positive and negative, primary and secondary long-term effects produced by a 

development intervention, directly or indirectly, intended or unintended, 

including redirecting trajectories of transformational process and the extent to 

which conditions for trajectory change are being put into place.   

Yes 

B Project design Formulation of the intervention, the plan to achieve a specific purpose. Yes 

1 Overall design Assessment of the design in general.  Yes 

2 Logframe Assessment of the logical framework aimed at planning the intervention. Yes 

C Project performance Functioning of a development intervention.  Yes 

1 Relevance The extent to which the aid activity is suited to the priorities and policies of the 

target group, recipient and donor.  

Yes 

2 Effectiveness The extent to which the development intervention’s objectives were achieved, or 

are expected to be achieved, taking into account their relative importance.  

Yes 

3 Efficiency A measure of how economically resources/inputs (funds, expertise, time, etc.) are 

converted to results. 

Yes 

4 Sustainability of 

benefits 

The continuation of benefits from a development intervention after major 

development assistance has been completed.  The probability of continued long-

term benefits. The resilience to risk of the net benefit flows over time. 

Yes 

D 
Cross-cutting 

performance criteria 
Other important criteria that cut across the UNIDO intervention.  

 

1 
Gender mainstreaming 

The extent to which UNIDO interventions have contributed to better gender 

equality and gender related dimensions were considered in an intervention. 

Yes 

2 M&E 

 

Refers to all the indicators, tools and processes used to measure if a development 

intervention has been implemented according to the plan (monitoring) and is 

having the desired result (evaluation). 

Yes 

3 Results-based 

management (RBM) 

 

Assessment of issues related to results-based work planning, results based M&E 

and reporting based on results.  

Yes 

E Performance of 

partners 

Assessment of partners’ roles and responsibilities engaged in the intervention.  Yes 

1 UNIDO 

 Assessment of the contribution of partners to project design, implementation, 

monitoring and reporting, supervision and backstopping and evaluation. The 

performance of each partner will be assessed individually, based on its expected 

role and responsibilities in the project life cycle. 

Yes 

2 National counterparts 

 

Yes 

3 Donor  Yes 

F Overall assessment  Overarching assessment of the project, drawing upon the analysis made under 

Project performance and Progress to Impact criteria above but not an average of 

ratings. 

Yes 
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It is acknowledged that some issues covered by one criterion might overlap with others.  Yet to enable 

UNIDO to learn from the deeper evaluation analyses and lessons on a number of areas, separate criteria 

are included such as those on Monitoring and Evaluation and Results-Based Management. The 

consistent use of the criteria pertinent to the evaluation object allow for comparability of UNIDO’s 

performance over time. Evaluation questions are formulated around those evaluation criteria in UNIDO, 

as specified in the following section.  

 

Rating systems and criteria 

 

UNIDO introduced a six-point rating system for the evaluation criteria in 2015, in line with the practice 

adopted by other development agencies, including the GEF. The aim of the system is to quantify the 

judgment of evaluators, identify good and poor practices, to facilitate aggregation within and across 

projects and enable tracking performance trends over a period. The six-point rating system, with six (6) 

representing the best and one (1) the worst score, allows for nuanced assessment of performance and 

results. The same rating scale is used for all rating areas as shown below. 

 

UNIDO evaluation rating scale 

 

Score Definition* Category 

6 Highly 

satisfactory 

Level of achievement presents no shortcomings (90% - 

100% achievement rate of planned expectations and 

targets). 

SATISFACTORY 

5 Satisfactory Level of achievement presents minor shortcomings 

(70% - 89% achievement rate of planned expectations 

and targets). 

4 Moderately 

satisfactory 

Level of achievement presents moderate shortcomings 

(50% - 69% achievement rate of planned expectations 

and targets). 

3 Moderately 

unsatisfactory 

Level of achievement presents some significant 

shortcomings (30% - 49% achievement rate of planned 

expectations and targets). 

UNSATISFACTORY 

2 Unsatisfactory Level of achievement presents major shortcomings (10% 

- 29% achievement rate of planned expectations and 

targets). 

1 Highly 

unsatisfactory 

Level of achievement presents severe shortcomings (0% 

- 9% achievement rate of planned expectations and 

targets). 

 

Note: * For impact, the assessment will be based on the level of likely achievement, as it is often too early to assess the 

long-term impacts of the project at the project completion point. 
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Table below contains the formula applied to transform the results of UNIDO’s six-point rating scale to 

the GEF’s four-point scale for sustainability54. 

 

Formula transforming UNIDO ratings into GEF ratings 

 

UNIDO 

rating 

UNIDO rating: 

sustainability 

GEF rating: 

sustainability 

6 Highly likely (HL) Likely (L) 

5 Likely (L) Moderately Likely (ML) 

4 Moderately likely (ML) Moderately Likely (ML) 

3 Moderately Unlikely 

(MU) 

Moderately Unlikely 

(MU) 

2 Unlikely (U) Moderately Unlikely 

(MU) 

1 Highly unlikely (HU) Unlikely (U) 

 

This formula underscores the distinction of ratings into “satisfactory” and “unsatisfactory”, both in 

applying UNIDO’s six-point rating scale and the transformation into the GEF four-point rating scale for 

sustainability. To ensure coherence in ratings, the rating is defined above. The use of benchmarks like 

the performance of peers for the same criteria helps to facilitate the interpretation of ratings. 

 

Project design 

 

Criteria for rating project design are related to the logical framework approach and the quality of overall 

project design. These criteria include:  

 

Overall design quality 

o Pertinence to country priorities, needs of target groups and UNIDO strategies   
o Consideration and use of lessons and evaluative evidence from other projects 
o Technical feasibility and validity of project design 
o Budgeted M&E plan with clear timelines, roles, and responsibilities 
o Adequacy of risk assessment (for example financial, sociopolitical, institutional, environmental 

and implementation aspects) 
Logframe/logframe-like matrix based on the project’s theory of change  

o Clarity and logic of results-chain, including impacts, outcomes and outputs  
o SMART indicators 
o Adequacy of Means of Verification and Assumptions  

 

Implementation performance  

 

                                                           
54 GEF uses a four-point scale for the criterion of sustainability. 
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Implementation performance criteria correspond broadly to DAC criteria and need to be customized 

according to the context of the intervention to be evaluated.  

o Relevance 
o Effectiveness 
o Efficiency 
o Progress to Impact 
o Sustainability of benefits 

 

Partners’ performance 

 

UNIDO’s projects are characterized by a group of main partners with specific roles and responsibilities. 

UNIDO itself acts as project implementer and supervisor. Though supplemented by implementation 

performance criteria listed above, the criteria to assess UNIDO as a partner are more specific and help to 

address frequent issues in its performance.  Governments are local executers, and owners of the project 

and donors provide project funding. Hence, rating the partners is a key part of UNIDO project 

evaluations55. The six-point rating scale applies56. 

 

The key issues to be addressed to rate UNIDO’s performance are: 

 

Project design 

o Mobilization of adequate technical expertise for project design 
o Inclusiveness of project design (with national counterparts)  
o Previous evaluative evidence shaping project design  
o Planning for M&E and ensuring sufficient M&E budget 

 

Implementation  

o Timely recruitment of project staff  
o Project modifications following changes in context or after the Mid-Term Review 
o Follow-up to address implementation bottlenecks 
o Role of UNIDO country presence (if applicable) supporting the project  
o Engagement in policy dialogue to ensure up-scaling of innovations 
o Coordination function  
o Exit strategy, planned together with the government  
o Overall effectiveness of project management as outlined in the Project Document 
o Project’s governance system 
o National management and overall coordination mechanisms 
o UNIDO HQ-based management, coordination, monitoring, quality control and technical input 

 

To assess the performance of national counterparts, the evaluation looks into the following issues:  

 

Project design 

                                                           
55 As practiced by the World Bank and the International Fund for Agriculture Development.  
56 6 = Highly satisfactory; 5 = Satisfactory; 4 = Moderately satisfactory; 3 = Moderately unsatisfactory; 2 = Unsatisfactory; 

1 = Highly unsatisfactory  
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o Responsiveness to UNIDO’s invitation for engagement in designing the project  
 

Implementation  

o Ownership of the project 
o Financial contributions (cash or in-kind) 
o Support to the project, based on actions and policies  
o Counterpart funding  
o Internal government coordination  
o Exit strategy, planned together with UNIDO, or arrangements for continued funding of certain 

activities  
o Facilitation of the participation of Non-Governmental Organizations (NGOs), civil society and the 

private sector where appropriate  
o Suitable procurement procedures for timely project implementation  
o Engagement with UNIDO in policy dialogue to promote the up-scaling or replication of 

innovations  
 

For the assessment of donor performance, the following issues require ratings: 

o Timely disbursement of project funds 
o Feedback to progress reports, including Mid-Term Evaluation, if applicable 
o Support by the donor’s country presence (if applicable) supporting the project for example 

through engagement in policy dialogue  
 

Gender mainstreaming  

 

The UNIDO Policy on gender equality and the empowerment of women, issued initially in April 2009, 

and revised in March 2015 (UNIDO/DGB/(M).110/Rev.), provides the overall guidelines for establishing a 

gender mainstreaming strategy and action plans to guide the process of addressing gender issues in the 

Organization’s industrial development interventions. It commits the organization that evaluations will 

demonstrate effective use of the UNEG guidance on evaluating from a human rights and gender equality 

perspective, as indicated by the Organization’s meta-evaluation scores according to the UNEG 

Evaluation Scorecard. 

 

In line with the UNIDO Gender Equality and Empowerment of Women Strategy, 2016-2019, all UNIDO 

technical assistance projects post-2015 are to be assigned a gender marker and should go through a 

gender mainstreaming check-list before approval. UNIDO’s gender marker is in line with UN System-

wide action plan (SWAP) requirements, with four categories: 0 — no attention to gender, 1 — 

some/limited attention to gender, 2a — significant attention to gender, 2b — gender is the principal 

objective57.  

 

                                                           

57 http://intranet.unido.org/intra/Gender_Mainstreaming_Tools_and_Guides 
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Besides, Guides on Gender Mainstreaming for Inclusive and Sustainable Industrial Development (ISID) 

Projects in different areas of UNIDO’s work have been developed and published during 201558, which 

have specific guidance on suitable outputs/activities/ indicators per technical area.  

 

If the project design and gender analysis/existing indicators are not sufficient to allow for an accurate 

appraisal at the final evaluation, specific indicators could be created during the evaluation planning 

stage (preparing and revising the inception report) and assessed during the evaluation process. Together 

with the budget, the time required to adequately carry out a gender responsive evaluation will need to 

be taken into account. The evaluation time depends on the questions the assessment needs to answer, 

on how deep the analyses are requested to be, and on financial and human resources available as well 

as other external factors. 

 

For terminal evaluations of projects that have been approved after 2015, evaluations should assess if 

the rating was correctly done at entry, if appropriate outputs/activities/indicators and monitoring were 

put in place during implementation and what results can be actually observed at the time of terminal 

evaluation (in line with UNIDO’s organizational results reporting to SWAP). The Gender Mainstreaming 

six-point rating scale should then be used accordingly. 

 

For projects that have 2a or 2b ratings at project design/entry at least one evaluation team member 

should have demonstrated/significant experience in evaluating GEEW projects. For other projects, 

evaluators are encouraged to further familiarize themselves with the key gender aspects and impacts of 

UNIDO projects, both through the foundation modules of “I know Gender” online course of UN Women 

and the UNIDO’s Guides on Gender Mainstreaming ISID Projects. 

 

 

 
 

 

 

 

 

 

 

 

 

                                                           

58 www.unido.org/en/what-we-do/cross-cutting-issues/gender/publications.html 

http://www.unido.org/en/what-we-do/cross-cutting-issues/gender/publications.html
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Annex 2: List of documents consulted 
 

Inception Workshop documents 

1st, 2nd ,3rd, 4th, 5th, 6th, 7th, 8th, 9th Project Steering Committee documents 

Workshop on contaminated sites management (Addis Ababa, 2012) 

Workshop on establishing BAT/BEP forum (Addis Ababa, 2012) 

Workshop and training documents on waste management (Durban, 2013) 

Workshop and training documents on textile dyeing and finishing (Kampala, 2012) 

Workshop and training documents on leather dyeing and finishing (Gaborone, 2013) 

Workshop and training documents on bio pesticides (Manzini, 2015) 

National workshop on cleaner waste management (Lesotho) 

National awareness campaign on contaminated sites management (Lesotho) 

National awareness campaign on contaminated sites management (Mozambique) 

National awareness campaign on contaminated sites management (Tanzania) 

Workshop on national solid waste management workshop (Tanzania) 

Workshop on contaminated site (Tengeru, 2014) 

Workshop on bio-pesticides (Eswatini) 

Workshop on national solid waste management workshop (Eswatini) 

National training workshops (1-2) on contaminated sites management (Maputo, 2012) 

Report on economically feasible POPs contaminated sites remediation technologies (Dr. Hamisi, SUA 
University) 

Report on website creation on POPs database (Dr. Hamisi, SUA University) 

Final Report on Methodology for selection of POP remediation strategy (Dr. Hamisi, SUA University) 

Reports in training workshops in Rwanda, Eswatini and Uganda on bio pesticides 

Reports on pilot demo project on leather (Sudan) 

Reports from National Leather Technology Center (Sudan) 

Reports on Responsify – Validation of feasibility study on Leather Pilot Project 

Reports from Tshwane University of Technology (TUT) – Pretoria – on POPs samples from Kombolcha 
Textile Ethiopia pilot project 

Reports from Tshwane University of Technology (TUT) – Pretoria – on POPs samples analysis from 
Morogoro and Tengeru sites (Tanzania)  

Final reports on Bioremediation for both Morogoro and Tengeru sites (Tanzania) 

Reports from Textile Industry Development Institute (TIDI) – Addis Ababa 

Documents from 2nd, 3rd, 4th, 5th and 6th Project Coordination Body (PCB) 

Reports on Regional Strategy for COMESA and SACD sub-regions on Healthcare Management by Dr. 
Khatima (Tanzania) 

Final Report on Lesotho E-waste project 

Report on conducting a survey on existing concepts of plastic waste management (Ethiopia) 

Report on developing concept for plastic waste management including the reuse of waste plastic bags 
(Ethiopia) 

Report on existing data and national inventory of existing bio pesticides formulations (Ethiopia) 

Report on identifying the informal collection system of PCBs wastes and used oil (Ethiopia) 

Report on workshop on market gardeners and production of bio pesticides (Ethiopia) 

Report on awareness raising in BAT/BEP for informal sector (Ethiopia) 

Report on creation of a national SMEs for an environmentally sound solid waste management for 
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plastics (Ethiopia) 

Report on E-waste and used paper management (Ethiopia) 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

87 
 
 

Annex 3 - List of stakeholders consulted and schedule of field visits 
 

 

Name Organization Position in the Organization 

Field visit to Ethiopia ( 4-6 November 2018) 

Mr. Ameha TEGEGNE UNIDO National project coordinator 

Mr. Mustafa JEMAL Kombolcha Textile Share 
Company (KTSC) 

General Manager 

Mr. Tadesse CHERNET Kombolcha Textile Share 
Company (KTSC) 

Deputy General Manager 

Mr. Assegid Adane MEBRATU UNIDO National Programme Officer 

Mr. Mehari TAYE Ministry of Environment, 
Forest and Climate Change 

Director General - Compliance, 
Monitoring and Control 
Directorate - POPs Focal Point 

Mr. Demile ASRATE Ethiopian Textile Industry 
Development Institute (TIDI) 

Director – Research and Testing 
Laboratory 

Field visit to Tanzania (7-9 November 2018) 

Ms. Madgalena J. MTENGA Vice President’s Office, 
Department of Environment 

POPs focal point 

Mr. MANGALELE Vice President’s Office, 
Department of Environment 

National Project Coordinator for 
the pilot project 

Mr. Nouri ABDALLA UNIDO Regional Project Coordinator 

Mr. Stephen Bainous KARGBO UNIDO UNIDO Representative 

Mr. E.E. LEKEI Tropical Pesticides Research 
Institute (TPRI) 

Principal Research Scientist 

Mr. Juma MWINYIMKUU Plants Protection Office (PPO), 
Ministry of Agriculture 

Zone coordinator 

Ms. Mary LEINA Plants Protection Office (PPO), 
Ministry of Agriculture 

Plants Protection Officer 

Final Project Steering Committee ( Vienna, 12-13 November 2018) 

Ms. Erlinda GALVAN UNIDO Project Manager 

Ms. Rusakana Eliezer NDIZEYE Rwanda Environment 
Management Authority (REMA), 
Rwanda 

Rwanda National Project 
Coordinator & POPs Focal 
Point 

Ms. Enid TURYAHIKAYO National Environment 
Management Authority (NEMA), 
Uganda 

Project Contact Person 

Mr. Thabo Kobeli 
TSASANYANE 

Department of Environment - 
Ministry of Tourism, Environment 
and Culture, Lesotho 

Project Contact Person & 
POPs Focal Point 

Mr. Sidonio CONTAGE Directorate of Environment - 
Ministry of Land, Environment and 
Rural Development (MITADER) 

POPs Focal Point 

Mr. Mduduzi Nicks DLAMINI Swaziland Environment Authority 
– Ministry of Tourism and 
Environmental Affairs, Eswatini 

Vice National POPs Focal 
Point 
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Mr. Hamisi TINDWA Department of Soil and geological 
Sciences – Sokoine University of 
Agriculture (SUA) 

Lecturer and consultant 

Mr. Lwembe MWALE COMESA Secretariat Project Officer 

Mr. James MUROLO Africa Institute Project Coordinator for 
regional projects 

Mr. Yas Pal RAMDEV Regional Network on Pesticides 
for Asia and the Pacific (RENPAP), 
India 

National Technical Advisor 

 

Schedule of field visits 
 

 
November 

2018 
Location 

Organization, Firm or 
Plant visited 

Description 

 Saturday, 3rd  Addis Ababa, 

Ethiopia 

 Arrival in Addis Ababa 

 Sunday, 4th  Dessie, 

Ethiopia 

 Arrival in Dessie 

Day 1 Monday, 5th  Kombolcha, 

Ethiopia 

Kombolcha Textile Share 

Company (KTSC) 

Visit to KTSC and interviews with local 

stakeholders 

Day 2 Tuesday, 6th  Addis Ababa, 

Ethiopia 

UNIDO Office; Ministry of 

Environment, Forest and 

Climate Change 

Visit to UNIDO Office in the ECA compound; 

visit to the POPs focal point in the Ministry of 

Environment; interview with TIDI. 

Day 3 Wednesday, 

7th  

Dar Es 

Salaam, 

Tanzania 

 Arrival in Dar Es Salaam and interviews with 

representatives from Ministry of Environment 

Day 4 Thursday, 8th  Dar Es 

Salaam, then 

Arusha, 

Tanzania 

UNIDO Office  Visit to UNIDO Office then transfer to Arusha in 

the afternoon 

Day 5 Friday, 9th Arusha, 

Tanzania  

Tropical Pesticides Research 

Institute (TPRI); pilot 

project in Tengeru 

Interviews conducted with TPRI and visit to the 

pilot project of Tengeru in the afternoon 

Day 6 Saturday, 10th   Flight back to Vienna with a layover in Addis 

Ababa 
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Annex 4 – Evaluation Theory of Change 
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Annex 5 – Rating of activities and outputs 
 

Rating of activities and output: HS: Highly satisfactory; S: Satisfactory; MS: Moderately Satisfactory; MU: 

Moderately Unsatisfactory; U: Unsatisfactory; HU: Highly Unsatisfactory 

 The rating of an activity is based on whether that activity has been completed or not (Completed 

or Incomplete) or achievement exceeds what was expected at design (Exceeded). A rating of HS 

is given in case if achievement exceeds expectation at design, which is the case for Activity 3.2.1 

 In the case of outputs, the rating is based on average rating obtained by all the activities of that 

output. Note that a score has been attributed to each rating as follows: HS = 6; S = 5; MS = 4; 

MU = 3; U = 2; HU = 1. If the average score for an output is not a whole number, then this figure 

is rounded off to the nearest whole number, and the rating corresponding that that number is 

the rating for the output. 

*Rating: HS: Highly Satisfactory; S: Satisfactory; MS: Moderately Satisfactory; MU: Moderately Unsatisfactory; 

U: Unsatisfactory; HU: Highly Unsatisfactory 
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Annex 6: Copies of questionnaires for pilot site selection in textile and leather sectors 
 

Textile: 

Questionnaire to be filled by the COMESA and SADC Member States Participating in the LDC Project 

This questionnaire is prepared based on the   criteria agreed during   the Kampala workshop to select a 

country that will host BAT/BEP pilot demonstration Project in textile dyeing and finishing. Participating 

countries are required to provide information related to the following questions latest by June 15, 2012. 

Please note that submission after this date will not be considered. 

1. What is the total textile production volume of your country per annum?  

2. What is the total quantity of the dioxin/furans releases indicated in the NIP Document of your 

country and what percentage of these releases has been contributed from the industrial sector? Provide 

quantities of the Dioxin/Furan emissions from the textile sector if it was quantified during the NIP 

development or NIP updates.  

3. Please indicate if there has been any attempt in your country to introduce BAT/BEP principles to 

reduce dioxins/furans emissions from factories in general and in the textile industry, in particular.  

4. Please indicate the types of chemicals the textile factories (or the proposed textile factory (s) to 

be used for the pilot project) in your country are using in dyeing and finishing.  Please provide trade 

names and chemical names of these chemicals. 

5. Are the issue of minimizing/ reduction of   dioxin /furans missions considered as priority in the 

NIP Document of your own country? If so confirm if the proposed interventions to reduce dioxin/furans 

releases are planned to be implemented in the short term of the NIP action plan. 

6. Is your country willing and committed to host the BAT/BEP pilot demonstration project for 

textile dyeing and finishing? How is the commitment of your country to host this project expressed? Is it 

willing to make in kind contribution to supplement project budget? Or any other type of contribution? 

Please provide commitment letter from an institution responsible for environment to that effect. 

7. What is the name of the textile factory proposed to host the BAT/BEP pilot demonstration 

project in your country? I think this point could be merged with point # 4 above.  What do you think?  

8. Please provide concrete evidence to prove that the proposed textile factory in your country is 

using chloronil   in the dying process and/or alkaline extraction   in finishing. I think this point could also 

be merged with point # 4 above.  What do you think? 

9. Please indicate if possible, an estimation of the annual Volume of production and /or quantity of 

dioxins/furans emissions of the textile factory proposed to host the pilot demonstration project by using 

may be indirect method through interpolation of the textile production volume of the factory. I think 

this point could be merged with point # 4 above.  What do you think? 
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10.  Is the proposed textile factory in your country made aware that it is nominated to be candidate 

to host the BAT/BEP Pilot Demonstration Project?    

11.  Please provide   letter of commitment (from the proposed factory) indicating      that it is willing 

to the host  pilot demonstration project , willing to provide financial and human resources to 

supplement project budget and also  willing to share the information extracted from the pilot project  

with the  countries in the  two sub-regions;    

 

Leather: 

Questionnaire to be filled by the COMESA and SADC Member States Participating in the LDC Project for 

Leather Sector 

This questionnaire is prepared to select a country that will host BAT/BEP pilot demonstration Project in 

leather dyeing and finishing. Countries participating in the LDCs Project are therefore required to 

provide their response to the following questions latest by 31 July 2013. 

 Please note that information provided after this date will not be considered.  

1. What is the annual leather production volume of your country?  

2. List the name of chemicals (both trade names and chemical names) of the leather factory (s) of 

concern in your country which are currently in use during the process of dyeing and finishing.  

3. What is the total quantity of the dioxin/furans emissions and the percentage contribution of 

these releases from the industrial sector as indicated in the summary table of the NIP? Also provide 

specific quantities of the Dioxin/Furan emissions from the leather sector if it was quantified during the 

NIP development.   

4. Indicate the name of the leather factory your country has proposed to host the BAT/BEP pilot 

demonstration project (full address, e-mail contacts and cell phones of the Manager and director of 

operations, fax number).  Has the proposed leather factory officially been informed that it is a candidate 

factory nominated to host the BAT/BEP Pilot Demonstration Project? What was its reaction when they 

were informed of this decision?   

5. Provide any evidence to prove that the proposed leather factory in your country is currently 

using chloronil and chlorophenols in the dying process and/or alkaline extraction in finishing;  

6. Provide an estimation of the quantity of dioxins/furans emissions of the leather factory 

proposed to host the pilot demonstration project (you may use the emission factor from the UNEP 

Toolkit to estimate dioxin furan emissions); 

7. Indicate if there has been any attempt in your country to introduce BAT/BEP principles in 

reducing dioxins/furans emissions in any factories in general and in the leather industry, in particular;  
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8.  Confirm if the recommended interventions to minimize/ reduce dioxin /furan emissions in the 

NIP Document have been considered as a priority concern in the NIP action plan; 

9. Is your country committed to host the BAT/BEP pilot demonstration project for leather dyeing 

and finishing? Please provide letter of commitment from the relevant institution on behalf of the 

Government. Is your country and the nominated factory are willing to make financial, in kind or any 

other contributions to support the BAT/BEP project? If yes; please provide details of such contribution; 

10. Please also submit letter of commitment from the proposed factory indicating that it is willing to 

host the pilot demonstration project, provide financial and human resources and also share the 

information obtained from the pilot demonstration project with the countries in the two sub-regions.     

 

 


