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| UP-POPs | UP-POPs Unintentionally Produced POPs

Executive Summary
A. Introduction.

The full size projects! “Capacity Strengthening and Technical Assistance for the Implementation
of the Stockholm Convention (SC) National Implementation Plans (NIPs) in African Least
Developed Countries (LDCs) of the SADC and COMESA Sub-regions” funded by the Global
Environment Facility were implemented from July 2011 to December 2018 by the United
Nations Industrial Development Organization (UNIDO). The projects were nationally executed
by the Ministries of Environment of the participating countries. In both projects, the regional
component was executed by a regional coordinator with support from both the COMESA and
SADC Regional Secretariats and the Africa Institute.

The common overall objective of the two projects was to strengthen and/or build capacity
required in LDCs of the COMESA and SADC sub-regions to implement their NIPs in a
sustainable, effective and comprehensive manner while building upon and contributing to
strengthening the member country’s capacities for environmentally sound management of POPs
chemicals. The evaluation covered the whole duration of the projects.

B. Evaluation findings and conclusions

The in-depth evaluation included a review of project documents and country visits to Ethiopia
and Tanzania to interview project personnel, intended beneficiaries, project partners, and other
stakeholders involved in the projects by using a participatory approach. Field visits to the pilot
project sites were also undertaken during the country visits. Based on the information available
and the findings of the discussions held, the evaluation made the following conclusions:

Relevance: The projects are relevant to national priorities of the participating countries, and
were designed to assist countries in implementing some elements of their National
Implementation Plan (NIP) on Persistent Organic Pollutants (POPs). Both projects are also
relevant to GEF strategic priorities in the POPs focal area.

Efficiency: The projects duration were originally designed for 5 years, but due to challenges
encountered the actual duration was 7 % years. By taking corrective actions, project
management, adequately supported by the COMESA Secretariat and the Africa Institute, was
able to overcome the challenges and get the project on the right track. The involvement of the
SADC Secretariat was low, but this did not affect the implementation process thanks to the
dedicated regional project coordinator. In the end, despite significant delays, mainly due to time
required to validate feasibility studies at pilot sites, procurement of equipment for pilot projects
and instrument defect during analysis of project samples, the projects performed well in
delivering quality outputs within the planned budgets.

! Two separate but identical projects were implemented in the COMESA and SADC sub-regions. These two projects
were co-implemented with the same management and implementation structure. For these reasons, only one
evaluation exercise, which covered both projects, was undertaken. This terminal evaluation report presents the
findings and recommendations for these two projects.



Effectiveness: Most of the stated project objectives have been achieved. The projects have
successfully built capacities in the participating countries on BAT/BEP in textile and leather
sectors. The countries received adequate training through regional and national workshops.
Best available techniques (BAT) were successfully transferred to the pilot sites, and best
environmental practices (BEP) were adopted for the sound management of wastes. These
interventions have already produced tangible results (increased productivity and significant cost
savings) and visible positive impacts are already seen (less POPs released to the environment).
The projects helped to raise the awareness of workers in the waste sector in adopting BEP to
reduce release of dioxins and furans and to minimize risk exposure to these toxic chemicals.
The projects have also produced an updated healthcare waste management manual and
developed a health care waste management strategy for SADC and COMESA countries. On the
other hand while the preliminary results for the pilot project on phytoremediation of
contaminated site look promising, the study is not completed yet during the evaluation.

Sustainability: Some financial risks have been identified for sustainability of project results. The
countries have indicated that they would require financial assistance as well as technical
support to sustain and replicate the project results.

UNIDO Backstopping: The role of UNIDO was crucial for the projects to meet their objectives. It
has taken timely and critical actions, and provided technical back-stopping by hiring quality and
competitive international and national experts, and introducing BAT/BEP to pilot demonstration
sites and other project activities at national level. Procurement of goods and services for the
project were also done in a timely matter.

Cross cutting issues:

Although gender aspect was not a requirement for this project (GEF-4), involvement and
participation of women in the projects was satisfactory.

Regarding M&E, the logical framework proposed in the project document is adequate to allow
for proper monitoring and tracking of project results. SMART indicators in logical framework
were used by project management to monitor project progress. All PSC meetings were held and
relevant reports were submitted timely.

Rating for the COMESA Project
Evaluation _criteria Rating |

A | Impact (progress toward impact) MS
B | Project design MS
1 | e Overall design S
2 | e Logframe MS
C | Project performance S
1| e Relevance HS
2 | e Effectiveness MS
3 | e Efficiency S
4 | e Sustainability of benefits ML
D | Cross-cutting performance criteria

1 | e Gender mainstreaming S
2| ¢ M&E: MS

v M&E design




v M&E implementation
3 | e Results-based Management (RBM) MS
E | Performance of partners
1 | « UNIDO HS
2 e National counterparts and S
Executing partners
3 e Donor S
F | Overall assessment MS
Rating for the SADC Project
Evaluation _criteria Rating
A | Impact (progress toward impact) MS
B | Project design MS
1 | e Overall design S
2 | o Logframe MS
C | Project performance S
1 | e Relevance HS
2 | e Effectiveness MS
3 | e Efficiency S
4 | e Sustainability of benefits ML
D | Cross-cutting performance criteria
1 | e Gender mainstreaming S
2| o M&E: MS
v M&E design
v M&E implementation
3 | e Results-based Management (RBM) MS
E | Performance of partners
1 e UNIDO HS
2 | e National counterparts and MS
Executing partners
3 e Donor S
F | Overall assessment MS
C. Recommendations

To UNIDO:

1 The projects have been quite successful in producing tangible results, and impacts
are visible at the project sites. The countries indicated that for sustenance or
replication of projects results, they would require financial as well as technical
support. UNIDO should consider assisting the countries in securing such support
through follow up initiatives or through other mechanisms.

2 The COMESA Secretariat has expressed interest in the replication and expansion of
project results of the pilot project in the leather sector, within the framework of a
collaboration with its Leather and Leather Products Institute? (COMESA/LLPI) based
in Addis Ababa, Ethiopia. UNIDO should consider creating synergies or develop

2 http://www.comesa-llpi.int/
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collaboration with COMESA/LLPI to promote and encourage this interest.

The pilot projects on textile, leather, bio-pesticides and phytoremediation of
contaminated sites have produced valuable and tangible results. UNIDO should
consider gathering, summarizing and disseminating information on these pilot
projects to other participating countries

To UNIDO and COMESA Secretariat:

A regional strategy on production and application of neem based bio-pesticide in the
COMESA and SADC sub-regions was prepared by RENPAP, India, in collaboration
with the COMESA Secretariat. To ensure impact of the pilot project on bio-pesticide
in all the participating countries, UNIDO and the COMESA Secretariat should
consider developing follow up initiatives to implement the strategy in the two sub-
regions.

To national governments:

There is no evidence yet that elements developed in the context of the projects are
incorporated in national strategy / plans or programmes. For example,
recommendations for improving the waste management system have been made or
proposal for updating healthcare waste management manual as well as a health care
waste management strategy has been developed. The countries are invited to
consider adopting some of the project results in their national strategies, plans or
policies.

D.

Lessons learned

Two key lessons emerged from this project:

1.

Significant delays were encountered during procurement of equipment for the pilot
projects. Proper planning taking into consideration the time for procurement and
delivery of equipment, including time for transportation and for customs clearance,
would avoid delays in project implementation.

Despite having the project endorsed and provided commitment co-financing letters,
three countries did not participate in the projects. The language barrier was seemingly
the main reason for this non-participation. For regional projects involving many
countries speaking different languages, ensuring that all the countries are comfortable
with the agreed working language would avoid such issues.

Vii




1. Introduction

1.1 Evaluation objectives and scope

1. The two projects under evaluation were the “Capacity Strengthening and Technical
Assistance for the Implementation of the Stockholm Convention (SC) National Implementation
Plans (NIPs) in African Least Developed Countries (LDCs) of the Common Market For Eastern
& Southern Africa (COMESA) Sub-region” and the “Capacity Strengthening and Technical
Assistance for the Implementation of the Stockholm Convention (SC) National Implementation
Plans (NIPs) in African Least Developed Countries (LDCs) of the Southern African Development
Community (SADC) Sub-region” These two projects® shared common regional activities and
had the same activities to be carried out at national level. All the regional activities of the two
projects such as awareness raising and training workshops, regional Project Steering
Committee (PSC) meetings were done in common. For this reason, only one terminal evaluation
report was produced. However, the projects were rated individually.

2. The terminal evaluation has two main objectives. The first was to assess projects’
performance based on the criteria of relevance, effectiveness, efficiency, sustainability and
impact. On the other hand, the second was to develop a series of findings, lessons and
recommendations for enhancing the design of new and implementation of ongoing projects by
UNIDO. The assessment included an analysis of the completion of project activities, delivery of
outputs, occurrence of outcomes, and of risk management. The key question was whether the
projects have achieved or are likely to achieve the main objective “to reduce POPs emissions by
strengthening and / or building capacity required in participating countries of the two projects to
implement their NIPs in a sustainable, effective and comprehensive manner while building upon
and contributing to strengthening the country’s capacities for sound management of POPs
chemicals”. This question was addressed by assessing the extent to which the project
contributed to the conditions necessary to build the capacities of the participating countries for
the sound management of POPs chemicals.

3. The purpose of this evaluation exercise was also to draw lessons and recommendations
for UNIDO and the GEF that could help in improving the identification, design and
implementation of future similar projects. This terminal evaluation report also includes examples
of good practices for other projects. The evaluation covered the whole duration of the two
projects, from June 2011 to December 2018.

1.2 Overview of the Project Context

4. The Common Market for Eastern and Southern Africa (COMESA) is a free trade area
with 19 member states in Eastern and Southern Africa®, formed in December 1994. It is one of
the pillars of the African Economic Community (AEC). The Southern African Development
Community (SADC) is an inter-governmental organization headquartered in Botswana. Its goal

3 Henceforth, the two projects will be reference as the COMESA and the SADC projects
4 Burundi, Comoros, DR Congo, Djibouti, Egypt, Eritrea, Ethiopia, Kenya, Libya, Madagascar, Malawi,
Mauritius, Rwanda, Seychelles, Sudan, Swaziland, Uganda, Zambia, Zimbabwe.
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is to further socio-economic cooperation and integration as well as political and security
cooperation among 15 southern African states®.

5. According to the project documents, the member countries participating in the project
were Burundi, Djibouti, D.R. Congo, Ethiopia, Rwanda, Sudan and Uganda for COMESA, and
Angola, Lesotho, Mozambique, Swaziland and Tanzania for SADC.

6. The LDCs of the COMESA and SADC sub-regions have been active participants in the
negotiations of the Stockholm Convention since 1998. These countries have participated in
each of the Conference of Parties (COPs) meetings of the Convention and in other related
Convention meetings, such as the meetings of the Expert Group on Best Available Techniques
and Best Environmental Practices (BAT/BEP) and in the meetings of the POPs Review
Committee.

7. Most LDCs in the COMESA and SADC sub-region have conducted preliminary
inventories to better understand the status of POPs production, distribution, use, import, export,
emissions, obsolete stockpiles, contaminated sites and POPs wastes. Industrial sectors with
significant potential for PCDD/PCDF releases have also been identified, and a dioxins release
inventory have been conducted based on the UNEP Toolkit®. The National Implementation
Plans (NIPs) of these countries have assessed the current institutional settings, policies and
regulations and technologies for POPs treatment, disposal as well as substitutions and have
also reviewed objectives, strategies and action plans to control, reduce and eliminate POPs.

8. During the preparation of the NIPs, analysis on gaps between the Convention
requirements and the present situation was carried out. According to interview data, countries
expressed to UNIDO, in order to meet Stockholm Convention (SC) requirements, they would
need for strengthened capacity in a range of areas, namely: building capacity through providing
technical support; institutional; legislation, regulation, implementation and enforcement
capacities; research, development and dissemination of technical capability for alternative
technologies; capacities in POPs stockpiles and wastes identification, management and
disposal; capacities in identifying and remediating contaminated sites; capacities in information
exchange, public information, awareness raising and education.

9. The two projects were implemented by UNIDO and the governments as part of their
efforts to fulfil the requirements of the SC. These projects are two of three similar projects in
three African sub-regions making up the capacity strengthening and technical assistance for the
implementation of the SC NIPs in African LDCs and Small Island Developing States (SIDS)
program. Besides the COMESA and SADC sub-regions, the third sub-region is the Economic
Community of West African States (ECOWAS). The Full Size Projects (FSP) (UN Environment
and UNIDO components together) were endorsed by the GEF CEO in March 2011. The projects
duration were 5 years. The UN Environment implemented similar projects in the three sub-
regions and were related to institutional; legislation, regulation, implementation and enforcement

5 Angola, Botswana, D. R. Congo, Lesotho, Madagascar, Malawi, Mauritius, Mozambique, Namibia,
Seychelles, South Africa, Swaziland, Tanzania, Zambia, Zimbabwe.

6 Standardized Toolkit for Identification and Quantification of Dioxin and Furan Releases, UNEP, Edition
2.1, December 2005



capacities. The part implemented by UNIDO encompasses the projects under evaluation and
are described in the next section.

1.3 Overview of the Projects

10. According to the project documents, the common overall objective of the projects was to
strengthen and/or build capacity required in LDCs of the COMESA and SADC sub-regions to
implement their NIPs in a sustainable, effective and comprehensive manner while building upon
and contributing to strengthening the country’s capacities for environmentally sound
management of POPs chemicals.

11. The immediate objective was to create an enabling environment to implement the NIPs
in the LDCs of the SADC sub-region by
e establishing/amending laws, regulations, policies, standards;
e strengthening institutions for remediation of contaminated sites;
e introducing BAT/BEP to industrial processes;
e managing municipal wastes including e-wastes and health-care wastes;
e supporting the phasing out of agricultural use of POP pesticides through the
promotion of production and use of bio-botanical pesticides;
e promoting technology transfer;
o facilitating data and information collection and dissemination; and
e ensuring continuous improvement and awareness raising of stakeholders on POPs
issues.

12. The expected outcomes were

1. BAT/BEP in industrial production processes — Introduction of BAT/BEP in industrial
production processes mentioned in Annex C of Article 5 of the Stockholm
Convention

2. Reduction on exposure to POPs — Reduction to POPs exposure at workplace and
close proximity to POPs wastes and UP-POPs emitting sources

3. Contaminated sites — Identification and assessment of contaminated sites

4. Project management including monitoring and evaluation (M&E)

13. However as per the project documents, project activities did not include POPs disposal,
but address the issue of environmentally sound management and disposal of PCBs in African
LDCs.

Project Factsheets

Project Title: Capacity Strengthening and
Technical Assistance for the
Implementation of Stockholm
Convention (SC) National
Implementation Plans (NIPs) in
African LCDs of the COMESA and
SADC Sub-regions
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Project Factsheets

UNIDO project No. and/or ID: COMESA

GFRAF11012 / 104065

SADC GFRAF11008
GEF project ID: COMESA 3968
SADC 3942
Region Africa

Country(ies): COMESA

Burundi, Djibouti, D.R. Congo,
Ethiopia, Rwanda, Sudan and
Uganda

Angola, Lesotho, Mozambique,

SADC
Swaziland, Tanzania
GEF focal area(s) and operational programme: POPs: POPs-1
GEF implementing agency(ies): UNIDO

GEF executing partner(s):

Ministries of Environment in
participating countries

Project CEO endorsement / : Approval date: COMESA 13 April 2011
SADC 16 March 2011
Project implementation start date: COMESA 2 June 2011
(First PAD issuance date) : SADC 10 May 2011
Original expected implementation end date: COMESA 31 March 2016
SADC 30 April 2016
Revised expected implementation end date: COMESA 30 June 2017
SADC 30 July 2017
Actual implementation end date: COMESA 31 December 2018
SADC 31 December 2018
GEF project (FSP) grant (excluding PPG, in USD): COMESA 2,500,000
SADC 1,500,000
GEF PPG (if applicable, in USD) :
UNIDO co-financing (in USD) : COMESA 1,000,000 (in-kind)
SADC 700,000 (in-kind)
Co-financing - Countries + SAICM + AUC + SSC (in USD):
COMESA 1,698,796 (cash + in-kind)
SADC 1,830,864 (cash + in-kind)
Total co-financing at CEO endorsement (in USD) : COMESA 2,698,796 (cash + in-kind)
SADC 2,530,864 (cash + in-kind)
Materialized co-financing at project end (in USD) : COMESA 2,398,454 (cash + in-kind)
SADC 2,282,845 (cash + in-kind)
Total project cost (excluding PPG and agency support cost, in
USD; at CEO endorsement) : COMESA 5,198,796
SADC 4,030,864
Mid-term review date: May-August 2016
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Project Factsheets

Terminal evaluation date: November 2018 — February 2019

1.4 Project Implementation Arrangements
14, As mentioned in the project documents, the implementation arrangement was the
following:

15. UNIDO was implementing the issues of BAT and BEP, technology transfer and private
sector investments and public-private partnerships (PPP) at national and sub-regional level,
project implementation commenced in June 2011. It was the Implementing Agency (IA) for the
two projects under evaluation.

16. UNEP was implementing the following components: policies, legislative and regulatory
framework enforcement and global data collection, management and processing to enhance
global monitoring of POPs releases, which are described in the UNEP project document.

17. Programme Coordination Body (PCB): comprising representatives from UNEP,
UNIDO, executing agencies, Regional Economic Commissions (REC), and the Basel
Convention Regional Coordinating Centre (BCRCC-Africa Institute), to oversee program
implementation.

18. Sub-regional Steering Committees (SRSC): comprising representatives from UNEP,
UNIDO, executing agency staff, POPs/NFPs, BCRCC-Africa Institute and other relevant
organizations, to approve annual work plans, and oversee project activities.

19. Regional Coordinator (RC): A regional coordinator is mentioned in Annex C (for each
project) of the revised document submitted to the GEF for CEO endorsement, Consultants to be
hired for the project using GEF resources. The RC was foreseen to coordinate all activities of
the project linking both vertically and horizontally given in the project organizational chart.
He/she was to oversee the work of the NPC and make sure that all activities are performed in a
timely manner in accordance with the workplan and support M&E activities of the project.
Moreover, RC was to provide overall technical assistance on workshops, trainings, develop a
workplan for management and reduction/elimination of POPs; provide assistance in drafting
technical specifications of equipment procurement; provide technical advice on establishment of
MIS for the project and provide corrective measures for accidental issues that may arise. Two
(2) RCs were recruited for the COMESA and SADC projects since July 2011 and continuously
serving the project on a part-time basis. The COMESA RC however left the project in 2017 and
was not replaced. The RC for the SADC provided then assistance for the COMESA project. A
national consultant was recruited in Ethiopia to oversee the pilot project in textile sector also
provided assistance for the COMESA region.

20. National Project Coordinator (NPC): A NPC is mentioned in the Annex C ‘Consultants
to be hired for the project using GEF resources’ of the revised document submitted to the GEF
for CEO endorsement. NPC was tasked to prepare project’s Annual Workplan and its indicators;
monitor day-to-day project implementation progress; coordinate project implementation activities
in participating countries including preparation of TORs for technical consultants/experts,

12



subcontracts, support organization of workshops and preparation of project quarterly and annual
progress reports. As evidenced by the midterm evaluator and confirmed by the terminal
evaluation team during interviews by the interview data, no NPC was recruited. The above-
mentioned tasks were carried out by the two RCs.

National Project Teams (NPT): coordinated by the POPs NFPs, responsible for project
execution at the national level. NPT was to include members of the NIP National Coordinating
Committee and other relevant stakeholders. NPTs were scheduled to meet once every three
months to plan upcoming project activities and evaluate completed activities.

21. Other experts on contaminated sites, BAT/BEP, pesticides and wastes management
have been recruited, as necessary, during the project. The following diagram is included in the
project document, and illustrates the above-described implementation structure.
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1.5 Theory of Change

22.  Although no explicit theory of change (ToC) was proposed for these two projects, the
project documents (including the logical framework) contain enough information to enable the
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reconstruction of the TOC describing how the project was expected to contribute to bring about
conditions to achieve impact.

23. The TOC (Annex 4) developed by the evaluation team proposes that in order to bring
about behavioral changes for effective impact in the LDCs of the COMESA and SADC sub-
regions, it is critical that a set of necessary preconditions are achieved. Indeed, for protecting
the health of the population and the environment of the LDCs against the hazardous effects of
POPs, it is critical to achieve technological transformations and to build capacities for sound
management of wastes and contaminated sites. Capacities to bring about change would be
accomplished by adapting and demonstrating technologies (BAT) and approaches (BEP) to
reduce the emissions of PCDD/Fs at industrial sites. Incentives for change would be also
achieved by developing awareness on the risk of exposure to POPs and ways to manage these
risks, and also to build capacity on the identification and remediation of contaminated sites.

24, The projects have greatly assisted the LDCs to put in place these preconditions.
However, for effective impact, these preconditions are not sufficient and it is necessary that a
number of intermediate states, identified by the evaluation, need to occur. These are: sharing of
information, incentive and support; and replication in other regions and countries. One of the
key components of the projects was technology transfer in the textile and tanning sectors and
alternative approaches to the use of pesticides in agriculture in order to reduce PCDD/F
releases and risk of exposure to POPs pesticides. As this was done through a pilot approach, it
is vital that the outcomes and lessons of these pilot demonstration projects are summarized and
shared to other regions and countries for adoption, replication and / or upscaling. To create an
atmosphere conducive for this, it is important that appropriate mechanisms / systems for
incentives and support are in place in the LDCs, which would contribute to convince private
sectors, and other key stakeholders to embark in these replication and / or upscaling efforts.

25. Several important assumptions were made during project development. One of the main
ones was high ownership and countries commitment to fulfill their obligations towards the SC.
This assumption proved to be correct as high ownership was seen in the participating countries,
and the projects got strong support from the national governments. The other key assumption
was local companies willing to invest to implement BAP/BEP. This also proved to be correct as
the companies selected for the pilot demonstration projects invested considerably to adopt and
implement BAT/BEP. For example, the Kombolcha Textile Share Company (KTSC) in Ethiopia
invested significantly to replace an old industrial boiler running on heavy fuel oil with an
electrical one. It is worth noting that in Ethiopia about 94% of electricity is from renewable
sources (hydro-electric, wind and solar)’.

1.6 Evaluation methodology

26. The terminal evaluation was conducted in accordance with the UNIDO Evaluation
Policy®, the UNIDO Guidelines for the Technical Cooperation Programme and Project Cycle®,

7 https://www.usaid.gov/sites/default/files/documents/1860/EthiopiaCountryFactSheet_ 2016.09%20FINAL_0.pdf
8 UNIDO. (2015). Director General’s Bulletin: Evaluation Policy (UNIDO/DGB/(M).98/Rev.1)

14


https://www.usaid.gov/sites/default/files/documents/1860/EthiopiaCountryFactSheet__2016.09%20FINAL_0.pdf

the GEF Guidelines for GEF Agencies in Conducting Terminal Evaluations!®, the GEF
Monitoring and Evaluation Policy’* and the GEF Minimum Fiduciary Standards for GEF
Implementing and Executing Agencies'?.

27. A participatory approach that sought to inform and consult with all key stakeholders of
the project was used. The evaluation team consisted of Nee Sun Choong Kwet Yive,
international consultant, and Francesco Cuda, evaluation analyst of the UNIDO evaluation
office.

28. The evaluation was carried out from November 2018 to February 2019. The theory of
change approach was used to identify causal and transformational pathways from the project
outputs to outcomes and longer-term impacts, and drivers as well as barriers to achieve them.
In particular the extent to which the project contributed to conditions necessary to achieve the
overall objective of the project was assessed using this approach.

29. A combination of methods was used to deliver evidence-based qualitative and
guantitative information from various sources: desk studies, individual interviews, focus group
meetings and direct observation. In preparing for interviews and visits in Ethiopia, Tanzania,
and Vienna, Austria (see paragraph 7) the evaluation team reviewed the documentation of the
project provided by the UNIDO Project Manager and the SADC regional project coordinator
(RC). This included the project documents, the independent midterm evaluation report, minutes
of regional Project Steering Committee (PSC) and the Project Coordination Body (PCB)
meetings, annual and progress reports, Project Implementation Review (PIR) reports, pilot
project and training reports as well as technical reports of international and national experts.
The full list of documents consulted and persons interviewed during the evaluation are given in
the annexes!®. The planning of the country visits and the persons to be selected for interview
were done in close consultation with the UNIDO Project Manager (PM), the SADC RC, and the
national project coordinator of Ethiopia. Due to budget constraints, the field visits were limited to
two countries — one for the COMESA project (Ethiopia) and one for the SADC project
(Tanzania). It was however agreed that the evaluation team would attend the final joint Regional
PSC meeting for the two projects scheduled 12 — 13 November 2018 in Vienna, Austria in order
to interview the representatives (mostly National POPs Focal Points) of the other participating
countries attending the meeting as well as the UNIDO PM.

30. The field visit in Ethiopia took place on 5 — 7 November 2018, and from 7 — 10
November 2018 in Tanzania. During these visits, the evaluation team interviewed the key
partners / stakeholders of the project such as the national project coordinators (NPCs), the
national POPs Focal Points, ministries, academia or national laboratories, and representatives
of the institution / company hosting for the pilot projects. For instance, in Ethiopia, the evaluation

9 UNIDO. (2006). Director-General’s Administrative Instruction No. 17/Rev.1: Guidelines for the Technical
Cooperation Programme and Project Cycle (DGAI.17/Rev.1, 24 August 2006)

10 GEF. (2017). Guidelines for GEF Agencies in Conducting Terminal Evaluations for Full-sized projects
(Evaluation Office, Evaluation Document, 11 April 2017)

11 GEF. (2010) The GEF Monitoring and Evaluation Policy (Evaluation Office, November 2010)

12 GEF. (2011). GEF Minimum Fiduciary Standards: Separation of Implementation and Execution Functions in GEF
Partner Agencies (GEF/C.41/06/Rev.01, 3 November 2011, prepared by the Trustee)

13 See Annexes 2 and 3.
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team accompanied by the former Regional Project Coordinator (RPC) paid a visit to the
Kombolcha (city located about 250 km North of Addis Ababa) where the pilot project on dyeing
and finishing in textile industry was undertaken. In Tanzania, the team made the field trip to
Tengeru, one the two pilot project sites on remediation of contaminated soil. Tengeru is a town
just 13 km east of the city of Arusha, located in the northern region of Tanzania.

31. The use of the theory of change approach, face to face interviews and desk review of
the project documentation allowed the evaluators to assess causality, explain why objectives
were achieved or not, and to triangulate information.

1.7 Limitations of the Evaluation

32. While no major limitations in terms of access to information was encountered, it was not
possible to interview the representatives of Burundi and Sudan who did not attend the final joint
PSC in Vienna (12 — 13 November 2018) due to visa issues. Other major limitation of the
evaluation exercise was that, due to budget constraint, the evaluation team could not undertake
field missions to the countries where pilot projects on bio-pesticides (Rwanda and Uganda) and
dyeing and finishing in leather sector (Sudan) were undertaken. Otherwise the field missions to
Ethiopia and Tanzania and interviews of the other country representatives took place as
scheduled (see Annex 3). During the Vienna mission, the evaluation team could also interview
the UNIDO PM, representatives of the COMESA Secretariat, Africa Institute and expert on bio-
pesticides from RENPAP!, India. Although invited, the representative of the SADC Secretariat
did not attend to the final joint RPSC meeting. On November 13, 2018, the evaluation team
presented the preliminary findings and conclusions to the stakeholders participating in the final
RPSC. The Chief of PTC/ENV/SCD also attended this presentation. During this presentation,
the stakeholders made some comments and gave their feedback, which have been considered
in this report.

1.8 Non-participation of some countries

33. The number of participating countries from the COMESA sub-region, as per project
document, were 7 namely Burundi, Djibouti, D.R. Congo, Ethiopia, Rwanda, Sudan, and
Uganda. However, the PSC meeting reports, as well as other training workshops’ reports, and
interviews evidenced that Djibouti did not participate in the project while and D.R. Congo
participated only in some initial meetings although they had signed the letter of commitment,
and committed co-financing for the project. The reasons for their non-participation are not
known, and no communication has been received by the UNIDO PM from these countries on
this issue®. For the SADC sub-region, 5 countries namely Angola, Lesotho, Mozambique,
Swaziland, and Tanzania participated in the project. According to project reports (PSC meetings
or training workshops’) Angola did not participate in any of the project activities. Despite efforts
made, the PM could not get into communication with Angola. As a result the number of
participating countries was reduced to 9 for the two projects. Language barrier may be the
reason of the non-participation of Angola (Portuguese speaking country), D.R. Congo and
Djibouti (both French speaking countries)!. D.R Congo did participate to the inception work but

14 Regional Network on Pesticides for Asia and the Pacific

15 As per information provided by the UNIDO PM, due to lingual issues, DR Congo decided to join the ECOWAS
project. In the case of Djibouti, no communication has been received by the PM since the beginning of the project.
16 Feedback from UNIDO PM and from PSC meeting report
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did not continue and asked to participate in the ECOWAS project, where most of the countries
are French speaking. However, according to information available, D.R. Congo did not join the
project ECOWAS project and its non-participation was unclear.

2. Project’s contribution to Development Results - Effectiveness and
Impact

2.1 Project’s achieved results and overall effectiveness

34. Overall effectiveness is rated as Moderately Satisfactory. This rating is based on: i)
the extent to which the outputs have been delivered and the outcomes accomplished, and ii) the
extent to which outcomes have contributed to the conditions likely to lead to the desired long-
term changes.

35. The two projects were identical and each included 48 activities that were designed to
deliver 10 outputs and to contribute to 4 outcomes. 10 of the 48 activities were designed to be
undertaken at national level in all the participating countries. They were related to awareness
raising, training activities and conducting surveys for the informal, recycling and waste sectors.
In general, all the participating countries were able to successfully complete these activities. The
others were activities related to regional workshops on BAT/BEP or related to the pilot projects
were run in selected countries only. A few of these activities were not undertaken as discussed
later in this section and in Annex 5. The latter provides a tabulated summary of assessment and
ratings for the activities and outputs of the project (excluding activities and outputs for
Component/Outcome 4, which is project management). 36 of the 48 activities corresponding to
8 outputs referred to 3 components that contributed to substantive project outcomes: (i) 3
outputs pertained to introduction of BAT/BEP in industrial production processes mentioned in
Annex C of Article 5 of the Stockholm Convention (ii) 3 outputs were for reduction of exposure
to POPs at workplace and close proximity of POPs wastes and UP-POPs emitting sources and
(i) 2 outputs were designed for the identification and assessment of contaminated sites The
remaining 2 outputs were related to project management and monitoring and evaluation
activities. The summary of ratings for the project is reported in Table 1. Note that the ratings of
the activities mentioned in Table 1 for each output are those given in Annex 5. Furthermore, as
explained in Annex 5, the rating for an output is based on the average rating of all the activities
for that output.

Table 1: Rating of outputs!’ for the projects

Output No of activities Rating* of activities Rating* of Output

Outcome 1 Output 1.1 4 4S S

Output 1.2 4 3 S; 1 N/A** S

Output 1.3 3 2S; 1 N/A** S
Outcome 2 Output 2.1 5 2S;3MS MS

Output 2.2 4 3S;1MS S

Output2.3 7 7S S
Outcome 3 Output 3.1 4 3S;1MS S

Output 3.2 5 1HS;3S;1MU S
Total 8 36 1HS+27S+5MS+1MU+2N/A = 36 6 Sand1MS

*HS: highly satisfactory; S: satisfactory; MS: moderately satisfactory; U: unsatisfactory; HU: highly unsatisfactory

17 See annex 4 for detailed rating of activities and outputs
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** Activity was not undertaken as sector not identified in sub-regions, so a rating of Not Applicable (N/A) was
given

36. Cooperation with Tshwane University of Technology (TUT), Pretoria, South Africa —
Following a visit made by a UNIDO team in September 2011 to the laboratories at TUT in
Pretoria, engaged on research and publishing on POPs in the environment, representatives of
the LDCs of the COMESA and SADC sub-regions agreed during a meeting held in January
2012 in Ethiopia, that TUT would be the training institution on management of POPs for them.
The countries also agreed that the project would upgrade the TUT laboratory to enable it to
provide training to the technicians, researchers and experts of the LDCs at different
opportunities during the projects’ duration. In the context of this cooperation agreement, the
project provided TUT with a liquid chromatography — Mass Spectrometry (LC-MS) equipment
that was used for training purposes as well as analysis of project samples. TUT was mainly
involved in the pilot projects (Outcome 1 and Outcome 3) where it successfully trained the
personnel of the pilot companies, and academics, laboratory technicians and other personnel of
the participating countries on sampling as well as analytical procedures. It also undertook the
analysis of samples coming from the three pilot projects.

37. The Africa Institute was subcontracted to measure impact indicators on annual basis. It
developed impact assessment tables were supposed to be completed by participating countries.
There is no evidence that the countries provided these information. The assessment of
achievement of activities and delivery of outputs is mainly based on Project Implementation
Review reports, workshop reports and other relevant reports.

38. Outcome 1. Introduction of BAT/BEP in industrial production processes
mentioned in Annex C of Article 5 of the Convention. For this outcome, Activity 1.2.3 -
Carry out training workshops in BAT/ BEP in waste oil refinery and Activity 1.3.3 - Carry out
pilot demonstration of BAT/ BEP in waste oil refinery - were not carried out as this sector was
not identified in the two sub-regions (See Annex 5)!. Otherwise all the outputs have been
satisfactorily delivered as shown in Table 1. The Declaration for establishment of the COMESA /
SADC sub-regional BAT/BEP Forum was prepared and adopted during a workshop held on 23
January 2012 in Addis Ababa, Ethiopia. This workshop was attended by 14 countries of the two
sub-regions including the 9 participating countries of the two projects. Regional training
workshops on BAT/BEP for the textile (7 — 11 May 2012, Kampala, Uganda) and leather (13 —
16 May 2013, Gaborone, Botswana) sectors have also been undertaken. International experts,
from France for the leather sector and from Germany for the textile sector, were recruited as
resource persons for these workshops, and 29 and 26 experts from the 9 participating countries
were successfully trained in these two sectors respectively. However, the biggest achievement
for this outcome remains the successful technology transfer at the two pilot sites for the textile
and leather sectors.

39. The selection of the countries and companies for the pilot project was done through a
transparent and fair process. The countries were asked to fill a questionnaire!® drafted during
the regional workshops on textile (Kampala, Uganda 7 — 11 May 2012) and leather (Gaborone,
Botswana 13 — 16 May 2013). For the pilot project on textile dyeing and finishing, the

18 Feedback from RC for the SADC project and from UNIDO PM
19 See Annex 6 for the questionnaires
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Kombolcha Textile Share Company (KTSC) of Ethiopia was selected. This company,
established in 1986, owned by local stakeholders and employing about 1500 employees, has an
annual turnover of about 13M USD (60% export, 40% Ethiopian market). The staff of KTSC
were adequately trained on BAT/BEP, and the project provided KTSC with a number of
equipment that included a laboratory minipadder, an automated data color system that provides
windows-based software solutions, and a spectrophotometer (Picture 1). These equipment
allowed to boost efficiency and to make significant cost savings while decreasing waste
production. For instance, the laboratory minipadder is being used to prepare a laboratory scale
dyeing for the cold pad batch dyeing system and is compatible with the production padder. The
old minipadder was outdated and was also not compatible with the one in the production section
that resulted in big losses of dyestuffs, labor and time. Besides all these losses, the laboratory
scale work could not be transferred to mass production since the two padders (old laboratory
mini one and the production one) were not compatible. The automated data color system
provided by the project also increased efficiency and allowed KTSC to make significant cost
saving. While with the old manual system it took more than 20 or more trials to find the desired
shade (color) for a given order, with this automated system it takes only one trial (at most 2) to
obtain the desired shade. According to comparison trials, to matching a client’s order, 68.6 g
chemicals and dyestuffs were required in the old manual method while in automated system
only 8.6 g were required. With the automated system, not only savings are being made on the
cost of dyes and chemicals, but also much less of these are being discharged in the
environment. According to an estimation made, the automated system allowed to save on the
amount of dyes and other chemicals used annually by at least 3.600 kg representing a cost
saving of about $90,000.

40. Furthermore, dyes may be major sources of dioxins and furans - polychlorinated
dibenzo-p-dioxins and polychlorinated dibenzo-furans (PCDD/Fs). According to a survey made
by the project, it was found that 9 of the 60 dyes found at KTSC are known to be common
sources of PCDD/Fs. Of these 9, only two were being used in significant quantities (60 and 600
kg annually), the others were being used in very small quantities. Results of dye samples
analyzed by TUT revealed that four dyes contained PCDD/Fs at a level higher than the
permissible level of 5 pgTEQ/g for agricultural soils. The levels obtained in the dyes ranged from
8.71 to 103.69 pgTEQ/g. Upon recommendation made the project, KTSC is now using only
certified dyes that do not contain dioxins and furans.

—Lab Dispenser

Piture 1: Equipment purchase by project for KTSC
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41. For the pilot project on leather dyeing and finishing, the Al-Amatong Tanning and
Leather Industry Company Ltd (ATLIC), located in the capital city of Sudan (Khartoum) was
selected. Results of a feasibility study undertaken by the project have identified liquid dye,
black, brown/aniline and Havana/aniline dyestuff to be potential sources of dioxin and furan.
Samples have been collected for analysis by TUT. However, these results were still not
available during the terminal evaluation exercise. The use of alternate certified dyes that are
PCPs free has nevertheless been recommended by the study. Costs of chemical substitutes for
processing one ton of leather are estimated to be about 56% higher using the existing
equipment. The feasibility study also recommended to replace the very old (more than 50 years
old) and rather obsolete equipment in use in the dyeing and finishing section (resulting in high
losses of materials and low quality of products) by new BAT equipment that would enhance
efficiency and the quality of products while at the same time decrease the volume of wastes
produced. The project procured the equipment, costing about $350,000, which comprised of
polypropylene drums, stainless steel testing drums, digital industrial weighing balances of 5kg &
10kg load, computerized color mixing machine, hand color spectrometer and roller coating
machine with tunnel dryer/drying chamber amongst others. Note that the equipment was
commissioned in November 2018, no information is available yet as to whether ATLIC has
implemented the recommendation on certified alternative chemicals. It is therefore
recommended to follow up on this issue (shift to certified safer alternative chemicals) to ensure
that PCDD/Fs are no longer released from ATLIC.

42. Outcome 2: Reduction of exposure to POPs at workplace and close proximity of
POPs wastes and UP-POPs emitting sources. For this outcome?, while Outputs 2.2 and 2.3
have been satisfactorily delivered, delivery for Output 2.1 has been moderately satisfactory (see
Table 1). For this Output 2.1, regional and national workshops have been successfully
undertaken for personnel of the solid and healthcare waste sectors. A regional workshop on
solid waste management was held on 4 — 6 September in Durban, South Africa. 28 waste
management personnel of the 9 participating countries of the two projects attended this
workshop. During this workshop, the participants were presented with different management
and recycling options/systems/projects such waste collection system and vehicles selection,
Landfill Gas to Electricity Projects or the Kerbside Collection and Buy-Back Centres. The solid
waste management system of the Ethekwini Metropolitan Municipality of Durban was used as
demonstration show case during the workshop, and the participants were able to make a site
visit to the sanitary landfill of this municipality. On the other hand, although a proposal for
updating the Medical Waste Management Manual as well as a Health Care Waste Management
Strategy for the COMESA and SADC Countries have been developed, there is no indication
however that a sound health-care waste management system at pilot scale has been
implemented in the participating countries — corresponding to Activity 2.1.5.

43. The highlight of outcome 2 is the pilot project on bio-pesticides that was undertaken in
Rwanda and Uganda. Prior to the establishment of the pilot facilities in the two countries, a
regional training workshop on production and application of bio-botanical pesticides was
undertaken on 31 August — 2 September 2015 in Manzini, Swaziland, and was attended by 28
participants of the 9 participating countries. The resource person for this workshop was an

20 See Annex 4 for detailed rating of outputs and activities
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expert on bio-pesticides from the Regional Network on Pesticides for Asia and the Pacific
(RENPAP, India). This expert has more than 30 years’ experience in the field and has
successfully implemented numerous projects on bio-pesticides in the Asian and Pacific regions.
The bio-pesticide selected for the project is a heem based pesticide produced from neem
seeds. Based on missions made in several countries, the expert selected Rwanda and Uganda
as pilot countries as neem trees were present in large numbers in these two countries. While
the project procured the required equipment (costing about $12,000) from India, the countries
provided the necessary resources such a building, electricity and water to establish the pilot
facilities. In Uganda, the facility is located in the Namutumba town (found in the Eastern region
of Uganda) and is under the responsibility of the Ministry of Agriculture, Animal Industry and
Fisheries. In Rwanda, it is located in the University of Rwanda at the Huye Campus in Butare
City, Huye district, Southern Province, and is managed by the University of Rwanda.The expert
ran extensive “hands on” programmes / workshops on how to produce and use the neem based
bio-pesticide to train extension officers, agriculture officers, NGOs, scientists, researchers and
the farming communities in the two countries. According to feedback gathered, the two facilities
are fully operational, and more than 1,000 small scale farmers are already using the neem
based bio-pesticide for agricultural production.

44, Outcome 3: Identification and assessment of contaminated sites. For this outcome,
the activities and outputs were designed to build capacity for the identification, assessment and
remediation of contaminated sites. As can be seen in Table 1, delivery of the two outputs has
been satisfactory. In general, the activities have been successfully completed. For example,
manuals and procedures for the identification of POPs contaminated sites and for conducting
risk assessment as well as methodology for selection of economically feasible and
environmentally sound POPs contaminated site remediation technologies have been
satisfactorily developed by the Sokoine University of Agriculture, Morogoro, Tanzania. Similarly,
two regional (26.-30. March 2012, Maputo, Mozambique and August 6-10, 2012; Addis Ababa,
Ethiopia) as well as national training workshops on investigation and management of
contaminated sites using the UNIDO Toolkit were very successfully organized. The number of
trained expert per country during these workshops (at least 20 per country) exceeded by far the
number mentioned as indicator (5 experts per country) in the logical framework of the project
document. The project has also been able to gather information on contaminated sites in the 9
participating countries. The information have been shared on a website?! developed by the
Sokoine University of Agriculture, Morogoro Tanzania. At 15 January 2019, 3096 persons
visited the website.

45, For this outcome, the Sokoine University of Agriculture was contracted to undertake a
pilot study on remediation of contaminated sites. Two sites located at Morogoro and Tengeru
were selected for this pilot study. Results obtained for soil samples analysed by the Tropical
Pesticides Research Institute (TPRI) of Tanzania showed that while the Tenguru site was
mainly contaminated by DDT and its metabolites (ranging from 0.1 to 1.5 mg/kg for total DDT
and metabolites), the Morogoro site was contaminated with DDT and its metabolites (range: 4.5
— 5200 mg/kg), aldrin (0.1 — 17 mg/kg) and dieldrin (1.4 — 17 mg/kg). It should be noted that all
these pesticides are listed as POP chemicals in the SC. After a review of different available
technologies (e.g. incineration, thermal desorption or supercritical extraction) for remediation of

2L http://www.coa.suanet.ac.tz/soilscience/unido
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contaminated sites, the phytoremediation technique was selected as it was considered to be the
most cost-effective one — rather low cost involved for its implementation. Note that
phytoremediation is a technology that uses specific plants enzymes from vegetation to
accelerate the rate of isolation, destruction, transportation and removal of organic pollutants
including POPs from contaminated soils and water. Amongst the different possibilities that exist
for this technology, the phytoaccumulation option (also known as phytoextraction) was chosen,
and it refers to the uptake of contaminants by plant roots and the translocation / accumulation of
contaminants from the soil into plant shoots and leaves. Results of first trials undertaken at the
two pilot sites gave positive results. At the Tengeru site, wheat, oat, collard, simsim, hot pepper
and castol oil plant were selected for phytoremediation, and all showed potential for uptake of
DDT and metabolites. These plants were grown in DDT contaminated soils. At maturity, the
plants were harvested and sent for analysis. The shoot of the simsim plant gave the best
remediation result, an uptake of total DDT of 716ng/g. At the Morogoro site, calabash, carrots,
sweet potatoes, Irish potato, alfalfa, tembele and pumpkins showed good potentials to absorb
and bioaccumulate DDT (and its metabolites), uptake of up to 893 ng/g was seen for the
tembele shoot. Alternatively, microorganisms can be used to metabolize (destroy) DDT and its
metabolite. The Sokoine University has succeeded in isolating and identifying five
microorganisms exhibiting persistence and unaffected growth in DDT contaminated soils. All of
them were from the Streptomyces species. The role of Streptomyces in metabolizing DDT and
other persistent organic pesticides has been previously reported in literature (Javaid, et al.,
2016)%2. According to the Sokoine University, these strains could be multiplied in the laboratory
and re-introduced back to the site in huge numbers to stimulate the destruction of DDT.

46. These preliminary results, using plants for soil remediation and the possibility of using
the Streptomyces microorganisms to metabolize DDT, look promising. However, the evaluation
team considers that the pilot study is far from being completed, and more work is required. At
this stage, it is not known how many of growing - harvesting cycles of plants are required to
remediate completely a contaminated soil. Similarly, trials to confirm that the five isolated
Streptomyces strains are effective to metabolize (destroy) DDT in soil have not yet been done.
And if they are indeed effective, there is need also to determine the amount of microorganisms
required to totally remediate a contaminated site. Finally, all the trials undertaken referred to the
remediation of soil contaminated by DDT mainly, not much has been done for the other POPs
chemicals / pesticides. Would these remediation techniques developed by the Sokoine
University apply also for the other POPs pesticides such as aldrin, endrin or dieldrin? And what
about soils contaminated with polychlorinated biphenyls (PCBs), an industrial chemical that has
been used in large quantities in the past in electrical equipment such as transformers?

47. Cooperation with Tshwane University of Technology (TUT), Pretoria, South Africa —
Following a visit made by a UNIDO team in September 2011 to the laboratories in TUT in
Pretoria, engaged on research and publishing on the topic of POPs in the environment,
representatives of the LDCs of the COMESA and SADC sub-regions agreed during a meeting
held in January 2012 in Ethiopia that TUT would be the training institution on management of
POPs for them. The countries also agreed that the project would upgrade the TUT laboratory to
enable it to provide training to the technicians, researchers and experts of the LDCs at different

22 Javaid, M.K., Ashig, M. and Tahir, M. (2016). Potential of Biological Agents in Decontamination of Agricultural
Soil. Scientifica. http://dx.doi.org/10.1155/2016/1598325
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opportunities during the projects’ duration. TUT was involved mainly in the pilot projects
(Outcome 1 and Outcome 3) where it successfully trained the personnel

2.2. Progress towards impact

48. Assessment of impact can be referred to the extent to which the project brought about
changes in the human condition or in the environment. Changes, whether intended or
unintended, can be positive or negative. For these two projects, the evaluation did not find any
evidence of negative impacts on human health or on the environment. For impact, there is need
for behavioral changes of the project beneficiaries in the participating countries. Behavioral may
happen at three levels (i) Economically competitive - Advancing economic competitiveness (ii)
Environmentally sound — Safeguarding environment and (iii) Socially inclusive — Creating
shared prosperity, which are discussed in the following paragraphs.

2.2.1. Behavioral change

49, Economically competitive — This aspect of change would necessarily involve the
private sector. For these two projects, they were directly involved in activities of Outcome 1 on
technology transfer and best practices in industry. BAT/BEP were introduced at two selected
companies engaged in the textile and leather sectors through pilot projects (see Section 2.1).
The project had a very positive impact at these two companies. As discussed previously
(section 2.1), the project provided them with BAT equipment, which greatly contributed to
increased efficiency and productivity. For example, at KTSC - the pilot site on textile in Ethiopia,
- the automated laboratory system equipment procured by the project allowed to reduce the
amount of dyes and other chemicals used annually by at least 3.600 kg, representing an annual
cost saving of about $90,000. The automated system also contributed to better productivity by
considerably reducing the time to obtain the desired shade (color) of a client. Indeed, while it
took between 20 and 30 trials, requiring several days, to get the desired shade with the old
equipment, the same result is now obtained in just one trial within one day. At ATLIC - the pilot
site on leather - the impact of the project was also immense. It is estimated that the equipment
provided by the project contributed to reduce production costs by 56% and allowed to
significantly improve on the quality of the finished leather goods.

50. Environmentally sound — For Outcome 1, major behavioral changes are seen for the
pilot projects. Before the project, the two companies KTSC and ATLIC were using dyes and
chemicals that contained chloronil (a precursor of dioxins and furans), which was confirmed by
laboratory testing at TUT, South Africa. According to estimation made using the UNEP toolkit?,
KTSC and ATLIC were potentially releasing 37.5 mgTEQ? and 182.5 mg TEQ to the
environment per year respectively. As recommended by the project, the two companies have
however shifted to safer alternatives, and they are currently using only certified dyes and
chemicals that do not contain dioxins and furans. Moreover, at KTSC, being aware that the
sludge generated by the factory is hazardous, they are trying to manage it soundly instead of
dumping the sludge in the open land. They have made trials to use the sludge (replacing
cement by sludge up to 30%) for production of non-load bearing construction materials (bricks).
Using these bricks instead of buying normal bricks for decorating the company’s green areas
would constitute a good opportunity to minimize costs, and it would be a cheaper and

23 Standardized toolKkit for the identification and quantification of dioxins and furan releases. Edition 2.1, December
2005, UNEP Chemicals
2 TEQ: Toxic Equivalent is a unit to express the level of PCCD/F in the environment.
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environmentally friendly way of managing the hazardous sludge as compared to landfilling and
incineration. Although not intended, the project created an opportunity for the company to
replace its old boiler that was running on heavy fuel oil (HFO) with a new electrical one. As in
Ethiopia 94% of electricity is produced from renewable sources (86% hydroelectric and 8% wind
and solar)?®, about 0.2 mgTEQ, previously generated from the combustion of HFO by the old
boiler, it is no longer being emitted to the environment. This value has been calculated using the
UNEP toolkit and based on the annual HFO consumption (about 2 M liters) at KTSC.

51. For Outcome 2, although many training and awareness raising workshops for workers
of the solid and health care waste sectors have been undertaken and recommendations made,
based on the reports submitted by countries there is no evidence or indication yet of behavioral
changes in the participating countries. On the other hand for the pilot project on bio-pesticides in
Rwanda and Uganda, the project has had great impact at the pilot sites. Before the project,
most of the farmers living near the pilot sites were using chemical pesticides, some of which
were bought from the informal market and could potentially be POPs pesticides. After the
implementation of the pilot project, a large number of these farmers (more than 1,000) have
totally adopted the neem-based bio-pesticide, considered safe and eco-friendly, to produce their
crops. Although, the evaluation team did not have the opportunity to undertake field missions at
these pilot sites due to budget constraint (see Section 1.6), nevertheless one can easily
understand the impact of this shift to the neem-based bio-pesticide. For instance, the farmers
are no longer exposed to the chemical pesticides, and it is well known that exposure to these
chemicals including POPs pesticides through diet or occupational exposure has been
associated with a wide range of adverse health effects. Moreover, the environment is no longer
being polluted with these synthetic pesticides. It is well accepted that widespread application of
chemical pesticides has been blamed as being the main source of bringing POPs pesticides into
the atmosphere and subsequently into oceanic and freshwater ecosystems.

52. Under the outcome, initiatives encouraging and promoting recycling and reuse of wastes
such paper, plastics or e-waste have been undertaken in all the participating countries. Many
countries have developed concepts / proposals to support for creation of micro and small
enterprises by putting in place a financial assistance mechanism. Other initiatives and
strategies have been developed, and it is too early to see any sign of behavioural changes as it
is not known whether these have been implemented. However, the pilot project on e-waste
recycling undertaken by Africa Institute in partnership with a private company in Lesotho has
produced tangible results. The company, which is still operational and in business, is soundly
managing e-wastes that they recover through a proper collecting system they have put in place.
These results tend to indicate a gradual behavioural change occurring in Lesotho, as this type of
waste was generally disposed along with general solid waste.

53. For Outcome 3 that relates to identification and assessment of contaminated sites,
practically no behavioral change has been observed given that the pilot study on remediation of
contaminated site is not yet completed. The only notable change observed is at the pilot sites in
Tengeru and Morogoro, where the contaminated sites are properly safeguarded.

2 See footnote 6
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54, Socially inclusive — As discussed in the previous paragraphs, the adoption of the neem
based bio-pesticide has positively impacted the lives of the farmers, who are generally from the
vulnerable and poor communities. They are no longer exposed to the hazardous effects of
synthetic pesticides, and they do not need to buy pesticides to protect their crops. They get the
neem-based bio-pesticide free of charge. The neem-based bio-pesticide is produced from the
neem seeds that farmers bring to the pilot facility using the equipment purchased through the
project. It is unfortunate that the evaluation team could not undertake the field mission to the
pilot sites in order to witness the operation. However, according to feedback?, the farmers are
very satisfied with this neem-based bio-pesticide, which has greatly improved their livelihood.

55. In all the countries, recycling of paper and plastic waste exist in the informal sector. All
those involved generally come from the most vulnerable and poorest communities where they
reuse these wastes to make products such as bags and baskets that they sell to sustain their
livelihood. In some countries, initiatives have been proposed to assist those recyclers and to
formalize this sector, however there is no indication whether those initiatives have been
implemented yet. The evaluation recommends that the project and national authorities take
actions to implement those initiatives in order to help those poor communities that would
contribute to reduce poverty.

2.2.2. Broader adoption

56. This section addresses the catalytic effect of the project that includes the extent to which
the projects’ interventions have been adopted within a country or regionally, or beyond the
domains and scales originally targeted. Given the numerous challenges and their nature related
to BAT/BEP transfer in industry, identification and remediation of contaminated sites, and
reduction of exposure at workplace, the achievement of the project objective to reduce POPs
emissions through capacity building and strengthening in the participating countries is not likely
to take place during the time span of the project. It requires that mechanisms to be put in place
for continued process adoption to bring about behavioural change at broader scales after the
projects end. The three mechanisms frequently used to promote the broader adoption of project
interventions and innovations are: mainstreaming, replication and scaling-up.

57. Mainstreaming occurs when information, lessons or specific results generated by the
project are incorporated into broader institutional mandates and operations such as laws,
policies, regulations and programs. The evaluation found some evidence that mainstreaming is
taking place in the participating countries. In Uganda for example, some of the
recommendations made by the project for the sound management of chemicals (pesticides and
industrial chemicals) have been considered and included in the national environmental bill.
These recommendations have also been the starting point of a project funded by the UN
Environment Special Programme on sound management of chemicals in Uganda ($250,000),
which started in May 2018. In Rwanda, some of the recommendations made during regional
workshop on solid waste management (4 — 6 September 2013, Durban, South Africa) have
been considered and implemented during the construction of the new landfill in Kigali, the
capital city. POPs have also been included in the national legislation in Rwanda. Besides these
few initiatives, the evaluation has not evidenced any national plans or strategies for
implementation of project results in future. This would be crucial for mainstreaming of project

% Feedback from the bio-pesticide expert involved in the pilot project
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results at a national level after the project ends. The evaluation therefore recommends that such
efforts should be encouraged in order to sustain the projects results and lessons.

58. Replication occurs when the initiatives, technologies or innovations supported by the
project are reproduced or adopted on a comparable scale. All the regional training workshops
on capacity building for BAT/BEP, on waste management and on bio-pesticides have been
replicated at national levels. For the pilot project on bio-pesticide that has been successfully
implemented in Rwanda and Uganda, the representatives of the other participating countries
have expressed their wish of having this demonstration project replicated in their respective
country. A regional strategy on production and application of neem-based bio-pesticide in the
COMESA and SADC sub-regions was prepared by the RENPAP, India, and presented in April
2016, in Lusaka, Zambia. Approval of this strategy by the COMESA and SADC Secretariats
would result in its adoption and implementation in its member countries. Besides Rwanda and
Uganda where the pilot project on bio-pesticide was run, national training workshops were also
organized in Swaziland and Tanzania. There are indications that farmers in these two latter
countries have also started to produce neem-based pesticides for crop protection against a
variety of pests.

59. For the pilot projects on the textile and leather sectors, tangible positive results have
been obtained and have had very positive impact on the pilot companies (see Section 2.2.1).
According to the Textiles Industrial Development Institute (TIDI) that was responsible to
implement the pilot project at KTSC, there is great scope of replication in other selected
companies. According to TIDI, these companies would however require technical as well as
financial assistance. Regarding the pilot project on leather, the COMESA Secretariat has
expressed its interest in the replication and expansion of project results, within the framework of
a collaboration with its Leather and Leather Products Institute?” (COMESA/LLPI) based in Addis
Ababa, Ethiopia. This collaboration would support a replication and expansion of project results,
BAT/BEP in industrial production processes (Outcome 1), specifically in the leather sector,
within the 19 COMESA countries.

60. These pilot projects (textile, leather, bio-pesticides and remediation of contaminated
sites) have been implemented in selected countries in order to demonstrate that reducing the
use or release of POPs chemicals is possible through BAT/BEP or use of alternative chemicals.
To promote replication and sustainability, the evaluation recommends that the experience
gained and lessons learned from these pilot projects should be gathered, summarized and
shared with the other participating countries. Moreover as gathered through the interviews, the
countries reported that they do not have the financial resources for replication of these
interventions. The project (UNIDO and other partners such the COMESA and SADC
Secretariats) could consider putting in place the appropriate mechanisms (e.g. follow up
projects) so that the other countries benefit also from the results of the pilot projects.

61. Scaling-up takes place when the project supported interventions are implemented at a
larger scale. These can be administrative, geopolitical, ecological or business scales. Initiatives
that are scaled up are often expanded or adapted to accommodate new aspects or concerns

27 http://www.comesa-lIpi.int/
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relative to the new scales. For these projects, the evaluation could not find any intervention
supported by the project that was scaled up.

62. The project has produced tangible results, especially at the pilot sites where behavioral
changes are already seen and impact very positive. However, given that some activities have
not been completed (pilot project on phytoremediation) or have not been undertaken
(implementation of sound health-care waste management system at pilot scale), and efforts to
mainstream or replicate projects’ results are not evidenced, overall rating on effectiveness is
Moderately Satisfactory.

3. Project's quality and performance

3.1. Design

63. A participatory approach was applied during the project identification process applied
and this was instrumental in selecting problem areas and national counterparts. The
participating countries stressed a need for strengthened capacity, to implement the obligations
under the Stockholm Convention, in a range of areas from building capacity through providing
technical support; institutional, legislation, regulation, implementation and enforcement
capacities; research, development and dissemination of technical capability for alternative
technologies; capacities in POPs stockpiles and wastes identification, management and
disposal; capacities in identifying and remediating contaminated sites; capacities in information
exchange, public information, through to awareness raising and education. The projects include
thematic areas requested by the countries, as well as those mentioned in their NIPs.

64. The projects have clear thematically focused development objectives, nhamely, to reduce
POPs emissions through strengthening and /or building capacity required in LDCs of the
COMESA and SADC Sub-regions to implement their NIPs in a sustainable, effective and
comprehensive manner while building upon and contributing to strengthening the country’s
capacities for sound management of POPs chemicals, and verifiable indicators to determine its
achievement. The projects are formulated based on the logical framework approach. However,
the design appears to be activity based as the verifiable SMART? indicators mentioned in the
logical framework are for activities and outputs only and not for outcomes. The lack of indicators
for outcomes is considered a weakness as these would have allowed for better tracking of
results. The assumptions provided for outputs in the logical framework are realistic.

65. The project was designed to address the identified problems, and besides the project
management and M&E component, it included 3 outcomes on capacity building and
demonstration projects covering different thematic areas — BAT/BEP, waste management, bio-
botanical pesticides, and contaminated sites. As discussed in Section 2.1, the pilot
demonstration of BAT/ BEP in waste oil refinery was not carried out as this sector was not
identified in the two sub-regions. This clearly indicates that the problems were not properly
identified during the preparatory phase. Project Design is rated Moderately Satisfactory.

3.2. Relevance

66. The projects are highly relevant as they assisted the participating countries, which are all
parties to the Stockholm Convention, to fulfill their obligations towards the Convention. In

28 SMART indicators: specific, measurable, achievable, relevant and time-bound indicators
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particular, the projects were designed to build and / or strengthen the capacity to address the
problems identified during the preparatory phase. The thematic areas covered under the
projects were based on the countries’ national priorities and are mentioned in their NIPs. The
national stakeholders interviewed confirmed the high relevance of the project. They greatly
appreciated the training workshops that covered various sectors such BAT/BEP, waste
management and alternatives to chemical pesticides. The direct beneficiaries of the pilot
projects also highly praised the project. The KTSC, for example, were very thankful to the
project. They stated that the project interventions had a very positive impact: employees are
more confident to operate equipment, increased efficiency and productivity and less waste
generated, customers more satisfied, and their products more competitive and well accepted in
European markets given that they now use certified green chemicals in the production.

67. The project outcomes are consistent with the operational program strategies of the
GEF?. They are in particular much in line with GEF’s goal in the POPs focal area, which is to
protect human health and the environment by assisting countries to reduce and eliminate
production, use and releases of POPs, and consequently contribute generally to capacity
development for the sound management of chemicals. Under GEF-4, this goal was to be
achieved by amongst others: strengthening capacities for NIP implementation, including
assisting those countries that lag farthest behind to establish basic, foundational capacities for
sound management of chemicals.

68. The lack of capacity and awareness of POPs issues in developing countries, and
particularly in LDCs can lead to contamination of the environment by POPs, resulting in damage
to health of human beings and risk to the poor is particularly high®*. The projects aim at
strengthening capacities to enable the countries to comply with their obligations set out in the
SC, lay a sound foundation in the sub-regions to fulfill their commitments; and supports their
chemical management regimes, which in turn would contribute to protect human health and
environment from the threat of POPs. Finally, the projects are in line with the objectives of the
Stockholm Convention on POPs and priorities at national level.

69. The projects are also in line with UNIDO priorities and the renewed mandate on
Inclusive and Sustainable Industrial Development (ISID). UNIDO’s Mission Statement
(IDB.39/13/Rev.1) includes safeguarding the environment — “UNIDO aspires to reduce poverty
through sustainable industrial development. We want every country to have the opportunity to
grow a flourishing productive sector, to increase their participation in international trade and to
safeguard their environment”, and reiterates the flexible UNIDO approach for ISID -
“Differentiate and adapt our approaches and methodologies according to the needs of countries
at different stages of development”.

2 Focal Area Strategies and Strategic Programming for GEF-4, October 4, 2007. GEF Policy Paper, October 2007.
%0 Ibid. “Although most intentionally-produced POPs have been banned and are being phased out in OECD
countries, the situation in developing countries, and particularly in Least Developed Countries, is one characterized
in many instances by inadequate legislative and regulatory frameworks, coupled with the near absence of capacity
for enforcement and lack of awareness of the hazards associated with POPs exposure. As a result, the limited local
capacity can lead to regional and ultimately global contamination of the environment by POPs, with damage to the
health and well-being of human populations, particularly the poor that are at greatest risk.”
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70. One of the pillars of the ISID is “Safeguarding the Environment - environmentally
sustainable growth, via cleaner industrial technologies and production methods, including in the
fields of waste management and recycling; the promotion, adaptation and transfer of
environmentally sound technologies, under which UNIDO aims to assist countries in reaching
compliance with the Stockholm Convention and aims at developing capacities in developing
countries to protect their populations and their environmental resources from POPs-related
pollution”.

71. Given that the projects are responding to the needs of the countries and they are in line
with GEF Chemicals Focal area and UNIDO mandates, rating on relevance is Highly
Satisfactory.

3.3. Efficiency

72. The CEO endorsement dates were 16 March 2011 (SADC) and 13 April 2011
(COMESA)-_and project implementation started officially at UNIDO on 10 May 2011 and 02
June 2011 respectively. The projects were planned for a duration of 5 years and ending in June
2016. However due to significant delays, discussed in the coming paragraphs, the projects have
been granted four (4) extensions to officially close in December 2018, representing an extension
of 2 % years overall. A full agency mode of execution was applied with UNIDO managing the
GEF funds. The procurement of equipment and goods as well as the recruitment of consultants
and the organization of regional meetings and workshops were done by UNIDO. However, for 8
activities mentioned in Section 2.1, $30,000 was transferred to each of the executing agencies
(Ministries of Environment) of the participating countries to conduct these activities at national
level.

73. According to feedback gathered during the field missions, part of the delays was due to
the countries that were slow to conduct the 8 national activities. To run those activities, a
contract was signed between the countries and UNIDO. Because of the delays encountered the
duration of the contract had to be extended for up to two years in some cases. Among the
reasons put forward was lack of personnel and experts at country level, funds not sufficient, or
movement of personnel. For instance, some counterparts stated that they were involved in
many projects on top of their daily work in office, and it was hard for them to deliver in time. In
some countries, it was not easy to find the appropriate local experts to undertake the activities.
Other countries mentioned that the National Project Coordinator changed and it was challenging
for the successor to take over.

74. Delays were also encountered at the pilot project sites. For the pilot project on dyeing
and finishing in textile sector at KTSC in Ethiopia, delays were encountered for the validation of
the feasibility study that was undertaken by local experts. It took more than one year after the
submission of the report for international experts recruited by UNIDO to go to KTSC to validate
the report. The procurement of equipment also took time. At ATLIC, the pilot site for dyeing and
finishing in the leather sector, the final validation report of the feasibility study was submitted in
December 2016, and it took almost 2 years for the project to procure the set of equipment (see
Section 2.1) recommended by the feasibility study. The equipment were commissioned in
November 2018 at ATLIC. This delay was due to the long UNIDO administrative and
procurement procedures (draft of specifications, bidding exercise, selection of service providers,
many layers of approvals, purchase, shipping, etc.) and also the time required (6 months) for
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the service provider to manufacture the set of equipment. For the phytoremediation of
contaminated site pilot study in Tanzania, significant delays were also encountered due to a
number of challenges. However, the main reason was the considerable time required by the
TPRI to analyze the plant samples submitted by the project®.. Despite several requests by the
project, TPRI was not sending the results. It was found out after more than 1 year that due to a
broken instrument TPRI could not do the analyses. The plant samples were then taken from
TPRI and sent to TUT in South Africa for analysis, delaying the process by another year.

75. The delays did not affect the cost effectiveness of the projects. The funds budgeted for
the pilot project on used oil, which was not run (See section 2.1), were re-allocated to the other
pilot projects®. All the outputs were satisfactorily delivered and the project management costs
($49,001 for COMESA and $46,528 for SADC)3® were kept well within 10% for both project - 2%
for COMESA and 3.1% for SADC. Tables 2 and 3 report the expenditures of GEF funds for the
two projects. While the figures appear adequate in terms of expenditure per item (budget line), it
is very difficult to reconcile these figures with those of the project documents-— as the allocation
of funds in the project documents per components (or outputs/activities) while the figures in the
two tables are according to budget lines (items).

Table 2: Total expenditures for the COMESA project — GEF funds only

Expenditure USD 2012 2013 2014 2015 2016 2017 2018 Total %
Contractual Services 32,012 37,425 112,036 | 189,433 | 84,108 -10,727 | 67,730 512,017 20,4%
Equipment 1,995 890 174,675 | 6,678 167,029 | 390,354 | 29,603 771,224 30,8%
International Meetings 164,852 | 113,409 | 42,691 75,009 20,553 11,734 17,523 445,771 17,8%
Local travel 58,506 50,812 38,769 36,752 30,534 15,382 7,122 237,877 9,5%
Nat. Consult./Staff 15,077 11,572 19 0 19,229 288 14,851 61,036 2,4%
Other Direct Costs 5,275 2,450 5,712 3,373 761 1,076 1,687 20,334 0,8%
International Consultants 48,616 56,142 59,265 57,274 65,926 22,045 30,068 339,336 13,5%
Train/Fellowship/Study 65,717 | 974 0 3,585 31,508 | 6,052 2,535 110,371 4,4%
Total 392,050 | 273,674 | 433,167 | 372,104 | 419,648 | 436,204 | 173,137 | 2,497,966 | 100%

Table 3: Total expenditures for the SADC project — GEF funds only

Expenditure USD 2012 2013 2014 2015 2016 2017 2018 Total %
Contractual Services 0 34,991 | 89,138 | 157,920 | -13,537 | 38,149 | 15,427 | 322,088 | 21,5%
Equipment 1,671 -198 80,133 | 3,076 69,441 | - 467 1,162 154,819 10,3%
International Meetings 129,976 | 98,331 | 19,392 | 30,340 | 854 3,256 11,273 | 293,423 19,6%
Local travel 35,281 | 36,277 | 39,122 | 31,541 | 24,131 | 6,896 37,702 | 210,951 14,1%
Nat. Consult./Staff 0 10,372 | 4,899 1,712 33,631 | 13,579 | 3,681 67,873 3,4%
Other Direct Costs 1,447 3,523 42,248 | 2,791 877 1,155 33 52,074 3,4%
International Consultants | 18,419 | 51,263 | 55,487 | 64,623 | 60,894 | 27,520 | 36,202 | 314,408 | 21%
Train/Fellowship/Study 41,473 | 4,323 17,720 | 4,101 8,024 | -3,004 | 4,772 77,409 5,1%
Total 228,267 | 238,882 | 348,139 | 298,604 | 181,815 | 87,084 | 110,522 | 1,493,045 | 100%

76. According to feedback from interviews, the countries were satisfied with the guidance
and technical assistance provided by UNIDO, the RCs as well as the international experts. No

31 In order to determine whether a plant is effective for phytoremediation, it is vital to analyze the plant grown on a
contaminated soil, and determine whether there has been significant uptake of contaminant by the plant.

32 Feedback from UNIDO PM

33 Figures provided by UNIDO PM
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issues were reported regarding communication with UNIDO PM or the RCs. In case of queries,
both the UNIDO PM and the RCs could be contacted easily via e-mail, Skype or telephone and
they were quick in answering the queries.

77. The materialization of co-financing was significant. As reported in Table 4, a total of
$4,719,770 materialized representing about 89% of the total planned co-financing at design for
both projects. The active involvement of national counterparts allowed the satisfactory
implementation of the 8 national activities. Although not significant in terms of co-financing, the
active involvement of Africa Institute also (see Table 4) as one of the co-executing agency was
an important factor that contributed to the satisfactory implementation of the projects.

78. Given that cost effectiveness of the projects were not affected by the delays, the good
technical guidance provided to the countries and the significant materialization of co-financing,
the rating on efficiency is Satisfactory.

Table 4: Co-financing for the two projects

Countries /Agency Co-financing at design | Co-financing materialized
Cash + In kind ($) Cash + In kind ($)

Burundi* 350,000 86,040
Ethiopia* 200,000 248,280
Rwanda* 175,000 214,200
Sudan* 350,000 147,050
Uganda* 200,000 88,029
UNIDO 1,000,000 1,000,000
AUC 110,000 110,000
SAICM + SSC 504,855 504,855
Sub-Total 2,889,855 2,398,454
Eswatini** 150,000 165,795
Lesotho** 350,000 258.035
Mozambique** 350,000 394,701
Tanzania** 350,000 233,250
UNIDO 700,000 700,000
AUC 110,000 110,000
SAICM + SSC 420,864 420,864
Sub-Total 2,430,864 2,282,845
Africa Institute 38,671
Grand Total 5,320,719 4,719,770

*COMESA countries; **SADC countries: ***co-financing from 2012 to 2016

3.4. Sustainability

79. Sustainability is understood as the likelihood of continued benefits after the project ends.
Sustainability is assessed in terms of the risks confronting the project, the higher the risks the
lower the likelihood of sustenance of project benefits. The four dimensions or aspects of risks to
sustainability as mentioned in the TOR namely sociopolitical, financial, environmental, and
institutional frameworks and governance risks are discussed below.

80. Sociopolitical risks — All the participating countries of the two projects have signed and
ratified the Stockholm Convention, and they have also transmitted their NIPs on POPs to the
Stockholm Convention Secretariat (SCS). Furthermore, many of the participating countries are
implementing (or have implemented) other projects related to the sound management of POPs.
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For example, the following SADC countries Eswatini, Lesotho, Mozambique and Tanzania are
participating in the 5-year GEF funded and UNIDO-implemented project “Promotion of BAT and
BEP to reduce uPOPs releases from waste open burning in the participating African countries of
SADC subregion™4, which started in April 2016. Finally, ownership of the projects by countries
are considered high as evidenced during interviews. For these reasons, sociopolitical risks are
considered low.

81. Financial risks — As already mentioned in the project document, according to the
information obtained from the NIPs documents of the COMESA and SADC Member countries,
the financial resources to implement elements of their NIPs is huge compared to what can be
made available by the respective countries. During the interviews, the countries again
reaffirmed that they would require financial resources to sustain and replicate the projects
results and benefits. For example, they recognized that the pilot projects, more specifically
those in textile, leather and bio-pesticides were successful and had very positive impacts. They
indicated that while sustainability at the pilot sites might not be a challenge, replicating these
efforts within the pilot countries and within sub-regions would however require both financial and
technical assistance. For these reasons, financial risks are thus considered high.

82. Institutional framework and governance risks —The current governments have
demonstrated high ownership of the projects. While it is not possible to foresee the priorities of
future governments, the participating countries will remain bound to their obligations to conform
to the Stockholm Convention. There is no particular reason to expect that future governments
will not fulfill these obligations. Furthermore, as mentioned earlier (section 1.2), UN Environment
is implementing the institutional and regulatory framework component. In particular the
strengthening of the national regulatory framework of the countries would ensure compliance
with the requirements of the Stockholm Convention. For these reasons, risks concerning
institutional framework and governance are considered low.

83. Environmental risks — The projects are considered ecologically sustainable as they
were designed to build the capacities of the participating countries for the sound management of
chemicals and wastes. This would enable the countries to implement their NIPs, which would
contribute to reduce emissions of POPs to the environment. Furthermore, as no environmental
risk that can influence or jeopardize the projects outcomes and future flow of projects benefits
has been identified, environmental risk is considered low.

84. Although the risks for the other aspects of sustainability are low, given that the financial
risks are high, sustainability of the projects is rated Moderately Likely.

3.5. Gender mainstreaming

85. Gender data have been compiled for the project activities as at the time of project
formulation, inclusion of gender consideration was not a requirement under the GEF-4.
However, although the projects did not focus on gender in any of their activities, they did not
exclude members of any gender in their activities or in the project management teams. Through
recommendation of the midterm evaluation, the projects kept record on gender issue. For the

3% GEF ID: 5322
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SADC project, according to figures available for regional and national workshops, a total of one
thousand and two hundred seventy seven (1,277) people attended the workshops, of which 824
were males and 453 females while in COMESA, one thousand one hundred forty three (1,143)
people where 728 were males and 415 were females. They came from different governmental
agencies, public and private sectors, academia, etc. in the 4 participating SADC countries.
They were trained on BAT/BEP measures on textile, leather, informal sector, e-wastes,
contaminated sites, municipal solid waste management, production and application of bio-
pesticides as well as sampling and analysis of POPs. Example of women participation in the
project is shown in Picture 2 taken at KTSC, the pilot site for textile.

Picture 2: Picture taken at Pilot Project site: KTSC, Ethiopia

86. The projects have been beneficial to the population living near the pilot sites irrespective
of their race, age or gender. By reducing the emission of POPs though the numerous initiatives
such as the pilot projects (see Section 2.2.1), the projects have reduced risks that specifically
affect women, young children and personnel at work place. POPs are highly toxic chemicals
that pose risks to all human populations causing severe health problems such reproductive and
developmental problems, interfere with hormones and can cause cancer. For example, research
has shown that POPs can cause birth defects, and premature birth or to low-weight babies®.
Men can also be specifically affected such as reduced sperm count®.

% Toichuev, et al.. 2017b. “Organochlorine Pesticides in Placenta in Kyrgyzstan and the Effect on Pregnancy,
Childbirth, and Newborn Health.” Environ Sci Pollut Res. https://doi.org/10.1007/s11356-017-0962-6.

%Galimova EF, Amirova ZK, Galimov SN (2015) "Dioxins in the semen of men with infertility". Environ Sci Pollut
Res Int. 22(19):14566-14569.
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4, Performance of Partners

4.1. UNIDO

87. Implementation is rated as Highly Satisfactory. The UNIDO PM carried out field visits
to the countries and monitored budget execution and achievement of outputs and results.
UNIDO also assisted pilot projects in the identification of international experts and in the transfer
of state-of-the-art technologies and best practices. UNIDO also facilitated the organization of the
regional workshops by identifying and recruiting the appropriate resource persons and experts.
The UNIDO Regional Office in Pretoria, South Africa, was also actively involved in the projects,
mainly through facilitating communication and contact, advisory services and selection of pilot
sites. The UNIDO regional office in Ethiopia and the country office in Sudan facilitated the entry
of equipment purchased by the project for the pilot projects at KTSC and ATLIC respectively. To
allow for completion of activities, UNIDO showed flexibility and foresight by requesting four
project extensions at no additional costs. The continuous support provided by UNIDO and the
dedication in project management were key factors in the good performance of the projects.
Feedback gathered during interviews confirmed the quality support and guidance provided by
UNIDO.

4.2. National counterparts and Regional Institutions

88. National execution is rated as Satisfactory. In all the participating countries, the project
was under the responsibility of the Ministry of Environment. As planned, a National Project
Management Unit (NPMU) was established and was coordinated by a National Project
Coordinator (NPC), who was the POPs National Focal Point*”. In most countries, the NPC
benefitted from the support of an internal staff. The countries were responsible to execute 10 of
the 48 activities of the project (See Section 2.1). In general, the countries performed well and
they all succeeded to complete the activities and to deliver the outputs satisfactorily. However,
many were slow to start due to various reasons. The high work load of the NPCs was the main
reason raised by all the countries. During the interviews, all the participating countries indicated
that in addition to their daily work (some of them were already involved in the execution of other

37 Generally the Director of Environment
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projects), tasked with the responsibility to execute the project activities increased the workload
of the NPCs considerably. All the NPCs were nevertheless committed, and with the support of
UNIDO and the RCs, the countries succeeded in achieving the project results. The
materialization of national counterpart co-financing (Table 4) also contributed to this
achievement. The active involvement in regional activities such workshops and PSC meetings,
and the meaningful contribution of the COMESA Secretariat was also key for the projects to
achieve success. On the other hand, the SADC Secretariat was not very active.

4.3. Donor

89. GEF was the main donor for these two projects. The funds were available and transfers
were timely and adequate. Rating is Satisfactory.

5. Factors facilitating or limiting the achievement of results

5.1. Monitoring & evaluation

90. M&E Design. The project documents included a detail description of the project's M&E
activities. These included annual reports, tripartite annual review reports that were done
through the Project Coordinating Body (PCB) meetings, Project Implementation Review (PIR)
reports for the GEF, an independent midterm evaluation, a terminal report and an independent
terminal evaluation. M&E activities included a regional inception workshop with representatives
of all participating countries, annual tripartite meetings (between the national counterparts,
project management, UNIDO and UNEP), annual regional Project Steering Committee (PSC)
meetings (between national counterparts, UNIDO, project management, Africa Institute,
COMESA and SADC Secretariats) and annual visits to selected project sites. The system was
designed to provide information for monitoring progress, and to learn and to make adjustments
for successful completion of activities. This M&E plan is adequate to track progress at activities
and outputs level, but not at results level given that indicators for outcomes are lacking in the
logical framework.

91. M&E Implementation. The approach adopted for implementation was that all regional
PSC meetings as well as all regional activities such as training workshops or pilot projects were
done in common for both COMESA and SADC projects. However, each RC of the two sub-
regions had to report (PIR reports, annual reports, etc.) separately. Based on information
available, it is clear that the project results framework was used a basis for project
implementation, and the SMART verifiable indicators therein were used to track progress at
output level rather than at results level. The projects produced the annual as well as the PIR
reports, which were used to keep track of project outputs and targets. Similarly, tripartite and
regional PSC meetings were used to assess progress and adapt the projects to changing
conditions or unforeseen circumstances. The midterm evaluation, which was carried out in
March 2016, was very detailed and comprehensive. It made nine recommendations, six to
UNIDO and three to the countries. All were addressed adequately by the project. The project
encountered several unforeseen situations that required adaptive management. Project
management dealt with these situations accordingly. For example, the implementation of
activities 3.1.1 and 3.1.2 on contaminated sites were delayed due to the analysis of POPs in
samples collected at the pilot sites. SUA and TPRI have collaborated for the analysis of the
samples, however, due to defect equipment at TPRI, the analysis could not be completed,
which resulted in a delay of 8 months. Only on the intervention of the UNIDO PM in consultation
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with the Vice President Office of Tanzania (within which is found the Department of
Environment), that in April 2018 samples were retrieved from TPRI and sent to TUT, Pretoria for
further analysis. Upon the intervention of UNIDO, TUT agreed to undertake the analyses at a
significantly reduced costs, which kept the budget for these activities within the planned budget.
All the annual regional PSC meetings, ten (10) in total, as well as six (6) PCB meetings were
undertaken. For cost effectiveness, the PCB meetings were planned back-to-back with the
regional PSC meetings at the same venue. As mentioned previously Africa Institute was tasked
to measure impact indicators on annual basis. However, although it developed impact
assessment tables, there is no evidence that the participating countries provided information to
fill those tables. Africa Institute reported satisfactorily during the PSC meetings. Similarly, while
the countries reported on progress made for the national activities, the RCs reported on the
regional activities such as the regional workshops, they also reported on progress made in the
pilot projects. Progresses were adequately assessed, corrective measures proposed and
recommendations made during these meetings. For example, at the 7" PSC meeting held in
Maputo, Mozambique, March 2016, due to delays encountered it was recommended that
activities 1.1.3 and 1.1.4 to be implemented as part of the BAT/BEP Forum Action Plan and
activities 2.3.6 and 2.3.7 to be implemented in collaboration with Africa Institute.

92. .Budgeting and Funding for M&E actives. A total amount of USD 140,000 and USD
100,000 were budgeted for M&E activities for the COMESA and SADC projects respectively. In
general, the funds allocated for the different M&E activities were adequate except for the
independent midterm and terminal evaluations. For both exercise, due to budget constraints, it
was not possible to undertake field visits to all the pilot project sites. Nevertheless those two
activities were successfully completed.

93. Rating on M&E is Satisfactory.

5.2. Results-Based Management

94. The United Nations Development Group defines results-based management (RBM) as
“a management strategy by which all actors, contributing directly or indirectly to achieving a set
of results, ensure that their processes, products and services contribute to the achievement of
desired results (outputs, outcomes and higher level goals or impact). The actors in turn use the
information and evidence on actual results to inform decision-making on the design, resourcing
and delivery of programmes and activities as well as for accountability and reporting.”® The key
elements of RMB are (i) Focusing the dialogue on results at all phases of the development
process; (ii) Aligning programming, monitoring and evaluation with results; (iii) Keeping
measurement and reporting simple; (iv) Managing for, not by results; and (v) Using results
information for learning and decision making.

95. As mentioned previously, one major weakness of the project design was the lack of
indicators for outcomes. The M&E plan was thus designed for monitoring progress at outputs
level rather than at results level. The approach adopted for the implementation of the two
projects therefore is not exactly a RBM approach. Nevertheless, as discussed in the previous
sections (4.1, 4.2 and 5.1) monitoring and tracking progress at outputs levels were satisfactorily
done through a participatory approach involving all key stakeholders during the annual PSC

38 United Nations Development Group, results-based management Handbook: Harmonizing RBM concept and
approaches for improved development results at country level” edited draft October 2011, p 2
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meetings. Reporting by countries and RCs were adequate and kept simple. Africa Institute was
contracted to measure impact indicators. Following information provided by the executing
partners and the results obtained, adaptive measures were taken and recommendations made
by management for successful implementation and achievement of objectives. Rating on
Results-Based Management is Moderately Satisfactory.

5.3. Other factors

96. Factors that had a positive effect on project results — The projects were adequately
designed proposing relevant, precise, and concise information to allow for the achievement of
project objectives. In particular, the project documents provide a project coordination and
management structure at regional as well as at national level, and also describes the role and
responsibilities of key stakeholders and executing partners (see Section 1.4).

97. Committed and pro-active project team in particular the UNIDO PM and the RCs
facilitated an effective implementation of the project. They were successful in coordinating
activities and getting key stakeholders involved in the project through good and frequent
communication. Recruitment of high quality experts was also a key factor for success. In
particular, the guidance and expertise they provided greatly contributed to successful best
available technology transfer and adoption of best environmental practices at the pilot sites.

98. The support provided by the COMESA secretariat and Africa Institute in project
execution as well as their active participation in the PSC meetings were also key factors for
successful completion of activities. For example, the Africa Institute secured the cooperation of
the Ethekwini Metropolitan Municipality of Durban to organize a training workshop for waste
management personnel from the participating SADC and COMESA countries. The COMESA
secretariat was very much involved in the development of the regional strategy on production
and application of neem based bio-pesticide in collaboration with RENRAP, India (See section
2.2.2). It has also expressed interests to replication the pilot project on textile in the sub-region
(Section 2.2.2).

99. Factors that hampered project results or sustainability — The major factors that
hampered the implementation process were the delays encountered by the projects. In order to
allow for completion of project activities, four no cost extensions were granted, the projects
ended in December 2018 — 2 % years longer than anticipated. It should be pointed however
that similar projects (same size and duration) generally require between 2 to 3 years extension
for completion. As discussed in depth earlier (Section 3.3), time required to validate feasibility
studies at pilot sites, procurement of equipment for pilot projects and instrument defect during
analysis of SUA samples were among the major reasons for delays.

100. The involvement of the SADC secretariat in the execution of project activities was low at
the beginning and non-existent towards the end®, but this did not actually impact on the
implementation process for the SADC project as UNIDO and the RC were committed to
completion of project activities. Moreover, given that the COMESA and SADC projects were
jointly implemented, the SADC project benefitted from the input and support of the COMESA

%9 Notes taken from PIR FYT 2018: “SADC Secretariat continued to become a non-participant in the execution of
project activities. UNIDO in its part continued, however, to remind the Secretariats about their vital role in
executing project activities.”
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secretariat. For example, the regional strategy developed to replicate the bio-pesticide pilot
project would also be applicable for the SADC sub-region. However a more active role of the
SADC Secretariat would be required during the replication stage of project results. It is therefore
vital to secure the SADC Secretariat for this purpose.

101.

Rating on other factors is Satisfactory.

5.4. QOverarching assessment and rating table

Tables 5a and 5 b below summarize the assessment of the COMESA and SADC
projects

102.

Table 5a: Summary of Assessment and Ratings for COMESA project

Evaluation criteria

Evaluator’s summary comments

A

Impact (progress toward impact)

Already some visible signs of impact at the
leather, textile and bio-pesticide pilot sites.
However the pilot project on phytoremediation
of contaminated site not completed

— |

Project design

e Overall design

Participatory approach adopted to develop
project. The components and interventions
included in the project adequate and relevant
to the achievement of project objectives.

e Logframe

The logical framework approach was adopted.
Although it contains baseline and target
values as well as well-defined SMART
indicators for outputs and activities, the logical
framework lacked indicators for outcomes that
would have allowed better tracking of results

MS

Project performance

All stated objectives achieved

e Relevance

The project is relevant to national priorities,
and was designed to assist the participating
countries to implement some elements of their
NIP

e Effectiveness

Most stated objectives achieved but pilot
project on phytoremediation of contaminated
soil not completed. Pilot project on medical
waste management also not undertaken

MS

o Efficiency

Despite delays, most activities completed
within budget and project management costs
kept within allocated budget

e Sustainability of benefits

While socio-political and institutional
framework & governance risks are low, there
are some financial risks, therefore the
sustainability of project outcomes is
moderately likely.

ML

Cross-cutting performance criteria

e Gender mainstreaming

Although gender aspect was not a
requirement for this project (GEF-4),
involvement and participation of women in the
project was satisfactory

o M&E:
v M&E design

The logical framework proposed is adequate
to allow for proper monitoring and tracking of

MS

38




v" M&E implementation

project results.

SMART indicators in logical framework used
to monitor project progress. All PSC meetings
held and relevant reports (e.g. PIRS)
submitted timely.

¢ Results-based Management (RBM)

The lack of indicators for outcomes, which
would have allowed for better tracking of
results, is a weakness of the design.

MS

Performance of partners

e UNIDO

The role of UNIDO was crucial for the project
to meet its objectives. It has taken timely and
critical actions, and provided technical back-
stopping by hiring quality international and
national experts and introducing BAT/BEP to
national counterparts. Procurement of goods
and services for the project were also timely
done.

HS

¢ National counterparts and
Executing partners

Involvement of national stakeholders was
adequate and allowed for successful
completion of national activities. COMESA
secretariat and Africa Institute contributed
meaningfully in project execution

e Donor

GEF funds available and mobilization of co-
funding contributed to successful delivery of
outputs

F

Overall assessment

MS

RATING OF PROJECT OBJECTIVES AND RESULTS
¢ Highly satisfactory (HS): The project had no shortcomings in the achievement of its objectives, in terms of

relevance, effectiveness or efficiency.

Satisfactory (S): The project had minor shortcomings in the achievement of its objectives, in terms of relevance,

effectiveness or efficiency.

Moderately satisfactory (MS): The project had moderate shortcomings in the achievement of its objectives, in

terms of relevance, effectiveness or efficiency.

Moderately unsatisfactory (MU): The project had significant shortcomings in the achievement of its objectives, in

terms of relevance, effectiveness or efficiency.

Unsatisfactory (U) The project had major shortcomings in the achievement of its objectives, in terms of

relevance, effectiveness or efficiency.

Highly unsatisfactory (HU): The project had severe shortcomings in the achievement of its objectives, in terms of

relevance, effectiveness or efficiency.

Likely (L): There are no risks affecting this dimension of sustainability.

Moderately likely (ML). There are moderate risks that affect this dimension of sustainability.
Moderately unlikely (MU): There are significant risks that affect this dimension of sustainability.
Unlikely (U): There are severe risks that affect this dimension of sustainability.

Table 5b: Summary of Assessment and Ratings for SADC project

Evaluation _criteria Evaluator’s summary comments Rating
A | Impact (progress toward impact) Already some visible signs of impact at the MS
leather, textile and bio-pesticide pilot sites.
However the pilot project on phytoremediation
of contaminated site not completed
B | Project design MS
1 e Overall design Participatory approach adopted to develop S

project. The components and interventions
included in the project adequate and relevant
to the achievement of project objectives.
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e Logframe

The logical framework approach was adopted.
Although it contains baseline and target
values as well as well-defined SMART
indicators for outputs and activities, the logical
framework lacked indicators for outcomes that
would have allowed better tracking of results.

MS

Project performance

All stated objectives achieved

¢ Relevance

The project is relevant to national priorities,
and was designed to assist the participating
countries to implement some elements of their
NIP

e Effectiveness

Most stated objectives achieved but pilot
project on phytoremediation of contaminated
soil not completed. Pilot project on medical
waste management also not undertaken

MS

o Efficiency

Despite delays, most activities completed
within budget and project management costs
kept within allocated budget

e Sustainability of benefits

While socio-political and institutional
framework & governance risks are low, there
are some financial risks, therefore the
sustainability of project outcomes is
moderately likely.

ML

Cross-cutting performance criteria

e Gender mainstreaming

Although gender aspect was not a
requirement for this project (GEF-4),
involvement and participation of women in the
project was satisfactory

e M&E:
v M&E design
v' M&E implementation

The logical framework proposed is adequate
to allow for proper monitoring and tracking of
project results.

SMART indicators in logical framework used
to monitor project progress. All PSC meetings
held and relevant reports (e.g. PIRS)
submitted timely.

MS

e Results-based Management (RBM)

The lack of indicators for outcomes, which
would have allowed for better tracking of
results, is a weakness of the design.

MS

Performance of partners

(M

e UNIDO

The role of UNIDO was crucial for the project
to meet its objectives. It has taken timely and
critical actions, and provided technical back-
stopping by hiring quality international and
national experts and introducing BAT/BEP to
national counterparts. Procurement of goods
and services for the project were also timely
done.

HS

e National counterparts and
Executing partners

Involvement of national stakeholders was
adequate and allowed for successful
completion of national activities. Africa
Institute contributed meaningfully in project
execution. Very low contribution of SADC
Secretariat

MS

e Donor

GEF funds available and mobilization of co-
funding contributed to successful delivery of
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outputs

F | Overall assessment MS

6. Conclusions, recommendations and lessons learned

6.1. Conclusions

103. The two projects have been successful in achieving most of the stated objectives. In
particular, they have helped build capacity in the participating countries to reduce POPs
emissions_and to soundly manage POPs chemicals and contaminated sites. The theory of
change proposed by the evaluation mentions that 5 necessary preconditions should be in place
for behavioral change and impact in the participating countries (Section 1.4 and Annex 5). The
project greatly contributed to the development of these five necessary preconditions.

e The projects have successfully provided adequate training to 55 experts of the nine
(9) participating countries on BAT/BEP in textile and leather sectors through
regional workshops.

e Thanks to the projects, BATs have been successfully transferred to the pilot sites at
Kombolcha Textile Share Company in Ethiopia and at Al-Amatong Tanning and
Leather Industry Company, in Sudan. The projects have also facilitated the adoption
of BEP at these sites for the sound management of their wastes. The projects
interventions have already produced tangible results (increased productivity and
significant cost savings) and visible positive impacts are already seen (less POPs
released to the environment)

e The projects helped to raise the awareness of workers in the waste sector in
adopting BEP to reduce release of dioxins and furans and to minimize risk exposure
to these toxic chemicals. The projects have also produced an updated Medical
Waste Management Manual as well as Health Care Waste Management Strategy
for SADC and COMESA Countries.

e Thanks to two regional as well as national workshops undertaken by the projects,
the capacities of at least twenty (20) experts in each of the nine (9) participating
countries have been built to identify and manage contaminated sites. In particular,
the trainings were to enable the experts collect scientific data from contaminated
sites and assess potential risks to humans, wildlife and the environment.

e The project assisted in the implementation of the pilot project on remediation of
identified contaminated sites in_Tanzania (PPO Tengeru and NHC-Morogoro). The
UNIDO toolkit was very useful in identifying the phytoremediation technique to
remediate the contaminated sites. The preliminary results are promising but the pilot
study is not yet complete during the terminal evaluation exercise.

104. The project was slow to start and faced many challenges resulting in significant delays
during implementation. By taking corrective actions and making necessary adjustments
following recommendations made by the midterm evaluation, project management, adequately
supported the COMESA Secretariat and Africa Institute, was able to get the project on the right
track. In the end, despite delays of about 30 months, the projects have been quite successful in
the delivery of outputs and achieving results.
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105. Given that some financial risks have been identified, chances of continuous sustained
impact of the projects are moderately likely.

6.2 Recommendations

106. For continued relevance, sustainability of the project results and impact, the following
recommendations are addressed various key stakeholders of the project.

To UNIDO:

1 The projects have been quite successful in producing tangible results, and impacts
are visible at the project sites. The countries indicated that for sustenance or
replication of projects results, they would require financial as well as technical
support. UNIDO should consider assisting the countries in securing such support
through follow up initiatives or through other mechanisms.

2 The COMESA Secretariat has expressed interest in the replication and expansion of
project results of the pilot project in the leather sector, within the framework of
collaboration with its Leather and Leather Products Institute®® (COMESA/LLPI) based
in Addis Ababa, Ethiopia. UNIDO should consider creating synergies or develop
collaboration with COMESA/LLPI to promote and encourage this interest.

3 The pilot projects on textile, leather, bio-pesticides and phytoremediation of
contaminated sites have produced valuable and tangible results. UNIDO should
consider gathering, summarizing and disseminating information on these pilot
projects to other participating countries

To UNIDO and COMESA Secretariat:

4 A regional strategy on production and application of heem based bio-pesticide in the
COMESA and SADC sub-regions was prepared by RENPAP, India, in collaboration
with the COMESA Secretariat. To ensure impact of the pilot project on bio-pesticide
in all the participating countries, UNIDO and the COMESA Secretariat should
consider developing follow up initiatives to implement the strategy in the two sub-
regions.

To national governments:

5 There is no evidence yet that elements developed in the context of the projects are
incorporated in national strategy / plans or programmes. For example,
recommendations for improving the waste management system have been made or
proposal for updating healthcare waste management manual as well as a health care
waste management strategy has been developed. The countries are invited to
consider adopting some of the project results in their national strategies, plans or
policies.

6.3 Lessons learned
1. The project has been successfully completed and the following lessons stemmed out

Two key lessons emerged from this project:

40 http://www.comesa-lIpi.int/
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1. Significant delays were encountered during procurement of equipment for the pilot
projects. Proper planning taking into consideration the time for procurement and
delivery of equipment, including time for transportation and for customs clearance,
would avoid delays in project implementation

2. Despite having endorsed the project and provided commitment co-financing letters,
three countries did not participate in the projects. The language barrier was seemingly
the main reason for this non-participation. For regional projects involving many
countries speaking different languages, ensuring that all the countries are comfortable
with the agreed working language would avoid such issues.

Annexes

Annex 1: TOR of the evaluation
Annex 2: List of documents consulted

Annex 3: List of persons interviewed
Annex 4: Evaluation Theory of Change

Annex 5: Rating of activities and outputs

Annex 6: Copies of questionnaires for pilot site selection in textile and leather sectors

|. PROJECT BACKGROUND AND CONTEXT

Project title

Capacity Strengthening and Technical Assistance for the
Implementation of the Stockholm Convention (SC) National
Implementation Plans (NIPs) in African Least Developed Countries
(LDCs) of the SADC Sub-region

UNIDO ID 104063
GEF Project ID 3942
Region Regional Africa — SADC Sub-region

Country(ies)

Angola, Lesotho, Mozambique, Swaziland and Tanzania

Project donor(s)

GEF

Project implementation 6/23/2011
start date

Expected duration at project | 60 months
commencement

Expected implementation 31 May, 2018

end date

GEF Focal Areas and

FH 40 - Environment

41 Data to be validated by the Consultant
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Operational Project

Executing agency(ies)

UNIDO

Co-ordinating agency

Institutions responsible for the environment

Counterpart

Institution responsible for Environment

UNIDO RBM code

HC33 - Implementation of MEA
DE14 - Stockholm Convention

GEF project grant (excluding | 1,500,000
PPG, in USD)
Project GEF CEO 4/11/2011

endorsement / approval
date

UNIDO input (in kind, USD)

700,000 (in kind)

Co-financing at CEO
Endorsement, as applicable

LDCs in SADC region: 600,000 USS (cash/in-kind)
Others (Stockholm Convention Secretariat, SAICM, AUC): 530,864

USS (cash/in-kind)

Total project cost (USD) 3,330864

Mid-term review date 8/1/2016

Planned terminal evaluation
date

Tentatively September-November 2018

(Source: Project document)

Most of the Least Developed Countries (LDCs) in the SADC Sub-region ratified the Stockholm Convention
on Persistent Organic Pollutants (POPs) and have also prepared their National Implementation Plans
(NIPs) to implement the Convention. The NIPs of these countries have established preliminary
inventories of POPs chemicals, identified technical, regulatory and institutional barriers to Stockholm
Convention implementation. Prior to submission to the Convention Secretariat, NIPs were endorsed by
the respective participating Governments of the SADC Sub-region.

The preparations of the NIPs are essential and indispensable prerequisites for the smooth
implementation of the SC in the LDCs of the SADC Sub-region. In order to efficiently and effectively
implement the NIP, the creation of an overall enabling environment by addressing cross-cutting and
overarching regulatory and institutional issues in a systematic manner was considered a requirement.

The Project was prepared with the active participation of the LDCs/SADC Member states. The project
design was meant to be consistent with the priority activities set in the NIPs and with the poverty
reduction strategies and Millennium Development Goals (MDG) of the LDCs/SADC member states. The
project, being a capacity building, was meant to create a regulatory and institutional enabling
environment that will greatly facilitate the cost-effective implementation of the Stockholm Convention.
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The overall objective of the proposed project is to reduce POPs emissions through strengthening and/or
building capacity required in LDCs of the SADC Sub-region to implement their NIPs in a sustainable,
effective and comprehensive manner while building upon and contributing to strengthening country’s
capacities for sound management of POPs chemicals.

The immediate objective is to create an enabling environment to implement the NIPs in the LDCs of the
SADC Sub-region by establishing/amending laws, regulations, policies, standards; strengthening
institutions for remediation of contaminated sites; introducing BAT/BEP to industrial processes;
managing municipal wastes including e-wastes, health-care wastes; supporting the phasing out of
agricultural use of POP pesticides through the promotion of production and use of bio- botanical
pesticides; promoting technology transfer; facilitating data and information collection and
dissemination; and ensuring continuous improvement and awareness raising of stakeholders on POPs
issues.

Four substantive outcomes have been anticipated to achieve the objectives of the project:

e Qutcome 1: BAT/BEP in industrial production processes.

Outcome 1 should result in enhanced efficiency and in reducing, avoiding and eliminating UP-
POPs releases and reducing releases of other pollutants by coordinating the implementation of
the Stockholm Convention action plans with cleaner production activities in the industry and
review and possibly improve national policies and regulations. The programme aims to
implement the principles of both environmentally and economically sustainable development
and critically review trends and lessons learnt to integrate them in coordinated actions.

e Qutcome 2: Reduction of exposure to POPs at workplace and close proximity of POPs wastes
and UP-POPs emitting sources.

African LDCs have identified in their NIPs that workers in the formal or informal sectors as well
as the population in general are exposed to PCBs (Annex A), pesticides (Annex A and Annex B)
and UP-POPs (Annex C) from various sources. The NIPs have also indicated that the severity of
the exposure to POPs remain unknown due to weak monitoring capacities and absence of
emission standards. Establishing micro-enterprises (plastics, paper, and e-waste) would
maximize the reuse of the materials and prevent open burning. Enterprises will create linkages
with suppliers of these goods to maximize recycling to the industry (such as paper and plastics
industries that can completely absorb its used products as recyclables). In the case of e-waste,
the strategy was to prolong the use of these articles through refurbishment and maintenance
skills readily available and avoid the present practices of open burning for recovery of useful
materials.

e Qutcome 3: Identification and assessment of contaminated land/sites

Section 1(e) of Article 6 of the Stockholm Convention states that Parties would "endeavour to
develop appropriate strategies for identifying sites contaminated by chemicals listed in Annex A,
B and C; if remediation of those sites is required it should be performed in an environmentally
sound manner”. This implies that countries which ratified the Convention need to rehabilitate
sites contaminated with POPs chemicals. The LDCs in the SADC Subregion which are parties to
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this Convention are therefore required to develop appropriate legislative framework and
strategy to identify sites contaminated by POPs chemicals. Many countries in Africa including
the member states of SADC Sub-region have recognized the problem of sustainability that POPs
projects would face when they deal only with the disposal of stockpiles ignoring the related
problem of subsequent clean-up and remediation of sites contaminated with POPs stockpiles
and chemicals.

e Qutcome 4: Project management

The Project Management Office (PMO) should ensure stockholder’s partnership and
coordination at regional and national levels. Similarly, the Office facilitates the recruitment of
technical experts and support staff that will constitute the Project Team. The project office is
responsible for the design and implement of monitoring and evaluation (M&E) framework in
accordance with the GEF procedures in order to measure impact indicators on an annual basis.
The PMO is entrusted to hold annual tripartite review meetings and prepare mid-term progress
reports and project terminal reports. The PMO established the project management information
system (MIS), including the project website to disseminate information to stakeholders, put in
place a communication strategy and performs regular updates with UNIDO website.

The Project is further structured into a total of 11 substantive outputs. The full logical framework is
included as annex 1.

The project is one of the three projects in three African sub-regions making up the capacity
strengthening and technical assistance for the implementation of the Stockholm Convention NIPs in
African LDCs and SIDs program. The programme is organized following the structure of the regional
economic commissions. This approach will make use of existing networks and also consider South-South
cooperation.

The project, focusing on LDCs in the SADC sub-region is being jointly implemented by UNEP and UNIDO.
UNIDO is implementing the three components discussed in this project document, and UNEP is
implementing the other three components described in the UNEP project document. The following
paragraphs describe the institutional framework for the overall program.

The Programme Coordination Body (PCB) was established at the highest level. The programmatic
structure includes a PCB, comprising of representatives from UNEP, UNIDO, executing agencies,
Regional Economic Commissions (RECs), the Stockholm Convention Centres (SCC) and the Basel
Convention Regional Centre (BCRC). The PCB should meet twice per year for the first two years, and has
the role of overseeing programme implementation. The PCB may invite any number of specialist and
experts to contribute to its tasks or attend meetings, as agreed by members.

The Sub-regional Steering Committee (SRSC) is responsible for project execution. The SRSC includes
representatives from UNEP, UNIDO, executing agency staff, POPs/ NFPs, the SCC BCRC and relevant
organizations relating to project execution. The SRSC approves annual work plans, agrees terms of
reference for external consultants and oversees project activities. The steering committee provides
guidance to the executing agency and is supposed to meet once every six months for the first 18
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months, and annually thereafter. Key responsibilities of the steering committee include: ensuring the
project's outputs meet the programme objectives; monitoring and review of the project; ensuring that
scope aligns with the agreed portfolio requirements; foster positive communication outside of the focal
points regarding the project's progress and outcomes; advocate for programme objectives and
approaches; advocate for exchanges of good practices between countries; and report on project
progress. An inception meeting will be convened for each sub-regional steering committee at the
beginning of the project. At this meeting the project log frames and work plans will be reviewed and
finalized.

National project teams, coordinated by the POPs NFPs are responsible for executing activities at the
national level. National project teams could include members of the NIP National coordinating
committee and other relevant stakeholders. National project teams are supposed to meet once every
three months to plan upcoming project activities and evaluate recently completed of ongoing activities.

A project focal point will be established within UNIDO to assist in the project execution. This focal point
will be comprised of a part-time professional and support staff that will be engaged in the management
and coordination of UNIDO’s programme of support to the Stockholm Convention. UNIDO will make
these services available as part of its in-kind contribution to the project.

The project structure is shown in Figure 1.
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Figure 1. Project programmatic Structure

5. Budget information
Table 1. Financing plan summary*?

42 Source: Project document
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Project

Project Total
> Preparation J ()
Financing (GEF / others) 1,500,000 1,500,000
Co-financing (Cash and In-kind) 1,830,864 1,830,864
Total ($) 0 3,330,864 3,330,864
Table 2. Financing plan summary - Outcome breakdown®?
. Co-financing Donor
Project Outcomes Total
j ($) (GEF/other) ($) )
Outcome 1: Introduction of BAT/BEP
in industrial production processes
listed in Annex C of Article 5 367,000 711,600 1,078,600
of the Convention
Outcome 2: Reduction of exposure to
POP§ aF workplace and at close 320,000 289,300 609,300
proximity to POPs wastes and UP-
POPs emitting sources
Outcome 3: Identification and
assessment of contaminated 841,864 349,100 1,190,964
land/sites
Outcome 4: Establishment of project
management and project M&E 302,000 150,000 452,000
mechanisms
TOTAL 1,830,864 1,500,000 3,330,864
Table 3. Co-Financing source breakdown*
. . L Total Amount
Name of Co-financier (source) Classification Type ()
Southern
African
SADC/LDCs Cash 200,000
Development
Community
Afri Uni
AUC riean’vnion 1 cash 20,000

Commission

43 Source: Project document
44 Source: Project document
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Southern

SADC/LDCs African In kind 400,000
Development
Community
Stockholm

SCS/SAICM Convention In kind 510,864

Secretariat

Implementing
Agency
Total Co-financing (S) 1,830,864

UNIDO In kind 700,000

Table 4. UNIDO budget execution, USD (Grant 200000296) as of 15 May 2018

. Total
Expenditure USD 2012 2013 2014 2015 2016 2017 2018
Expend.
Contractual
. 34,991 89,138 157,920 | -13,537 38,149 14,320 320,981
Services
Equipment 1,671 -198 80,133 3,076 69,441 -467 - 153,656
International
. 129,976 98,331 19,392 30,340 854 3,256 -781 281,368
Meetings
Local travel 35,281 36,277 39,122 31,541 24,131 6,896 10,863 184,111
Nat. Consult./Staff 10,372 4,899 1,712 33,631 13,579 2,657 66,850
Other Direct Costs 1,447 3,523 42,248 2,791 877 1,155 93 51,948
Staff & Intern
18,419 51,263 55,487 64,623 60,894 27,520 25,720 303,926
Consultants
Support Cost IDC 2,500 - 2,500 -
Train/Fellowship/Study 41,473 4,323 17,720 4,101 8,024 -3,004 72,637
Grand Total 228,267 | 238,882 | 348,139 | 298,604 | 181,815 87,084 52,686 1,435,477

Table 5. UNIDO budget execution, EUR (Grants 500121 & 500270)

Expenditure EUR 2012 2013 2014 2015 2016 Total
Expend.

Other Direct Costs 389 - 246 - 28 170
Staff Travel 6,553 9,719 | 11,249 | 4,578 -33 32,066
Grand Total 6,941 9,474 11,249 | 4,605 -33 32,236

Source: UNIDO. ERP database as of 20 March 2018

II. Scope and purpose of the evaluation

The purpose of the evaluation is to independently assess the project to help UNIDO improve
performance and results of ongoing and future programmes and projects. The terminal evaluation (TE)
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will cover the whole duration of the project from its starting date in  to the estimated completion
date in 6/30/2018Error! Reference source not found..

The TE should provide an analysis of the attainment of the project objective and the corresponding
outputs and outcomes. Through its assessments, the Evaluation Team (ET) should enable the
Government, counterparts, UNIDO and other stakeholders and donors to verify prospects for
development impact and sustainability, providing an analysis of the attainment of global environmental
objectives, project objectives, delivery and completion of project outputs/activities, and
outcomes/impacts based on indicators. The assessment shall include reexamination of the relevance of
the objectives and other elements of project design according to the project evaluation parameters
defined in chapter Il below.

The overall purpose of the TE is to assess whether the project has achieved or is likely to achieve its
main objective, i.e. to reduce POPs emissions through strengthening and/or building capacity required in
LDCs of the SADC Sub-region to implement their NIPs in a sustainable, effective and comprehensive
manner while building upon and contributing to strengthening country’s capacities for sound
management of POPs chemicals, and to what extent the project has also considered sustainability and
scaling-up factors for increasing contribution to sustainable results and further impact.

The evaluation has three specific objectives:

(i) Assess the project performance in terms of relevance, effectiveness, efficiency, sustainability
and progress to impact;

(ii) Identify key learning to feed into the design and implementation of the forthcoming projects;
and

(iii) Develop a series of findings, lessons and recommendations for enhancing the design of new and

implementation of ongoing projects by UNIDO.

[ll. Evaluation approach and methodology

The TE will be conducted in accordance with the UNIDO Evaluation Policy* and the UNIDO Guidelines
for the Technical Cooperation Project and Project Cycle®. In addition, the GEF Guidelines for GEF
Agencies in Conducting Terminal Evaluations, the GEF Monitoring and Evaluation Policy and the GEF
Minimum Fiduciary Standards for GEF Implementing and Executing Agencies must be considered.

The evaluation will be carried out as an independent in-depth evaluation using a participatory approach
whereby all key parties associated with the project will be informed and consulted throughout the
evaluation. The evaluation team leader will liaise with the UNIDO Independent Evaluation Division
(ODG/EIO/EID) on the conduct of the evaluation and methodological issues.

The evaluation will use a theory of change approach and mixed methods to collect data and information
from a range of sources and informants. It will pay attention to triangulating the data and information

45 UNIDO. (2015). Director General’s Bulletin: Evaluation Policy (UNIDO/DGB/(M).98/Rev.1)
46 UNIDO. (2006). Director-General’s Administrative Instruction No. 17/Rev.1: Guidelines for the Technical Cooperation
Programme and Project Cycle (DGAI.17/Rev.1, 24 August 2006)
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collected before forming its assessment. This is essential to ensure an evidence-based and credible
evaluation, with robust analytical underpinning.

The theory of change will identify causal and transformational pathways from the project outputs to
outcomes and longer-term impacts, and drivers as well as barriers to achieve them. The learning from
this analysis will be useful to feed into the design of the future projects so that the management team
can effectively manage them based on results.

1. Data collection methods

The ET will be required to use different methods to ensure that data gathering and analysis deliver
evidence-based qualitative and quantitative information, based on diverse sources, as necessary: desk
studies and literature review, statistical analysis, individual interviews, focus group
meetings/discussions, surveys and direct observation. This approach will not only enable the evaluation
to assess causality through quantitative means but also to provide reasons for why certain results were
achieved or not and to triangulate information for higher reliability of findings. The specific mixed
methodological approach will be described in the inception report.

Following are the main instruments for data collection:

(a) Desk and literature review of documents related to the project, including but not limited to:

e The original project document, monitoring reports (such as progress and financial reports,
mid-term review report, output reports, back-to-office mission report(s), end-of-contract
report(s) and relevant correspondence.

e Notes from the meetings of committees involved in the project.

(b) Stakeholder consultations will be conducted through structured and semi-structured interviews
and focus group discussion. Key stakeholders to be interviewed include:

e UNIDO Management and staff involved in the project; and

e Representatives of donors, GEF focal point and counterparts.

(c) Field visit to project sites in countries in the Region:

e On-site observation of results achieved by the project, including interviews of actual and
potential beneficiaries of improved technologies

e Interviews with the relevant UNIDO Country Office(s) representative to the extent that
he/she was involved in the project, and the project’s management members and the various
national [and sub-regional] authorities dealing with project activities as necessary

(d) Other interviews, surveys or document reviews as deemed necessary by the evaluation team
and/or by the Independent Evaluation Division for triangulation purposes.

2. Evaluation key questions and criteria
The key evaluation questions are the following:

(a) What are the key drivers and barriers to achieve the long term objectives? To what extent has
the project helped put in place the conditions likely to address the drivers, overcome barriers
and contribute to the long term objectives?

(b) How well has the project performed? Has the project done the right things? Has the project
done things right, with good value for money?
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(c) What have been the project’s key results (outputs, outcome and impact)? To what extent have
the expected results been achieved or are likely to be achieved? To what extent the achieved
results will sustain after the completion of the project?

(d) What lessons can be drawn from the successful and unsuccessful practices in designing,
implementing and managing the project?

The evaluation will assess the likelihood of sustainability of the project results after the project
completion. The assessment will identify key risks (e.g. in terms of financial, socio-political, institutional
and environmental risks) and explain how these risks may affect the continuation of results after the
project ends. Table 6 below provides the key evaluation criteria to be assessed by the evaluation. The
details questions to assess each evaluation criterion are in annex 2.

Table 6. Project evaluation criteria

# Evaluation criteria Mandatory rating
A | Impact Yes
B | Project design Yes
1 e Overall design Yes
2 e Logframe Yes
C | Project performance Yes
1| e Relevance Yes
2 | e Effectiveness Yes
3 | e Efficiency Yes
4 | e Sustainability of benefits Yes
D | Cross-cutting performance criteria
1 | e Gender mainstreaming Yes
2 | e Environment and socio-economic

aspects®’
3| o M&E: Yes

v M&E design

v M&E implementation
4 | e Results-based Management (RBM) Yes
E | Performance of partners
1 e UNIDO Yes
2 | e National counterparts Yes
3 e Donor Yes
F | Overall assessment Yes

IV. Evaluation process
The evaluation will be implemented in phases which are not strictly sequential, but in many cases
iterative, conducted in parallel and partly overlapping:

47 All GEF-4 and GEF-5 projects have incorporated relevant environmental and social considerations into the project
design / GEF-6 projects have followed the provisions specified in UNIDO/DGALI.23: UNIDO Environmental and
Social Safeguards Policies and Procedures (ESSPP)
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e UNIDO Independent Evaluation Division (IED) identifies and selects the Evaluation Team
members, in consultation with project manager
e Inception phase

v" Desk review and data analysis: The evaluation team will review project-related
documentation and literature and carry out a data analysis (including familiarization
with GEF programmes and strategies, and with relevant GEF policies such as those on
project cycle, M&E, co-financing, fiduciary standards, gender, and environmental and
social safeguards)

v Briefing of consultant(s) at UNIDO Headquarters (HQ)

v' Preparation of inception report: The evaluation team will prepare the inception report
providing details on the methodology for the evaluation and include an evaluation
matrix with specific issues for the evaluation; the specific site visits will be determined
during the inception phase, taking into consideration the findings and
recommendations of project progress reports or mid-term reviews

v Interviews, survey

= Field phase

v' Country field visit(s)

v' ET Debriefing in the field to project stakeholders

= Reporting phase

v’ After field mission, HQ debriefing with preliminary findings, conclusions and

recommendations by the ET leader

Data analysis and draft report writing

Draft report submission

Sharing and factual validation of draft report with stakeholders

Final evaluation report Submission and QA/clearance by IED, and

Two pages summary take-away message

= |ED Final report issuance and distribution with the respective management response sheet
and further follow-up, and publication of evaluation report in UNIDO intra/internet sites.

AN NI NN

A staff from the UNIDO Independent Evaluation Division will be assigned as Evaluation Manager and will
coordinate and provide evaluation backstopping to the evaluation team and ensure the quality of the
evaluation. The UNIDO Project Manager and national project teams will act as resourced persons and
provide support to the evaluation team and the IED evaluation manager.

The evaluation team will be composed of one international evaluation consultant acting as the team
leader and one evaluation analyst. The evaluation team members will possess relevant strong
experience and skills on evaluation management and conduct (including social safeguards and gender)
together with expertise and experience in POPs chemicals and technical and regulatory issues related to
Stockholm Convention implementation. Both consultants will be contracted by UNIDO.

The tasks of each team member are specified in the job descriptions in annex 3 to these terms of
reference. The ET is required to provide information relevant for follow-up studies, including terminal
evaluation verification on request to the GEF partnership up to three years after completion of the
terminal evaluation.
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According to UNIDO Evaluation Policy, members of the evaluation team must not have been directly
involved in the design and/or implementation of the project under evaluation.

The UNIDO Project Manager and the field project team will support the evaluation team. The UNIDO
GEF Coordinator and GEF OFP(s) will be briefed on the evaluation and provide support to its conduct.
GEF OFP(s) will, where applicable and feasible, also be briefed and debriefed at the start and end of the
evaluation mission.

The evaluation is scheduled to take place from September-November 2018.
The evaluation field mission is tentatively planned for end of September.
The Draft Evaluation report will be submitted 2 to 4 weeks after the end of the mission.

The Final Evaluation report will be submitted 2 weeks after comments received. At the end of the field
mission, there will be a presentation of the preliminary findings for all stakeholders involved in this
project.

Inception report

This Terms of Reference (ToR) provides some information on the evaluation methodology, but this
should not be regarded as exhaustive. After reviewing the project documentation and initial interviews
with the project manager, the International Evaluation Consultant will prepare, in collaboration with the
national consultant, a short inception report that will operationalize the ToR relating to the evaluation
guestions and provide information on what type of and how the evidence will be collected
(methodology). It will be discussed with and approved by the responsible UNIDO Evaluation Manager.

The Inception Report will focus on the following elements: preliminary project theory model(s);
elaboration of evaluation methodology including quantitative and qualitative approaches through an
evaluation framework (“evaluation matrix”); division of work between the International Evaluation
Consultant and the national consultant; mission plan, including places to be visited, people to be
interviewed and possible surveys to be conducted and a debriefing and reporting timetable?®.

Evaluation report format and review procedures

The draft report will be delivered to UNIDO Independent Evaluation Division (the suggested report
outline is in Annex 4) and circulated to UNIDO staff and national stakeholders associated with the
project for factual validation and comments. Any comments or responses, or feedback on any errors of
fact to the draft report provided by the stakeholders will be sent to UNIDO Independent Evaluation

8 The evaluator will be provided with a Guide on how to prepare an evaluation inception report prepared by the
UNIDO Office for Independent Evaluation.
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Division for collation and onward transmission to the project evaluation team who will be advised of any
necessary revisions. On the basis of this feedback, and taking into consideration the comments received,
the evaluation team will prepare the final version of the terminal evaluation report.

The ET will present its preliminary findings to the local stakeholders at the end of the field visit and take
into account their feed-back in preparing the evaluation report. A presentation of preliminary findings
will take place at UNIDO HQ after the field mission.

The TE report should be brief, to the point and easy to understand. It must explain the purpose of the
evaluation, exactly what was evaluated, and the methods used. The report must highlight any
methodological limitations, identify key concerns and present evidence-based findings, consequent
conclusions, recommendations and lessons. The report should provide information on when the
evaluation took place, the places visited, who was involved and be presented in a way that makes the
information accessible and comprehensible. The report should include an executive summary that
encapsulates the essence of the information contained in the report to facilitate dissemination and
distillation of lessons.

Findings, conclusions and recommendations should be presented in a complete, logical and balanced
manner. The evaluation report shall be written in English and follow the outline given in Annex 4-
Outline of an in-depth project evaluation report.

V. Quality assurance

All UNIDO evaluations are subject to quality assessments by UNIDO Independent Evaluation Division.
Quality assurance and control is exercised in different ways throughout the evaluation process (briefing of
consultants on methodology and process of UNIDO Independent Evaluation Division, providing inputs
regarding findings, lessons learned and recommendations from other UNIDO evaluations, review of
inception report and evaluation report).

The quality of the evaluation report will be assessed and rated against the criteria set forth in the
Checklist on evaluation report quality, attached as Annex 5. The applied evaluation quality assessment
criteria are used as a tool to provide structured feedback. UNIDO’s Independent Evaluation Division
should ensure that the evaluation report is useful for UNIDO in terms of organizational learning
(recommendations and lessons learned) and is compliant with UNIDO’s evaluation policy and these
terms of reference. The draft and final evaluation report are reviewed by UNIDO Independent
Evaluation Division, which will submit the final report to the GEF Evaluation Office and circulate it within
UNIDO together with a management response sheet.
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Annex 1: Project Logical Framework

Intervention Logic

Objectively Verifiable Indicators

Sources of Verification

Assumpiions and Risks

Outcome 1: Infroduction of BATIBEP in industrial production processes mentioned in Annex G of Arlicle 5 of the Convention

.

Qutput 1.1 : SADC Sub-regional BATIBEP # Regional Forum on BAT/BEP Forum in place ¥ Participants of the regional BATIBEP | * Willingnese in the sub-region 1o establich
Forum established Farum the Foram
Activity 1.1.1: Convens a workshop to prepare a | = Werify the physical presence of the declaration ¥ Workshop procesding and copy of # Willingness of experts to participate in te
%ﬂﬂg BEE;EFI:“M the SADC sub- ¥ Launching and existence of Regional Forum Declaration _ foram _
ﬁ“UH;L umnmﬂeg S » At least two mdustries per country in coformiy w ;mgyﬂregxtmmhlldﬂmmme = Resxtance o devslop parinership
1.2 La Riegional Forum for with BAT/BEP in the region eg orm

gﬁ;-:w;;ghﬂahnnnfamgnnaamnn % Memorandum of Understanding fo develop = Report on laboratory test

o '_ o o parnership for the implementation of regional = Signed Mol for the implementation
Activity 1|-|1 ;I:ﬁr;;g""::ﬂnﬂ ﬁrﬁfm e action plan of regional action plan
BAT/BEP guideiines and provisional guidancs
docurment inchuding regional, kocal and traditional
pracices and SOG0-2CoNDMIC considerations
Activity 1.1.4: Develop parinerships in the region
fior successiul implementation of the regional
action plan
Qutput 12: Human Resource for BATIBEP 7  Mumber of experts per country per year trainedin | = Existence of expers in the sub-region | > Lack of budget to camy out training

BAT! BEP i keather dyeing and finishing

Actvity 1.2.3: Carry out training workshops in
BAT/ BEF in wasie cil refinery

Activity 1.2.4: Undertake targeted awareness
raiging campaigns i BAT/BEF for informal
sector

w

W

leather sector rained on BAT/BEP

Af least two experts per country per year trained in
BAT/IBEP in used o refinery sector

Metwork of the informal sector in each country for
awarsness on prnciples of BAT/BEP

developed, technical knowledge shared in BATBEP lmowiedgeable with BAT/BEP

SMEs and informal sector

Activity 1.2.1; Carry out training workshops in # Afleast two experts per country per yearin ¥ Check the existence of such experis | = Willingness fo participate in the awareness
BAT/ BEF in texiile dysing and finizhing BAT/BEP in textie secior rained on BAT/BEP in the factories CaTpan

Actvity 1.2.2: Carry out training workshops in # Afleast two experts per couniry per year in the ¥ Training and activity repoeis
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Intervention Logic

Objectively Yerifiable Indicators

Sources of Verification

Assumptions and Rizks

Ouiput 1.3: BATIBEP in textile and leather
dyeing and finishing and waste oil refinery
source categones initiated

# BAT/BEP infroduced i two fexfiles, two tannenies

and two od refineries per country per year

# Detaled activity reports

# High costinvolved in infroducing BATIBEP
into the: process

# Willingness of the past of the factories to
introduce pilot projecis

Activity 1.3.1; Carry out piof demonstration of
BAT! BEP in textile dysing and finizhing
Activity 1.3.2; Carry out piof demonstration of
BAT! BEF in leather dyeing and finiching
Actvity 1.3.3; Carry out piof demonstration of
BAT! BEP in wasie oil refinery

N

N

N

Avalability of af least one pilot demonsiration in the
texile zector in the sub-region

Avalability of at least one pilot demonsiration in the
|eather sector in the sub-region

Avalability of atleast one pilot demonsiration in
waste oil refinery sector in the sub-region

# Visit plot demonstration sites

Outcome 2. Reduction of exposure to POPs at

workplace and close proximity of POPs wastes and UP-POPs emitfing sources

Output 21

Concept of Cleaner Solid Municipal Waste
Management System infroduced to the
national plans of waste management system
in the parficipating countries [prevention and
mitigation of UP-POPs releases from open
buming and landfill fires)

w

Integrate Solid Municigal Wasts Management
system in naticnal plans in each of the participating
countries

# Copy of naBional plans on waste

rranagement cystem

¥ Municipalities are well informed on the
exstence and obpective of the SC and are
active stakeholders for the implementation
of the action plan on UP-POP: as per
Anticle 5 of the SC

¥ Resistance from the part of smallholder
farmers t0 use bio-bofanical pesficides

Activity 2 1.1. Organize national awareness
raizing workshop on deaner waste management
with the aim to promate business and job
opportunities in the field of waste management

Activity 2.1.2 Organize a sub-regional training
workshop fior waste management personngl
with special focus on risk reduction and conospl
of deaner municipal zolid and heathcare waste
minagement

Activity 21.3 Support the establishment of 3
regional programme for training on deanes

W

w

N

Minimum of two awareness raising workshops on
solid municipal waste management organized for
nabonal and local decsion makers per country
Af legst one technical workshop held for waste
management personnel at sub-regional level

Af legst one sound municipal solid waste
management option show case demonsirated
Existence of regional programime on sound waste
mianagement

Courses imodules related fo waste management
inchuded in teaching programmes 2t school

# Workshop materials and procesdings

# Reports on the chgoing
demonsiration activiies on selected
sie

# Document on the Regional
Programmes for training on sound
waste management

# School syllabus curriculum of
education, Ministry of Health and
Ministry of Environment collaborate o
take the lead in the production

# Willingness and commitment of decizion
miakers o promote implementation of
sound washs management measures

¥ Personnel involved in soBd municipal
waste aware of the challenge of meeting
sound wasts management citenia and
receives suficient support from various
waste management staffs to apply
BAT/BEP in their dadly job
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Intervention Logic

Objectively Yerifiable Indicators

Sources of Verification

Assumptions and Risks

municipal solid weste and healthcare wasle
fheough the BCRC, CPCs andlor Stockholm
Convention Technical cenfres as appropriste
Activity 2 1.4 Update and adapt the healthcare
menagement manual developed under the
GEFUNDP demonstration project for training
purpoces i medical heslth schools

Activity 21.5 Carry out pilot demonstration of
cleaner healthcare waste management basad on
fhe leszons learned from GEFUNDP
demonsiration project and suppont replicaton
activities in the sub-region

# Participating countries implementing 2 sound
health-care waste management system at pilot
scale

dizeemination of te fraining manual
# Filot scale to implement the
innovative strategy

MEW management siaff is siakeholdar in
the demonsirafion operation and i willing
fointegrate keszons leamt in the national
waste management system
Bvzilability of quakfied human resources o
elaborate update and implement the
fraining prograrmme on 3 regular basiz
McoH has or elaborates a sound heaith-
care waste management strategy and
endeavours to implement it
Mechanizm in place for consultation
among various factors involved at the
hosgitals level

Management and coondination capacity
exists and iz operational

Output 22: Bio-botanical pesticides
produced and formulated in agriculture
incleding market gardening in urban areas
through existing south-south cooperation
programmes and with the participation of an
association markef gardeners [alternative to
Annex A pesticides)

* AL least two Micro- or small enterprises per country

produce and marke! bio- botanical pesficides

# Af least two mformal waste recyciers per country
are fommiaized to become Micmo- or small
entemprisss

# Stores of bio- botanical pesticides
providers

# Lack of resource o upgrade waste
recycling of the informal sector o the
fiommial sector

Smallholder farmess are organissd on a
national basiz and mvolved in the
implementztion of e measures in the NIP
fargeting the phass out of agicultural use:
of Annex A pesbcides

Activity 2 2.1 Organize: (in cooperation with
FAORENPAPMOA) an awarenscss raicing
workshop for market gardeners on integrated
pest management in crop protection and post-
harvest management with particular focus on the
use of bio-pesticides

Activity 2 2.2 Review existing data and conduct
national inventory of exssting bo-pesticides
formulations

Activity 2 2.3 Facilitate i testing of bio-
pesticides i cooperation with research

N

Af least one awareness workshops per country (o
be hald for smallholder farmers on integrated pest
management and use of bio-botarical pesticides
Bwaiability of database in each country

Irmventory repors on pesticide plants in each
Country

Auaiability of sobd or liquid botanical pesticide in
the markst

# Afleast two producers per country using and'or

willing to use individually o in co-operatives the
new natural bio-botanical pesticide formulations

w

N

N

= Workshop reports

# [ata base management report and
Invertory reports

= Bailability in the masket

& Feports on field visits to enterprizes
producing bio-botanical pesticdes

= Activity reports

N

w

The academia, the MoA, MoE and various
actors in urban and peni-wban agriculture
collaborate to eiminate the wsage of
Annex A or Annex B pesficides in
agricuttune

Organic agricultune iz seen by the various
aciors s an opportunity for business
Ministry of Agriculture promotes and
supports integrated pest management in
crop protecion and post harvest
mianagement
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Intervention Logic

Objectively Vesifiable Indicators

Sources of Verification

Assumplions and Risks

inefitutons, RENPAP, FAD and farmer
associations

Activity 2 2.4 Support Public-Private
parnership (PPF) moded for the creation of a
national Micro- or Small Enterprize to produce:
and promote the use of bio-botanical pesticides.
Continucus evaluation will ensure adapiation
and thereby success of the model

"

"

Research activiies on field application of bio-
pesticides for pest management

Micro- or small enferprises producing andior
providing bio- pesticdss

w

Srrugaling of non-regstersd pesticides
conirolied

Bin-botanical pesticides are economically
affordable

OQuiput 2 3. Strateqy developed to audit,
formalized and scale-up fo macro and small
enterprises informal management of PCBs,
solid and liguid waste plastic wastes, used
paper and e-waste

Af least two infiormal waste recyders per country
are formalized to become Micro- or small

entemprises

¥ Site visits to inforrnial waste recyding
syatem

Lack of resources fo upgrade waste
recyding of the informal sector to the
fiormal sector

Activity 2.3.1 ldertify the imformal collection
cyetem of PCB and wsed o1l and perform
emvironmental inventory audits to determine the
need fior enhancng collection and channeling of
the PCBe cireams on an ESM mannes in ling
with GEFIUNEP pilot project in the sub-region
Actvity 2.3.2 Conduct 2 survey on exisling
concepts for plastic waste management
including the reuse of waste plastic bags asa
raw matesal for various arficles

Activity 2.3.3 Develop a concept for plastic weste
management including the reuse of weste plastic
bags as a raw matenal for vanous aticies
Activity 2.3 .4 Support the creation of 3 national
micro or small enterprizas for an environmentally
sound recycling of plastic bags

Actvity 2.3.5 Investigate the cument informal
paper and e-waste management and the
management of other halogenated sobd and
liquid wastes

w5

N

N

w

w

Validated nafional Inventory audt report
Concept paper on exsting plastic waste
management optichs developed

Verfy the existence of 3 nafional micro or emall
enfempnses that are having environmentally
sound recycling of paper and e-waste al the
nabonal level

Existence of nationalsub-regional micro- or small
entempeise recyding paper and e-waste in an ESM
misnner

Existence of such enterpizes model in
parbcipating countries

= Imwventory audt repors
¥ Stakeholders consultation reports

# Copy of Concept paper on plastic
waste management

# Feports on site visit and fisld visit to
the imformal sector doing this activity

# Slakeholders consultation reports

# Ivertory report

The national power companies, prvate
owners of electrical transformers and the
handicrafizmen using/recycling PCBz
waste collaborate in implamenting the
MIP's action plan on the: management of
PCBs and their wastes.

The academia and the vanous actors in
the management of MSW collaborate o
mitigate the sk possd by the land filing,
open burming of plastic bage, open buming
of paper, dumping of e-waste and the Bke
Private imvestors are willing o promofs
green micro- or small enterprises recycing
paper and e-waste and recycling of other
halogenated solid and lguid wastes inthe
production of various consumer products
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Intervention Logic

Objectively Verifiable Indicators

Sources of Verification

Assumplions and Risks

Activity 236 Provide support for activifies to
prevent irrational durmging and open buming of
paper and ofher hadogenated solid and Bquid
wastes

Activity 2.3.7 Support PPP model for crealion of
a national Micro- or Small Enferprise for an
emircnmentally sound recycling of paper and e-
wastes in the sub-region

Qutcome 3: ldentification and assessment of contaminated sites

Output 3.1: Site identification strategies,
protocols and guidelines formiulated and
applied in the Sub-region based on the
UNIDO toolkit

=

Existence of ate identification strategies
profocols and guideines in each of the
participating countries

5ol and water analysis camed out to verify the
efiectvencss of the remediation technology at
the pilot scale

Exiztence of contaminated sites remediation
plan in each country

Remediation plan of the
comntaminated sites

Report on the effectiveness of the
demonstrafion plot project

Cost benefit analysis report on
varous mediation technology
oplions

=

Commitment of LDCs/SADC member
states to clean wp contaminated stes
(hot =pots)

Least cost technologies may not always
be efficient

Willingness to host pilot demonstration
project

Activity 3.1.1 Prepare mamuals, procedures,
protocols and guidelines for local use for the
identibied POPs contaminated sites and for
conducting and risk assessment of thess sites
Activity 3.1.2 Develop methogology for selection
of economically feasible and emironmentally
sound POPg contaminated ste remediation
technologies

Activity 3.1.3 Conduct study to idenfify
emironmentally sound remediation technologies
or benign ways of cleaning up of the
contaminated sites

¥ Physcal presence of the strategy document
# Document that stipulate the step by step

W

approach to salect benign technology and
cleanup of contaminated sites
Cost benefit analysis on the effedliveness and
viakility of wvarious remediation technologies
Soil and water quality analysis results of samples
taken from the ceaned up  sites to verify
efficiency and cost effectvensss of the
remediation technologies
Phyzical presence of contaminated site plans
for the identiSed hot spots

w

w

w

w

LE

Letter of endorsement of the sirategy
and methodology documents by SADC
member states

Report on comparison of costs of
various remediation technological
options

Soil and water quality analysis resulis
of the samples taken from the deaned
up sites

Analyzis recuite from Central
laboratofes

Institution responsible for the
remediation of contaminated sites

LT

LT

LT

LT

=

Slakeholders involverment. during the
process of formulating the strategy
Slakeholders involverment. during the
process of formulating the methodology
Resistance fouse new technology on
the part implementars
Availability of reliable lzboratory that can
carry out the requincd analysis
Availabilty of resources toimplement
thoss plans
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Intervention Logic

Objectively Yerifiable Indicators

Sources of Verfication

Assumplions and Risks

Activity 3.1.4 Undertake pilot demonstration
project to venfy the effecivensss of the low cost
remediation technology and validate:
contaminated site ientfication methodology
Activity 3.1.5 Prepare contaminated site
remediation plans of the identified hot spots in
the cub-region

w

AT

Output 3.2 Capacity to manage the
contaminated sites strengthened

# Atleast 5 personngl trained in sach participating

country in the management and remediation of
contaminatzd from each country

# 3% of the population in sach country that are

awarz of the danger of contaminated sites to
hurman health and envinonment

# Mumber of experts and stakeholders that reguiasy

uses the website and data base from each
counry

# Procesdings of various training and
awarencss raising workshops

# Feed back from the data base and web
site users on contaminated sites

# Report on water and soil samples
resulte from the reclaimed site

=

Create the enabling emaronment o put
in place strategy and identify
contaminated site

Activity 3.2 1 Launch training workshop wsing
UNIDO Tool kit o experts from relevant
institufions fo enable them collect scientific data
from contaminated sites and assess potental
rigks to humans, wildlife and the environment
Activity 3.2.2 Create datzbase and website within
the SADC sub-region, linked to LINIDO websits
fo share and dzseminate data | mformation
collected from contaminated sites and hol spots
Activily 3.2.3 Raise awareness among the major
siakeholders, including decision makers, on the
health rck that may result from exposure to
FPOPs contaminated sites

Activity 3.2 4 Azeess aspects of imolvement of
technology providers for the development of PPP
in managing contaminatsd sites

¥ Five experts trained with a capacity 1o manage

POPs contaminated site in each paricipating
country

¥ Paricipation of the private sector
¥ Suggestions and recommendations to remove

barriers to market onented operations:

¥ Avmilablity of fund for co-financing
¥ Mumber of workshops on fund raising
¥ Number of countries willing to replicate the pilot

¥ Training matenials and iraining reports
on contaminated sites

# Repors on incenfives, dsks,
reasonable rate of retun and copy of
strateqy report

# Workshop repors

# Reporz on pilot demonsiration projects
in refation with policy development,
incentives and PPP

Experts that will parficipats in the
workshop may not be the relevant
expers

Wilingness of the Govemment to
congider suggestions and
recommendations by private imestors
on the strategy

Willngnese of stakeholders to participate
in fund raiging workshops
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Intervention Logic

Objectively Yerifiable Indicators

Sources of Verification

Assumplions and Risks

Activity 3.2.5 Dewelop mechanizm to mobilize
funds from within the SADC member states for
the remediztion of contaminated sites to ensure
project sustainabiity
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Annex 2: Detailed questions to assess evaluation criteria

The evaluation team will assess the project performance guided by the questions below.

No. Evaluation criteria
A Progress to impact
1 v Likelihood to contribute to the expected impact
v" Positive and negative, primary and secondary long-term effects produced by a development intervention, directly or indirectly,
intended or unintended, including redirecting trajectories of transformational process and the extent to which conditions for
trajectory change are being put into place.
v" Replication: To what extent the project’s specific results (e.g. methodology, technology, lessons, etc.) are reproduced or adopted
v" Mainstreaming: To what extent information, lessons or specific results of the project are incorporated into broader stakeholder
mandates and initiatives such as laws, policies, regulations and project?
v Scaling-up: To what extent the project’s initiatives and results are implemented at larger geographical scale?
v" What difference has the project made to the beneficiaries?
v" What is the change attributable to the project? To what extent?
v" What are the social, economic, environmental and other effects, either short-, medium- or long-term, on a micro- or macro-level?
v" What effects are intended or unintended, positive or negative?
[The three UNIDO impact dimensions are:
v' Safeguarding environment: To what extent the project contributes to changes in the status of environment.
v" Economic performance: To what extent the project contributes to changes in the economic performance (e.g. finances, income, costs
saving, expenditure) of individuals, groups and entities?
v" Social inclusiveness: To what extent the project contributes to changes in capacity and capability of individuals, groups and entities in
society, such as employment, education, and training?]
B Project design
1 e Overall design®

v' The project design was adequate to address the problems at hand?
v Is the project consistent with the Country's priorities, in the work plan of the lead national counterpart? Does it meet the needs of

49 All GEF-4 and GEF-5 projects have incorporated relevant environmental and social considerations into the project design / GEF-6 projects have followed the provisions specified in
UNIDO/DGAI.23: UNIDO Environmental and Social Safeguards Policies and Procedures (ESSPP); is it in line with GEF Minimum Fiduciary Standards: Separation of Implementation
and Execution Functions in GEF Partner Agencies? (GEF/C.41/06/Rev.01)).
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No. Evaluation criteria
the target group? Is it consistent with UNIDO’s Inclusive and Sustainable Industrial Development? Does it adequately reflect lessons
learnt from past projects? Is it in line with the donor’s priorities and policies?

v Is the applied project approach sound and appropriate? Is the design technically feasible and beased on best practices? Does UNIDO
have in-house technical expertise and experience for this type of intervention?

v" To what extent the project design (in terms of funding, institutional arrangement, implementation arrangements...) as foreseen in
the project document still valid and relevant?

v" Does the project document include a M&E plan? Does the M&E plan specify what, who and how frequent monitoring, review,
evaluations and data collection will take place? Does it allocate budget for each exercise? Is the M&E budget adequately allocated
and consistent with the logframe (especially indicators and sources of verification)?

v" Were there any changes in project desigh and/or expected results after start of implementation.

v" Did the project establish a baseline (initial conditions)? Was the evaluation able to estimate the baseline conditions so that results
can be determined?

v" Risk management: Are critical risks related to financial, social-political, institutional, environmental and implementation aspects
identified with specific risk ratings? Are their mitigation measures identified? Where possible, are the mitigation measures included
in project activities/outputs and monitored under the M&E plan?

2 e logframe

v" Expected results: Is the expected result-chain (impact, outcomes and outputs) clear and logical? Does impact describe a desired long-
term benefit to a society or community (not as a mean or process), do outcomes describe change in target group's
behaviour/performance or system/institutional performance, do outputs describe deliverables that project will produce to achieve
outcomes? Are the expected results realistic, measurable and not a reformulation or summary of lower level results? Do outputs plus
assumptions lead to outcomes, do outcomes plus assumptions lead to impact? Can all outputs be delivered by the project, are
outcomes outside UNIDO's control but within its influence?

v" Indicators: Do indicators describe and specify expected results (impact, outcomes and outputs) in terms of quantity, quality and
time? Do indicators change at each level of results and independent from indicators at higher and lower levels? Do indicators not
restate expected results and not cause them? Are indicators necessary and sufficient and do they provide enough triangulation
(cross-checking)? Are they indicators sex-diaggregated, if applicable?

v Sources of verification: Are the sources of verification/data able to verify status of indicators, are they cost-effective and reliable? Are
the sources of verification/data able to verify status of output and outcome indicators before project completion?

C Project performance
1 | e Relevance

v
v

How does the project fulfil the urgent target group needs?
To what extent is the project aligned with the development priorities of the country (national poverty reduction strategy, sector
development strategy)?
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No.

Evaluation criteria

ASENENEN

How does project reflect donor policies and priorities?

Is the project a technically adequate solution to the development problem? Does it eliminate the cause of the problem?

To what extent does the project correspond to UNIDO’s comparative advantages?

Are the original project objectives (expected results) still valid and pertinent to the target groups? If not, have they been revised? Are
the revised objectives still valid in today’s context?

A SANENENE

ASANEN

Effectiveness

What are the main results (mainly outputs and outcomes) of the project? What have been the quantifiable results of the project?

To what extent did the project achieve their objectives (outputs and outcomes), against the original/revised target(s)?

What are the reasons for the achievement/non-achievement of the project objectives?

What is the quality of the results? How do the stakeholders perceive them? What is the feedback of the beneficiaries and the
stakeholders on the project effectiveness?

To what extent is the identified progress result of the project rather than external factors?

What can be done to make the project more effective?

Were the right target groups reached?

N NN

ANNIRN

Efficiency
How economically are the project resources/inputs (concerning funding, expertise, time...) being used to produce results?

To what extent were expected results achieved within the original budget? If no, please explain why.

Are the results being achieved at an acceptable cost? Would alternative approaches accomplish the same results at less cost?

What measures have been taken during planning and implementation to ensure that resources are efficiently used? Were the project
expenditures in line with budgets?

To what extent did the expected co-financing materialize, in cash or in-kind, grants or loan? Was co-financing administered by the
project management or by some other organization? Did short fall in co-financing or materialization of greater than expected co-
financing affected project results?

Could more have been achieved with the same input?

Could the same have been achieved with less input?

How timely was the project in producing outputs and outcomes? Comment on the delay or acceleration of the project’s
implementation period.

To what extent were the project's activities in line with the schedule of activities as defined by the Project Team and annual Work
Plans?

Have the inputs from the donor, UNIDO and Government/counterpart been provided as planned, and were they adequate to meet
the requirements?

Sustainability of benefits
Will the project results and benefits be sustained after the end of donor funding?
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No.

Evaluation criteria

v" Does the project have an exit strategy?

Financial risks:

v" What is the likelihood of financial and economic resources not being available once the project ends?

Socio-political risks:

v" Are there any social or political risks that may jeopardize the sustainability of project outcomes?

v" What is the risk that the level of stakeholder ownership (including ownership by governments and other key stakeholders) will be
insufficient to allow for the project outcomes/benefits to be sustained?

v" Do the various key stakeholders see that it is in their interest that project benefits continue to flow?

v Is there sufficient public/stakeholder awareness in support of the project’s long-term objectives?

Institutional framework and governance risks:

v" Do the legal frameworks, policies, and governance structures and processes within which the project operates pose risks that may
jeopardize the sustainability of project benefits?

v" Are requisite systems for accountability and transparency and required technical know-how in place?

Environmental risks:

v" Are there any environmental risks that may jeopardize the sustainability of project outcomes?

v' Are there any project outputs or higher level results that are likely to have adverse environmental impacts, which, in turn, might
affect the sustainability of project benefits?

e Monitoring of long-term changes
The M&E of long-term changes is often incorporated in GEF-supported projects as a separate component and may include
determination of environmental baselines; specification of indicators; and provisioning of equipment and capacity building for data
gathering, analysis, and use. This section of the evaluation report will describe project actions and accomplishments towards
establishing a long-term monitoring system. The evaluation will address the following questions:
v" Did the project contribute to the establishment of a long-term monitoring system? If it did not, should the project have included
such a component?
v" What were the accomplishments and shortcomings in establishment of this system?
v Is the system sustainable — that is, is it embedded in a proper institutional structure and does it have financing? How likely is it that
this system continues operating upon project completion?
v" Is the information generated by this system being used as originally intended?

Cross-cutting performance criteria

e Gender mainstreaming
v" Did the project design adequately consider the gender dimensions in its interventions? Was the gender marker assigned correctly at
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No. Evaluation criteria
entry?
v" Was a gender analysis included in a baseline study or needs assessment (if any)? Were there gender-related project indicators?
v" Are women/gender-focused groups, associations or gender units in partner organizations consulted/ included in the project?
v" How gender-balanced was the composition of the project management team, the Steering Committee, experts and consultants and
the beneficiaries?
v" Do the results affect women and men differently? If so, why and how? How are the results likely to affect gender relations (e.g.,
division of labour, decision-making authority)?
v" To what extent were socioeconomic benefits delivered by the project at the national and local levels, including consideration of
gender dimensions?
2 | v Environment and socio-economic aspects®
3 e M&E: (focus on Monitoring)

v' M&E design

o Was the Monitoring plan at the point of project approval practical and sufficient?

o Diditinclude baseline data and specify clear targets and appropriate indicators to track environmental, gender, and socio economic
results?

o Did it include a proper M&E methodological approach; specify practical organization and logistics of the M&E activities including
schedule and responsibilities for data collection;

o Diditinclude budget adequate funds for M&E activities?

v'  M&E implementation

o How was the information from M&E system used during the project implementation? Was an M&E system in place and did it
facilitate timely tracking of progress toward project results by collecting information on selected indicators continually throughout
the project implementation period? Did project team and manager make decisions and corrective actions based on analysis from
M&E system and based on results achieved?

o Are annual/progress project reports complete and accurate?

o Was the information provided by the M&E system used to improve performance and adapt to changing needs? Was information on
project performance and results achievement being presented to the Project Steering Committee to make decisions and corrective
actions? Do the Project team and managers and PSC regularly ask for performance and results information?

o Are monitoring and self-evaluation carried out effectively, based on indicators for outputs, outcomes and impact in the logframe?
Do performance monitoring and reviews take place regularly?

o Were resources for M&E sufficient?

50 All GEF-4 and GEF-5 projects have incorporated relevant environmental and social considerations into the project design / GEF-6 projects have followed the
provisions specified in UNIDO/DGALI.23: UNIDO Environmental and Social Safeguards Policies and Procedures (ESSPP)
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No.

Evaluation criteria

o How has the logframe been used for Monitoring and Evaluation purposes (developing M&E plan, setting M&E system, determining
baseline and targets, annual implementation review by the Project Steering Committee...) to monitor progress towards expected
outputs and outcomes?

o How well have risks outlined the project document and in the logframe been monitored and managed? How often have risks been
reviewed and updated? Has a risk management mechanism been put in place?

4 e Project management

v" Review overall effectiveness of project management as outlined in the Project Document. Have changes been made and are they
effective? Are responsibilities and reporting lines clear? Is decision-making transparent and undertaken in a timely manner?
Recommend areas for improvement.

v" Review whether the national management and overall coordination mechanisms have been efficient and effective? Did each partner
have assigned roles and responsibilities from the beginning? Did each partner fulfil its role and responsibilities (e.g. providing
strategic support, monitoring and reviewing performance, allocating funds, providing technical support, following up
agreed/corrective actions)?

v" The UNIDO HQ-based management, coordination, monitoring, quality control and technical inputs have been efficient, timely and
effective (e.g. problems identified timely and accurately; quality support provided timely and effectively; right staffing levels,
continuity, skill mix and frequency of field visits)?

v" The project implemented outreach and public awareness campaigns. Outreach and public awareness materials produced are in line
with the relevant UNIDO and donor advocacy guidelines?”

E Performance of partners
1 UNIDO
Design

0000 <« °*

O O O O O O X

Mobilization of adequate technical expertise for project design
Inclusiveness of project design (with national counterparts)
Previous evaluative evidence shaping project design

Planning for M&E and ensuring sufficient M&E budget

Implementation

Timely recruitment of project staff

Appropriate use of funds, procurement and contracting of goods and services
Project modifications following changes in context or after the Mid-Term Review
Follow-up to address implementation bottlenecks

Role of UNIDO country presence (if applicable) supporting the project
Engagement in policy dialogue to ensure up-scaling of innovations

68




No.

Evaluation criteria

o Coordination function
o Exit strategy, planned together with the government
2 e National counterparts
v" Design
o Responsiveness to UNIDO’s invitation for engagement in designing the project
v" Implementation
o Ownership of the project
o Support to the project, based on actions and policies
o Counterpart funding
o Internal government coordination
o Exit strategy, planned together with UNIDO, or arrangements for continued funding of certain activities
o Facilitation of the participation of Non-Governmental Organizations(NGOs), civil society and the private sector where appropriate
o Suitable procurement procedures for timely project implementation
o Engagement with UNIDO in policy dialogue to promote the up-scaling or replication of innovations
3 v"  Donor
v" Timely disbursement of project funds
v" Feedback to progress reports, including Mid-Term Evaluation
v" Support by the donor’s country presence (if applicable) supporting the project for example through engagement in policy dialogue
F Overall project achievement

v

Overarching assessment of the project, drawing upon the analysis made under Project performance and Progress to Impact criteria
above but not an average of ratings.
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Annex 3: Job descriptions

RN
Ypo
N

UNITED NATIONS INDUSTRIAL DEVELOPMENT ORGANIZATION

TERMS OF REFERENCE FOR PERSONNEL UNDER INDIVIDUAL SERVICE AGREEMENT (ISA)

Title: International evaluation consultant, team leader

Main Duty Station and Location: Home-based

Missions: Missions to Vienna, Austria and countries in the
Region

Start of Contract (EOD): September 2018

End of Contract (COB): November 2018

Number of Working Days: 24 working days spread over the above
mentioned period

1. ORGANIZATIONAL CONTEXT

The UNIDO Independent Evaluation Division (ODG/EIO/IED) is responsible for the independent
evaluation function of UNIDO. It supports learning, continuous improvement and accountability, and
provides factual information about result and practices that feed into the programmatic and strategic
decision-making processes. Independent evaluations provide evidence-based information that is
credible, reliable and useful, enabling the timely incorporation of findings, recommendations and
lessons learned into the decision-making processes at organization-wide, programme and project level.
ODG/EIO/IED is guided by the UNIDO Evaluation Policy, which is aligned to the norms and standards for
evaluation in the UN system.

2. PROJECT CONTEXT

Detailed background information of the project can be found in the terms of reference (TOR) for the
terminal evaluation.
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Working

Concrete/ Measurable Location
MAIN DUTIES Outputs to be achieved Days
1. Review project documentation and | e Adjusted table of evaluation | 4days Home-
relevant country background questions, depending on based
information (national policies and country specific context;
strategies, UN strategies and general e Draft list of stakeholders to
economic data); determine key data to interview during the field
collect in the field and adjust the key missions.
data collection instrument if needed.
2. Prepare an inception report which e Draft theory of change 2 days Home
streamlines the specific questions to and Evaluation framework based
address the key issues in the TOR, to submit to the
specific methods that will be used and Evaluation Manager for
data to collect in the field visits, clearance.
detailed evaluation methodology
confirmed, draft theory of change, and
tentative agenda for field work.
3. Briefing with the UNIDO e Detailed evaluation 1 day Through
Independent Evaluation Division, schedule with tentative skype
project managers and other key mission agenda (incl. list of
stakeholders at UNIDO HQ. stakeholders to interview
and site visits); mission
planning;
e Division of evaluation tasks
with the National
Consultant.
) . ) o Key feedback from
Conduct skype interviews with key beneficiaries and 2 days
selected stakeholders participating in stakeholders
the project.
4. Conduct field mission to countries in | e Conduct meetings with 7 days Countries
the Region in 20182, relevant project in the
stakeholders, beneficiaries, Region
the GEF Operational Focal (specific
Point (OFP), etc. for the project
collection of data and sites to be
clarifications; identified

71

51 The exact mission dates will be decided in agreement with the Consultant, UNIDO HQ, and the country counterparts.




MAIN DUTIES Concrete/ Measurable \I;Vorking Location
Outputs to be achieved G
e Agreement with the at
National Consultant on the inception
structure and content of the phase)
evaluation report and the
distribution of writing tasks;
e Evaluation presentation of
the evaluation’s preliminary
findings, conclusions and
recommendations to
stakeholders in the country,
including the GEF OFP, at
the end of the mission.
5. Present overall findings and e After field mission(s): 1 day Vienna,
recommendations to the stakeholders Presentation slides, Austria
at UNIDO HQ feedback from stakeholders
obtained and discussed.
6. Prepare the evaluation report, with | e Draft evaluation report. 6 day Home-
inputs from the National Consultant, based
according to the TOR;
Coordinate the inputs from the
National Consultant and combine with
her/his own inputs into the draft
evaluation report.
Share the evaluation report with
UNIDO HQ and national stakeholders
for feedback and comments.
7. Revise the draft project evaluation e Final evaluation report. 1 day Home-
report based on comments from based
UNIDO Independent Evaluation
Division and stakeholders and edit the
language and form of the final version
according to UNIDO standards.
TOTAL 24 days

REQUIRED COMPETENCIES

Core values:
1. Integrity
2. Professionalism

Managerial competencies (as applicable):
1. Strategy and direction
2. Managing people and performance
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3. Respect for diversity 3. Judgement and decision making
4. Conflict resolution

Core competencies:

1. Results orientation and accountability

2. Planning and organizing

3. Communication and trust

4. Team orientation

5. Client orientation

6. Organizational development and innovation

MINIMUM ORGANIZATIONAL REQUIREMENTS
Education:

Advanced degree in environment, energy, engineering, development studies or related areas.

Technical and functional experience:

e Minimum of 15 years’ experience in environmental/energy project management and/or evaluation (of
development projects)

e Knowledge about GEF operational programs and strategies and about relevant GEF policies such as those
on project life cycle, M&E, incremental costs, and fiduciary standards

e Experience in the evaluation of GEF projects and knowledge of UNIDO activities an asset

e Knowledge about multilateral technical cooperation and the UN, international development priorities and
frameworks

e Working experience in developing countries

Languages:
Fluency in written and spoken English is required.

All reports and related documents must be in English and presented in electronic format.

Absence of conflict of interest:

According to UNIDO rules, the consultant must not have been involved in the design and/or implementation,
supervision and coordination of and/or have benefited from the programme/project (or theme) under
evaluation. The consultant will be requested to sign a declaration that none of the above situations exists and
that the consultants will not seek assignments with the manager/s in charge of the project before the
completion of her/his contract with the UNIDO Independent Evaluation Division.

73



Annex 4- Outline of an in-depth project evaluation report

Acknowledgement (incl. list of evaluation team members)
Abbreviations and acronyms
Glossary of evaluation-related terms

Executive summary
» Must provide a synopsis of the storyline which includes the main evaluation findings and
recommendations
» Must present strengths and weaknesses of the project
» Must be self-explanatory and should be maximum 3-4 pages in length

I. Evaluation objectives, methodology and process

Information on the evaluation: why, when, by whom, etc.

Scope and objectives of the evaluation, main questions to be addressed
Information sources and availability of information

Methodological remarks, limitations encountered and validity of the findings

YV VY

Il. Country and project background
> Brief country context: an overview of the economy, the environment, institutional development,
demographic and other data of relevance to the project
» Sector-specific issues of concern to the project®? and important developments during the project
implementation period
» Project summary:
o Fact sheet of the project: including project objectives and structure, donors and
counterparts, project timing and duration, project costs and co-financing
o Brief description including history and previous cooperation
o Project implementation arrangements and implementation modalities, institutions
involved, major changes to project implementation
o Positioning of the UNIDO project (other initiatives of government, other donors, private
sector, etc.)
o Counterpart organization(s)

lll. Project assessment

This is the key chapter of the report and should address all evaluation criteria and questions
outlined in the TOR (see section VI Project Evaluation Parameters). Assessment must be based on
factual evidence collected and analyzed from different sources. The evaluators’ assessment can be
broken into the following sections:

A. Project design

B. Implementation performance

o Ownership and relevance (Report on the relevance of project towards countries and

beneficiaries, country ownership, stakeholder involvement)

52 Explicit and implicit assumptions in the logical framework of the project can provide insights into key-issues of
concern (e.g. relevant legislation, enforcement capacities, government initiatives, etc.)
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o Effectiveness (The extent to which the development intervention’s objectives, outcomes
and deliverables were achieved, or are expected to be achieved, taking into account their
relative importance)

o Efficiency (Report on the overall cost-benefit of the project and partner countries’
contribution to the achievement of project objectives)

o Likelihood of sustainability of project outcomes (Report on the risks and vulnerability of the
project, considering the likely effects of sociopolitical and institutional changes in partner
countries, and its impact on continuation of benefits after the project ends, specifically the
financial, sociopolitical, institutional framework and governance, and environmental risks)

o Project coordination and management (Report project management conditions and
achievements, and partner countries commitment)

o Assessment of monitoring and evaluation systems (Report on M&E design, M&E plan
implementation, and budgeting and funding for M&E activities)

o Monitoring of long-term changes

o Assessment of processes affecting achievement of project results (Report on preparation
and readiness / quality at entry, financial planning, UNIDO support, co-financing, delays of
project outcomes/outputs, and implementation approach)

C. Gender mainstreaming

At the end of this chapter, an overall project achievement rating should be developed as required in
annex 8. The overall rating table should be presented here.

IV. Conclusions, recommendations and lessons learned
This chapter can be divided into three sections:

A.

Conclusions

This section should include a storyline of the main evaluation conclusions related to the project’s
achievements and shortfalls. It is important to avoid providing a summary based on each and every
evaluation criterion. The main conclusions should be cross-referenced to relevant sections of the
evaluation report.

Recommendations

This section should be succinct and contain few key recommendations. They should:

>
>
>

>
>

be based on evaluation findings

be realistic and feasible within a project context

indicate institution(s) responsible for implementation (addressed to a specific officer, group or
entity who can act on it) and have a proposed timeline for implementation if possible

be commensurate with the available capacities of project team and partners

take resource requirements into account.

Recommendations should be structured by addressees:

C.

o UNIDO
o Government and/or Counterpart Organizations
o Donor

Lessons learned

75



» Lessons learned must be of wider applicability beyond the evaluated project but must be based
on findings and conclusions of the evaluation
» For each lesson, the context from which they are derived should be briefly stated

For further guidance on the formulation and expected quality of lessons learned, please consult the
guidance document on lessons learned prepared by the UNIDO Independent Evaluation Division
(annex 6). The document also includes a checklist on the quality of lessons learned.

Annexes should include the evaluation TOR, list of interviewees, documents reviewed, a summary of
project identification and financial data, including an updated table of expenditures to date, and other
detailed quantitative information. Dissident views or management responses to the evaluation findings
may later be appended in an annex.

76



Annex 5: Checklist on evaluation report quality

Project Title:
UNIDO ID:

Evaluation team:

Quality review done by:

Date:

Report quality criteria

UNIDO Independent
Evaluation Division
assessment notes

Rating

a. Wasthe report well-structured and properly written?
(Clear language, correct grammar, clear and logical structure)

b. Was the evaluation objective clearly stated and the
methodology appropriately defined?

c. Didthe report present an assessment of relevant outcomes
and achievement of project objectives?

d. Was the report consistent with the ToR and was the evidence
complete and convincing?

e. Didthe report present a sound assessment of sustainability of
outcomes or did it explain why this is not (yet) possible?
(Including assessment of assumptions, risks and impact
drivers)

f.  Did the evidence presented support the lessons and
recommendations? Are these directly based on findings?

g. Didthe report include the actual project costs (total, per
activity, per source)?

h. Did the report include an assessment of the quality of both the
M&E plan at entry and the system used during the
implementation? Was the M&E sufficiently budgeted for
during preparation and properly funded during
implementation?

i.  Quality of the lessons: were lessons readily applicable in other
contexts? Did they suggest prescriptive action?

j. Quality of the recommendations: did recommendations
specify the actions necessary to correct existing conditions or
improve operations (‘who?’ ‘what?’ ‘where?’ ‘when?’). Can
these be immediately implemented with current resources?

k. Are the main cross-cutting issues, such as gender, human
rights and environment, appropriately covered?

l.  Wasthe report delivered in a timely manner?
(Observance of deadlines)

Rating system for quality of evaluation reports
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A rating scale of 1-6 is used for each criterion: Highly satisfactory = 6, Satisfactory = 5, Moderately
satisfactory = 4, Moderately unsatisfactory = 3, Unsatisfactory = 2, Highly unsatisfactory = 1, and unable
to assess = 0.

Annex 6. GEF Minimum requirements for M&E>3
Minimum requirement 1: Project design of M&E
All projects will include a concrete and fully budgeted M&E plan by the time of work program entry for
full-sized projects (FSP) and CEO approval for medium-sized projects (MSP). This M&E plan will contain

as a minimum:

e SMART indicators for project implementation, or, if no indicators are identified, an alternative plan
for monitoring that will deliver reliable and valid information to management;

e SMART indicators for results (outcomes and, if applicable, impacts), and, where appropriate,
indicators identified at the corporate level;

e Baseline for the project, with a description of the problem to be addressed, with indicator data, or, if
major baseline indicators are not identified, an alternative plan for addressing this within one year
of implementation;

e |dentification of reviews and evaluations that will be undertaken, such as mid-term reviews or
evaluations of activities; and

e Organizational set-up and budgets for monitoring and evaluation.

Minimum requirement 2: Application of project M&E
Project monitoring and supervision will include implementation of the M&E plan, comprising:

e SMART indicators for implementation are actively used, or if not, a reasonable explanation is
provided;

e SMART indicators for results are actively used, or if not, a reasonable explanation is provided;

e The baseline for the project is fully established and data compiled to review progress reviews,
and evaluations are undertaken as planned; and

e The organizational set-up for M&E is operational and budgets are spent as planned.

53 http://www.thegef.org/gef/sites/thegef.org/files/documents/ME_Policy 2010.pdf
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Annex 7. Rating tables

Evaluation criteria

Progress to impact

Project design
Overall design
Logframe

Project performance

Relevance

Effectiveness

Efficiency
Sustainability of
benefits

Cross-cutting
performance criteria

Gender mainstreaming

M&E

Results-based
management (RBM)

Performance of
partners
UNIDO

National counterparts

Donor

Overall assessment

The following table should be used for rating the different key evaluation criteria:

Evaluation Rating Table

Definition

Positive and negative, primary and secondary long-term effects produced by a
development intervention, directly or indirectly, intended or unintended,
including redirecting trajectories of transformational process and the extent to
which conditions for trajectory change are being put into place.

Formulation of the intervention, the plan to achieve a specific purpose.
Assessment of the design in general.

Assessment of the logical framework aimed at planning the intervention.
Functioning of a development intervention.

The extent to which the aid activity is suited to the priorities and policies of the
target group, recipient and donor.

The extent to which the development intervention’s objectives were achieved, or
are expected to be achieved, taking into account their relative importance.

A measure of how economically resources/inputs (funds, expertise, time, etc.) are
converted to results.

The continuation of benefits from a development intervention after major
development assistance has been completed. The probability of continued long-
term benefits. The resilience to risk of the net benefit flows over time.

Other important criteria that cut across the UNIDO intervention.

The extent to which UNIDO interventions have contributed to better gender
equality and gender related dimensions were considered in an intervention.

Refers to all the indicators, tools and processes used to measure if a development
intervention has been implemented according to the plan (monitoring) and is
having the desired result (evaluation).

Assessment of issues related to results-based work planning, results based M&E
and reporting based on results.

Assessment of partners’ roles and responsibilities engaged in the intervention.

Assessment of the contribution of partners to project design, implementation,
monitoring and reporting, supervision and backstopping and evaluation. The
performance of each partner will be assessed individually, based on its expected
role and responsibilities in the project life cycle.

Overarching assessment of the project, drawing upon the analysis made under

Project performance and Progress to Impact criteria above but not an average of
ratings.
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Yes
Yes
Yes
Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes
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It is acknowledged that some issues covered by one criterion might overlap with others. Yet to enable
UNIDO to learn from the deeper evaluation analyses and lessons on a number of areas, separate criteria
are included such as those on Monitoring and Evaluation and Results-Based Management. The
consistent use of the criteria pertinent to the evaluation object allow for comparability of UNIDO’s
performance over time. Evaluation questions are formulated around those evaluation criteria in UNIDO,
as specified in the following section.

Rating systems and criteria

UNIDO introduced a six-point rating system for the evaluation criteria in 2015, in line with the practice
adopted by other development agencies, including the GEF. The aim of the system is to quantify the
judgment of evaluators, identify good and poor practices, to facilitate aggregation within and across
projects and enable tracking performance trends over a period. The six-point rating system, with six (6)
representing the best and one (1) the worst score, allows for nuanced assessment of performance and
results. The same rating scale is used for all rating areas as shown below.

UNIDO evaluation rating scale

Score Definition* Category

Note: * For impact, the assessment will be based on the level of likely achievement, as it is often too early to assess the
long-term impacts of the project at the project completion point.
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Table below contains the formula applied to transform the results of UNIDO’s six-point rating scale to
the GEF’s four-point scale for sustainability>.

Formula transforming UNIDO ratings into GEF ratings

UNIDO UNIDO rating: GEF rating:
rating sustainability sustainability
6 Highly likely (HL) Likely (L)
5 Likely (L) Moderately Likely (ML)
4 Moderately likely (ML) Moderately Likely (ML)
3 Moderately Unlikely Moderately Unlikely
(MU) (MU)
2 Unlikely (U) Moderately Unlikely
(MU)
1 Highly unlikely (HU) Unlikely (U)

This formula underscores the distinction of ratings into “satisfactory” and “unsatisfactory”, both in
applying UNIDQ's six-point rating scale and the transformation into the GEF four-point rating scale for
sustainability. To ensure coherence in ratings, the rating is defined above. The use of benchmarks like
the performance of peers for the same criteria helps to facilitate the interpretation of ratings.

Project design

Criteria for rating project design are related to the logical framework approach and the quality of overall
project design. These criteria include:

Overall design quality

o Pertinence to country priorities, needs of target groups and UNIDO strategies
Consideration and use of lessons and evaluative evidence from other projects
Technical feasibility and validity of project design
Budgeted M&E plan with clear timelines, roles, and responsibilities
Adequacy of risk assessment (for example financial, sociopolitical, institutional, environmental
and implementation aspects)
Logframe/logframe-like matrix based on the project’s theory of change

o Clarity and logic of results-chain, including impacts, outcomes and outputs

o SMART indicators

o Adequacy of Means of Verification and Assumptions

@)
O
O
O

Implementation performance

54 GEF uses a four-point scale for the criterion of sustainability.
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Implementation performance criteria correspond broadly to DAC criteria and need to be customized
according to the context of the intervention to be evaluated.

o Relevance

o Effectiveness

o Efficiency

o Progress to Impact

o Sustainability of benefits

Partners’ performance

UNIDO’s projects are characterized by a group of main partners with specific roles and responsibilities.
UNIDO itself acts as project implementer and supervisor. Though supplemented by implementation
performance criteria listed above, the criteria to assess UNIDO as a partner are more specific and help to
address frequent issues in its performance. Governments are local executers, and owners of the project
and donors provide project funding. Hence, rating the partners is a key part of UNIDO project
evaluations®. The six-point rating scale applies®®.

The key issues to be addressed to rate UNIDO’s performance are:

Project design
o Mobilization of adequate technical expertise for project design
o Inclusiveness of project design (with national counterparts)
o Previous evaluative evidence shaping project design
o Planning for M&E and ensuring sufficient M&E budget

Implementation
o Timely recruitment of project staff
Project modifications following changes in context or after the Mid-Term Review
Follow-up to address implementation bottlenecks
Role of UNIDO country presence (if applicable) supporting the project
Engagement in policy dialogue to ensure up-scaling of innovations
Coordination function
Exit strategy, planned together with the government
Overall effectiveness of project management as outlined in the Project Document
Project’s governance system
National management and overall coordination mechanisms
UNIDO HQ-based management, coordination, monitoring, quality control and technical input

O 0O O O O O O O O O

To assess the performance of national counterparts, the evaluation looks into the following issues:

Project design

% As practiced by the World Bank and the International Fund for Agriculture Development.
56 6 = Highly satisfactory; 5 = Satisfactory; 4 = Moderately satisfactory; 3 = Moderately unsatisfactory; 2 = Unsatisfactory;
1 = Highly unsatisfactory
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o Responsiveness to UNIDO's invitation for engagement in designing the project

Implementation

o Ownership of the project

o Financial contributions (cash or in-kind)

o Support to the project, based on actions and policies

o Counterpart funding

o Internal government coordination

o Exit strategy, planned together with UNIDO, or arrangements for continued funding of certain

activities

o Facilitation of the participation of Non-Governmental Organizations (NGOs), civil society and the
private sector where appropriate
Suitable procurement procedures for timely project implementation
Engagement with UNIDO in policy dialogue to promote the up-scaling or replication of
innovations

o O

For the assessment of donor performance, the following issues require ratings:
o Timely disbursement of project funds
o Feedback to progress reports, including Mid-Term Evaluation, if applicable
o Support by the donor’s country presence (if applicable) supporting the project for example
through engagement in policy dialogue

Gender mainstreaming

The UNIDO Policy on gender equality and the empowerment of women, issued initially in April 2009,
and revised in March 2015 (UNIDO/DGB/(M).110/Rev.), provides the overall guidelines for establishing a
gender mainstreaming strategy and action plans to guide the process of addressing gender issues in the
Organization’s industrial development interventions. It commits the organization that evaluations will
demonstrate effective use of the UNEG guidance on evaluating from a human rights and gender equality
perspective, as indicated by the Organization’s meta-evaluation scores according to the UNEG
Evaluation Scorecard.

In line with the UNIDO Gender Equality and Empowerment of Women Strategy, 2016-2019, all UNIDO
technical assistance projects post-2015 are to be assigned a gender marker and should go through a
gender mainstreaming check-list before approval. UNIDO’s gender marker is in line with UN System-
wide action plan (SWAP) requirements, with four categories: 0 — no attention to gender, 1 —
some/limited attention to gender, 2a — significant attention to gender, 2b — gender is the principal
objective®’.

57 http://intranet.unido.org/intra/Gender_Mainstreaming_Tools_and_Guides
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Besides, Guides on Gender Mainstreaming for Inclusive and Sustainable Industrial Development (ISID)
Projects in different areas of UNIDO’s work have been developed and published during 2015°, which
have specific guidance on suitable outputs/activities/ indicators per technical area.

If the project design and gender analysis/existing indicators are not sufficient to allow for an accurate
appraisal at the final evaluation, specific indicators could be created during the evaluation planning
stage (preparing and revising the inception report) and assessed during the evaluation process. Together
with the budget, the time required to adequately carry out a gender responsive evaluation will need to
be taken into account. The evaluation time depends on the questions the assessment needs to answer,
on how deep the analyses are requested to be, and on financial and human resources available as well
as other external factors.

For terminal evaluations of projects that have been approved after 2015, evaluations should assess if
the rating was correctly done at entry, if appropriate outputs/activities/indicators and monitoring were
put in place during implementation and what results can be actually observed at the time of terminal
evaluation (in line with UNIDOQ’s organizational results reporting to SWAP). The Gender Mainstreaming
six-point rating scale should then be used accordingly.

For projects that have 2a or 2b ratings at project design/entry at least one evaluation team member
should have demonstrated/significant experience in evaluating GEEW projects. For other projects,
evaluators are encouraged to further familiarize themselves with the key gender aspects and impacts of
UNIDO projects, both through the foundation modules of “I know Gender” online course of UN Women
and the UNIDQO’s Guides on Gender Mainstreaming ISID Projects.

58 www.unido.org/en/what-we-do/cross-cutting-issues/gender/publications.html
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Inception Workshop documents

1%t, 2nd 3rd 4th 5th gth 7th 8th gth project Steering Committee documents

Workshop on contaminated sites management (Addis Ababa, 2012)

Workshop on establishing BAT/BEP forum (Addis Ababa, 2012)

Workshop and training documents on waste management (Durban, 2013)

Workshop and training documents on textile dyeing and finishing (Kampala, 2012)

Workshop and training documents on leather dyeing and finishing (Gaborone, 2013)

Workshop and training documents on bio pesticides (Manzini, 2015)

National workshop on cleaner waste management (Lesotho)

National awareness campaign on contaminated sites management (Lesotho)

National awareness campaign on contaminated sites management (Mozambique)

National awareness campaign on contaminated sites management (Tanzania)

Workshop on national solid waste management workshop (Tanzania)

Workshop on contaminated site (Tengeru, 2014)

Workshop on bio-pesticides (Eswatini)

Workshop on national solid waste management workshop (Eswatini)

National training workshops (1-2) on contaminated sites management (Maputo, 2012)

Report on economically feasible POPs contaminated sites remediation technologies (Dr. Hamisi, SUA
University)

Report on website creation on POPs database (Dr. Hamisi, SUA University)

Final Report on Methodology for selection of POP remediation strategy (Dr. Hamisi, SUA University)

Reports in training workshops in Rwanda, Eswatini and Uganda on bio pesticides

Reports on pilot demo project on leather (Sudan)

Reports from National Leather Technology Center (Sudan)

Reports on Responsify — Validation of feasibility study on Leather Pilot Project

Reports from Tshwane University of Technology (TUT) — Pretoria — on POPs samples from Kombolcha
Textile Ethiopia pilot project

Reports from Tshwane University of Technology (TUT) — Pretoria — on POPs samples analysis from
Morogoro and Tengeru sites (Tanzania)

Final reports on Bioremediation for both Morogoro and Tengeru sites (Tanzania)

Reports from Textile Industry Development Institute (TIDI) — Addis Ababa

Documents from 2", 3™, 4™ 5% and 6™ Project Coordination Body (PCB)

Reports on Regional Strategy for COMESA and SACD sub-regions on Healthcare Management by Dr.
Khatima (Tanzania)

Final Report on Lesotho E-waste project

Report on conducting a survey on existing concepts of plastic waste management (Ethiopia)

Report on developing concept for plastic waste management including the reuse of waste plastic bags
(Ethiopia)

Report on existing data and national inventory of existing bio pesticides formulations (Ethiopia)

Report on identifying the informal collection system of PCBs wastes and used oil (Ethiopia)

Report on workshop on market gardeners and production of bio pesticides (Ethiopia)

Report on awareness raising in BAT/BEP for informal sector (Ethiopia)

Report on creation of a national SMEs for an environmentally sound solid waste management for
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plastics (Ethiopia)

Report on E-waste and used paper management (Ethiopia)
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Name

] Organization

|

Position in the Organization

Field visit to Ethiopia ( 4-6 November 2018)

Mr. Ameha TEGEGNE UNIDO National project coordinator
Mr. Mustafa JEMAL Kombolcha Textile Share General Manager
Company (KTSC)
Mr. Tadesse CHERNET Kombolcha Textile Share Deputy General Manager
Company (KTSC)
Mr. Assegid Adane MEBRATU UNIDO National Programme Officer
Mr. Mehari TAYE Ministry of Environment, Director General - Compliance,

Forest and Climate Change

Monitoring and Control
Directorate - POPs Focal Point

. Demile ASRATE

Ethiopian Textile Industry
Development Institute (TIDI)

Director — Research and Testing
Laboratory

Fiel

d visit to Tanzania (7-9 November 2018)

. Madgalena J. MTENGA

Vice President’s Office,
Department of Environment

POPs focal point

Mr. MANGALELE Vice President’s Office, National Project Coordinator for
Department of Environment the pilot project
Mr. Nouri ABDALLA UNIDO Regional Project Coordinator

. Stephen Bainous KARGBO

UNIDO

UNIDO Representative

. E.E. LEKEI

Tropical Pesticides Research
Institute (TPRI)

Principal Research Scientist

. Juma MWINYIMKUU

Plants Protection Office (PPO),
Ministry of Agriculture

Zone coordinator

Ms. Mary LEINA Plants Protection Office (PPO), | Plants Protection Officer
Ministry of Agriculture
Final Project Steering Committee ( Vienna, 12-13 November 2018)
Ms. Erlinda GALVAN UNIDO Project Manager

. Rusakana Eliezer NDIZEYE

Rwanda Environment

Rwanda

Management Authority (REMA),

Rwanda National Project
Coordinator & POPs Focal
Point

. Enid TURYAHIKAYO

National Environment

Uganda

Management Authority (NEMA),

Project Contact Person

Mr. Thabo Kobeli
TSASANYANE

Department of Environment -

and Culture, Lesotho

Ministry of Tourism, Environment

Project Contact Person &
POPs Focal Point

Mr. Sidonio CONTAGE

Directorate of Environment -

Ministry of Land, Environment and
Rural Development (MITADER)

POPs Focal Point

Mr. Mduduzi Nicks DLAMINI

— Ministry of Tourism and

Environmental Affairs, Eswatini

Swaziland Environment Authority

Vice National POPs Focal
Point
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Mr. Hamisi TINDWA

Department of Soil and geological
Sciences — Sokoine University of
Agriculture (SUA)

Lecturer and consultant

Mr. Lwembe MWALE

COMESA Secretariat

Project Officer

Mr. James MUROLO

Africa Institute

Project Coordinator for
regional projects

Mr. Yas Pal RAMDEV

Regional Network on Pesticides
for Asia and the Pacific (RENPAP),
India

National Technical Advisor

November Location Organization, Firm or Descriotion
2018 Plant visited P
Saturday, 3rd | Addis Ababa, Arrival in Addis Ababa
Ethiopia
Sunday, 4th Dessie, Arrival in Dessie
Ethiopia
Day 1 |Monday, 5th | Kombolcha, Kombolcha Textile Share Visit to KTSC and interviews with local
Ethiopia Company (KTSC) stakeholders
Day 2 |Tuesday, 6th | Addis Ababa, |UNIDO Office; Ministry of | Visit to UNIDO Office in the ECA compound;
Ethiopia Environment, Forest and visit to the POPs focal point in the Ministry of
Climate Change Environment; interview with TIDI.
Day 3 |Wednesday, Dar Es Arrival in Dar Es Salaam and interviews with
7th Salaam, representatives from Ministry of Environment
Tanzania
Day 4 |Thursday, 8th |Dar Es UNIDO Office Visit to UNIDO Office then transfer to Arusha in
Salaam, then the afternoon
Arusha,
Tanzania
Day5 |Friday, 9th Arusha, Tropical Pesticides Research | Interviews conducted with TPRI and visit to the
Tanzania Institute (TPRI); pilot pilot project of Tengeru in the afternoon
project in Tengeru
Day 6 | Saturday, 10th Flight back to Vienna with a layover in Addis

Ababa

88




Annex 4 — Evaluation Theory of Change

[ Project support ] [ Necessary preconditions ] Pathway to impact IMPACT

Workers trained on
BAT/BEP concept

Outcome 1: BAT/BEP in industrial Information
roduction processes sharing Protection of
B B Successful BAT the health of
technology transfer at population
Outcome 2: Reduction of exposure pilot project sites Replication in ::?ﬁ:nement
to POPs at workplace and from other regions ofthe
waste Awareness of workers of and countries countres
against
the waste sector raised hazardous
effects of
. . . . . Incentive and
Outcome 3: Identlﬁcatlpn and Capacity built for ort POPs
assessment of contaminated land identification suppor mm——
sites contaminated sites
Remediation technique
successfully demonstrated
Assumptions:
- High ownership and countries committed to fulfill their obligations towards the
Stockholm Convention
- Local companies willing to invest to implement BAP/BEP 6
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Rating of activities and output: HS: Highly satisfactory; S: Satisfactory; MS: Moderately Satisfactory; MU:
Moderately Unsatisfactory; U: Unsatisfactory; HU: Highly Unsatisfactory

e The rating of an activity is based on whether that activity has been completed or not (Completed
or _) or achievement exceeds what was expected at design (Exceeded). A rating of HS
is given in case if achievement exceeds expectation at design, which is the case for Activity 3.2.1

e |nthe case of outputs, the rating is based on average rating obtained by all the activities of that
output. Note that a score has been attributed to each rating as follows: HS =6; S =5; MS = 4;
MU = 3; U =2; HU = 1. If the average score for an output is not a whole number, then this figure
is rounded off to the nearest whole number, and the rating corresponding that that number is
the rating for the output.

*Rating: HS: Highly Satisfactory; S: Satisfactory; MS: Moderately Satisfactory; MU: Moderately Unsatisfactory;
U: Unsatisfactory; HU: Highly Unsatisfactory

Activities Ohbjectively verifiable indicators Progress at project end and comments Status *Rating

Outcome 1: Introduction of BAT/BEP in ndustnal production processes mentionedin Annex C of Article 5 ofthe Convention

Output/Activities Exceeded

Completed
Output 1.1 : COMESA/SADC Sub-regional EAT/BEP Forum established 5
Activity 1.1.1: Convene a ¥ Venfy the physical presence ofthe Declaration exists Completed g
workshop to preparea declaration

Declaration for establishing

the SADC subregional
BAT/BEP Forum

Activity 1.1.2: Launchthe ¥ Launchingand existence of Regional | Workshop, which was held in Addis Completed 8
Regional Fonum for Fornum Ababa from 23-27 January 2012, and

development and formulation attended by participants from 14 countries

ofa regional action planon

BAT/BEP

Activity 1.1.3: Assist in ¥ At leasttwo industries m conformity Dyemg and finishing in textile, and Completed 8

leather tanning sectors in conformity with

enhancing ndustry with BAT/BEFP in the region
p BAFP/BEP

performance inthe region in
conformity with the BAT'EEP
guidelines and provisional
guidance document including
regional, local and traditional
practices and socio-economic
considerations
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Activity 1.1.4: Develop # Memorandum of Understanding to Regional actionplan developed and MoU | Completed 5
partmerships in the region develop partership for the signed to implement regional action plan
for succelssful i.mp}ementaﬂon implementation ofregional actionplan | . BAT/BEP
ofthe regional actionplan
Output 1.2: Human Fesources for BAT/BEP developed, technicalknowledge sharedin SMEs and mformal sector 5
Activity 1.2.1: Canry out * At least two experts per COUNtIy Per | Regional training workshop in BAT/BEP | Completed s
training workshops in BAT iegr gl B];ITB;EP]H textile sectol | o tortile sector undertakenin Eampala,
BEP in textile dyeing and amedon Uganda 7— 11 May 2012 29 experts
finishing fromthe 9 participating countries
attended the training workshop — But
training was not replicated at country
level
Activity 1.2.2- Camrv out » At least two experts per country per
" - e . . - - S \ T, -
training workshops in BAT vear in the leather sector trained on Regcnal Tra].m..ng. Workshop on Leather
. ; BAT/BEP Dveing and Finishing, Gaborone,
BEPF in leather dyemng and -
finishin - Botswana 13— 16 May 2013. 26 experts
s fromthe 9 participating countries Enmpiere 5
attended — Training notreplicated at
nationallevel
Aectivity 1.2.3: Canry out # At least two experts per country per Activity not camied out as no such N/A NiA
training workshops in BAT year trained in BAT/BEP in used oil | ctivity identified in the two subregions
BEF in waste oil refinery refinery sector — Problem about design
. . Completed s
Activity 1.2.4: Undertake # Network of the informal sector m | All countries camied out awareness
targeted awarenessraising ea.ch. country for awaremess on raising activities for the mformal sector
campaignsin BAT/BEP for principles of BAT/BER
informal sector
Output 1.3: EAT/BEP in textile andleather dyeing and finishing and waste oil refinery source categones initiated 3
Activity 1.3.1: Canry out pilot ¥ Awailability of atleast one pilot BAT/BEP in textile dyeing and finishing | Completed g
_dertnonﬁlsugt.lio.n ofBi;uiii gfmorgsua}ionmﬂle textile sectorin | successfully impl_ememed atthe
mn textile dyemg an g & sub-reglon Eombolcha Textile Company in Ethiopia
Activity 1.3.2: Canry out pilot # Awailability of atleast one pilot Fi - -
N b - t t on BAT/BEP in leath:
demonstration of BAT/ BEP demonstrationin the leather sectorin ot projecton T teatner Completed 8

in leather dyeing and finishing

the sub-region

sector successfully implemented at the
Al-Amatong Tanning andLeather
Industry Company Ltd (ATLIC),
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Ehartourn, Sudan

Filot projectnotundertaken as sector not
identified n the countries ofthe two sub-

Activity 1.3.3: Camry outpilot | » Awailability of atleast one pilot ' N/A NiA
demonstration of BAT' BEP demonstration inwaste oil refinery regons
in waste oil refinery sector in the sub-region
Outcome 2: Reduction of exposure to POPs at workplace and close proximity of POPs wastes and UP-POPs emitting sources
Output 2.1: Concept of Cleaner Solid Municipal Waste Management Systemintroduced to the national plans of waste mana gement Ms
systemin the participating countries (prevention and mitigation of POPs releases from openbuming andlandfill fires)
Activity 2.1.1.Organize » Minimum oftwo awareness raising Only one awarenessraising workshop on _ MS
national awareness raising workshops on cleaner waste cleaner waste management organizedin
workshops on cleaner waste managemernt organised for national all countries
management with the aim to andlocal decision makers per country
promote business andjob
opportunities in the field of
waste management
Activity 2.1.2 Organize a sub- Workshop on waste management held on Conmgleted <
regional training workshop for & At least one technical workshop held 4 -6 September 2013, Durban, South
waste management personzel for waste management personnel at Africa. 28 waste management personnel
with special focus onrisk sub-regional level ofthe 9 participating countries attended
reduction and concept of the workshop
cleaner municipal solid and
healthcare waste management
5
Activity 2.1.3 Support the At least one sound municipal solid The =olid waste management system of Completed

establishment of a regional
programume for training on
cleaner municipal solid waste
andhealthcare waste
management through BECR.Cs,
Cleaner production Centres,
and’orthe Stockholm
Convention Technical centres
asappropriate

waste management option show case
demonstrated

the Ethekwing Municipality of Durban
was used a show case during workshop.
The participants were able to make site
visits
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Activity 2.1.4 Update and

adaptthe healthcare Recommendations forimproving the Incomplete MS
managemert mammals » Existence of regional programme on waste management system have been
g??%?iiﬂ?rfﬁ:aﬁon sound waste managemert. Courses made_du:ing.Du.rb an workshop. There is
T . ) modulesrelated to waste management | 10 evidenceif aregional programme
praj ‘:!CT- for training purposes in included in teaching programmes at exists for sound waste management. No
medical health schoels school evidence also that courses/ modules
related to waste management ncludedin
Activity 2.1.5 Carry out pilot teaching programmes at schocl
demonstration of cleaner
healthcare waste managemert o o ) Proposal for Updating Medical Waste Incomplete MS
based onthe lessons leamed # Participating countries implementing a Management Mamal aswell 2s Health
from GEF/UNDP sound health-care wastemanagement | ¢y, Waste Management Strategy for
demonstration project and system atthe pilot scale SADC and COMESA Countries
support replication activities in developed. However, no indication that
the sub-region countries have implemented a sound
health-care waste management system at
pilot scale
Output 2.2: Bio-botanical pesticides produced and formulatedin agriculture including market gardening in urban areas through existing 5
south-south cooperation programmes and with the participation of association of market gardeners (altematives to Annex A pesticides)
Activity 2.2.1: Organize (in ¥ At least one awareness workshops per Awareness raising workshop for market Completed 3
cooperation with FAO country to be held for market gardeners | gardeners undertakenin all participating
RENFAF / MOA) an on integrated pest management anduse | countries
awarenessraising workshop ofbio-botanicalpesticides
for market gardeners on
ntegrated pest management in
crop protection and post-
harvestmanagement with
particular focus onthe use of
bio-pesticides
Activity 2.2.2: Review ¥ Availability of databaseineacheoumtry | [pventory donein all countries
existing data and conduct B Completed 5

nationalinventory on existing

¥ Inventory reports onpesticide plantsin
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bio-pesticides formulations

Activity 2.2.3: Field testing of

each country

» Availability of solid or liquid botanical
pesticide in the market

Pilot project on bio-pesticide in Ewanda

bio-pesticides in cooperation At least two producers per country and Uganda — Equipment to produce Complete 3
with research institutions, using and/orwilling to use ndividually | neem extract (the bio-pesticide) from
FENPAP, FAO and fanmer orin co-operatives the new naturalbio- | neemseeds commissioned in the two
associations botanical pesticide formulations pilot countries. According to information
»Research activities on field application | Beemextractis being used by a few
ofbio- pesticides for pest management thousands of farmers n the two pilot
countries
Activity 2.2.4: Support PPP Alth hasbeen developed
mode] for the creation of ¥ Micro- or small enterprises producing ough a sr.rate%g;_ as E_Efi E‘L;:pe
national Micre- or Small and/orproviding bic- pesticides o promm:.e use otblo pesnc e ough _ MS
. partnership with poivate enterpnse,
Enterpnse to produce and )
. howewver too early for establishment of
promote the use ofbio- i S
. .. such enterpnises. Itis in thelong tenm
botanical pesticides o -
strategy to make this bio-pesticide
available acrossthe pilot countries and
other countnes through up-scaling and
replication through actionplans such as
support the manstreaming of production
and application ofbio-pesticides
nto nationallevel CAADP Compacts,
National Climate Smart Agricultural
Investment Frameworks (NCSAIFs) or
support countries in developing an
mnvestment climate that encourages
mvestment in the production and
application ofbio-pesticides
Output 2.3: Strategy developedto audit, formalized and seale-up to macro and small enterprizes informal management practices of 5
PCEBs, solid andliquid waste, plastic wastes, used paper and e-waste
Activity 2.3.1: Identify the #Validated national Inventory audit All countnies successfully undertook this | Completed 8

informal collection system of
PCE andused oil and perform

report

activity on PCE sound management
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envirommental audits to
determine the need for
enhancing collection and
channelling ofthe PCBs
streams on an ESM mannerin
line with GEF'UNEP pilot
projectin the sub-region

Activity 2.3.2: Conducta
survey on existing concepts
for plastic waste management
including thereuse of waste
plastic bags asa rawmaterial
for various articles

Activity 2.3.3: Develop a
concept for plastic waste
management ncluding the
reuse of waste plastic bags as
raw matenal for various
articles

Activity 2.3.4: Support the
creation of a nationalmicro or
small enterprises for
environmentally sound
recycling ofplastic bags

#Concept paper on existing plastic waste
management options developed

¥ Existence of such enterprises modelin
participating countries

All the countries successfully undertook
this activity. The surveys indicate thatin
a few countries plastic waste recycling
companies already exist. For example, in
Lesotho a Chinese owned company is
doing large scale plastic recyeling.

Activity successfully completedin all
countnes. According to reports, in all
countnes there already exist some
legislation for the sound management of
plastic waste. However, enforcementis a
problem, and many countries have
proposed concepts for the improvement
ofthe sound management of plastic
wastes andits re-use as raw matenals for
wvanous articles {g,g. Uganda, Lesotho or
Tanzania)

Inall the countries, recycling of plastic
bags exist in the mformal sector. In a few
countnes large scale recycling also exists
(e.g. Lesotho and Tanzania). Many ofthe
concepts developedin the context ofthe
project are proposing to support the
creation of micro and small enterprizes
for recycling by putting in place a

Completed

Completed

Completed
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Activity 2.3.5: Investigate the
current informalpaperande-
waste management and the
managemernt of other
halogenated solid and hiquid
wastes

Activity 2.3.6: Provide
support for activities to
preventirational dumping and
openbuming of paperand
other halogenated solid and
lquid wastes

Activity 2.3.7: Support FFP

#Verify the existence of a nationalmicro
or small enterprises that are having
environmentally sound recycling of
paperand e-waste atthe nationallevel

¥ Existence of national’'sub-regional
micro- or small enterprise recycling
paper and e-waste in an ESM manner

financial assistance mechanism.

Surveys on paper and e-waste undertaken
in all countries. Recycling of paperis
currently being done in many countres.
In Ewanda forexample, arecyeling
company is producing the following
products from paper waste: toiet paper,
serviettes, kitchen towels. Mozambique
on the other handis exporting its paper
wastes to be recycled in South Affica.
Fegarding e-waste, recycling exist in the
informal sector in most countries. No
formalrecycling n an ESM manner
exists. In all countries, e-waste
management is becoming a serious issue
and awarenessraising and sound disposal
of e-waste are amongthe main
recommendations of these
surveys/reports.

Activity to be undertakenin collaboration
with Africa Institute accordingto decision
ofthe T2 PSC meeting. Pilot project done
in Lesotho by Africa Institute (outside
58A see just2.3.7). Furthenmore, A GEF
project on open buming is being
implementedin the SADC region and all
the countnes ofthe project under
evaluation areinvolved in it {GEF ID:
3322). A similar project on open buming
is being developed by UNIDO for the
COMESA sub-region

Completed

Completed
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model for creation of Activity to be undertakenin collaboration | Completed 5
anationalMicro- or Small with Africa Institute accordingte decision
Emgrprise for an ofthe Tth PSC meeting. Pilot project
:.:iﬁ;i?ﬂ:::?ﬁ ) donein Lesotho by Afnica Institute
o . through contract (38A) with UNIDO.
in the sub-region Private companyis still operating in the
business
Outcome 3: Identification and assessment of contaminated sites
Output 3.1: Site identification strategies, protocols and guidelines formulated and appliedin the subregion based on UNIDO toolkit 5
Activity 3.1.1: Prepare # Physical presence ofthe strategy Document draftedby Sokoing University | Completed 5
manuals, procedures, document of Agriculture, Morogore, Tanzania
protacols and guidelines for # Document that stipulate the step by
local use for the identification step approachto select benign
of POPs contaminated sites technelogy and cleanup of
and for conducting nsk contaminated sites
assessment ofthese sites
Activity 3.1.2: DE?EIUI_J # Cost benefit analysis on the
metho dglog‘ for 5g1ecuon of effectiveness and_\'iabi]itv of varous Document draftedby Sckeine University Completed ]
ECOI.IOHDC&H}' feasible and remediationtechnologjer; of Agriculture, Morogoro, Tanzania
environmentally sound POPs
contaminated site remediation
technologies
Activity 3.1.3: Undertake » Soil andwater quality analysis results Phytoremediation technique selected and Completed g
pilot demonstration project to of samples taken from the cleanedup used atT..he M andlgm
verify the effectiveness ofthe sites to verify efficiency and cost contaminatedsitesin Tanzania. The
low ;051_ remediation effactiveness ofthe remediation plants (wheat, oat, clollard: simsim. hot
technology and validate technologies pepper and castol oil plant) selected for
contaminated site phytoremediation all showed potential
dentification methodology uptake for DDT and metabolites andless
forlindane, according tolaboratory
testing.
Activity 3.1.4: Prepare _ MS

# Physical presence of contaminated site

According the first results, the plants
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contaminated site remediation
plans of the identified hot
spots in the sub-region

plans for the identified hot spots

selected are useful for phytoremediation.
However, phytoremiation ofthe sites is
still not completed as a mumberof cyeles
of planting and removal ofthese plants
need to be doneuntil the levels of the
POPs in the soil are within the nomms. So
it is too early to talk about remediation
plans for hot spots,,

Qutput 3.2: Capacity to manage the contaminated sites strengthened 5
Aetivity 3.2.1: Launch # Five expens trained with a capacity to | Two regional training workshops on Exceeded HS
training workshop using manage POP: contaminated site in | Investigation andhManagement
UNIDO Tool kit to experts each participating country Contaminated Site using UNIDO Toolkit
from the relevant mstitutions organized on (1) 26.-30. March2012,
to enable them collect Maputo, Mozambique and (i) August 6-
scientific data from 10, 2012; Addis Ababa, Ethiopia and
contaminated sites and assess attended by experts ofthe participating
potentialnsks to humans, countnes of the two sub-regions:
wildlife and the environment COMESA and SADC. Two experts from
each ofthe participating countries have
been tranedin these regional workshops.
At least 20 experts from each country
have beentramed through workshops
organized atnationallevel.
Activity 3.2.2: Create # Participation of the private sector The website hasbeen successfully e s
ehsite withi ) ) A omplete;
database and website within ¥» Buggestions and recommendations to dev ellopedbl} ‘D‘;’ Haml'mslﬁa from
Lhe. COD"{_ESA SADC sub- remove bamiers to market onented | S0koing University of Agriculture,
re_g:)ops: ]J.r]l::ld to U.';IIDO operations Morogorg Tanzania.
website, to share an 7 — . coilec
& " e data/inf " » Availability of fund for co-financing http://www.coa.suanet.actz/soilscience’n
ssemunate dataim On_na on % Number of workshops on fund raisin nido. The website contains information
':.OHECtEd from contaminated ) P % | about contaninated sites for the 9
sites andhot spots # Number of countries willing to participating countries ofthe COMESA
replicate the pilot and SADC sub-regions. At 13 January
2019, 3096 persons visited the site
Activity 3.2.3: Raise
awareness amongthe major Training/awareness raising workshop
stal?'e.holders: including organized in all countries — However Completed g
decision makers onthe health these workshops were mamly attended by
tisk thatmay result from technical persons and very few decision
exposure to POPs makers
contaminated sites
Involving highly sophisticated technology
Activity 3.2.4: Assess aspects providers for managing contaminated
of mvolvement of technology sites was not done as adopting Completed g
providers for the development phytoremdiationtechnology appeared
of public-private partnerships most cost effective technelogy and could
In managng contaminated easily be afforded by the participating
sites countries.
Activity 3.2.5: Develop Attemptsto develop a mechanism
mechanism to mebilize funds through engaging COMESA and SADC | EEIDER MU

from within the COMESA /
SADC memberstates for the
remediation of contamimated
sites to ensure project
sustamnability

Secretariats, but both secretariats showed
no interest. The participating countries
also resisted creating such mechanismas
well.
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Textile:
Questionnaire to be filled by the COMESA and SADC Member States Participating in the LDC Project

This questionnaire is prepared based on the criteria agreed during the Kampala workshop to select a
country that will host BAT/BEP pilot demonstration Project in textile dyeing and finishing. Participating
countries are required to provide information related to the following questions latest by June 15, 2012.
Please note that submission after this date will not be considered.

1. What is the total textile production volume of your country per annum?

2. What is the total quantity of the dioxin/furans releases indicated in the NIP Document of your
country and what percentage of these releases has been contributed from the industrial sector? Provide
quantities of the Dioxin/Furan emissions from the textile sector if it was quantified during the NIP
development or NIP updates.

3. Please indicate if there has been any attempt in your country to introduce BAT/BEP principles to
reduce dioxins/furans emissions from factories in general and in the textile industry, in particular.

4, Please indicate the types of chemicals the textile factories (or the proposed textile factory (s) to
be used for the pilot project) in your country are using in dyeing and finishing. Please provide trade
names and chemical names of these chemicals.

5. Are the issue of minimizing/ reduction of dioxin /furans missions considered as priority in the
NIP Document of your own country? If so confirm if the proposed interventions to reduce dioxin/furans
releases are planned to be implemented in the short term of the NIP action plan.

6. Is your country willing and committed to host the BAT/BEP pilot demonstration project for
textile dyeing and finishing? How is the commitment of your country to host this project expressed? Is it
willing to make in kind contribution to supplement project budget? Or any other type of contribution?
Please provide commitment letter from an institution responsible for environment to that effect.

7. What is the name of the textile factory proposed to host the BAT/BEP pilot demonstration
project in your country? | think this point could be merged with point # 4 above. What do you think?

8. Please provide concrete evidence to prove that the proposed textile factory in your country is
using chloronil in the dying process and/or alkaline extraction in finishing. | think this point could also
be merged with point # 4 above. What do you think?

9. Please indicate if possible, an estimation of the annual Volume of production and /or quantity of
dioxins/furans emissions of the textile factory proposed to host the pilot demonstration project by using
may be indirect method through interpolation of the textile production volume of the factory. | think
this point could be merged with point # 4 above. What do you think?
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10. Is the proposed textile factory in your country made aware that it is nominated to be candidate
to host the BAT/BEP Pilot Demonstration Project?

11. Please provide letter of commitment (from the proposed factory) indicating  that it is willing
to the host pilot demonstration project, willing to provide financial and human resources to
supplement project budget and also willing to share the information extracted from the pilot project
with the countries in the two sub-regions;

Leather:

Questionnaire to be filled by the COMESA and SADC Member States Participating in the LDC Project for
Leather Sector

This questionnaire is prepared to select a country that will host BAT/BEP pilot demonstration Project in
leather dyeing and finishing. Countries participating in the LDCs Project are therefore required to
provide their response to the following questions latest by 31 July 2013.

Please note that information provided after this date will not be considered.
1. What is the annual leather production volume of your country?

2. List the name of chemicals (both trade names and chemical names) of the leather factory (s) of
concern in your country which are currently in use during the process of dyeing and finishing.

3. What is the total quantity of the dioxin/furans emissions and the percentage contribution of
these releases from the industrial sector as indicated in the summary table of the NIP? Also provide
specific quantities of the Dioxin/Furan emissions from the leather sector if it was quantified during the
NIP development.

4. Indicate the name of the leather factory your country has proposed to host the BAT/BEP pilot
demonstration project (full address, e-mail contacts and cell phones of the Manager and director of
operations, fax number). Has the proposed leather factory officially been informed that it is a candidate
factory nominated to host the BAT/BEP Pilot Demonstration Project? What was its reaction when they
were informed of this decision?

5. Provide any evidence to prove that the proposed leather factory in your country is currently
using chloronil and chlorophenols in the dying process and/or alkaline extraction in finishing;

6. Provide an estimation of the quantity of dioxins/furans emissions of the leather factory
proposed to host the pilot demonstration project (you may use the emission factor from the UNEP
Toolkit to estimate dioxin furan emissions);

7. Indicate if there has been any attempt in your country to introduce BAT/BEP principles in
reducing dioxins/furans emissions in any factories in general and in the leather industry, in particular;
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8. Confirm if the recommended interventions to minimize/ reduce dioxin /furan emissions in the
NIP Document have been considered as a priority concern in the NIP action plan;

9. Is your country committed to host the BAT/BEP pilot demonstration project for leather dyeing
and finishing? Please provide letter of commitment from the relevant institution on behalf of the
Government. Is your country and the nominated factory are willing to make financial, in kind or any
other contributions to support the BAT/BEP project? If yes; please provide details of such contribution;

10. Please also submit letter of commitment from the proposed factory indicating that it is willing to
host the pilot demonstration project, provide financial and human resources and also share the
information obtained from the pilot demonstration project with the countries in the two sub-regions.
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