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PART I: PROJECT IDENTIFICATION 
Project Title: Integrated Water Harvesting Technologies to Adapt to Climate Change Induced Water Shortage 

Country(ies): Yemen GEF Project ID:
2
 5211 

GEF Agency(ies):  UNDP GEF Agency Project ID: 4989 

Other Executing Partner(s): Ministry of Environment and Water / 

Environmental Protection Agency 

Submission Date: 

Resubmission Date: 

October 3, 2012 

January 22, 2013 

GEF Focal Area (s): Climate Change Project Duration (Months) 48 months 

Name of parent programme 

(if applicable): 

 For SFM/REDD+  

N/A Agency Fee ($): 467,400 

A.  FOCAL AREA STRATEGY FRAMEWORK
3
: 

Focal Area 

Objectives 
Expected FA Outcomes Expected FA Outputs 

Trust 

Fund 

Indicative   

Grant Amount 

($)  

Indicative 

Co-financing 

($)  

CCA-1 Outcome 1.2: Reduced 

vulnerability to climate 

change in development 

sectors 

Output 1.2.1: Vulnerable 

physical, natural and social 

assets strengthened in response 

to climate change impacts, 

including variability 

LDCF 1,520,000 10,383,845 

CCA-3 Outcome 3.1: Successful 

demonstration, deployment, 

and transfer of relevant 

adaptation technology in 

targeted areas 

Output 3.1.1: Relevant 

adaptation technology 

transferred to targeted groups 

 LDCF 3,200,000 8,217,751 

      

      

      

      

      

      

Sub-Total  4,720,000 18,601,596 

 Project Management Cost
4
  200,000 1,000,000 

Total Project Cost  4,920,000 19,601,596 

B. PROJECT FRAMEWORK 

Project Objective: To re-introduce traditional and innovative water harvesting techniques to improve water availability to 

rainfed farmers and pastoralists who are highly vulnerable to climate chang 

Project 

Component 

Grant 

Type 

 

Expected 

Outcomes 
Expected Outputs 

Trust 

Fund 

Indicative  

Grant 

Amount ($)  

Indicative 

Cofinancing 

($)  

1. Capacity and 

policies for 

TA 1. Technical 

capacity to identify 

1.1.Environmental Protection 

and Water Resources 

LDCF 680,000 2,012,376 

                                                 
1
   It is very important to consult the PIF preparation guidelines when completing this template. 

2    Project ID number will be assigned by GEFSEC. 
3   Refer to the reference attached on the Focal Area Results Framework when filling up the table in item A. 
4   GEF will finance management cost that is solely linked to GEF financing of the project. PMC should be charged proportionately    

     to focal areas based on focal area project grant amount. The National Implementing Partner has requested UNDP to provide Direct 

Project Services (DPS) for this project.  DPS for this project includes: procurement services for equipment, water harvesting infrastructure 

related items; and procurement services for all consultants, including sub-contractors .The estimated Direct Project Costs (DPC) in 

providing DPS is budgeted to be $48,000.  This is calculated based on UNDP’s Universal Price List, in line with UNDP’s cost recovery 

policy.  Any DPS provided will only be done so in accordance upon the request and written agreement of the National Implementing 

Partner.  

PROJECT IDENTIFICATION FORM (PIF)
 1
 

PROJECT TYPE:  FSP 

TYPE OF TRUST FUND:  LDCF 

http://www.thegef.org/gef/sites/thegef.org/files/documents/document/GEF5-Template%20Reference%20Guide%209-14-10rev11-18-2010.doc
http://www.thegef.org/gef/sites/thegef.org/files/documents/document/GEF5-Template%20Reference%20Guide%209-14-10rev11-18-2010.doc
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traditional and 

innovative 

water harvesting 

developed 

and implement cost 

effective integrated 

water 

harvesting 

techniques 

developed at 

national and local 

institutions and 

community groups 

to withstand risks of 

increasing water 

deficit as a result of 

climate chang 

Authorities assisted to produce 

rainfall-runoff models based on 

GIS, using Digital Elevation 

Models 

(DEM) and satellite imageries, 

to simulate key parameters for 

selection of water harvesting 

(including, 

artificial recharge techniques) 

in various 

locations of the country. 

 

1.2. Water harvesting 

regulations 

integrated into the Water Law 

of Yemen 

to include harvested water as 

part of the 

national water budget 

 

1.3. Long term, climate resilient 

water plans that include, 

integrated water harvesting that 

facilitates ground water 

recharge and supplimentary 

irrigation from the harvested 

flood waters have been 

prepared for 

6 target governorates of Ibb, 

Taiz, 

Sana’a, Dhamar, Al Mahweet 

and Al 

Mukalla 
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2. On the ground 

measures 

for introduction of 

water 

harvesting and 

rehabilitation 

of traditional water 

harvesting 

structure 

TA 2. Water 

harvesting 

technologies 

designed and tested 

to cover 5,000 ha of 

land 

2.1. Five traditional water 

harvesting 

technologies re-introduced in 6 

identified governorates (1. 

Inter-row 

water harvesting; 2. Micro-

catchment water harvesting; 3. 

Roof-top water 

harvesting; 4. Medium-sized 

catchment 

water harvesting; 5. large 

catchment 

water harvesting); 

 

2.2. Fog harvesting technology 

introduced in one coastal and / 

or 

mountainous governorate (Al 

Mukalla and Al Hadaydah); 

 

2.3. At least 900  

community members 

(local farmers, pastoralists and 

rural 

households) from Ibb, Taiz, 

Sana’a, 

Dhamar, Al Mahweet and Al 

Mukalla 

governorates have been trained 

in 

construction and maintenance 

of water 

harvesting technologies; 

 

2.4. Integrated groundwater 

recharge systems established as 

part of the integrated water 

harvesting infratstructure; 

 

2.5. Supplementary irrigation 

from the flood water harvesting 

technique introduced; 

 

2.6. Awareness raising 

programme  

designed and implemented for 

all 6 

identified governorates to 

promote 

socio-economic benefits of 

water 

harvesting  

LDCF 3,200,000 8,217,751 
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3. Decentralised 

and 

community - lead 

water 

management 

systems 

developed to cope 

with long 

term impacts of 

climate 

change on water 

availability 

TA 3. Community-

based 

water 

harvesting 

management 

arrangements 

developed 

to improve local 

water access and 

distribution in the 

face of increasing 

water stres 

3.1. at least 6 Water user 

associations of the target 

governorates provide customer-

oriented 

water distribution and seasonal 

rationing 

services for communal 

harvested water, 

with full engagement of the 

community 

members and traditional AL 

Moqadem’s 

of the target communities; 

 

3.2. Social Fund for 

Development engineering unit 

and at least 6 Extension 

services have 

skills and capabilities to 

support range of 

water harvesting technology 

designs and 

maintenance requirements; 

 

3.3. Suite of incentives, such as 

concessional micro-loans, 

community 

grants, employment guarantee 

(for 

construction and maintenance) 

introduced to stimulate 

community and 

private investment into water 

harvesting 

infrastructure, benefiting 

20,000 people of the 

target governorates 

LDCF 840,000 8,371,469 

                                 

                                 

                                 

                                 

                                 

Sub-Total  4,720,000 18,601,596 

Project Management Cost
5
  200,000 1,000,000 

Total Project Costs  4,920,000 19,601,596 

 

 

 

 

 

                                                 
5
   Same as footnote #4. 
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C. INDICATIVE CO-FINANCING FOR THE PROJECT BY SOURCE AND BY NAME IF AVAILABLE, ($) 

Sources of Cofinancing  Name of Cofinancier Type of Cofinancing Amount ($) 
National Government Ministry of Environment and Water 

/ EPA 

In-kind 2,000,000 

National Government National Water Resource Authority Grant 2,801,000 

National Government Social Development Fund Grant 14,200,000 

GEF Agency UNDP Grant 600,596 

Total Cofinancing   19,601,596 

D. GEF/LDCF/SCCF/NPIF  RESOURCES REQUESTED BY AGENCY, FOCAL AREA AND COUNTRY
1
 

GEF 

Agency 

Type of 

Trust Fund 
Focal Area 

Country 

Name/Global 

Grant 

Amount 

(a) 

Agency Fee 

(b)
2
 

Total 

c=a+b 

UNDP LDCF Climate Change Yemen 4,920,000 467,400 5,387,400 

(select) (select) (select)                   0 

(select) (select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

Total Grant Resources 4,920,000 467,400 5,387,400 
1  In case of a single focal area, single country, single GEF Agency project, and single trust fund project, no need to provide  

    information for this table  
2   Please indicate fees related to this project. 

http://gefweb.org/Documents/Council_Documents/GEF_C21/C.20.6.Rev.1.pdf
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PART II:  PROJECT JUSTIFICATION 

A. DESCRIPTION OF THE CONSISTENCY OF THE PROJECT WITH: 

A.1.1 the GEF focal area/LDCF/SCCF strategies:   

1. This project is fully in line with LDCF/SCCF focal area objective 1 to “reduce vulnerability to the adverse 

impacts of climate change, including variability, at local, national, regional and global level” and objective 3 to 

“promote transfer and adoption of adaptation technology.” The project is aligned with the focal area outcome 1.2 on 

reducing vulnerability in development sector, in particular focusing on rainfed agriculture where the key 

vulnerability arises from the current and anticipated water shortages in Yemen. It is also aligned with outcome 3.1 

on successful demonstration, deployment and transfer of relevant adaptation technology in target areas, specifically 

reviving and introducing a range of cost-effective water harvesting technologies and techniques in varied sub-

climatic, topographic and livelihood conditions of Yemen. 

 

A.1.2. For projects funded from LDCF/SCCF:  the LDCF/SCCF eligibility criteria and priorities:   

2. Consistent with the Conference of Parties (COP-9), the proposed project will implement priority interventions 

addressed in Yemeni National Adaptation Programme of Actions, therefore satisfying criteria outlined in UNFCCC 

Decision 7/CP.7 and GEF/C.28/18. It will address urgent and immediate climate change adaptation needs and 

leverage co-financing resources from national government and multilateral sources that complies with the level of co-

financing requirements for the LDCF projects. The LDCF is requested to finance the additional costs of achieving 

sustainable development imposed on the LDCF-eligible countries by the impacts of climate change. Following the 

NAPA formulation process, it is fully country-driven and addresses the NAPA priority 7 on “Rainwater harvesting 

through various techniques, including traditional methods” and 8 that proposes the “rehabilitation and maintenance of 

mountainous terraces” that also play an important role in water retention as well as facilitating infiltration necessary 

for groundwater recharge. NAPA priorities 1 and 5 on coastal adaptation are already being addressed by the first and 

the second LDCF projects with support of UNEP and WB. Moreover, the proposed project focuses on most 

vulnerable populations including women, and households below or around the national poverty line. The project 

follows a principle of additionality. It will contribute to the resilience of vulnerable rainfed communities to additional 

risks imposed by climate change with three tier approach: Firstly, through developing technical capacity at the key 

institutions to improve rainwater capture and utilization and its inclusion into the national water budget. The project 

will assist the local governorates to organize and develop a participatory water harvesting plans that will include a 

range of traditional and innovative techniques. These plans will be underpinned by a GIS based spatially distributed 

rainfall-runoff model outputs and will be developed with full consideration of key characteristics (soil, vegetation, 

topography, land use) within the catchment area, based on range of  rainfall scenarios that will demand varied 

approaches to water harvesting, including artificial ground water recharge requirements. Secondly, the project will 

strengthen organizations such as water user associations, Social Development Fund’s Engineering Unit and extension 

service providers to secure long term institutional ownership and support to water harvesting infrastructure 

management, maintenance and further replication. Apart from institutional set up for the promotion of climate 

resilient water harvesting technologies, the project will introduce suite of financial incentives for greater uptake and 

replication of water harvesting techniques. Micro loans, community grants and seasonal employment guarantee 

schemes will be designed to support revival and advancement in water harvesting practices in particularly water 

stressed regions of the country. Thus, the proposed project is aligned with the LDCF Results Framework Objective 

CCA-1 and CCA-3 as described in Table A above. This approach also underpins the recognition of the linkage 

between adaptation and poverty reduction (GEF/C.28/18, 1(b), 29) and is aligned with the scope of expected 

interventions as articulated in the LDCF programming paper and decision 5/CP.9.  

 

A.2. national strategies and plans or reports and assessments under relevant conventions, if applicable, i.e. NAPAS, 

NAPs, NBSAPs, national communications, TNAs, NIPs, PRSPs, NPFE, etc.:   

3. The project is fully in line with the SNC and NAPA priorities that flags the water as the most vulnerable 

sector requiring urgent attention. The SNC report indicates that water resources are perhaps the most vulnerable 

sector to climate change in Yemen. The key finding of the SNC report is that groundwater across the piloted 

aquifers which include Surdud, Sana’a, Sadah, and Aden Basins are vulnerable to climate change. Among the 

http://www.thegef.org/gef/sites/thegef.org/files/documents/GEF.R.5.19.Rev_.1.2009.pdf
http://www.thegef.org/gef/sites/thegef.org/files/documents/Program%20strategy%20V.2.pdf
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adaptation options identified by the NAPA lists “rainwater harvesting through various techniques including 

traditional methods” among the top ten priority adaptation projects. Moreover, the National Water Sector Strategy 

and Investment Programme, underlines strategic importance of “rain water harvesting in rural and urban areas”. It 

is among the sectorial priorities for the Ministry of Agriculture and Irrigation. The recent climate change study of 

impacts on water and agriculture puts forward five critical adaptation measures for Yemen. “Strengthening 

traditional water harvesting techniques” is among the highest ranked priorities.  It is also fully in line with the Social 

Fund for Development’s (SFD) strategic priorities. SFD's Fourth investment phase has been synchronized with the 

Five-Year Plan for Economic and Social Development and Poverty Reduction (2010–15) and water sector strategy. 

This emphasizes not only the importance of the water sector in the context of development and poverty alleviation 

priorities but also role of SFD as the important financial mechanism to invest in realization of these priorities. The 

Mid-Term Vision encompasses many themes: empowering communities and promoting local development, 

expanding and enhancing economic activities, strengthening local and national institutions and partnerships; and 

improving access to water through water harvesting. Climate change under the Fourth Five-Year Developmental 

Plan (DPPR 2011-2015) was identified as one of the emerging issues which require adequate adaptation measures. 

The 4
th
 DPPR has recognized the current situation of the water sector as unsustainable due to a number of 

challenges which includes climate change impact. The Plan acknowledges that present water scarcity could be 

aggravated by droughts and hotter weather and changes in rainfall patterns. 

 

B. PROJECT OVERVIEW: 

B.1. Describe the baseline project and the problem that it seeks to  address:   

Problem 

4. Yemen is one of the least developed countries in the world where profound poverty persist.  The recent 

Poverty Assessment estimated about 40% of Yemenis to be below the poverty line in 2010/11 (based on the revised 

international poverty line that is defined as $1.25 a day, purchasing power parity (PPP)). As a Least Developed 

Country (LDC), Yemen is highly vulnerable to climate change-related impacts such as drought, extreme flooding, 

changes of rainfall patterns, increased storm frequency/severity and sea level rise. These are serious concerns as 

Yemen's economy largely depends on its natural resources. Moreover, more than 75% of the population is rural 

based, engaged in farming and pastoralism and hence highly reliant on favorable climatic conditions for their 

livelihoods. Historically, scarce water resources have become increasingly precious, as per capita availability is 

falling steadily with growing population and demand on food production. Yemen already faces extreme water 

scarcity. Per capita annual water resources of only 135m
3
 will be further strained by more frequent occurrences of 

dry spells and droughts. The average individual consumption of water in rural areas is 40 liters a day, compared to 

120 liters in the rural areas of other countries in the region. Currently only 48% of total population has secured 

access to water. 

 

5. Yemen has a predominantly semi-arid to arid climate with rainy seasons during spring and summer. In low 

altitude zones high temperatures prevail throughout the year. Rainfed agriculture represents more than half of the 

total 1.2 milion hectares of cultivated area of Yemen. Agriculture, including livestock contributes 20% of Yemen’s 

GDP, supports 53% of employment, and provides for almost all of domestic supply of staple food (wheat, sorghum, 

millet and animal production). In fact, according to the regional study, Yemen had the second highest percentage of 

population without access to safe water (after Comoros) – 33% - just over double the Arab average. Addressing 

poverty through improved agricultural production is among Yemen’s development objectives, yet production is 

consistently low, due in part to the vulnerability of rain-fed agriculture to rainfall variability and prolonged drought. 

Water scarcity, rapid population growth and internal conflicts are some of the main factors causing an "alarming 

state of food insecurity" at national and local levels, a new report by the International Food Policy Research 

Institute (IFPRI) has warned. The study also revealed that at the household level, 32.1% (7.5 million) of the 

country's 23 million people do not have enough food to satisfy their needs. It puts Yemen among the 10 most food-

insecure countries in the world that is largely linked with the limited availability of water to be further exacerbated 

by climate change.  

 

6. In recent decades, rainfall patterns have shown increasing extremes in Yemen. Rainfall has decreased 

considerably leading to major agricultural losses, losses of animals and water shortages. On the other hand, 
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recurring flooding events were observed in 1996 and during the period 2005-2008. Under warmer climate, these 

features are likely to be further aggravated. Indeed, current vulnerability will exacerbate with increased aridity in 

future. Yemen’s National Communication and NAPA processes established that temperature across the country is 

expected to rise by 2050 in the range of 1.7C to 2.3C in summer and in the range of 1.4C to 2.5C in winter and be 

accompanied by increasing rainfall variability and decrease in precipitation across the four seasons in the range of -

9% to -25% throughout the year. As all scenarios of the First and Second National Communications suggest, 

Yemen will be getting warmer, most likely at a faster rate than the global average. Two IPCC scenarios on future 

precipitation trends indicate opposing projections: By 2100, changes from past mean values are predicted to range 

from -95.4% to +37.7%.  
 

Figure 1: Changes in annual average temperature in Yemen to 2010 

 

Source: UNDP Climate Change Country Profiles – Yemen.   

 

7. Scientific assessments suggest there will be greater variability, with an increased frequency of intense 

rainfall events and therefore possibly an increased risk of floods. Thus, the common factors in the predictions are: 

- Yemen will be getting warmer, most likely at a faster rate than the global average (by between 1and 4.5
o
C 

towards the end of century) and more arid; 

- It is likely that there will be more variability of rainfall patterns within years; 

- There will be an increased frequency of intense rainfall events and therefore an increased risk of floods. 

- These changes in temperature and rainfall patterns are likely to worsen existing water scarcity conditions, 

loss of land productivity and desertification processes as well as frequency and intensity of drought and flood 

related disasters, which have been increasing over the past decade in all parts of the country. More violent and less 

predictable rainfall and a hotter and possibly drier climate would place Yemen’s people and economy under further 

stress. Climate change could also badly affect 52% of Yemen’s workforce working in the agricultural field. 

Considerable losses in grain production and husbandry have already been experienced in 2008/2009, when 

aggregate production was lower by 24% compared to 2007. This dramatic fall in food production was largely due to 

increasingly prolonged drought conditions, when most of the water sources in valleys producing grain dried up. 

 

8. After these consecutive years of drought the Food Security Report of 2012 set out preliminary results from 

its comprehensive food security survey: 

-     32% of the population is food insecure, i.e. suffering from acute hunger; 

-     12% of the population suffers from severe food insecurity; 

-     One in 10 children under five is acutely malnourished; 

-     25% of all women of child-bearing age are malnourished. 

 

9. Yemen’s water resources depend on rainfall, much of which is rapidly lost to evapotranspiration. About 6% 

of rainfall runs off as surface water and flows into stream beds, often as violent spate torrents. Occasionally, very 

large rainfall events occur outside of normal patterns and cause destructive floods (e.g. Hadramout and Al-Mahra 

floods of 2008, Sana’a, Ibb and Dhamar in 2010). Flash-flooding and droughts are frequent hazards. The floods of 

2008, for example, claimed the lives of 180 people, displaced 10,000 and caused damage equivalent to 6% of 

Yemen’s GDP. A serious drought occurred during 1962–70 and had lasting social and economic consequences. 

More recently a severe drought was reported to have caused displacement of thousands of residents in Al Mahwit 

Governorate, some 113 km northwest of the capital Sana’a, to abandon their mountainous villages and move to 



                       
GEF-5 PIF Template-November 2011 

 

 

9 

cities. 

 

10. Alluvial and rock aquifers have large reserves of groundwater, and are partly recharged annually. However, 

rapid increases in water abstraction and use have affected the water balance. The rate of groundwater overdraft is 

currently twice the recharge rate, and is increasing depleting water reserves. Yemen’s aquifers are being mined at 

such a rate that groundwater levels have been falling by 2 to 8 meters annually. The country’s capital Sana’a is 

expected to face serious water shortage problems in the coming decade. To-date, many wells have to be drilled to 

depths of 800 to 1200 meters. The exhaustion of most groundwater reserves, expected in another two to three 

decades, could lead to reductions in output of more that 40% by 2030. This will be a combined effect of population 

pressure and climate aridification. Climate change will clearly exert additional pressure on recharge rates through 

rainfall decline and lead to accelerated depletion. As such, modeling results predict groundwater reserves will be 

exhausted by about 2025-2030. Thereafter, groundwater extraction would be limited to recharge levels. The model 

studies also looked at what the likely outcome would be in 2050 if the climate became warmer and wetter in line 

with the range of predictions from global climate models. If that occurred, then groundwater availability would be 

about half the present extraction rates. If, on the other hand, the climate becomes hotter and drier then groundwater 

availability would be about a quarter of the current rates of extraction. Both scenarios indicate that irrigated 

agriculture would be significantly reduced as first priority for groundwater use would be for potable water supplies. 

Thus there is likely to be even greater reliance on rainfed agriculture. 

 

Underlying causes 

11. Clearly expected climate change represents a priority threat to Yemen’s economy and food security, which 

are overwhelmingly dependant on rainfed agricultural production. Some of the critical underlying causes of current 

vulnerability relate to heavy reliance on agriculture, high population growth and poverty rates, with increasing 

inequalities. A combination of rural economic growth and demographic pressures is driving up demand for water, 

and especially those extracted from the groundwater reserves. 

 

Development challenges: poverty, population growth, unemployment and inequality  

 

12. Yemen experiences numerous development challenges which include high population growth rate and 

poverty, inadequate access to basic social services, limited infrastructure, high illiteracy rate, low per capita income, 

slow economic growth, and environmental degradation. There are also large gender disparities, with significant 

gaps in women’s access to economic, social and political opportunities. The current population of Yemen is 

estimated about 23 million, while growing at an annual rate of about 3.02%. The high population growth rate 

remains one of the underlying cause for many of the challenges Yemen faces (Development Plan for Poverty 

Reduction - DPPR 2006-2010). In addition, poverty is among the largest challenges to Yemen’s development. 

Poverty in Yemen is also more pronounced in rural areas. Although rural areas have 72.6% of the total population, 

it accounts for 84% of the poor. On the other hand, urban areas have 27% of the total population, but accounts for 

only 16% of the poor. 

 

13. Yemen economically depends mostly on declining oil resources. In 2006, Yemen began an economic reform 

programme designed to boost non-oil sectors of the economy and foreign investment. The average growth rate for 

non-oil GDP reached 5.3%. Poor economic growth and continued imbalances characterized the structure of the 

GDP and reduced the potential for job creation. Hence, unemployment rose from 12% in 2000 to 16.8% in 2008 

(among youth population group it reaches 53.9% in the same year). The oil sector’s contribution to real GDP 

declined to 12.4% in 2008 compared to 17% in 2000 due to a 2.7% average decline in annual crude oil production 

(Yemen DPPR 2006-2010).  

 

14. Yemen’s economy consists mainly of different sectors namely: agriculture including livestock, industries 

including oil, and services. Over the last few decades the sectoral contribution to the GDP showed an unequal 

pattern. Most of the sectors showed low growth in GDP. However, one important feature in the structure of the 

Yemeni economy is the dominance of service industry, the contribution of which rose to 42.5% in 2004 from about 

36.8% of the GDP in 1994. The livelihood opportunities offered by oil revenues has not been used to transform the 
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structure of the economy such as manufacturing whose contribution to GDP remained unchanged since 1990, only 

providing 5% of employment in the country thus losing the potential of creating substantial livelihood assets and 

institutions that could bring about significant socio-economic changes. Private industry has failed to take advantage 

of the opportunities offered by greater availability of foreign exchange due to an unfavorable investment climate, 

largely related to weak governance and absence of a culture of rule of law. 

 

15. Although oil accounts for around 30% of GDP, and over 70% of Government revenue, it does not provide 

much employment. Agriculture, on the other hand, employs 54% of the population, and is the mainstay of 74% of 

the rural population, while only accounting for at best 15% of GDP. This largely explains the much higher 

incidence of rural poverty since oil investments have not significantly contributed to the improvement of rural 

livelihoods and economy (GoY 2010). Aagriculture productivity is constrained by numerous factors which include 

droughts, rain variability, declining underground water tables, and land degradation. 

 

16. In rural areas, high levels of poverty often have led to environmental degradation. Households are living 

well below subsistence levels and use natural resources such as land, water, forests at rates that exceed sustainable 

limits for recovery or renewal. The poor have no other option than to adopt short-term survival strategies, which do 

not incorporate longer-term resource management considerations. As such, natural resources have been 

experiencing heavy pressures and rapid degradation. Yemen is highly vulnerable to impacts of climate change 

because of its fragile socio-economic development and inadequate adaptive capacity. The potential impact of 

climate change on the development in Yemen is expected to turn the current sustainability challenge further 

complicated. Poverty is expected to increase due to declining access to water and decreasing agriculture 

productivity, or even asset destruction. 

 

Water scarcity, declining agriculture productivity and insecurity of rural livelihoods 

 

17. Livelihood sustainability in terms of household food security is vulnerable to natural factors such as 

droughts, disease outbreak, and floods, which negatively influence the livelihoods of the poor households. Falling 

per capita incomes have aggravated further the food insecurity situation of the poor households. Inefficient and 

poorly integrated food markets coupled by geographical isolation are additional factors, which combine to further 

limit access to food for the poor. The majority of food insecure households are dependent on marginally productive 

lands, where agricultural production depends on highly variable rainfall. There are those without access to land 

resources (especially women) or with very smallholdings. Their food insecurity is significantly affected by the 

environmental context in which they live, which often does not allow for more lucrative production activities such 

as cash crops. Those who have access to irrigation (groundwater, spate
6
, Wadi flood based

7
), or those living in high 

rainfall areas, are generally acknowledged as being better off. Land is a limited resource in Yemen and experience 

rapid deterioration due to drought and poor management. Also, land ownership and tenancy rights are problematic, 

as tenant farmers are often not permitted to make improvements to their farming plots, and have no incentives to 

make the best use of the land they have rented or been given rights to farm.  In addition, illegal land takings have 

been reported in many parts of the country. Furthermore, accessibility to the already limited land resource for 

agriculture is expected to experience additional challenges due to increasing soil erosion, and rangeland 

degradation.  

 

 

                                                 
6
 Spate irrigation is an ancient form of water management unique to arid areas bordering highlands which involves the 

diversion of floods running off from mountainous catchments, using simple deflectors constructed from sand, stones and 

brushwood on the beds of normally dry Wadis.  

 
7
 Wadi flood based irrigation refers to the plains where most of the mountain runoff flows into through seven major wadis, 

namely: Mawr, Surdud, Sihrun, Rima, Zabid Rasyan and Mawza, besides numerous minor wadis. Thus the greatest potential 

for agricultural development lies in the Tihama plane where most of the mountain runoff flows into. 
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18. Food insecurity, long hours in search of water, fuel wood and fodder for livestock, inevitably result in 

women  and girls being deprived of the opportunities for education, skills development and training, and taking 

advantage of development opportunities, including participation in income generating activities. Women are 

involved in nearly all livelihood activities, providing an estimated 60% of agricultural non-paid labour, but cultural 

traditions keep them at a lower status and prevent them from gaining control over important household livelihood 

resources. Women’s productivity is further constrained by lack of education, high fertility, and poor health 

condition (WFP 2011).  

 

19. The SNC’s (2011) agricultural Vulnerability and Adaptation (V&A) study pointed out that the indicated 

decline in cereal production including wheat during the referenced years is plausibly attributed to unfavorable 

climate change-induced weather and rainfall fluctuations in which food security will be placed under significant 

threats, particularly on those whose livelihoods mainly occur across the rural rain-fed areas. Grain and fodder 

production accounts for 58% of agricultural land in Yemen, and is integral to the livelihoods of small scale farmers. 

The most important grain is sorghum, with the grain being used for human consumption, and the vegetative part of 

the plant used as either green or dry forage.  Sorghum can be produced in rain fed areas, but has much higher 

productivity when irrigated. It is also the perfect plant for subsistence farmers, by providing food for household 

consumption and producing much larger amounts of fodder to support their livestock than other grains. Millet has a 

similar dual usage, with grain production for household consumption, and forage production. Wheat and barley are 

grown in upland areas, and are primarily for human consumption. They are generally rain-fed, and can produce two 

harvests a year depending on the micro-climate. 

 

20. The vast majority of small rural rain-fed farmers and the rural poor have some husbandry, and many rely on 

livestock as a savings account, as animals are sold when money is needed. Households also consume livestock 

products, such as eggs and milk, which accounts for an important food source. Small scale pastoralism and 

livestock production also has an impact on the crops grown on a small holder’s limited land, and fodder may be a 

significant part of what is produced, and competes with other crops that could be consumed directly or sold. 

Improvements in livestock production for small farmers, and pastoralists could play a significant role in the food 

security of rural households, through increased consumption of livestock products and increased income through 

sale of animals and dairy products. There are good opportunities to provide additional rural income if markets are 

developed for underutilized resources, such as skins and wool, and expanded production of by-products, such as 

cheese, all can contribute to improving incomes of farmers and rural dwellers. Nevertheless, such pastoralism and 

livestock-generated rural livelihood values are projected to decline under changing climate due to vulnerability to 

prolonged drought, and weather fluctuation resulting increased fodder base deterioration and ultimately pastoralism 

and livestock production decrease. 

 

21. Although agriculture remains the most important productive sector, productivity remains poor, and water 

shortages are emerging.  As a result, rural incomes are stagnating, and poverty and inequity are on the rise.  

Agriculture accounts for most of water consumption, about 90%, with the remainder being divided between the 

industrial and residential. Of Yemen’s nearly 1.6 million hectares of cultivated land approximately 45% relies on 

rainfall while 55% is irrigated by groundwater (67%) or season water floods i.e. “spate irrigation” (23%). Up to 

now the sector and the rural economy remain surprisingly poor, when compared to other countries in the region. 

Much of this can be attributed to the mining of groundwater. The exhaustion of most groundwater reserves, 

expected in another two to three decades, could lead to reductions in output of more than 40% by 2030. Rainfall 

varies widely across the country, from less than 50 mm along the coast, rising with the topography to between 500 

and 800 mm in the Western Highlands, and dropping again to below 50 mm in the desert interior. Most of rainfall 

water upon which Yemen’s water resources depend is rapidly lost to evapotranspiration and about 6% as runs off. 

In light of limited water resources, the development of the agriculture sector depends mainly on developing rain-fed 

agriculture methods and improving irrigation efficiencies. Most land holdings depend on traditional and outdated 

agricultural methods, which lead to continuous low production and productivity. This situation reflects negatively 

on small farmers, low-income households and the poor, be they producers or consumers. High rates of population 

growth and relative poverty cause increased demand for food production and add pressure on water and land 
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resources. Other challenges include inefficiencies in irrigation and water harvesting, poor maintenance and 

rehabilitation of agricultural terraces and poor soil fertility. (MoPIC 2006). 

 

22. Following the aforementioned understanding, and based on the fact that most of the rainfall water is rapidly 

lost to ET and runs off, it can be concluded that the loss of invaluable runoff due to non-harvested rainwater not 

only represents loss of natural capital but also carries enormous opportunity costs to a country like Yemen with 

severe water crises. In addition, this indicates not only loss of opportunities but also substantial scope of potential 

adaptations. Therefore, such insightful implications suggest that promoting rainwater harvesting can significantly 

contribute towards the efforts Government of Yemen towards bridging the gap of the annual water deficit and 

particularly offers effective adaptation under changing climate. Also, proper integrated adaptation measures with 

emphasis on rainwater harvesting will optimize the effectiveness of the IWRM interventions of NWSSIPP II 

particularly across the rural rain-fed areas to ensure sustainable livelihoods for the most vulnerable communities 

under changing climate in Yemen. 

 

Long-term solution and barriers to achieving it 

 

23. Rainfed farmers, pastoralist and poor households will have to find the most effective ways to adapt to 
growing water scarcity. In this regard, a revival and introduction of some of the traditional and innovative water 
harvesting techniques seem the most feasible adaptation strategy that has also been underlined by the National 
Adaptation Programme of Action (NAPA) of Yemen. Given the dwindling prospects for full groundwater 
irrigation, focus should be placed on sustainable systems. Water harvesting for dry land agriculture is a traditional 
water management technology to ease future water scarcity in many arid and semi-arid regions of the world. This 
old technology is gaining new popularity these days. It will also help ease the pressures over the fast depleting 
groundwater reserves and climate change induced pressures on water availability. It is well known that hydro-
climatic deficiency sets the boundary conditions of potential yields. Adding extra water is one way to compensate 
for soil water deficiency and to reduce the risk for plant damage during dry spells. The source of such water may be 
water harvesting, defined as the collection of water for productive use. It is used as an umbrella term for a range of 
methods of collecting and conserving rainwater and runoff water. Therefore, given the ancient tradition of these 
methods in Yemen, rainfed agriculture with water harvesting (both rainfall and flood water harvesting) for spate 
and supplemental irrigation and artificial groundwater recharge seem to offer sustainable adaptation solutions in the 
face of climate change. Potential is there, as surface water is considered to be an important source in Yemen, 
estimated to be about 1,500 m

3
/year, the considerable source that is currently underutilized as the capture and 

retention techniques haven’t been promoted. The main identified barriers to establish this sustainable adaptation 
solution to climate change induced water shortages are the following: 

 

- Given the uncertainties related rainfall scenarios for Yemen, there is a perception that investment in water 
harvesting infrastructure is not justifiable. This exact uncertainty about the rainfall amounts and distribution 
patterns demands more innovative and well calculated approaches to rainwater harvesting to secure water supply 
to predominantly rainfed agriculture. However, technical skills and methods are missing at the key responsible 
institutions to support the development of the sector and introduce appropriate techniques and technologies to 
maximize the potential of the resource.   

- Traditional water harvesting systems currently cannot compete with pump irrigation and have declined. 
Traditionally, Yemenis had many ingenious water harvesting techniques to husband their scant water, and these 
all had equally well-developed institutional systems to ensure their working. Water harvesting systems are 
declining as they face competition from pump irrigation. Main perceived advantage is the stability of access. 
More erratic rainfall may seem to undermine stable access to water through rain or flood water harvesting.  

- There is limited knowledge of innovative low cost improvements of water harvesting options that can be 
introduced to improve water capture and availability that would boost development of sustainable water 
harvesting practices 

- There are no policy or financial incentives in place to make water harvesting methods attractive and profitable 
and counterbalance current preference for groundwater abstraction. National institutions are weak and cannot 
enforce their water reform policies that are to restrict overexploitation of groundwater reserves and ensure social 
equity in water access; Local associations and community groups are equally underdeveloped and do not play 
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strong role in water rights and distribution decisions; 

 

24. The proposed project seeks to reintroduce traditional water harvesting techniques for rainfed farmers, 
pastoralists and vulnerable households and promote artificial groundwater recharge through subsurface dams and 
other artificial recharge structures. The project will strengthen local capacities to revive and augment this important 
traditional technology and set community employment and management schemes to stimulate the development of 
the WH sector. Water User Associations and extension services will be strengthened in terms of their technical 
skills and capacities to support effective water capture and retention designs as well as in terms of promoting more 
decentralized water use and distribution decisions, including traditional modes of water right regulations and greater 
stewardship over this scarce resource. Local NGOs/CBOs, water users groups would be involved in popularizing 
the rainwater harvesting and artificial recharge methods. Awareness programme will be taken up as a precursor to 
revive the rainwater harvesting methods and to engage local farmers and pastoralists (main water users) in 
construction and maintenance activities. Incentives through micro-finance (concessional community micro-loans) 
and Social Development Fund (community grants and employment programme) will be designed to promote this 
traditional adaptation technology much needed to revive given the mounting pressures of climate change over the 
dwindling water resources. This will be done by feeding in the rainfall and runoff formation data and modeling 
outputs into the very site specific decisions about the type, location and scale of the potential water harvesting 
infrastructure. Required design and engineering skills will be developed; policy support and funding mechanisms 
will be secured through the Social Development Fund of Yemen and other means to bring the harvested water into 
the mainstay of the water sector of the country and secure improved access to water under the threats of climate 
change impacts and associated uncertainties.  

 

Baseline Project(s) that the project will build on 

 

25. There are several Government, UNDP and other development partner supported projects that form the 

baseline for the proposed LDCF project.  These initiatives include ongoing measures to improve water management 

systems with particular focus on irrigation infrastructure and water use. The underlying policy for these investments 

is the National Water Sector Strategy and Investment Programme (NWSSIP) that has been updated to cover the 

period of 2008-2015. An overall goal of the strategy is “to improve the Yemeni population’s sustainable and 

economically efficient use of the nation’s secure water resources”.  Various donors (governments of Germany, 

Netherlands and WB) are contributing to the implementation of various components of the NWSSIP. The Total 

pledges available under WSSP is about $ 340 million which has been jointly co-financed by the World Bank ($ 90 

million), Netherland ($ 64 million), and the government of Germany ($ 154 million), and the government of Yemen 

($ 32 million). However, the financing gap is estimated to be 49% of the total programme cost. The Water Sector 

Support Programme (WSSP) under the NWSSIP is to improve access to reliable water supply and sanitation in rural 

and urban areas as well as develop institutional capacity in water resources management. The government of 

Yemen invests over $4 million to address the needs of Integrated Water Resource Management under this 

programme. UNDP also supports this framework with additional US$ 3,400,000 to develop and initiate the 

implementation of two water basin management plans covering three water basins of Hadhramout, Tuban-Abyan 

and Taiz. These are intended as comprehensive sub-basin level management plans for all sectorial and community 

water users. As part of the planning process, the project has initiated a large scale National Water Awareness 

Programme. Dedicated school water clubs were established to drive the campaign through community workshops in 

water conservation and management. In fact, these clubs are established following the guidance of the water sector 

strategy. These clubs mostly exist in most of the schools across the governorates that experience acute water 

scarcity and at the same time host a NWRA branch. UNDP’s Integrated Water Resource Management project has 

already established 11 such clubs in Sana’a governorate and others. These clubs will be essential to continue with 

training and awareness raising programmes about the climate change risk management options and the role of water 

harvesting to effectively ease the current and future water shortages. In addition, UNDP also supports piloting the 

community-based water use in order to enhance water resource stewardship in rural areas. The US$ 2,000,000 

project already supported about 5,000 people in 17 small settlements in Ressib, Hadhramout who as a result gained 

access to piped water and appropriate sanitation. This support continues through 2015 as to follow the NWSSIP 

framework. 
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25. The National Irrigation Programme (NIP) has also been established to support the implementation of 

agricultural water consumption and management under NWSSIP. The programme is cost shared jointly by the 

government of Yemen, the governments of Netherlands, Germany, and International Development Association. The 

total amount committed is US$ 68,000 million over the period from 2010-2015. The programme is currently 

financed with amount of about $ 10.6 million on an annual basis. Over 3,000 ha will be covered to rehabilitate 

irrigation network, install conveyance pipes and water meters. The NIP is also a supporting the General Authority 

of Rural Water Supply to improve capacities for sustainable water management in rural areas in Yemen.  

26. Social Development Fund has earmarked over $30 million for water management projects, including water 

harvesting. It is a fund of a long track record of a well functioning institution in Yemen. Through the efforts of 

LDCF project directed towards institutional capacity development, including engineering skill building, SDF will 

be able to support an upscale of water harvesting infrastructure in the country to the extent demanded in response to 

climate change related water stress. LDCF project will provide an additional support to SDF programmes and 

engage directly with the water sector grant programmes and concessional micro loan schemes in order to improve 

methods and techniques for water harvesting sector development. These stable funding mechanisms as directed to 

invest in water harvesting will help depart from the current practice of ad-hoc, sporadic and small scale pilots 

towards integrated water harvesting sector development that is linked with irrigation systems in a way that it can 

provide supplementary irrigation resource, facilitate ground water recharge and maximise water mobilisation 

options for the targeted rural population threatened by climate change induced water shortages.  

27. Although, these programmes (NWSSIP, NIP SDF programmes) create critical baseline conditions for the 

good water governance in general and more concretely, are geared towards the improvement of rural water supply 

and irrigation infrastructure, they do not adequately consider climate change impacts that will inevitably demand 

additional water mobilisation both for rural supply and irrigation (e.g. supplementary irrigation). The aims of these 

baseline programmes will be undermined without due consideration of climate change risks and long term 

projections for Yemen that indicate, as noted above, accelerated water shortages (by reduced groundwater recharge 

rates and decline in irrigation options). This scenario clearly demands opening up additional water mobilisations 

options both for supplementary irrigation and groundwater recharge. The proposed LDCF project will build on this 

baseline to secure additional water resources (rainfall and seasonal floods from wadis) complement by integrated 

water harvesting infrastructure for supplementary irrigation and groundwater recharge in the remote and the most 

affected areas. 

 

28. These government and donor supported initiatives constitute important baseline for the LDCF project to 

build on and integrate harvested water into irrigation, ground water management and rural and urban water supply 

plans and technological options. 

 

B. 2. incremental /Additional cost reasoning: describe the incremental (GEF Trust Fund) or additional 

(LDCF/SCCF) activities  requested for GEF/LDCF/SCCF  financing and the associated global environmental 

benefits (GEF Trust Fund) or associated adaptation benefits (LDCF/SCCF) to be delivered by the project:    

 

29. Consistent with priority adaptation strategies identified by the Yemen NAPA, the project requests LDCF to 

cover an additional costs of increasing the resilience of rainfed agricultural communities from climate variability 

and risks through developing technical, regulatory and institutional capacities for the revival and upscale of 

integrated water harvesting technologies (Component 1) and direct investment in such water harvesting 

technologies that facilitate ground water recharge and secure supplement irrigation through harvested water, 

including flood water (Component 2), within the context of rendering local planning and investment processes 

promoting integrated water harvesting and thus ensuring long term climate resilience of rainfed agricultural 

production systems that will inevitably dominate as a result of climate change (Component 3).  

 

Component 1: Capacity and policies for traditional and innovative water harvesting developed 

 

30. Baseline: Irrigation network does not cover entire cultivated land in Yemen. Over 50% of the arable land 

remains rain-fed. A large portion of the cultivated area relies on spate irrigation and a base flow, which is highly 

http://www.thegef.org/gef/node/1890
http://www.thegef.org/gef/node/1325
http://www.thegef.org/gef/sites/thegef.org/files/documents/CPE-Global_Environmental_Benefits_Assessment_Outline.pdf
http://www.thegef.org/gef/sites/thegef.org/files/documents/CPE-Global_Environmental_Benefits_Assessment_Outline.pdf
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unreliable with increasing climate variability. Moreover, the complex topography makes it challenging to fully rely 

on spate irrigation. The country’s topographic structure affects and modifies the climate on a sub-regional basis, 

especially rainfall distribution and influences the availability of water for agriculture. The country is characterized 

by rugged terrain of igneous and metaporphic rock. Some areas receive rainfall in excess of 500 mm/year. The 

hydrographic system of Yemen consists of rain-fed watercourses (Wadis) occasionally flooding but usually dry, 

draining from the main watershed along the three major escarpments. In the rugged slopes of the Western 

escarpment seven major wadis run towards the Red Sea, which they sometimes reach during periods of heavy rain. 

In the southern slopes, the Wadis of Tuban and Bana run, through a similar but less precipitous course, to the Gulf 

of Aden. As a result, most irrigation systems rely on underground waters. 32% of cultivated land is under well 

irrigation. The inefficiencies in well irrigation are also contributing to the resource depletion. A conventional 

gravity-fed small scale irrigation system is typically 35-45% efficient. Depending on the layout of the fields and the 

types of crops, about 15% of water is lost whilst being conveyed to the fields and another 20% is lost in application 

in the field. Removing these losses through piped conveyance and drip, bubble and sprinkle irrigation can bring an 

irrigation system up to 70-80% efficiency. The government has taken some steps to reverse water depletion, reduce 

the losses and stimulate efficient water use. For example, diesel prices have been raised to impact the affordability 

of well pump operations and reduce groundwater over extraction; investments in irrigation technological 

improvements have also been made as well as decentralized approaches to water resource management promoted. 

In 2004, the Ministry of Water and Environment (MoWE) prepared the National Water Sector Strategy and 

Investment Programme (NWSSIP I) for 2005-2009, as a strategy and action plan that includes the priority 

investment programme for the water sector. After the progress review this plan was updated to cover 2008-2015 

investment period and is now under the implementation. It provides a sound basis for promoting water harvesting, 

but largely focuses on irrigation related technological investments, improvements in groundwater management and 

access to safe drinking water to the Yemeni population, 53% of which cannot access safe drinking water in rural 

areas and 43% - in urban areas. $ 340 million has been made available for investing in urban water, rural water, 

IWRM, and irrigation under the NWSSIP priorities. Moreover, as noted under the baseline section above, there are 

number of programmes underway to aim to improve irrigation systems, minimize the losses and improve water 

efficiency. The most important ones that the project will directly collaborate are the Water Sector Support 

Programme (WSSP) that is designed to improve. It is run under the NWSSIP II phase investment programme and 

has significant leveraging potential. It also includes the National Irrigation Programme (NIP) that is established to 

support the implementation of agricultural water consumption and management within the overall NWSSIP II 

framework. The programme is currently financed with amount of about $ 10.6 million on a yearly basis. The NIP is 

also a supporting the General Authority of Rural Water Supply Projects to better manage activities with regards to 

securing affordable, and sustainable water supplies for rural areas in Yemen. There are two main programmes under 

NIP which includes surface water, and ground water. Under ground water there are two sub-components which 

include modernization of irrigation techniques, and irrigation advisory services.  

 

31. However, given the anticipated climate change impacts the country should take additional efforts for the 

mobilization of water resources through the effective water harvesting methods to be integrated into an overall 

surface water mobilization and rural supply system. As already noted, rainwater or flood water harvesting in Yemen 

is a traditional practice, and in many areas cisterns are used to conserve rain water (cisterns of Tawaila). As climate 

change leads to more extreme variations, water harvesting solutions must cope with both extreme rainfall and 

extreme droughts. Extreme rainfall requires good flood protection and diversion structures, while extreme drought 

requires large storage capacity, with an emphasis on groundwater replenishment. In some cases, droughts last so 

long that alternative water sources are required, which means that water rationalization schemes must be developed 

in advance for making water harvesting much more a stable practice. Currently sporadic efforts, mainly driven by 

NGOs and CBOs to recover this invaluable tradition, generate limited impacts. The reasons are being the localized, 

scattered efforts without national level policy vision or comprehensive planning for WH development that need to 

be based on long term water availability projections, cost-benefit calculations and inclusion of harvested water into 

the national water balance.  

 

32. Additionality: Rainwater harvesting is essential because groundwater is inadequate to meet the demand of 

growing population under the conditions of climate aridification. Therefore, more combined options of water 

access, mainly surface water that would rely on groundwater only as a supplement source should be adopted. The 
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projections to signal long term surface water availability, based on rainfall-runoff models are necessary to underpin 

national policies and plans for water harvesting. Environmental Protection Agency and National Water Resources 

Authority will be assisted to improve climate risk information with regards to water availability. The project will 

therefore undertake the field-based, comprehensive studies to establish the cost-benefit ratios for each individual 

water harvesting technologies both in an immediate and long term with the view of climate change impacts on 

rainfall patterns and run-off formation. This will enable the government to develop WH as an important sector and 

bring it in the mainstay of the national water budget. Through the field-based studies the introduced water 

harvesting techniques will be designed to enhance the groundwater recharge and do not deteriorate the upper 

catchment areas and provide for long term sustainable solution. 6 governorates Ibb, Taiz, Sana’a, Dhamar, Al 

Mahweet and Al Mukalla will be targeted. These choices are mainly determined by balanced representation of all 

climatic zones in Yemen – hyper-arid, arid, semi-arid and sub-humid as well as various socio-economic 

circumstances. In terms of water stress it is comparably acute everywhere in the country. As the appropriate choice 

of water harvesting technique depends on the amount of rainfall and its distribution, land topography, soil type, soil 

depth as well as local socio-economic factors, these systems tend to be very site specific. The knowledge of rainfall 

characteristics (intensity and distribution) for a given area is one of the pre-requisites for designing a water 

harvesting system and precisely build-up of such knowledge by introducing tools and methods, such as rainfall-

runoff models expressed through GIS mapping will improve water distribution and management planning as well as 

a selection of a right combination of WH technologies across all climatic zone. This is in contrast to current 

sporadic and ad-hoc initiatives of water harvesting that may not hold viable and effective in the face of changing 

climatic conditions and hence likely to discredit this important technology as one of the means to addressing current 

and anticipated water shortages. The availability of rainfall data series in space and time and rainfall distribution is 

important for rainfall-runoff process and also for determination of available soil moisture. A threshold rainfall 

events (e.g. of 5 mm/event) is used in many rainfall-runoff models as a start value for runoff to occur. The intensity 

of rainfall is a good indicator of which rainfall is likely to produce runoff. Useful rainfall factors for the design of a 

rain- or floodwater harvesting system include: (1) Number of days in which the rain exceeds the threshold rainfall 

of the catchment, on a weekly or monthly basis. (2) Probability and occurrence (in years) for the mean monthly 

rainfall. (3) Probability and reoccurrence for the minimum and maximum monthly rainfall. (4) Frequency 

distribution of storms of different specific intensities. The water harvesting methods applied strongly depend on 

local conditions. Therefore, the approach will have great demonstration effect with further scale-up potential for the 

most cost-effective water harvesting technologies under the specific agro-climatic and socio-economic conditions. 

The model outputs will inform all water use and management decisions, including irrigation, groundwater 

management and recharge decisions and water harvesting infrastructure development.  Based on the model outputs 

and methods of assessments outlined above comprehensive, long term water harvesting development plans will be 

formulated for all 6 targeted governorates that will facilitate full appropriation of water harvesting to local needs 

and specific circumstances. These plans will become part of the national water sector strategy and national water 

law that will provide enforcement mechanisms (institutional roles and responsibilities and regulatory framework). 

Embedding these plans into the national policy and related regulatory framework will grant a full integration of the 

water harvesting into the national water budget. 

Component 2: On the ground measures for the introduction of water harvesting and rehabilitation of 

traditional water harvesting structures 

 

33. Baseline: Currently, number of studies and guidelines for water harvesting has been developed. The current 

government water policy focuses on securing groundwater resources for irrigation. Although, the government 

recognizes that depending on groundwater has almost resulted in steady depletion of this very scared resource and 

efforts should be made to diversify the additional water sources. In this context water harvesting comes as an 

important priority. Several important initiatives are underway to promote rainwater harvesting that used to be a 

major source of water in the past. However, the scale of these initiatives is inadequate and often overlooks 

necessary skill development needs to deal with diverse techniques and technological options of the sector. 

Moreover, not only that these initiatives are characterized by being small-scale and scattered, offered technological 

designs do not fully account for a full potential of this resource or a range of various climate change scenarios of 

rainwater amounts or distribution patterns and associated uncertainties. In addition, the pilot interventions were 

mainly implemented at the community levels and resulted practices usual lack proper documentation for knowledge 
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sharing for future up scaling efforts. Despite the current gaps and flaws in support of water harvesting technologies 

and a full integration of this critical additional source into the national water budget, there are number of pilot 

programmes that the proposed LDCF project will build on. For example, Coca Cola company under the UNDP 

RBAS- Water Governance Project funds a rainwater harvesting and grey water reuse from the mosques across two 

governorates, including Taiz and Syieun. The total cost of this project is about $ 46,000 and aims to showcase 

rainwater harvesting and gry-water reuse across three pilot areas in Yemen. It has implemented three small-scale 

pilot projects and works closely with National Water Authority and local communities. Additionally, CIDA funds a 

pilot rainwater harvesting project in Taiz and intends to support education and research in this area at faculty of 

Science at the Taiz University. The total cost of the project is about $ 9,000. In addition, The Social Fund for 

Development (SFD) committed about $8 million in the current programme cycle to support water sector 

($7million), and rainwater harvesting in the country ($1million). The SFD provides communities with water for 

domestic use, and works in the following subsectors which includes: Rooftop rainwater harvesting; Public rainwater 

harvesting – closed cisterns; Public rainwater harvesting – open; cisterns; Surface water (springs, and reservoirs); 

and Ground water (Shallow and deep wells). SFD provides cement, steel reinforcement, pipes and inspection covers 

while the community provides all the remaining materials as well as labor.   Such small scale interventions are 

numerous and scattered across the country but fail to constitute a critical mass necessary for a full fledge 

development of this sector. The current support as noted does not account for technique / technological 

requirements  (including methods, combined approaches, engineering parameters etc) that are dictated by long term 

impacts of climate change on rainfall amounts and distribution patterns as well as associated uncertainties.   

 

34. Additionality: Project is set up to closely coordinate with the water progrmmes and investments under the 

NWSSIP, NIP and SDF portfolio and introduces the most effective water harvesting technologies and methods that 

will provide supplementary water, including supplementary irrigation and facilitate groundwater recharge. There 

are several traditional methods for rainwater harvesting which exist in Yemen that the project will consider to 

revive and help to scale up their use. 

- Al- kervan: natural or manmade depuration in clay loam soil for rainwater harvesting; 

- Cartesian: underground tanks for rain water harvesting;  

- Albearak Alasadiah: a water pond built from stone masonry and clay for rainwater harvesting 

- Karif: cistern in mountainous areas; 

- Aljeroof: a digging tanks between two boulders and built from two sides only; 

- Rock pound (Al moujil): open rainwater harvesting tanks dig in rock areas; 

- Alseegayat: a stone masonry water harvesting systems mainly built closer to the houses and receiving the roof 

water; 

- Village Tank. A water harvesting system used to be within or outside the village and serving the whole 

community for drinking, livestock and household uses. These systems are very well known in the mountainous 

areas; 

- Farm Ponds; small storage structures used for collecting and storing runoff water. 

 

35. Based on assessments and costing under the component 1, resources under this component will be used to 

construct and promote roof catchments, ground catchments, rock catchments, earth bunds, sub-surface bunds, and 

check and sand dams, terraces and contour ridges. Some are mainly used for irrigation, whereas the others can be 

used for domestic supply and small scale irrigation as well. As project favours traditional water harvesting 

techniques it will closely consider local circumstances, such as local agricultural practices, terrain and local climatic 

conditions, trends and long term climate change impacts. The project will engage local population both in design 

and implementation of the structures and use locally manufactured materials. For example, Khadad, locally 

produced material is used to cement the cisterns which proved to be of high quality and can withstand all 

environmental changes such as heavy rains and high temperatures and can last longer periods. More innovative 

water harvesting techniques such as fog harvesting will also be tested and scaled up. This technique that is typical in 

Latin America is not entirely alien to Yemen. One form of fog harvesting has been successfully piloted for domestic 

supply in Hajjah governorate. This technique can prove very successful in the coastal areas of the country where the 

fog formation is the greatest. Some of the highland, mountainous regions can offer another opportunity for fog 

harvesting. Initial studies for Sadda have already been conducted. The traditional Yemeni terrace system that allows 

the retention of enough water in the soil profile to grow a rainfed crop in low rainfall areas will be promoted. This 
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practice also reduces erosion due to unchecked runoff on steeper slopes and improves recharge. Under climate 

change, these functions could take on increasing importance. The innovative approach of the project also lies in its 

integrated approach that essentially means that water harvesting, selected appropriate measures and technologies, 

will contribute to groundwater recharge and provide for supplementary irrigation and household water resource. 

The most appropriate techniques and technologies will be selected not only from the range of rainwater harvesting 

options traditional to Yemen only, but the wider array will be carefully studies and explored from the broader Arab 

region and continent of Africa. Effectiveness, cost, labour intensity, suitability and cultural acceptance will be used 

as main elements of selection criteria (see Annex 1 for the list of technological options in Africa).  The local 

communities of farmers and pastoralists will be trained to acquire essential skills in construction and maintenance 

of selected, most cost-effective water harvesting techniques. This is necessary to ensure availability of skilled cadre 

for the long term development of these technologies as part of the water management sector. Through the Social 

Development Fund, set up by the presidential decree to lead on poverty reduction policies in Yemen, the project 

will organize the targeted training for water specialists that will help design and guide local communities in 

deploying water harvesting technologies. SFD has a special engineering unit that will be fully engaged in design 

and implementation as well as quality control and monitoring of this infrastructure. SFD engineers will deliver 

necessary skill development training for the local population in the target 6 governorates as construction and 

maintenance works require. School water clubs established under the NWSSIP will be fully utilized for awareness 

raising campaign that will precede all construction works and will continue throughout the project implementation. 

Extension services will also be supported and enabled to provide necessary guidance to the local farmers and 

population at large about the operations, use and maintenance of the rainwater harvesting structures and techniques. 

At least 6 extension offices will be supported to ensure that necessary services are available to the target population 

in the 6 governorates. 

Component 3: Decentralised and community - lead water management systems developed to manage 

uncertainties of climate change impacts on water availability 

 

36. Baseline: Although some initiatives to reintroduce water harvesting techniques are ongoing, these efforts have 

been largely sporadic and have failed to develop water harvesting sector at more sustainable scale, as they overlook 

the necessities for financial incentives or other stimulus to make water harvesting more attractive and competitive. 

As a result, water harvesting systems are declining as they face competition from pump irrigation and reduced 

profitability. Indeed, targeted incentives and stimulus measures to support the development of water harvesting 

haven’t been designed and introduced to attract the main water users to this viable adaptation technology. Up until 

now water harvesting has been supported through the humanitarian aid and grant programmes without 

strengthening requisite services or introduction of financial and employment incentives. Social Fund for 

Development of Yemen (SDF) offers a unique potential to make a breakthrough in current approaches to water 

harvesting and help scale up isolated efforts and make the harvested water integral part of the water sector.  The 

SDF has been functional since 1997 and has run its investment programmes in four phases so far. Currently, SDF is 

in its fourth phase of operation that covers 2011-2015 programme cycle. In each phase the SDF disburses around 

$90-170million and up until now it has supported 3,888 projects and invested $343.5million in various priority 

development initiatives. In the current 5 year programme cycle, education represents the largest share of the SDF’s 

total investment commitment (54%), followed by water projects (11%), health projects (7.6%) and investment in 

road infrastructure (7.5%). The SDF has directly benefited an estimated 7.1million people, around half of which are 

women. Structurally, SDF has three main governing and decision-making levels: the Board of Directors, the Head 

Office and the Branch Offices. The Board of Directors is chaired by the Prime Minister, who approves the main 

policy directions of the SFD, Annual Work Plan and reviews the progress made by SFD on a regular basis. The 

Head Office is in charge of overall operations. It carries out its duties through Procedural Policy Committee (PPC), 

Projects Approval Committee (PAC), supporting and technical units and Labour Intensive Works Programme 

(LIWP). The technical units include Education, Water and Environment, Health and Social Protection, the Training 

and Organisational Support, the Small and Micro Enterprise Development, the Agriculture and Rural Development 

and Cultural Heritage. Amongst the different support units, there are the Programming, Monitoring and Evaluation, 

Finance and Administrative, Research and Development and other. At the regional level SDF is represented by its 

nine Branch Offices, each covering one or more governorates and responsible for the preparation, implementation 

and monitoring of SFD activities in that governorate(s). The SFD is also equipped with a pool of engineers and 
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experts. The SDF’s Engineering Unit carries technical and engineering review and studies, submits technical 

designs and ensures quality control; including conducting the monitoring visits to the project sites to follow up on 

the quality of implementation. The SFD also has a Financial Unit to manage the fund’s financial assets and 

transactions. The SFD employs participatory approach to planning and implementation of community-based 

development projects and works with the private sector (SMEs) which fit very well under the project’s 

methodology of developing the local capacities for water harvesting sector, associated engineering skills, policy and 

financial incentives for building up community resilience to the climate change induced water stress. SFD has 

proven experience in targeting the poor and the most vulnerable. As such, according to the poverty assessment 

report (2010) about 70% of the SFD resources have gone to the poorest three deciles. The institutional and funding 

profile of SFD is well suited for the upscale efforts of water harvesting and securing the investment finance for the 

full-fledged development of this sector so critical for improving the national water budget in Yemen in the face of 

climate change.  

37. Additionality: The project will work closely with the Social Fund for Development of Yemen (SDF). More 

specifically, it will work with SDF’s micro loan and grant programmes to establish sustainable financial 

mechanisms to support and upscale well-tested water harvesting infrastructure.   Its major function is to proactively 

contribute in implementing the government's economic and social plans by means of increasing access for 

individuals, households, micro-enterprises, communities, the poor and low-income groups to employment, 

production and social services. The SFD aims at providing with development opportunities to the poor in delivering 

basic economic and social services. One of the key priorities of the SFD is to support water harvesting as part of its 

effort in poverty reduction. The Social Development Fund will be assisted to design a set of incentives to attract 

communities and private investment into the sector. A combination of grants or job guarantee cash transfers will be 

offered for revival of cost effective water harvesting technologies. More specifically, the above WH measures will 

be implemented by using local work force and help to turn the water harvesting sector into the local employment 

opportunity. The existing Labour Intensive Works Programme under the Social Development Fund will be used to 

create additional job opportunities in water harvesting sector. The seasonal employment on public works for cash 

transfers or direct benefits of partaking in management and accessing harvested waters can provide important 

stimulus for many disadvantaged farmers to participate in water harvesting schemes. A job guarantee / “cash for 

work” scheme for certain number of days of public works with the minimum fixed wage through Social 

Development Fund and / or other mechanisms will engage at least 20,000 community members, including women. 

Such public works will mobilize communities to implement priority adaptation measures, such as building and 

maintenance of water harvesting infrastructure. This approach will help improve the water harvesting services and 

attract communities back to this traditional sector that offers greater climate change resilience compared to 

overreliance on dwindling groundwater reserves. Microfinance schemes for farmers will include concessional 

payback conditions for the farmers and pastoralist that are using rainfall or flood harvested waters for their 

agricultural productions. A microloan product will be developed through SDF and associated micro-finance 

institutions to encourage community-based water harvesting enterprises.  

38. In order to improve water delivery services, the project will establish seasonal water rationing regimes that 

will be enforced through the Water User Associations in order to grant uninterrupted and more stable supply system 

that will improve the conditions to compete with pumped groundwater-based irrigation. This will be done by 

carefully following traditional practices of water rights distribution. AL-Moqadems in communities where they 

function will be engaged. This is a traditional function of water rights distribution in Yemen. A person acting as Al-

Moqadem is a locally recognized expert who knows the area and the land owners and is entrusted to negotiate 

seasonal as well as upstream and downstream water distribution rights amongst the community members. LDCF 

resources will also be used to strengthen local institutions, such as water user associations and relevant 

NGOs/CBOs to improve quality of water service delivery through water harvesting techniques. Extension services 

will help communities construct and effectively maintain these structures. The project will also raise the awareness 

of local communities on multiple benefits of the water harvesting sector in the face of increasing aridity, resultant 

from climate change.       

 

B.3.  Describe the socioeconomic benefits to be delivered by the Project at the national and local levels, 

including consideration of gender dimensions, and how these will support the achievement of global environment 
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benefits (GEF Trust Fund) or adaptation benefits (LDCF/SCCF). As a background information, read 

Mainstreaming Gender at the GEF.":   

 

39. Around 20,000 people will benefit from the improved water harvesting schemes, including the associated 

cash for work and other incentive measures. Fetching water is still a frequent obligation for most households in 

Yemen. 88% of persons collecting water are women and 13% are children 15 years old or less. Therefore, additional 

social benefit relates to the fact that improving household water supply might release girls and women from the 

burden of daily water fetching duty and enhance their social and livelihood conditions. 

 

40. The project will yield significant economic, social and environmental benefits in as much as it promotes 

the best use of available water resources in the country. Rainwater and Floodwater Harvesting have the potential to 

increase the productivity of arable and grazing land by increasing the yields and by reducing the risk of crop failure. 

Rainwater and floodwater harvesting can contribute to the fight against desertification. Water harvesting also 

increases groundwater recharge. It restores the productivity of land, which suffers from inadequate rainfall by 

increasing yields from rain fed farming and runoff water collection and minimizes the food insecurity risks in 

drought prone areas. Water harvesting is considered an alternative source for irrigation, which reduces the 

dependency on groundwater. The project encourages the application of traditional techniques with possibilities for 

further improvements, as would be required by current and future conditions consequential from climate change 

impacts on water availability. Enhanced community participation in development and management of the WH 

sector will be supported. Equal opportunities for women and other disadvantaged farmers will be fully considered in 

forming and strengthening local maintenance and management groups for water harvesting technologies and water 

use and distribution systems, including water rationing decisions. The project targets the priority areas identified by 

the NAPA, specifically in relation to water harvesting. These are Ibb, Taiz, Sana’a, Dhamar, Al Mahweet and Al 

Mukalla regions. Over 4 million people residing in the 8 target governorates will benefit from the project results.  

 

B.4 Indicate risks, including climate change risks that might prevent the project objectives from being achieved, 

and if possible, propose measures that address these risks to be further developed during the project design:  

 

 
Risk Level Mitigation 

Local communities are skeptical 

about reliability of the water 

harvesting to satisfy their water 

needs and are not willing to 

commit their workforce in the 

proposed adaptation measure 

Law 

Engagement and participation of local communities is the main strategic 

element of the project. Meetings with local stakeholders to explain project 

activities and enlist support. Employment scheme will grant for stronger 

incentives and commitments for the communities to participate. Focused 

awareness activities will be developed and implemented.    

Reluctance of local institutions 

to change the status-quo and 

promote WH sector that should 

help lift the pressures on the 

groundwater use 

Medium 

Continuous stakeholder consultation and engagement will be employed by the 

project. Project will strengthen local community groups and associations and 

empower them to arrange for water rationing and distribution rules from the 

community managed WH infrastructure 

Political unrest resulting in 

considerable delays and 

postponement of project 

implementation.  Medium 

 

The current political situation in Yemen is stable, especially after the coalition 

government came in power. The project team with support of the Country 

Office will implement a continuous monitoring of the security situation in the 

country and update the project board on regular basis so that there is sufficient 

lead time for adequate response actions and adjustment in project strategy. 

 
 

 

B.5. Identify key stakeholders involved in the project including the private sector, civil society organizations, local 

and indigenous communities, and their respective roles, as applicable:   

 

http://www.thegef.org/gef/sites/thegef.org/files/publication/mainstreaming-gender-at-the-GEF.pdf
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41. The project has emerged as a result of consultations with the key institutions, such as the Ministry of 

Agriculture and Irrigation (MoAI), Ministry of Water and Environment (MoWE), Environment Protection 

Authority (EPA), National Water Resource Authority (NWRA), Social Fund for Development (SFD).  

 

42. The Ministry of Water and Environment will assume responsibility for the project implementation, and the 

timely and verifiable attainment of project objectives and outcomes. Ministry of Agriculture and Irrigation will be 

responsible for the successful delivery of the components of 2 and 3 specifically. MWE will provide support to the 

project management unit, and inputs for, the implementation of all project activities. The MWE will nominate a 

high level official who will serve as the National Project Director (NPD) for the project implementation. The NPD 

will chair the Project Board / Project Steering Committee (PSC), and be responsible for providing government 

oversight and guidance to the project implementation The NPD will not be paid from the project funds, but will 

represent a Government in kind contribution to the Project. The project will be nationally executed by the Ministry 

of Water and Environment and specifically it’s Environment Protection Authority in cooperation with the Ministry 

of Agriculture and Irrigation and its National Water Resource Authority (mainly under the components 2 and 3). 

National Execution enables the project to exercise greater national ownership. UNDP will provide technical 

backstopping, quality assurance and compliance with fiduciary standards in its capacity of MIE. For the site specific 

measures that take almost 80% of the project’s total budget, the project will employ local coordinators / project 

focal points that will be responsible for the community mobilization and project delivery on-site as well s day to day 

oversight of the project implementation on the ground. 

 

43. Further consultations will be conducted with the line agencies as well as local councils, communities and 

related institutions and more detailed stakeholder; and analysis will be conducted during the project preparation 

phase. In addition, coordination with donors and relevant interventions will be carried our during the project 

development to makes sure the complementarities and potential synergies are captured at full. The following 

outlines key stakeholder that have been consulted during the PIF formulation. 

 
STAKEHOLDER RELEVANT ROLES 

Ministry of Water and Environment (MoWE) The MoWE has been established to assume the responsibility of consolidating 

all water and environment related functions and institutions under one 

ministry. The MoWE is a key stakeholders and will assume responsibility for 

the project implementation, and the timely and verifiable attainment of 

project objectives and outcomes when it comes to the water and 

environmental matters through its specialized institutions which includes 

NWRA, and EPA   

Environmental Protection Authority (EPA) The EPA is an administrative body of the MoWE, which is responsible for 

protection of the environment according to the environmental law. 

Management and conservation in Yemen. In addition, EPA is UNFCCC focal 

point in Yemen, and the lead for the management of adaptation to climate 

change. The EPA will be one of the key agencies for the proposed LDCF 

project. They were the implementing agency of NAPA and have a mandate to 

coordinate matters related to climate change. The PPCR project is housed 

within the EPA and therefore they will provide key inputs to the proposed 

project. They will also be playing a critical role in providing technical inputs 

to ensure compliance of the project with the  environmental policy safeguards   
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National Water Resources Authority 

(NWRA) 

The NWRA is an administrative body of the MoWE to manage the water 

resources of the country on sustainable basis. NWRA is the responsible 

agency for the proposed project because of its core mandate of coordinating, 

and manage the overall implementation of national water sector strategy and 

investment programme (NWSSIP). NWRA has also experience in 

establishing water basin management plans, and it would therefore provide 

technical inputs, lessons learnt to the design, and management of the 

proposed project. In addition, it will also work closely with water user 

associations, and communities to ensure that the proposed project enhance the 

ongoing endeavors to ensure sustainable and use of water resources in the 

country under the framework of LDCF project. 

Ministry of Agriculture and Irrigation 

(MoAI) 

MoAI is mandated to implement the National Agriculture Sector Strategy 

which intended to work with existing strategies in the areas of water, food 

security and climate change.  As agriculture is the major water user in the 

country, and agriculture productivity and food security  will be severely 

impacted under climate change, MoAI will therefore be a key partner in 

playing a role in providing substantial technical support in enhancing 

productivity of irrigated agriculture through promotion of improved irrigation 

technologies, integrated water-saving approaches to spate and on-farm water 

management, promoting the production of rain-fed and drought tolerant 

crops, and provide support to research to develop new varieties of drought 

resistant crops or alternative crops, and knowledge transfer on agricultural 

water use efficiency and conservation under the proposed project.  
Social Fund for Development (SFD) The SFD is mandated to contribute towards implementing the country 

development plans, alleviation of poverty, assisting the vulnerable groups to 

access services. Furthermore, the SFD works on several strategic and 

thematic priorities which include: Water, agriculture; Poverty alleviation; 

Social protection, capacity building. The aforementioned thematic areas are 

evidently very-well positioned within the context of the proposed project. For 

instance, climate change impacts include posing further burdens on water 

accessibility for domestic and economic uses. Agriculture productivity is 

affected by climate change impact either through greater water stress or 

longer warm seasons. Therefore, the SFD will provide key lessons to the 

proposed project. They will also be playing a critical role in providing 

technical inputs for the design of water rainwater establishments  

Ministry of Planning and International 

Coordination (MoPIC) 

 MoPIC is mandated to devise national policies, and strategies, and coordinate 

sector, and multilateral, and bilateral interventions to ensure coherent 

implementation of sectoral policies, strategies, programme, and project. 

Therefore, MoPIC is a key strategic partner in provide facilitation, and 

assistance, and coordination with different  sectors, programmes as well as 

partners and donors under the proposed project 

Ministry of Information (MoI) MoI will provide support in contributing to public and community awareness 

raising on climate change adaptation under the proposed project which further 

boost the implementation of the water sector communication strategy under 

the overall IWRM framework. 

Bilateral development partners This project will work closely with, Netherland, Progressio, and GIZ among 

others. Their ongoing work on supporting the integrated water resources 

management in the country is expected to constitute key baseline 

development for the proposed project. The detail of the arrangement will be 

explored further during the formulation stage.  

Multilateral development partners In the context of the proposed project, World Bank is particularly important 

partners because of its technical assistance in the area of water resources 

management in the country. The GSCP is World Bank-supported project 

which designed to address the critical groundwater problem in Yemen In 

addition, more recently IFAD are targeting the water sector to improve 

irrigation systems to enhance rural livelihoods and therefore the alignment 

with this project will be ensured during the project formulation stage.   
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B.6. Outline the coordination with other related initiatives:  

44. The Groundwater and Soil Conservation Project (GSCP) is designed to address the critical 

groundwater problem in Yemen. The objective of the GSCP are to conserve water in farming areas, especially 

groundwater, improve recharge and protect watersheds by: (i) improving water use efficiency and increasing 

farmer returns to water, so creating the conditions that would allow farmers to reduce pumping of groundwater 

from aquifers towards sustainable levels; (ii) increasing surface and groundwater availability through watershed 

management and groundwater recharge by supporting the rehabilitation of small to medium spate irrigation 

schemes, bank protection works, water harvesting structures, and the rehabilitation of terraces and other soil and 

water conservation investments; and (iii) supporting a groundwater management framework and institutions that 

will have the incentive and capacity to manage local water resources in a sustainable manner. The envisaged 

additional financing of US$15 million from World Bank is to scale up the ongoing project; 

45. The Pilot Programme on Climate Resilience (PPCR) is designed to support countries to pilot and 

demonstrate ways in which climate risk and resilience may be integrated into core development planning and 

implementation and promote transformational change as needed. The pragmatic approach taken by the PPCR was 

to build on existing programmes and projects and the NAPA recommendations to mainstream climate resilience 

and promote synergies on the various risks facing Yemen: PPCR helps countries build on their National 

Adaptation Programs of Action and helps fund public and private sector investments identified in climate resilient 

development plans. PPCR is at work in nine pilot countries including Yemen. 

 

46. Yemen is one of the 9 piloted countries under the PPCR targeted programmes.  The PPCR provides 

Yemen with a unique opportunity to understand climate change, and prepare a road map for climate resilience to 

be mainstreamed into development planning, while showcasing transformation changes at the institutional and 

sector levels through the implementation of key pilots. Phase I of the PPCR is the preparatory phase for the overall 

programme and will lay the foundation for climate resilience to be mainstreamed into development planning, and 

inform the identification of specific interventions and investments that would be supported under Phase II. 

Yemen’s Phase I PPCR program consists of four pillars, namely: 

- Climate Change Information System and Awareness Raising;  

- Mainstreaming Climate Change Resilience into National Development Planning;  

- Formulation of Yemen’s Strategic Programme for Climate Resilience (SPCR) & Identification of 

Phase II Interventions; and  

- Program Coordination of the PPCR. 

 

47. The PPCR provided about $1.5 million grant through the PPCR Phase I which finalized in early 2011. In 

addition, total grant funds of about US$ 50-60 Million from PPCR fund will be provided for Yemen under the 

PPCR Phase II to support the implementation of the strategy through specific projects 

48. Rural Adaptation in Yemen is IFAD’s new LDCF initiative and aims to “enhance the resilience and 

adaptation in Yemen”. This is at very early PIF submission stage. The IFAD supported LDCF project covers such 

components as community resilience; water resources, infrastructure and energy. Under the water component that is 

estimated $6million (out of total $10million of LDCF request) it aims to address the issues of water efficiency in the 

context of irrigation, watershed management, rehabilitation of degraded terraces and water harvesting. These are 

intended to do through a large scale infrastructure and land rehabilitation works. By contrast the proposed project 

focuses on the direct action at the community level, goes beyond demonstration of range of traditional and 

innovative water harvesting technologies and techniques and introduces policy and regulatory framework that will 

bring harvested water into the mainstream of the national water budget and promote its evolution as economically 

and socially viable sector. The UNDP project focuses on essential institutional capacity building, including 

engineering skill development and introduction of employment schemes and financial incentives for the 

sustainability of the sector as opposed to a currently practiced ad hoc water harvesting as social endeavors.  Since 

the project preparation phases of the two initiatives will largely coincide in time, close coordination of the 

feasibility expert teams will be ensured during the PPG. Initial consultations have already taken place between the 

agencies.  
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C.   DESCRIBE THE GEF AGENCY’S COMPARATIVE ADVANTAGE TO IMPLEMENT THIS PROJECT:   
 

49. Since the water access issues dominate the country’s development agenda UNDP has been an active partner 

of the government in this sector. UNDP has supported the government of Yemen in the formulation of NAPA 

and has provided continuous support in the process of implementation of the key priorities. UNDP has proven 

in-house expertise in promoting integrated water resource management in Yemen and broader region of Arab 

States. Since 2003 UNDP has been supporting the government in improving the conditions of water access and 

promoting water harvesting as one of the critical solutions to acute water shortages. The IWRM and Masila 

community-based water and sanitation projects are among the key UNDP-supported interventions in Yemen. 

With UNDP support the National Water Resource Authority (NWRA) developed and initiated the 

implementation of three water basin management plans covering the basins of Hadjarmout, Tuban- Abyan and 

Taiz. In the context of the proposed project UNDP has helped develop the Guidelines for Roof Top Rainwater 

Harvesting Systems that is being tested in partnership with National Water Resource Authority in the 

governorate of Taiz. Additionally, UNDP provided support for mainstreaming climate change risks into key 

national policy documents such as National Agriculture Sector Strategy (NASS) and made substantive 

contributions through targeted policy notes for National Water Sector Strategy and Investment Programme 

(NWSSIP), and National Fishery Sector Development Strategy (NFSS). UNDP has been an active partner 

supporting the Social Development Fund (SDF). In the context of discussions on establishing the National 

Climate Fund UNDP conducted an institutional and functional capacity assessment of the Social Development 

Fund.  

 

C.1 Indicate the co-financing amount the GEF agency is bringing to the project:  

50. UNDP’s co-financing will be provided primarily through its 2
nd

 phase of Integrated Water Resource 

Management (IWRM) project in amount of $600,596 (as a parallel grant). During the project preparation phase, 

the scope and specific areas of UNDP’s support that are relevant to the proposed LDCF project will be further 

investigated and the co-financing figure modified accordingly.  

C.2  How does the project fit into the GEF agency’s programme (reflected in documents such as UNDAF, CAS, 

etc.) and staff capacity in the country to follow up project implementation:   

51. This proposed project is fully aligned with UNDAF for Yemen for 2012-2015. It corresponds, inter alia, 

with UNDAF objective 2 - Inclusive and Diversified Economic Growth. And specifically in line with outcome 2 

that aims that local authorities and communities effectively engaged in sustainable management of natural 

resources, biodiversity conservation, adaptation to climate change, and disaster risk reduction by 2015. This is in 

direct response to the findings that have emerged from Common Country Assessment that highlights “an 

aggravation of the crisis of water resources and environment”;  

52. The UNDAF promotes the outcome of ensuring that vulnerable groups benefit from improved 

livelihoods, increased employment opportunities and sustainable natural resources management, including 

adaptation and resiliency to climate change and disaster risk reduction. At the community level, support will be 

provided for advocacy and community awareness programmes and promotes active engagement of communities in 

sustainable environment management, including traditional natural resource management practices. In addition, 

support will be provided to government with regards to fulfilling and reporting on international conventions and 

treaties on climate change. Under this broad outcome the improvements in management of natural resources and an 

increase in resilience to natural, including climate related disasters will be ensured. UNDP’s CPAP for the same 

timeframe promotes a strengthening of the capacity of Based on UNDAF and CPAP guidance the proposed LDCF 

project also adopts the comprehensive approach with full recognition that climate change adaptation and 

development are inextricably linked, and additional adaptation benefits must be nested into the broader 

development gains.  

 

53. In terms of agency capacity to support the project, the Country Office in Yemen currently manages a 

programme portfolio of total value of over $70 million. It offers the following dedicated staff capacity for project 

implementation oversight support: (i) Environment Analyst who oversees the implementation on a daily basis, 

including quality assurance and monitoring and evaluation; (ii) Climate Change policy advisor who leads on 
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UNDP’s programming and policy advice on climate change mitigation and adaptation; promote Policy Dialogue 

on climate change with government and development partners, engage in climate change policy dialogue at 

national level with key partners, and provide substantive inputs on national low-carbon, climate-resilient 

development strategies and plans and review of sector policies  (iii) Environment Associate – assists with budget 

revisions, quarterly reporting, auditing and recruitment procedures; (iv) finance Analyst - reviews the budgets and 

monitors project delivery status; (iv) Head of Operations Unit - assures compliance with overall fiduciary 

standards of UNDP; (v) UNDP CO Country Director and Resident Representative who liaise with the government 

and negotiate key policy and legislative changes proposed by the project. A regional technical adviser on climate 

change adaptation will provide ongoing implementation oversight and support throughout the project. 
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PART III: APPROVAL/ENDORSEMENT BY GEF OPERATIONAL FOCAL POINT(S) AND GEF 

AGENCY(IES) 

A.   RECORD OF ENDORSEMENT OF GEF OPERATIONAL FOCAL POINT (S) ON BEHALF OF THE 

GOVERNMENT(S): (Please attach the Operational Focal Point endorsement letter(s) with this template. For SGP, 

use this OFP endorsement letter). 

NAME POSITION MINISTRY DATE 

(MM/dd/yyyy) 

Mahmoud Shidiwah EPA Chairman, GEF 

OFP 

Chairman Ministry of Water and 

Environment, Environmental 

Protection Agency 

09/16/2012 

                        

                        

B.  GEF AGENCY(IES) CERTIFICATION  

This request has been prepared in accordance with GEF/LDCF/SCCF/NPIF policies and procedures and 

meets the GEF/LDCF/SCCF/NPIF criteria for project identification and preparation. 

Agency Coordinator, 

Agency name 

 

Signature 

DATE 

(MM/dd/yyyy) 
Project 

Contact 

Person 

 

Telephone 

Email Address 

Yannick Glemarc 

Executive Coordinator 

UNDP/GEF 

 

January 22, 

2013 

Keti 

Chachibaia 

+421 

259337422 

keti.chachibaia@undp.org 

  

 

                        

       

 

                        

 

http://www.thegef.org/gef/sites/thegef.org/files/documents/OFP%20Endorsement%20Letter%20Template%2011-1-11_0.doc
http://www.thegef.org/gef/sites/thegef.org/files/documents/OFP%20Endorsement%20Letter%20Template%20for%20SGP%2009-08-2010.doc
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Annex 1: Traditional Water Harvesting Techniques in Africa 

 

Technology  
 
Extent of 
use  

O & M  
Level of 
involvement  

Costs  Effectiveness  Suitability  
Cultural 
Acceptability  

Comments 
and 
Recommen-
dations  

Environmental 
Impact 

Planting Pits 
ZAY/ZAI  

Moderate  Low  Community Low  High 
Semi-arid 
degraded land  

Highly 
acceptable  

Requires more 
promotion   

Demi-Lunes or 
semi-circular 
hoop  

Widely in 
Kenya and 
Niger  

Low  
Community & 
Extension 
workers  

Low High  
200 - 800 mm 
rainfall 

In highest 
population 
densities but 
low in 
pastoralists 

Further 
research in 
yield  
Labour inputs 
on rainfall  

Increases 
vegetation 
cover on 
degraded lands  

Katumani 
pitting 

Kenya Low Community Moderate Very high 
Grazing lands-
500-800 mm of 
rainfall 

No cultural 
problems 

Needs wider 
promotion 

Rehabilitation 
effect on river 
course and 
water quality 

Permeable 
rock dams 

Burkina Faso No Data 
Community, 
NGOs, 
Government 

High Very high 

Less than 700 
mm of rain 
Local supply of 
stones 
Valley bottoms 
slope <2% 

Acceptable 
Requires 
technical 
advice 

Positive effect 
on river course 
and water 
quality 

Contour stone 
bunding 

Burkina Faso, 
Mali 

Low Community 
Low if stones 
are readily 
available 

High 

Semi arid 700-
800 mm of 
rainfall 
Stone 
available 
Wetter areas 
to prevent 
overgrazing  

Highly 
acceptable 

Extension 
support 
required. 
Research in 
eventual silting 
required 

Rehabilitation 
of degraded 
land and 
reduction of 
soil erosion 

Tied contour 
ridge 

Moderate Low 
Government, 
NGO, 
Community 

Low High 

Variety of 
climatic and  
soil conditions  
Water 
shortage and 
severely 
degraded 
areas 

Acceptable 
Required 
effective 
promotion 

Land 
rehabilitation 
and reduces 
soil erosion 

"Fanya-juu" 
terracing 

Morocco, 
Kenya 

Moderate Community Moderate Very high 

>700 mm if 
rainfall  
Deep soils  
slopes < 5%-
50% 

Highly 
acceptable 

Promotion in 
other areas 
required 

Effective 
control of 
erosion 

Flood 
harvesting 
using bunds 

Somalia Low Community No data Low High 
150-300 mm of 
rainfall 
Clay soils 

Highly 
acceptable 

Introduces 
contour 
surveying and 
research in 
optimum 
spacing of 
bunds and 
positioning of 
spill ways 

Poor 
management 
of flows can 
lead to erosion 

Earth bunds 
"Teras" 

Sudan Low Community 
No data  
Low  

High 
150-400 mm of 
rainfall 

Acceptable 

Develop 
spillways to 
improve 
efficiency and 
reduce 
operations & 
maintenance 

Reduces 
degradation 

External 
catchments 
using contour 
ridging 

Niger, Kenya, 
Egypt 

High 
Community, 
NGO, 
Government 

Moderate Very high 

350-650 mm of 
rainfall 
Reclamation of 
degraded land 

Not fully 
assessed 

Need 
demonstration 
and promotion 
involving the 
community 

Reduction of 
soil erosion 

Sand 
abstraction 

Zimbabwe, 
Botswana, 
Libya, Algeria  

High 
Private sector, 
Government, 
Communities 

High High 
Sandy river 
beds, usually 
seasonally dry 

Highly 
acceptable 

Research 
relating 
various 
productivity 
parameters 
required 

Over 
abstraction 
may reduce 
downstream 
flows 
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Lagoon front 
hand-dug well 
irritation 

Ghana Low Community Low 
Locally 
appropriate 
and effective 

Good shallow 
groundwater 

Acceptable 
Studies 
needed on 
saline intrusion 

None expected 

Sub-surface 
dams, small 
dams, sand 
dams 

Kenya, 
Zimbabwe, 
Egypt, Libya, 
Tunisia, 
Algeria 

Low 
Local  
agencies 

High High 

Sandy 
seasonal rivers 
prone to 
siltation 

Acceptable 

Need to 
promote the 
technology 
more 

Reduction of 
erosion, silt 
deposition and 
increased 
moisture 
infiltration 

Cloud seeding Zimbabwe Very High 
Government 
Community 

Very high 
 

Limited rainfall  
Agriculture a 
major 
commercial 
activity 

No cultural 
problems 

Better 
indicators of 
impact of cloud 
seeding 

No expected 
environmental 
effects 

Tidal irrigation Gambia Low 
Government  
Community 

Very high 
Very  
successful 

Where river is 
in relatively flat 
basin with high 
tide intrusion 

Acceptable 
No further 
development 
foreseen  

Source: Institute of Water and Sanitation Development - IWSD (2011) Sourcebook of Alternative Technologies for Freshwater 

Augumentation in Africa – UNEP publication. 

 


