
MNRE–GEF–UNIDO Project - Organic waste streams for industrial renewable energy applications in India: PROPOSED WORK PLAN
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1.1
Development of the internet-based live dashboard of waste-to-energy projects in India to present their updated plant 
performance data including power, bio-CNG and thermal energy generation, Fermented Organic Manure (FOM) production 
and the amount of waste processed.
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2.1

Development of the biogas technologies and business models compendium.- Overview of microbial Anaerobic Digestion 
(AD) process of biogas generation; technologies of feedstock management and biogas generation, upstream and 
downstream technologies, Fermented Organic Manure (FOM) management; different business models of biogas 
applications; Types of plant ownership, operation and maintenance. Guidelines for the selection of multiple feedstocks for 
co-digestion; engagement project management agency; financial management of the project; selection of the technology 
providers

2.2 Development of the guide for the market development of by-products of waste-to-energy biogas projects

2.3 Development of the due diligence guidelines for waste-to-energy biomethanation projects

2.4
Development of the guide to prepare the Feasibility-cum- Detailed Project Report (DPR) of the waste-to-energy 
biomethanation projects

2.5 Installation and commissioning of demonstration projects

2.6 Performance monitoring and analysis of installed projects

2.7 Documentation of results of demonstration projects and preparation of case studies
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3.1 Develop a standardised long-term feedstock supply agreement

3.2 Explore the potential sources of funds to support the scale-up and sustainability of potential innovation projects.

3.3 Development of the framework for service support networks
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4.1 OWTE Training programmes for financial institutions and SMEs

4.2 Capacity building through Operation and Maintenance (O&M) training programme to service providers and SMEs

January 2023 - March 2024 (15 months)

Component 4  - Capacity Building of Private and Public stakeholders

Component 3 – Increase use of Technologies in organic waste to energy applications in industry

Component 2 – Demonstration of most relevant financially feasible technologies in selected sectors

Project Activities

Component 1 – Strengthening Policy and Institutional Framework


