
Back To Office Mission Report (BTOMR) 

Name Nikhil Khot 

and  

Members of the Expert Appraisal Group (EAG)  

Prof. Satyananda Kar, Department of Energy Science and Engineering, Indian 

Institute of Technology (IIT) Delhi. 

Places Mawana, District Meerut, Uttar Pradesh 

Date of Travel February 16, 2023 

Date of Report February 23, 2023 

Notes/Discussion 

A. Purpose of visit: 

A follow-up visit to review the progress of the demonstration projects selected under the financial support 

scheme of the GEF-MNRE-UNIDO Project to the Expert Appraisal Group (EAG) members to conduct the 

inspection of work and progress. 

B. Mission Itinerary: 

16 February 2023:  

08:30 am to 01:00 pm – New Delhi to Mawana 

01:00 pm to 04:00 pm – Project site visit followed by the meeting 

04:00 pm to 08:00 pm – Mawana to New Delhi 

C. Background 

The GEF-MNRE-UNIDO Project launched its financial support scheme to demonstrate innovative 

organic waste-to-energy bio-methanation projects. The Expert Appraisal Group (EAG) was appointed to 

carry out the competitive evaluation of the applications received under the financial support scheme of 

the GEF-MNRE-UNIDO Project launched to promote innovations. The following is one of the four 

projects selected by the Project Executive Committee (PEC) based on the assessment of the Expert 

Appraisal Group (EAG). 

M/s Circle CBG India Pvt Ltd. 

Khasra No 457/460/462 & 463, Village Bahadurpur,  

Parkshitgarh Marg, Tehsil Mawana,  

District Meerut – Uttar Pradesh,  

Pin:- 250 402 

Size/Capacity –36,600 m3/d 

D. Achievements 

Mr Ankur Jaggi, the project director, welcomed and walked us through the project site. 

The major civil construction of five digesters out of six is completed and the sixth one is underway. The 
feed preparation and digested slurry collection tanks are also under construction. The biogas 
upgradation (Membrane-based gas separation technology) and the biomethane compression equipment 



have been ordered. The remaining work needs to be expedited to meet the deadline. 

Following the minutes of the 6th Project Steering-cum-Advisory Committee (PSAC) meeting held on 19 
December 2022, a letter of intimation has been issued to the project by UNIDO to notify 30 November 
2023 as the deadline for successful commercialisation1. The letter has been handed over to Mr Jaggi.      

  

 

Follow-up Actions 

Action: Plan a follow-up visit 
Deadline: 20 April 2023 

 Responsible: Nikhil Khot 

 

 
1 Successful Commercialisation – demonstrations of the innovations and the minimum 5 days continuous plant 
operation at the more than 90% of the designed Bio-CNG output capacity.  


