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OFFICE MEMORANDUM 

Subject: Sixth meeting of the Project Steering-cum-Advisory Committee (PSAC) for 
the GEF-MNRE-UNIDo Project: "Organic Waste Streams for Industrial Renewable 

Energy Applications in India" - Minutes regarding. 

I am directed to enclose herewith the minutes of the sixth meeting of the Project 

Steering-cum-Advisory Committee (PSAC) for the GEF-MNRE-UNIDO Project: "Organic 
Waste Streams for lIndustrial Renewable Energy Applications in India" held on 19th 
December 2022 at 03:00 PM in MNRE under the Chairmanship of the Secretary, MNRE, for 
information and comments, if any. 

Encl: As above 

AW 
(Vijay Bharti) 

Scientist-C 

1. Secretary, Ministry of New and Renewable Energy, Atal Akshay Urja Bhawan, Lodhi Road, 
New Delhi. Email: secy-mnre@nic.in 

2. Joint Secretary and Financial Advisor, Ministry of New and Renewable Energy, Atal Akshay Urja Bhawan, Lodhi Road, New Delhi. Email: faoffice.mnre@gov.in 
3. Joint Secretary, Ministry of New and Renewable Energy, Atal Akshay Urja Bhawan, Lodhi 

Road, New Delhi. Email: d.iagdale@gov.in 
4. Joint Secretary GEF Focal Point, Ministry of Environment, Forest, and Climate Change (MOEFCC), Prithvi Wing, Indira Paryavaran Bhawan, Jor Bagh, New Delhi-110003 Email: 

sahnk@cag.gov.in 
5. Deputy Director General- GEF Focal Point, Ministry of Finance (MOF), Department of 

Economic Affairs (DEA), North Block, New Delhi 110001 Email: avanish.mishra@gov.in 6. Additional Secretary-UNIDO Focal Point, Department for Promotion of Industry, and Internal 
Trade (DPIIT), Ministry of Commerce& Industry, Udyog Bhawan, New Delhi 110011 Email: 
agrawal.anil@gov.in 

7. Chairman and Managing Director, Indian Renewable Energy Development Agency (IREDA) India Habitat Centre, East Court, Lodhi Road, New Delhi, Delhi 110003 Email: cmd@ireda.in 



8. Chairman and Managing Director, Small Industries Development Bank of India (SIDB), Rani 
Jhansi Road, Jhandewalan Extension, New Delh, Delhi 110005, Email: 

cmdsecretariat@sidbi.in 
9. Additional Director, Clean Energy, Federation of Indian Chambers of Commerce & Industry 

(FICCI). Tansen Marg. Todemal Road Area, Mandi House, New Delhi, Dalhi 110001 Emai: 

arpan.gupta@ficci.comn 
10. Deputy Director General, Energy Cll, Confederation of Indian Industry (CI) Mantosh 

Sondhi Centre, Institutional Area, Lodhi Road, New Delhi, Delhi 110003 Email: 

amita.sarkar@ci.in 
11. Dr Rene Van Berkel, UNIDO Representative, Regional Officer in India, UN House- 55 Lodi 

Estate, New Delhi - 110003. Email: Lvanberkel@unido.org 

12. Director - Bioenergy, Ministry of New and Renewable Energy (MNRE), Atal Akshay Urja 
Bhawan, Lodhi Road, New Delhi - 110 003. Email: aseemk201-cgo@aov.in 

13. Ms Katarina Barunica, Industrial Development 

k.barunica@unido.org 

Officer, UNIDO, Vienna. Email 

Copy for information: 

PPS to Secretary, MNRE 

PPS to AS&FA, MNRE . 

lI. PPS to JS, MNRE 



Minutes of the 6th Meeting of Project Steering-Cum-Advisory Committee (PSAC) of 
MNRE-GEF-UNIDO Project on Organic Waste Streams for Industrial Renewable 
Energy Applications in India held on 19h December 2022 in MNRE under the 
Chairmanship of Secretary, MNRE 

The 6th Meeting of the Project Steering-Cum-Advisory Committee (PSAC) for the 
GEF-MNRE-UNIDO Project on Organic WNaste Streams for Industrial Renewable Energy 
Applications in India' was held on 19th December 2022 in MNRE under the Chairmanship of 
Secretary, MNRE. The list of participants present in the meeting is given in Annexure-l. 

At the outset, the Secretary, MNRE weicomed the members, which was followed by brief 
introduction by the members/participants. 

The UNID0 Representative briefed the project objectives, scope of work and 
developments in the past since its inception. The National Project Coordinator (NPC), 
UNIDO presented the project updates and the activities completed during the period of 
March 2021- December 2022 after the 5 PSAC held on 3 February 2021. A copy of the 
presentation is given in Annexure-

2. 

The Chair suggested to explore the possibility of making a dynamic GIS-based 
inventory tool of the organic waste streams to acquire the latest waste generation data. 
3. 

The committee was apprised of the present status of four projects selected under the 
GEF-MNRE-UNIDO financial support scheme (through interest subvention) and the timeline 
of their successful commercialisation as estimated by the Expert Appraisal Group (EAG). 
The PSAC advised to issue individual deadline for completion of commissioning and 
commercialisation" of the four projects as given below: 

Project. Name of the applicant/project developer 
No. 

Deadline of successful 

M/s Cities Innovative Biofuels Pvt Ltd 
M/s SPS Bio-chem Pvt Ltd 
M/s Metro Fuels 
Circle CBG Pvt Ltd 

commercialisation 
30 September 2023 

31 July 2023 
31 October 2023 

30 November 2023| 

Commercial operation at more than 90% of the plant capacity. 

The Chair suggested that case studies be prepared for the four demonstration projects 
highlighting the innovations adopted and their impacts in terms of improvement in efficiency 
increment in throughput, reduction in the cost of production of energy and by-products, 
reductions in Green House Gas (GHG) emissions, etc. Moreover, efforts should be made to 
faciltate the successful scale-up and replication of these innovations in the further waste-to-
energy bio-methanation projects. 

The PSAC accepted the proposal of releasing an aditional amount of 178,500 USD 
over and above the existing amount of 1,700,000 USD (New Total- 1,878,500 USD) to 
IREDA to support the interest subvention scheme for the four innovative Bio-CNG projects. 
The National Project Coordinator for the ibid Programme confirmed that this was in 
accordance with the GEF guidelines for project budget revisions. 

5. 

6. In view of the progress of the GEF project and the time required for impact 
assessment of the four demonstration projects, the Committee approved a no-cost project 
extension up to 31 March 2024. 



7. The Committee noted component-wise expenditure until 10 December 2022 from the 
presentation. 
3. The Committee approved the workplan for the period of 1 Jan 2023 to 31 March 
2024 making full use of remaining budget of USD 6,37,256 (Annexure-ll). 

9. The meeting ended with a vote of thanks to all the participants. 



Annexure-

List of participants present in the 6h PSAC meeting for the GEF-MNRE-UNIDO Project 
Organic Waste Streams for Industrial Renewable Energy Applications in India" held 
under the chairmanship of Secretary, MNRE 

Designation Organisation Email Sl. Name 
No 
1. Sh. Dinesh D JS MNRE d.jagdale@gov.in 

Jagdale 
Sh. Pradeep 
Kumar Das 
Sh. Chintan Shah 

2 CMD IREDA cmd@ireda.in 

IREDA cnshah@ireda.in Director 
Technical 

3 

Sh. Rakesh Kumar 
Sh. Rene Van 

Director 
UNIDO 

DPIT 
UNIDO 

rakesh.k72@gov.in 
r.vanberkel@unido.org 5 

Berkel 
Ms. Shikha Jain 

Representative 
Senior Assistant FICCI sikha.jain@ficci.com 
Director 
Representatives 
from FICC 

saj@bwe.dk 
asharma@berkes.es 

biswajit.dutta@sael.co.in 
iyoti.mukul@cii.in 
aseemk201-cgo@gov.in 

Sh. Sumit Jindal FICCI 
Sh. Atul Sharma 

Sh. Biswajit Dutta 
Ms. Jyoti Mukul CIl 

MNRE 
Principal 
Director, 
Bioenergy 
Scientist-B 

8. Sh. Aseem Kumar 

9. Sh. Bikash MNRE bikash.mnre@gov.in 
Upadhyaya 
Sh. Nikhil Khot n.khot@unido.org UNIDO National Project 

Coordinator 
Financial Expert UNIDO 

10. 

11 Sh. Sailendra s.misra@unido.org 
Misra 

12. Ms. Himanshi Project Assistant UNIDO h.sharma@unido.org 
Sharma 
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