Back To Office Mission Report (BTOMR)

Name Nikhil Khot

and

Members of the Expert Appraisal Group (EAG)

Prof. Satyananda Kar, Department of Energy Science and Engineering, Indian
Institute of Technology (IIT) Delhi.

Places Mawana, District Meerut, Uttar Pradesh
Date of Travel February 16, 2023
Date of Report February 23, 2023

Notes/Discussion

Purpose of visit:

A follow-up visit to review the progress of the demonstration projects selected under the financial support
scheme of the GEF-MNRE-UNIDO Project to the Expert Appraisal Group (EAG) members to conduct the
inspection of work and progress.

Mission ltinerary:

16 February 2023:

08:30 am to 01:00 pm — New Delhi to Mawana

01:00 pm to 04:00 pm — Project site visit followed by the meeting
04:00 pm to 08:00 pm — Mawana to New Delhi

Background

The GEF-MNRE-UNIDO Project launched its financial support scheme to demonstrate innovative
organic waste-to-energy bio-methanation projects. The Expert Appraisal Group (EAG) was appointed to
carry out the competitive evaluation of the applications received under the financial support scheme of
the GEF-MNRE-UNIDO Project launched to promote innovations. The following is one of the four
projects selected by the Project Executive Committee (PEC) based on the assessment of the Expert
Appraisal Group (EAG).

M/s Circle CBG India Pvt Ltd.

Khasra No 457/460/462 & 463, Village Bahadurpur,

Parkshitgarh Marg, Tehsil Mawana,

District Meerut — Uttar Pradesh,

Pin:- 250 402

Size/Capacity —36,600 m®/d

Achievements

Mr Ankur Jaggi, the project director, welcomed and walked us through the project site.

The major civil construction of five digesters out of six is completed and the sixth one is underway. The
feed preparation and digested slurry collection tanks are also under construction. The biogas
upgradation (Membrane-based gas separation technology) and the biomethane compression equipment




have been ordered. The remaining work needs to be expedited to meet the deadline.

Following the minutes of the 6" Project Steering-cum-Advisory Committee (PSAC) meeting held on 19
December 2022, a letter of intimation has been issued to the project by UNIDO to notify 30 November
2023 as the deadline for successful commercialisation?. The letter has been handed over to Mr Jaggi.

Follow-up Actions

Action: Plan a follow-up visit
Deadline: 20 April 2023
Responsible: Nikhil Khot

1 Successful Commercialisation — demonstrations of the innovations and the minimum 5 days continuous plant
operation at the more than 90% of the designed Bio-CNG output capacity.




