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OFFICE MEMORANDUM

Subject: - Sixth meeting of the Project Steering—-cum-Advisory Committee (PSAC) for
the GEF-MNRE-UNIDO Project: “Organic Waste Streams for Industrial Renewable
Energy Applications in India” — Minutes - regarding.

| am directed to enclose herewith the minutes of the sixth meeting of the Project
Steering—cum-Advisory Committee (PSAC) for the GEF-MNRE-UNIDO Project: “Organic
Waste Streams for Industrial Renewable Energy Applications in India” held on 19th
December 2022 at 03:00 PM in MNRE under the Chairmanship of the Secretary, MNRE, for

information and comments, if any.
(Vijay Bharti)

Scientist-C

Encl: As above

. Secretary, Ministry of New and Renewable Energy, Atal Akshay Urja Bhawan, Lodhi Road,

New Delhi. Email: secy-mnre@nic.in

. Joint Secretary and Financial Advisor, Ministry of New and Renewable Energy, Atal Akshay

Urja Bhawan, Lodhi Road, New Delhi. Email: faoffice.mnre@gqov.in

- Joint Secretary, Ministry of New and Renewable Energy, Atal Akshay Urja Bhawan, Lodhi

Road, New Delhi. Email; d.jagdale@gov.in

- Joint Secretary - GEF Focal Point, Ministry of Environment, Forest, and Climate Change
(MOEFCC), Prithvi Wing, Indira Paryavaran Bhawan, Jor Bagh, New Delhi-110003 Email:

sahnk@cag.gov.in

. Deputy Director General- GEF Focal Point, Ministry of Finance (MOF), Department of

Economic Affairs (DEA), North Block, New Delhi 110001 Email: avanish.mishra@gov.in

. Additional Secretary-UNIDO Focal Point, Department for Promotion of Industry, and Internal

Trade (DPIIT), Ministry of Commerce & Industry, Udyog Bhawan, New Delhi 110011 Email:

. Chairman and Managing Director, Indian Renewable Energy Development Agency (IREDA),

India Habitat Centre, East Court, Lodhi Road, New Delhi, Delhi 110003 Email: cmd@ireda.in




8. Chairman and Managing Director, Small Industries Development Bank of India (SIDBI), Rani
Jhansi Road, Jhandewalan Extension, New Delhi, Delhi 110005, Email:
cmdsecretariat@sidbi.in '

9. Additional Director, Clean Energy, Federation of Indian Chambers of Commerce & Industry
(FICCI), Tansen Marg, Todermal Road Area, Mandi House, New Delhi, Delhi 110001 Email:
arpan.gupta@ficci.com

10. Deputy Director General, Energy Cell, Confederation of Indian Industry (Cll) Mantosh
Sondhi Centre, Institutional Area, Lodhi Road, New Delhi, Delhi 110003 Email:
amita.sarkar@cii.in

11. Dr Rene Van Berkel, UNIDO Representative, Regional Officer in India, UN House - 55 Lodi
Estate, New Delhi — 110003. Email: r.vanberkel@unido.org

12. Director - Bioenergy, Ministry of New and Renewable Energy (MNRE), Atal Akshay Urja
Bhawan, Lodhi Road, New Delhi - 110 003. Email: aseemk201-cgo@gov.in

13.Ms Katarina Barunica, Industrial Development Officer, UNIDO, Vienna. Email:
k.baruni nido.or!

Copy for information:
i.  PPS to Secretary, MNRE
ii. PPStoAS&FA, MNRE
ii. PPStoJS, MNRE



Minutes of the 6th Meeting of Project Steering-Cum-Advisory Committee (PSAC) of
MNRE-GEF-UNIDO Project on Organic Waste Streams for Industrial Renewable
Energy Applications in India held on 19" December 2022 in MNRE under the
Chairmanship of Secretary, MNRE

The 6™ Meeting of the Project Steering-Cum-Advisory Committee (PSAC) for the
GEF-MNRE-UNIDO Project on ‘Organic Waste Streams for Industrial Renewable Energy
Applications in India’ was held on 19" December 2022 in MNRE under the Chairmanship of
Secretary, MNRE. The list of participants present in the meeting is given in Annexure—|.

At the outset, the Secretary, MNRE welcomed the members, which was followed by brief
introduction by the members/participants.

2. The UNIDO Representative briefed the project objectives, scope of work and
developments in the past since its inception. The National Project Coordinator (NPC),
UNIDO presented the project updates and the activities completed during the period of
March 2021- December 2022 after the 5" PSAC held on 3 February 2021. A copy of the
presentation is given in Annexure-II.

3.  The Chair suggested to explore the possibility of making a dynamic GIS-based
inventory tool of the organic waste streams to acquire the latest waste generation data.

4, The committee was apprised of the present status of four projects selected under the
GEF-MNRE-UNIDO financial support scheme (through interest subvention) and the timeline
of their successful commercialisation as estimated by the Expert Appraisal Group (EAG).
The PSAC advised to issue individual deadline for completion of commissioning and
commercialisation* of the four projects as given below:

Project. | Name of the applicant/project developer | Deadline of successful
No. commercialisation*

1 M/s Cities Innovative Biofuels Pvt Ltd 30 September 2023
2 M/s SPS Bio-chem Pvt Ltd 31 July 2023
3 M/s Metro Fuels 31 October 2023
5 Circle CBG Pt Ltd 30 November 2023

* Commercial operation at more than 90% of the plant capacity.

The Chair suggested that case studies be prepared for the four demonstration projects
highlighting the innovations adopted and their impacts in terms of improvement in efficiency,
increment in throughput, reduction in the cost of production of energy and by-products,
reductions in Green House Gas (GHG) emissions, etc. Moreover, efforts should be made to
facilitate the successful scale-up and replication of these innovations in the further waste-to-
energy bio-methanation projects.

5. The PSAC accepted the proposal of releasing an additional amount of 178,500 USD
over and above the existing amount of 1,700,000 USD (New Total- 1,878,500 USD) to
IREDA to support the interest subvention scheme for the four innovative Bio-CNG projects.
The National Project Coordinator for the ibid Programme confirmed that this was in
accordance with the GEF guidelines for project budget revisions.

6. In view of the progress of the GEF project and the time required for impact

assessment of the four demonstration projects, the Committee approved a no-cost project
extension up to 31 March 2024,



7. The Committee noted component-wise expenditure until 10 December 2022 from the
presentation.

8. The Committee approved the workplan for the period of 1 Jan 2023 to 31 March
2024 making full use of remaining budget of USD 6,37,256 (Annexure-Ill).

9. The meeting ended with a vote of thanks to all the participants.



Annexure-|

List of participants present in the 6" PSAC meeting for the GEF-MNRE-UNIDO Project
“Organic Waste Streams for Industrial Renewable Energy Applications in India” held
under the chairmanship of Secretary, MNRE:

Sl. | Name Designation Organisation | Email
No
1. Sh. Dinesh D JS MNRE d.jagdale@gov.in
Jagdale
2. Sh. Pradeep CMD IREDA cmd@ireda.in
Kumar Das
3. Sh. Chintan Shah | Director IREDA cnshah@ireda.in
Technical
4. Sh. Rakesh Kumar | Director DPIIT rakesh.k72@gov.in
5. Sh. Rene Van UNIDO UNIDO r.vanberkel@unido.org
Berkel Representative
6. Ms. Shikha Jain Senior Assistant | FICCI sikha.jain@ficci.com
Director
Sh. Sumit Jindal Representatives | FICCI saj@bwe.dk
Sh. Atul Sharma from FICCI asharma@berkes.es
Sh. Biswaijit Dutta biswaijit.dutta@sael.co.in
7. Ms. Jyoti Mukul Principal Cll jyoti.mukul@cii.in
8. Sh. Aseem Kumar | Director, MNRE aseemk201-cgo@gov.in
Bioenergy
9. Sh. Bikash Scientist-B MNRE bikash.mnre@gov.in
Upadhyaya
10. | Sh. Nikhil Khot National Project | UNIDO n.khot@unido.org
Coordinator
11. | Sh. Sailendra Financial Expert | UNIDO s.misra@unido.org
Misra
12. | Ms. Himanshi Project Assistant | UNIDO h.sharma@unido.org

Sharma
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