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Minutes of the Meeting 

     The 6th meeting of the Project Executive Committee (PEC) of the above-mentioned 
project was held in hybrid modality from MNRE and through WebEx on 14th October 
2022 at 3:00 PM. The meeting was chaired by the Joint Secretary, MNRE, serving as the 
National Project Director (NPD), MNRE-GEF-UNIDO- Project. The list of the 
participants present during the meeting is given at Annexure-I. 

2. The meeting started with welcome remarks from the Chair. The National Project 
Coordinator (NPC), UNIDO apprised the status of the four innovative industrial organic 
waste-to-energy bio methanation projects selected as the project’s demonstration projects 
under the GEF-MNRE-UNIDO loan interest subvention scheme, established through 
IREDA. 

He briefed the PEC members about the three-day site inspection visit of the Expert 
Appraisal Group (EAG) to the demonstration projects organised from 19th-21st September 
2022. He further presented the observations and findings of the EAG members stated in 
their assessment report. The PEC members accepted the inspection report of the EAG. 

He also informed the committee that UNIDO PMU is regularly following up with the 
project developers by getting project review reports and actual site visits (in alternate 
months by the PMU, supported by EAG as required and appropriate). 

3. Following the timeline of the successful completion and commercialisation of all 
four demonstration projects estimated by the EAG and in view of the overall progress of 
the project the committee advises the Project Steering Committee to support a no cost 
project extension up to 31 March 2024.   

4. The PEC advised UNIDO to officially intimate all four demonstration projects that 
31 December 2023 is the deadline for successful commercialisation with no further 
extension. The UNIDO PMU and the EAG shall jointly visit all four project sites regularly 
to monitor their progress and keep the committee apprised. 

5. In regard to the additional fund allocation for the promotion of biogas technology 
through demonstration projects as requested by the Chair of the 4th PSAC meeting held on 
29 January 2020, the UNIDO Representative explained that in accordance with the 



applicable GEF guidelines regarding reallocation of project budgets and delivery of all 
project outputs, maximum of additional 170,000 USD can be made available to for 
additional interest subvention for the 4th demonstration project (Circle CBG Pvt Ltd).  

6. The Chair on the basis of UNIDO's representation of GEF administrative and fund 
management rules recommended that the request may be taken up with the Steering 
Committee along with the detailed work plan for the remaining project activities and 
budgetary outlay covering all four main project components for final approval. 

The meeting ended with a vote of thanks to the Chair. 

  

 

  



Annexure-I 

 

List of participants for 6th Project Executive Committee (PEC) Meeting held on 
14.10.2022 at 3:00 PM:- 

 

Sr. 

No. 

Name and Designation Organisation 

1.  Sh. Dinesh Dayanand Jagdale, Joint Secretary MNRE 

2.  Sh. Assem Kumar, Director MNRE 

3.  Sh. Vijay K Bharti, Scientist-C MNRE 

4.  Sh. Subodh Kumar, Executive Director Indian Oil Corporation 

ltd. 

5.  Sh. Abhik Deb Barma, Senior Manager IREDA 

6.  Mr. Rene Van Berkel,  UNIDO Representative, India and 

South Asia 

UNIDO 

7.  Sh. Nikhil Appasaheb Khot, National Project Coordinator UNIDO 

8.  Sh. Sailendra Misra, National Financial Expert UNIDO 

9.  Ms. Himanshi Sharma, Project Assistant UNIDO 

 


