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Project Strategy* KPIs/Indicators* Target level* Progress to-date (FY 2017-2018) 

Component 1 –  Innovation Ecosystem for selecting technology innovators and instituting competitive awards and policy incentives 

Outcome 1.1: Collaboration between government agencies, industry, innovators, the research community, financing institutions, and 
technology experts in the field of innovative low carbon technologies strengthened 

Output 1.1.1: Expert 
Panels instituted for three 
selected technology areas 
namely low-grade 
industrial waste heat 
recovery (WHR), space 
conditioning (HVAC, cold 
storage) and pumping 
(agricultural) 
 
 

Number of challenge 
competitions that are 
with at least two 
winning entries for 
each area meeting the 
technical specifications 
(gender-disaggregated) 
 

Create approximately 20 
challenge competitions that 
are able to attract at least 
two winning entries for 
each area, meeting the 
technical specifications)  
 

- Experts panels were constituted for all the three 
technology verticals; 

- Two rounds of consultations were held with the 
expert panel members for each technology vertical 
and terms of reference of 3 innovation challenge 
and selection criteria was developed and finalized;  

- With the approval of Bureau of Energy Efficiency, 
the 1st innovation challenge on Waste Heat 
Recovery was launched on 1st November 2017;  

Output 1.1.2: Twenty 
Innovation Challenge 
competitions conducted, 
resulting in at least two 
winning entries for each 
area (120 winners in 
total;(20 competitions x 3 
sectors x 2 winners) 

 

Number of entities 
(Challenge winners) 
that accessed technical 
and advisory services 
under the project 
(gender-disaggregated) 

Complete challenge cycle, 
from identification to 
announcement and testing, 
in 12 to 18 months. 

Approximately 120 entries 
(Challenge winners) that 
accessed technical and 
advisory services under the 
project 

- Under the guidance of the WHR expert panel and 
BEE, the first the first WHR Innovation Challenge 
was launched in November 2017 and the selection 
of challenge was completed; 

- The 1st round of Innovation Challenge on Waste 
Heat Recovery received 44 applications that met 
the technical criteria of the challenge, out of which 
5 were shortlisted for the final round of 
presentations to the expert panel and BEE.  

Output 1.1.3: Financial 
institutions revalidated in 

Number of Financial 
Institutions that 

At least 3 Financial 
Institutions identified that 

 Meetings were held with two Financial Institutions – 
IDFC and Tata Cleantech Capital. Follow on discussions 



Project Strategy* KPIs/Indicators* Target level* Progress to-date (FY 2017-2018) 

the inception phase and 
engaged to manage the 
funds and provide debt 
and equity to the 
participating entities. 
 

 

provide debt and equity 
to the participating 
entities 
 
 

provide debt and equity to 
the participating entries 
 

are planned after completion of 1st round of innovation 
challenge when the winners are selected and financial 
support from FLCTD for technology demonstration is 
decided. 

Outcome 1.2: Adoption of improved low-carbon technologies in the Indian economy, that would include reduced need for new energy 
generation capacity 

Output 1.2.1: Targeted 
innovation and technology 
development to meet 
identified low-carbon 
technology needs awarded 

Allocation of awards to 
winners in trenches 
(gender-disaggregated) 

Allocation of awards to 
winners in tranches- 50% 
success in innovation 
challenge, 30% meeting 
deployment-linked 
milestones, 20% legal and 
technical services for 
wining prototypes 
 

- Guideline for financing innovations were developed 
and finalized in consultation with Procurement 
Unit, Expert Panel members and Bureau of Energy 
Efficiency (project counterpart) 

Output 1.2.2: 
Approximately 120 low 
carbon innovations 
demonstrated and around 
one third of winning 
technology innovations 
(40) commercially scaled 
up and deployed as 
business models 

- Number of entities 
participating in the 
competitions (not 
counting consortiums) 
(gender-disaggregated) 
- Number of 
commercially deployed 
carbon technology 
prototypes (gender-
disaggregated) 
 

Demonstration of around 
120 low-carbon innovations 
that meet specifications of 
the challenges, at least 20-
50% more efficient than the 
state-of-art available in the 
market, and 40 winning 
technology innovations 

- Out of 5 shortlisted applications, 3 innovative 
technologies were selected by the expert panel as 
winners of the WHR innovation challenge; 

 

Component 2 -  Technical assistance for Technology Transfer Support Facility 

Outcome 2.1:  Establishment of an innovation ecosystem for deployment support of low carbon technologies 



Project Strategy* KPIs/Indicators* Target level* Progress to-date (FY 2017-2018) 

2.1.1. Appropriate 
networks and centres for 
research and deployment 
of low-carbon technologies 
verified. 
  

Number of networks 
and centres for 
research and 
deployment identified 
 

Identify 5-10 networks and 
centres for research and 
deployment of different 
climate mitigation 
technologies 
 
 

Planned in 2020 

2.1.2. Technology Transfer 
Support Facility 
established, consisting of 
technology-specific, 
application-oriented 
Deployment Groups and a 
Technology Transfer 
Support Cell 
  

Technology Transfer 
Support Facility  is 
established 

Technology Transfer 
Support Facility becomes 
fully operational 
At least 5 consultations / 
workshops held to promote 
participatory and inclusive 
approach 
 

Planned in 2020 

2.1.3 .Consultations/ 
workshops with 
international/ national 
experts, with 
documentation and 
dissemination of the 
Facility carried out  

Number of 
consultations held to 
promote participatory 
and inclusive approach 
 
(women’s associations 
have been consulted 
# and % of female/ 
male experts 
participated in the 
consultations/ 
workshops . 

Targets for gender balance 
and women’s 
empowerment will be 
defined during inception 
based on the baseline study 

Planned in 2020 

 


