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ABHAY BAKRE, Irsee BUREAU OF ENERGY EFFICIENCY
Director General (Government of India, Ministry of Power)

F.No: 39/01/BEE/FLCTD/2020 12" November 2020
Subject: Extension of GEF-UNIDO-BEE, FLCTD Project
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The GEF-UNIDO supported 5-year project ‘Facility for Low Carbon Technology
Deployment’ with a project objective to facilitate deployment and scaling up of low carbon
technologies in India that can address the technology gaps to mitigate climate change and

promote use of clean energy applications, has been under implementation since 5" January
2016 till 16" February 2021,

2. While there were some delays in the initial stage, the project has now picked up pace
both in the implementation of activities and financial expenditure. The progress of the project

is being regularly monitored by the concerned officials as well as during the Project Steering
Committee (PSC) meetings.

3. The mid-term review of the FLCTD project was carried in the first quarter of 2020.
Based on the assessment of the project progress several recommendations were provided

including a 3%- year extension to allow the project to fully utilize the funds available and
implement the recommendations to achieve its goals.

4. During the 5" PSC meeting held on 27" October 2020, the progress of the project and
future activities were discussed. From the positive impact made by the project so far and
considering the remaining project activities the PSC recommended a 3-year no-cost extension
of the project till 16" February 2024 to complete all the activities of the project, final evaluation
and handing over. The minutes of meeting is enclosed for your reference.

Consequent upon the decision taken in the 5" PSC meeting, BEE has requested GEF
operational focal point in India under the Ministry of Environment Forest and Climate Change
(MOEFCC) to grant a no-cost extension to this project for a minimum period of three years.

Being the implementation partner, the continued support of the UNIDO for the project,
till the end, is indispensable for its smooth implementation. In light of the above, you are

requested to take up the matter regarding extension of the project till 16" February 2024 with
UNIDO HaQ.

Ml A QTJ,, : Yours sincerely,

(Abhay Bakrey |
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Dr. Rene Van Berkel
UNIDO Representative

UN House, 55 Lodhi Estate
New Delhi - 110003
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